

Schedule of Samples - Freetrade Exchange

25 November 2022

Version 1

Location	Contractor	Description of sample	Status	Expected start on site date	Condition	Date by which samples available to view
Entrances x 3	SRL Limited	Glazing and frame samples available to view on site shortly.		Jan-23	4(iv)	Mid December
Roof Top	MJ Builders	Sample of metal cladding colour RAL 9006	Existing cladding to be re-used	16.12.22	3(i)	Cladding as per existing extension so can be viewed now.
Sample clean of building exterior	WJ Structures	Methodology and sample of cleaning.	WJ Structures have provided methodology and will also carry out a sample to rear of building for review by planners.	From 28.11.22	4(ii)	Visit can be carried out late WC 28.11.22 to view sample clean carried out
external stonework repair and scaffold tie repairs	WJ Structures	Methodology and sample of works to be reviewed	WJ Structures have provided methodology and will also carry out a sample of repair for review by planners.	From 28.11.22	4(ii)	Visit can be carried out late WC 28.11.22 to view sample clean carried out
Window Frames	CP Decorators	Paint sample in small pot and A4 piece painted timber sample. Colour to match Farrow and Ball Down Pipe no. 26. Data sheets also needed.	Sample of painted board and sample paint pot on site.	From 21.11.22	4(iii)	paint sample on site and painted board also on site
External Rails	CP Decorators	Paint sample in small pot and A4 piece painted timber sample. Colour to match Farrow and Ball Down Pipe no. 26	Sample of painted board and sample paint pot on site	From 21.11.22	4(iii)	paint sample on site and painted board also on site
External plant	Pulse	Data sheets/brochures for all external plant items	Pack of drawings and sheets issued	From 05.12.22	3(i)	N/A
Roof top plant screen	Louvre	Data sheets/brochures for screen.	Tech sheets provided. Detailed installation drawing to follow.	From 23.01.23	3(i)	N/A