

Portland House Program Of Works

Blue lettering denotes works that will only be carried out if funding is provided through the advertisement agreement. If funding does not become available, then a separate Section 20 Notice will be served on the completion of the Section 20 Elevation Works, shown in black lettering.

November 2025

- | | | |
|---------|--------------|---|
| Week 1. | 3rd - 9th. | 1. Scaffolding. |
| Week 2. | 11th - 16th. | 1. Scaffolding. |
| Week 3. | 17th - 23rd | 1. Scaffolding Completed.
2. Asbestos Survey. |
| Week 4. | 24th - 30th. | 1. Gutter Cleaning.
2. Gutter Repair.
3. Rainwater Pipe Repair. |

December 2025

- | | | |
|---------|--------------|---|
| Week 5. | 1st - 7th | 1. Gutter Repairs. |
| Week 6. | 8th - 14th. | 1. Gutter Repairs.
2. Replacement of Bricks.
3. Brick and Stone Cleaning. |
| Week 7. | 15th - 21st. | 1. Brick Replacement.
2. Brick and Stone Cleaning. |
| Week 8. | 22nd - 28th. | Christmas and New Year Holidays. |
| Week 9. | 29th - 4th. | Christmas and New Year Holidays. |

January 2026

- | | |
|-----------------------|---|
| Week 10. 5th - 11th. | 1. Brick Replacement.

2. Brick and Stone Cleaning. |
| Week 11. 12th - 18th. | 1. Stone Repairs.

2. Brick and Stone Cleaning. |
| Week 12. 19th - 25th. | 1. Stone Repairs.

2. Brick and Stone Cleaning. |
| Week 13. 26th - 1st. | 1. Replacement of Stone Window Cill. |

February 2026

- | | |
|-----------------------|---|
| Week 14. 2nd - 8th. | 1. Pointing. |
| Week 15. 9th - 15th. | 1. Pointing. |
| Week 16. 16th - 22nd. | 1. Pointing.

2. Repairs to Lead Work.

3. Repairs to Timber Window Frames. |
| Week 17. 23rd - 3rd. | 1. Pointing.

2. Repairs to Lead Work.

3. Repairs to Timber Window Frames. |

March 2025

- | | |
|-----------------------|--|
| Week 18. 2nd - 8th. | 1. Pointing.
2. Prime and Prepare Windows.
3. Roofing. |
| Week 19. 9th - 15th. | 1. Pointing.
2. Undercoat Windows.
3. Pointing Chimney and Parapets. |
| Week 20. 16th - 22nd. | 1. Undercoat Windows.
2. Pointing Chimney and Parapets. |
| Week 21. 23rd - 29th. | 1. Undercoat Windows.
2. Roofing. |

April 2025

- | | |
|-----------------------|-------------------------------|
| Week 22. 30th - 5th. | Easter Holidays. |
| Week 23. 6th - 12th. | 1. Gloss work.
2. Roofing. |
| Week 24. 13th - 19th. | 1. Gloss Work.
2. Roofing. |
| Week 25. 20th - 26th. | 1. Gloss Work.
2. Roofing. |

Week 26. 27th - 3rd.

1. Gloss work.

2. Roofing.

May 2025

Week 26. 4th - 10th.

1. Repairs and Preparation Work to Entrance Doors.

2. Clean down scaffolding.

3. Clean windows.

4. Point Ridges to Roof.

Week 27. 11th - 17th.

1. Gloss Front Entrance Doors.

Week 28. 18th - 24th.

1. Snagging.

Week 29. 25th - 31st.

1. Take Down Roof Scaffolding.

June 2025

Week 30. 1st - 7th.

1. Take Down Scaffolding.

Week 31. 8th - 14th.

1. Take Down Scaffolding.

Week 32. 15th - 21st.

1. Clean Site and Remove Welfare Unit.