WILLMOTT DIXON SINCE 1852

QD Checklist-P1-Drainage

MHF1a inclusive

Form Reference	F126144.129
Owned By	Scott Billington (Mayo Civils)
Date	06/01/2021 16:07:11
Status	Completed & Signed Off
Project Name	K00221 - The Manchester College, City Centre
Location	Ground Drainage>QUALITY DELIVERY

Form Location	Ground Drainage
Supply Chain	Mayo Civils
Area/Location of Works	MHF1a inclusive

Images



06/01/2021 16:07:38



06/01/2021 16:08:06

General

#	Work Section	Element	Date Planned	Date Accepted
1	Sub-Structure Works	Below Ground Drainage		

Prepare and Plan

#	Check Item	No & Revision	S/C Initial	WD Initial
1	Confirm Specification	CC-AMC-XX-XX-SP-C-005	SB	JH
2	Confirm Drawing	CC-ACM-PH1-XX-DR-D-9000	SB	JH

Apply & Control

Check that Building Control, the Adopting Authority and the Environment Agency have no adverse comments on the Structural Engineers drawings and Specification	Yes

Comments	Created By	Date
BC on site 11th with comments on drainage fall	Scott Billington (Mayo Civils)	13/01/2021 10:33:42

Camera Survey of Existing Drainage carried out	N/A
Check that a Temporary Works design has been carried out to deeper excavations and shoring equipment is available	N/A
Check the arrangements in place for dealing with Groundwater	Yes
Ensure SCP method statements for jetting/cleaning drainage/manholes include environmental protection to prevent accidental discharge from site	Yes
Check that arrangements are in place for dealing with/disposing of non inert excavated material	Yes
Checks carried out to ensure no clashes at crossovers of drainage and with other services	Yes
Check all other Underground Services are recorded and checked for Integrity & the positions are marked on site	Yes
Check that the pipes are as per the specification and size	Yes
Check the Trench excavation is to the correct line, depth, width and with correct support system	Yes
Check pipe gradient/falls	Yes
Check that all branches and junctions are marked on site, protected and marked up on drawings	Yes

For all Manhole Checks refer to the 'Manholes and Chambers' checklist	Yes
Check pipe bed material, initial backfill material and main backfill material and that the materials have been placed in layers and compacted as per the specification	Yes
Check that the Air test carried out to the drainage run is accepted by Building Control	N/A

Comments	Created By	Date
building control requested water test	Scott Billington (Mayo Civils)	08/02/2021 09:08:57

Water test to manholes	No
HOLD POINT - Ensure that all necessary environmental protection measures are in place during jetting or drain cleaning prior to handover to avoid discharging contaminated water	N/A

N/A ()

11/11/2021 08:09:57

Check all Pipework and Manholes are secured to prevent unwanted debris	Yes
Check that the Structural Engineer/Building Control have no remaining issues and that the CCTV survey carried out to the installation is made available to both	Yes
Finally, ensure that none of the bungs used for testing have been left in place. This is a recurring issue for WD and has to be checked for all runs	Yes

Bespoke Items/Additional Checks

#	Checks carried out
1	as built mark up
2	work photos
3	N/A
4	N/A

Images

#1

04/02/2021 16:55:02

#2

04/02/2021 16:55:43

04/02/2021 16:55:59

04/02/2021 16:56:11

WILLMOTT DIXON SINCE 1852

04/02/2021 16:56:23

04/02/2021 16:56:42

05/02/2021 07:33:08

Complete for Quality				
#	**Check Item**	**S/C Initial**	**WD Initial**	**Type of Evidence**
1	Works adequately protected	wh		
2	Work area cleaned	wh		

Closure	
All Evidence available & actions closed S/C	

Wes Hanson (Mayo Civils)

03/09/2021 14:22:10

All Evidence available & actions closed	

Abi Belfield (Willmott Dixon Construction)

11/11/2021 08:10:03

Date Closed	11/11/2021
Approval to pay	