DRAWING ISSUE SCHEDULE

Job No:	5468	Page No:	1 of 1
Client:	***Moss Side Fire station Boxing Club***		
Project:	**Moss Side Fire station Boxing Club**		

Project No	Originator	Zone	Level	Document Type	Role	Sheet Number	Title/Description					
							Issue Date	09 11 21	15 11 21	22 12 21	10 01 22	**14 01 22**
							Issue Status	S2	S2	S2	S2	**S2**
5468	HBL	XX	XX	DR	C	1001	Proposed Ground Floor Plan	P01	P02	P03	P03	**P03**
5468	HBL	XX	XX	DR	C	1002	Proposed First Floor Plan	P01	P02	P03	P03	**P03**
5468	HBL	XX	XX	DR	C	1003	Proposed Elevations Sheet 1 of 2			P01	P01	**P01**
5468	HBL	XX	XX	DR	C	1004	Proposed Elevations Sheet 1 of 2			P01	P01	**P01**
5468	HBL	XX	XX	DR	C	1004	Proposed Site Plan			P01	P01	**P01**
5468	HBL	XX	XX	DR	C	0001	Location Plan			P01	P02	**P02**
5468	HBL	XX	XX	DR	C	0002	Existing Site Plan			P01	P02	**P02**
5468	HBL	XX	XX	DR	C	0003	Existing Elevations Sheet 1 of 2			P01	P01	**P01**
5468	HBL	XX	XX	DR	C	0004	ExistingElevations Sheet 1 of 2			P01	P01	**P01**

Distribution						
1	Moss Side Fire Station Boxing Club	e	e	e	e	**e**
2	Plannnig Portal - Manchster City Council					**e**
3						
4						
5						
6						
7						
8						
9						
10						

S2 = Information, S3 = Review, S4 = Approval

D1 = Costing, D2 = Tender, D3 = Design, D4 = Manufacture, A Series = Approved for Construction, CR = Final Construction