# DRAWING ISSUE SHEET

| | |
|---|---|
| Project Title | Mayton Street |
| Client Name | One Manchester |
| GWP Project Number / Drawing Series (CIS/fB) | (299)1914 / (90) |
| Project Reference | 1914 |

Method: E (E-mail) D (Disc) W (Website/CDE)

Status

| Work in Progress | Shared | WIP/Published | Published Documentation | Record |
|---|---|---|---|---|
| S0 | S1, S2, S3 etc | D1, D2, D3 etc | A1, A2, A3 etc | AB |

| | | |
|---|---|---|
| Day | 21 | 09 |
| Year | 21 | 21 |
| Month | 05 | 07 |

| | | |
|---|---|---|
| Issue Method | E | E |
| Issue Purpose | A | A |

Distribution

| | | |
|---|---|---|
| Client / One Manchester | / | / |
| Client / Ecores | / | / |
| QS / Wilkinson Cowen | / | / |
| Energy & MEP | | |
| Structural Engineer / WML | / | / |
| Secure by Design / GMP | | |
| Main Contractor / JSB | / | / |
| Planning / MCC | | |
| | | |
| | | |
| File | / | / |

| Number | Drawing Name | Level | Volume | Scale | Status | | |
|---|---|---|---|---|---|---|---|
| 0000 | Drawing Issue Sheet | XX | XX | N/A | A | C01 | C02 |
| 0001 | Site Setting Out | 00 | 00 | 1:250@A1 | A | C01 | |
| 0002 | Site Landscaping Plan | 00 | 00 | NTS@A1 | A | | |
| 0003 | Boundary Treatment | 00 | 00 | 1:500@A3 | A | C01 | C02 |
| 0004 | Fencing Details | ZZ | XX | 1:50@A3 | A | C01 | |
| 0005 | Brick Walls & Bins Store Details | ZZ | XX | 1:20@A3 | A | C01 | |
| 0006 | Waste Management Strategy | 00 | 00 | 1:500@A3 | A | C01 | C02 |
| 0007 | Plot Boundaries & Sectionals | 00 | 00 | 1:750@A3 | A | C01 | C02 |
| 0008 | Footpath Diversions & Closures… | 00 | 00 | NTS | A | C01 | C02 |