Manchester Christmas Markets 2019 - Phasing of Works

Sunday	**27/10/2019**	09:00	**Exchange Sq & Corn Exchange**	WMB to run cables along hoarding for Corn Exchange site
Monday	**21/10/2019**	TBC	**Cathedral Gardens**	Installation of heras fencing to begin
Monday	**21/10/2019**	TBC	**Cathedral Gardens**	Arena to begin delivery and install of Ice Rink
Monday	**21/10/2019**	TBC	**Cathedral Gardens**	Hamilton Ice Scultors to begin delivery and install of Ice Village
Friday	**25/10/2019**	06:00	**Cathedral Gardens**	Principal Contractor & WMB to take delivery of Generator
Friday	**25/10/2019**	19:30	**Cathedral Gardens**	DP Structures to deliver and install units ref; CG-001, CG-002, CG-003, CG-004, CG-005, CG-006, CG-006, CG-007, CG-008, CG-009, CG-010 and CG-011
Friday	**25/10/2019**	21:00	**Cathedral Gardens**	Catering Trailers to deliver and install units ref; CG-018 (The Well Coffee)
Sunday	**27/10/2019**	04:00	**Albert Square**	Principal Contractor to erect heras fencing
Sunday	**27/10/2019**	04:00	**Albert Square**	Installation of heras fencing to begin
Sunday	**27/10/2019**	05:00	**Albert Square**	DBN Audile
Sunday	**27/10/2019**	05:00	**Albert Square**	Principal Contractor/ WMB to take delivery of 2 nr. generators
Sunday	**27/10/2019**	06:00	**Exchange Sq & Corn Exchange**	Principal Contractor to erect heras fencing to Corn Exchange site. Ensure use of access road is maintained
Sunday	**27/10/2019**	06:00	**Exchange Sq & Corn Exchange**	Principal Contractor to deliver heras fencing to Exchange Square site keeping obstructions to a minimum and maintaining all access routes
Sunday	**27/10/2019**	06:00	**Albert Square**	Kitching to deliver and install unit ref; AS-062 (Pig & Barrel) (vehicles must vacate site by **1pm**)
Sunday	**27/10/2019**	06:00	**Albert Square**	Bjorn Thomas to deliver and install units ref; AS-012 & AS-014 (Windmill House)
Sunday	**27/10/2019**	06:00	**Albert Square**	WMB to install cable run under units ref; AS-012 & AS-014 (Windmill House)
Sunday	**27/10/2019**	06:00	**Albert Square**	DP Structures to deliver units ref; AS-122, AS-123, AS-124, AS-126 & AS-127 (Fountain Houses). Installation can only commence once units ref; AS-125 and AS-097 have been delivered to site.
Sunday	**27/10/2019**	07:00	**Albert Square**	Catering Trailers to deliver and install units ref; AS-125 (Hollies)
Sunday	**27/10/2019**	07:00	**Albert Square**	Catering Trailers to deliver and install units ref; AS-097 (Brookes Mill)
Sunday	**27/10/2019**	08:00	**Exchange Sq & Corn Exchange**	Principal Contractor/ WMB to take delivery of 1nr. Generator
Sunday	**27/10/2019**	08:00	**Albert Square**	Anja Manke to deliver and install unit ref; AS-0107 (Moose House)
Sunday	**27/10/2019**	20:00	**New Cathedral Street**	Principal Contractor to take possession of site and erect heras fencing (to allow Exchange Square Install)
Wednesday	**27/10/2019**	20:00	**Cathedral Gardens**	Dreyer to deliver and install units ref; CG-019 (Pancake House)
Sunday	**27/10/2019**	21:00	**Exchange Sq & Corn Exchange**	DP Structures to deliver and install units ref; ES-014, ES-013, ES-011, ES-010, ES-009, ES-008, ES-007, ES-006, ES-005, ES-004, ES-003, ES-002 & ES-001

Sunday	**27/10/2019**	22:00	**Exchange Sq & Corn Exchange**	Principal Contractor to adjust heras fencing to allow installation works to begin
Sunday	**27/10/2019**	22:00	**New Cathedral Street**	Catering Trailers to deliver and install unit ref; NC-014 (Highland Lodge)
Sunday	**27/10/2019**	23:00	**Exchange Sq & Corn Exchange**	DP Structures to deliver and install units ref; CE-017, CE-016, CE-015, CE-014, CE-013, CE-012, CE-011, CE-010, CE-009, CE-008, CE-007, CE-006, CE-005, CE-004, CE-003, CE-002 & CE-001
Sunday	**27/10/2019**	23:00	**Exchange Sq & Corn Exchange**	DP Structures to deliver and install unit ref; ES-015 - low loader to access Exchange Sq via tram lines, client (Specialist Markets Team) to liaise with TfGM to arrange access
Monday	**28/10/2019**	06:00	**Exchange Sq & Corn Exchange**	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring use of access road is maintained along with adequate working space for electrical fit out works to commence within the units
Monday	**28/10/2019**	06:00	**New Cathedral Street**	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring crossing points are incorporated where possible
Monday	**28/10/2019**	06:00	**King Street**	Principal Contractor/ WMB to take delivery of 2nr. generators
Monday	**28/10/2019**	10:00	**Albert Square**	Kitching to deliver and install unit ref; AS-077 (Clowbecks)
Monday	**28/10/2019**	11:00	**Exchange Sq & Corn Exchange**	Stottwig to deliver and install unit ref; CE-023
Monday	**28/10/2019**	11:00	**Albert Square**	Feiste to deliver and install units ref; AS-103, AS-104 and AS-110 & AS-111
Monday	**28/10/2019**	11:00	**Albert Square**	Hofffheinz to deliver and install unit ref; AS-080
Monday	**28/10/2019**	20:00	**Albert Square**	DP Structures to deliver Albert Square PHASE 1 units
Monday	**28/10/2019**	20:30	**Exchange Sq & Corn Exchange**	P Dreyer to deliver and install unit ref; ES-018 (Mini Pancake House)
Monday	**28/10/2019**	21:00	**King Street**	Principal Contractor to erect heras fencing
Monday	**28/10/2019**	22:00	**King Street**	Catering Trailers to deliver only units ref; KS-012, KS-013 & KS-014
Monday	**28/10/2019**	22:00	**King Street**	Catering Trailers to deliver and install units ref; KS-012, KS-013, KS-014, KS-015, KS-016, KS-017, KS-018, KS-019, KS-020, KS-021, KS-022, KS-023 & KS-024
Monday	**28/10/2019**	23:00	**Exchange Sq & Corn Exchange**	Osman to deliver and install unit ref; ES-017 (Food & Bar chalet)
Tuesday	**29/10/2019**	06:00	**King Street**	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring crossing points are incorporated where possible along with adequate working space for electrical fit out works to commence within the units
Tuesday	**29/10/2019**	06:00	**New Cathedral Street**	Principal Contractor/ WMB to take delivery of 2nr. Generators
Tuesday	**29/10/2019**	06:00	**St Ann's Square**	Principal Contractor/ WMB to take delivery of 1nr. generator
Tuesday	**29/10/2019**	11:00	**Albert Square**	Barrero to deliver and install units ref; AS-108 & AS-109 (Spanish House)
Wednesday	**29/10/2019**	13:00	**Albert Square**	Jochum to deliver and install unit ref; AS-079 (Swing grill)

Tuesday	**29/10/2019**	19:00	**St Ann's Square**	Principal Contractor to erect heras fencing
Tuesday	**29/10/2019**	19:00	**Albert Square**	Zanolla to deliver and install unit ref; AS-039 (Italian House)
Tuesday	**29/10/2019**	20:00	**New Cathedral Street**	Principal Contractor to adjust heras fencing to allow installation to commence
Tuesday	**29/10/2019**	20:00	**St Ann's Square**	Anja Manke to deliver and install units ref; SA-001, SA-002, SA-003, SA-004, SA-005, SA-006, SA-007, SA-008, SA-009, SA-010, SA-011, SA-012, SA-013, SA-014, SA-015, SA-016, SA-017, SA-018, SA-019, SA-020, SA-022 & SA-023
Tuesday	**29/10/2019**	20:00	**Cathedral Gardens**	Bjorn Thomas to deliver and install unit ref; CG-017 (Windill Bar)
Tuesday	**29/10/2019**	21:00	**Exchange Sq & Corn Exchange**	Gaspare to deliver and install unit ref; ES-012 (Pizza House)
Tuesday	**29/10/2019**	21:00	**New Cathedral Street**	DP Structures to deliver and install units ref; NC-002, NC-003, NC-004, NC-005, NC-006, NC-007, NC-008, NC-009, NC-010, NC-011, NC-012, NC-013, NC-016, NC-017, NC-018, NC-019, NC-020, NC-021, NC-022, NC-023, NC-024, NC-025, NC-026 & NC-027
Wednesday	**30/10/2019**	05:00	**Market Street**	Principal Contractor to erect heras fencing tight to centre of road - ensure crossing points/ breaks in fence line are incorporated at regular intervals.
Wednesday	**30/10/2019**	06:00	**New Cathedral Street**	Principal Contractor to adjust heras fencing to minimise disruption to public, incorporate crossing points where possible and bring fence line close to line of units
Wednesday	**30/10/2019**	06:00	**Market Street**	Principal Contractor/ WMB to take delivery of 2nr. Generators
Wednesday	**30/10/2019**	14:00	**Albert Square**	Tim Ross to deliver and install unit ref; AS-051
Wednesday	**30/10/2019**	20:00	**St Ann's Square**	Topper to deliver and Install unit ref; SA-021 (Chocolate House)
Wednesday	**30/10/2019**	21:00	**Exchange Sq & Corn Exchange**	Bjorn Thomas to deliver and install unit ref; ES-016 (Swing grill)
Wednesday	**30/10/2019**	21:00	**New Cathedral Street**	Bjorn Thomas to deliver and install unit ref; NC-001 (Witch House)
Wednesday	**30/10/2019**	21:00	**King Street**	Dirk to deliver and install unit ref; KS-025 & KS-026
Wednesday	**30/10/2019**	21:00	**Market Street**	Principal Contractor to adjust heras fencing/ close breaks in fence line, to allow installation works to begin - 3.7m wide access road must be incorporated within compound area. Access road must remain clear for emergency vehicles at ALL TIMES
Wednesday	**30/10/2019**	22:00	**Market Street**	Catering Trailers to deliver and install units ref; MS-010, MS-011, MS-012, MS-013, MS-016, MS-017, MS-022, MS-025, MS-026, MS-027 & MS-028
Wednesday	**30/10/2019**	22:00	**Market Street**	DP Structures to deliver and install units ref; MS-001, MS-002, MS-003, MS-003A, MS-004, MS-004A, MS-005, MS-006, MS-007, MS-008, MS-009, MS-014, MS-015, MS-018, MS-020, MS-021, MS-023, MS-024, MS-029, MS-030, MS-031, MS-032, MS-033, MS-034, MS-035, MS-035A, MS-036, MS-036A, MS-037 & MS-038

Thursday	**31/10/2019**	05:00	**Market Street**	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring crossing points are incorporated where possible along with adequate working space for electrical fit out works to commence within the units
Thursday	**31/10/2019**	19:30	**Albert Square**	DP Structures to deliver Albert Square PHASE 2 units
Thursday	**31/10/2019**	TBC	**Cathedral Gardens**	Principal Contractor to remove heras fencing from site
Thursday	**31/10/2019**	TBC	**Cathedral Gardens**	Principal Contractor to handover all units at Cathedral Gardens to client
Friday	**01/11/2019**	06:00	**Exchange Street**	Principal Contractor/ WMB to take delivery of 1nr. generator
Friday	**01/11/2019**	20:00	**Exchange Street**	Principal Contractor to erect heras fencing
Friday	**01/11/2019**	21:00	**Exchange Street**	Catering Trailers to deliver and install units ref; EX-001, EX-002, EX-003, EX-004, EX-005, EX-006, EX-007 & EX-008
Friday	**01/11/2019**	21:00	**Market Street**	Dirk to deliver and install units ref; MS-019, MS-020 & MS-021
Friday	**01/11/2019**	22:00	**King Street**	DP Structures to deliver and install units ref; KS-001, KS-002, KS-003, KS-004, KS-005, KS-006, KS-007, KS-008, KS-009, KS-010 & KS-011
Saturday	**02/11/2019**	06:00	**Exchange Street**	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring crossing points are incorporated where possible along with adequate working space for electrical fit out works to commence within the units
Saturday	**02/11/2019**	09:00	**Albert Square**	Yard & Coop to deliver and install unit ref; AS-121 (Yard & Coop)
Saturday	**02/11/2019**	09:00	**Albert Square**	DBN Audile
Saturday	**02/11/2019**	11:00	**Albert Square**	Dirk to deliver and install unit ref; AS-129
Sunday	**03/11/2019**	10:00	**St Ann's Square**	Principal Contractor to remove heras fencing from site
Sunday	**03/11/2019**	11:00	**St Ann's Square**	Principal Contractor to handover all units on St Ann's Square to client
Sunday	**03/11/2019**	12:00	**Albert Square**	DP Structures to deliver Albert Square PHASE 3 units
Wednesday	**03/11/2019**	19:00	**New Cathedral Street**	Principal Contractor to handover all units on New Cathedral Street to client
Sunday	**03/11/2019**	20:00	**Exchange Sq & Corn Exchange**	Principal Contractor to handover all units on Corn Exchange and Exchange Square to client
Wednesday	**03/11/2019**	21:00	**New Cathedral Street**	Principal Contractor to remove heras fencing from site
Sunday	**03/11/2019**	21:00	**Exchange Street**	Catering Trailers to deliver and install unit ref; EX-009 (Winterberries Coffee House)
Sunday	**03/11/2019**	22:00	**Exchange Sq & Corn Exchange**	Principal Contractor to remove heras fencing from site
Monday	**04/11/2019**	06:00	**King Street**	Principal Contractor to remove heras fencing from site
Monday	**04/11/2019**	07:00	**Market Street**	Principal Contractor to remove heras fencing from site
Monday	**04/11/2019**	08:00	**Market Street**	Principal Contractor to handover all units on Market Street to client
Monday	**04/11/2019**	10:00	**King Street**	Principal Contractor to handover all units on King Street to client

Monday	**04/11/2019**	19:00	**Exchange Street**	Principal Contractor to handover all units on Exchange Street to client
Monday	**04/11/2019**	21:00	**Exchange Street**	Principal Contractor to remove heras fencing from site
Wednesday	**06/11/2019**	20:00	**St Ann's Square**	Birdie Camper Van to deliver and install unit ref; SA-024
Wednesday	**06/11/2019**	08:00 until 11.00	**Cathedral Gardens**	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.
Wednesday	**06/11/2019**	12:00 until 16:00	**Exchange Sq & Corn Exchange**	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.
Wednesday	**06/11/2019**	12:00 until 16:00	**New Cathedral Street**	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.
Wednesday	**06/11/2019**	12:00 until 16:00	**St Ann's Square**	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.
Wednesday	**06/11/2019**	12:00 until 16:00	**Exchange Street**	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Wednesday	**06/11/2019**	16:00 until 18:30	**King Street**	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.
Thursday	**07/11/2019**	10:00	**Cathedral Gardens**	Birdie to deliver and install unit ref; CG-020 (Birdie Cmper Van)
Thursday	**07/11/2019**	08:00 until 11:00	**Market Street**	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.
Thursday	**07/11/2019**	12:00 until 17.00	**Albert Square**	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Manchester Christmas Markets 2019 - Exchange Square and Corn Exchange Phasing of Works

Day	Date	Time	Works
Sunday	**27/10/2019**	09:00	WMB to run cables along hoarding for Corn Exchange site
Sunday	**27/10/2019**	06:00	Principal Contractor to erect heras fencing to Corn Exchange site. Ensure use of access road is maintained
Sunday	**27/10/2019**	06:00	Principal Contractor to deliver heras fencing to Exchange Square site keeping obstructions to a minimum and maintaining all access routes
Sunday	**27/10/2019**	08:00	Principal Contractor/ WMB to take delivery of 1nr. Generator
Sunday	**27/10/2019**	21:00	DP Structures to deliver and install units ref; ES-014, ES-013, ES-011, ES-010, ES-009, ES-008, ES-007, ES-006, ES-005, ES-004, ES-003, ES-002 & ES-001
Sunday	**27/10/2019**	22:00	Principal Contractor to adjust heras fencing to allow installation works to begin
Sunday	**27/10/2019**	23:00	DP Structures to deliver and install units ref; CE-017, CE-016, CE-015, CE-014, CE-013, CE-012, CE-011, CE-010, CE-009, CE-008, CE-007, CE-006, CE-005, CE-004, CE-003, CE-002 & CE-001
Sunday	**27/10/2019**	23:00	DP Structures to deliver and install unit ref; ES-015 - low loader to access Exchange Sq via tram lines, client (Specialist Markets Team) to liaise with TfGM to arrange access
Monday	**28/10/2019**	06:00	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring use of access road is maintained along with adequate working space for electrical fit out works to commence within the units
Monday	**28/10/2019**	11:00	Stottwig to deliver and install unit ref; CE-023
Monday	**28/10/2019**	20:30	P Dreyer to deliver and install unit ref; ES-018 (Mini Pancake House)
Monday	**28/10/2019**	23:00	Osman to deliver and install unit ref; ES-017 (Food & Bar chalet)
Tuesday	**29/10/2019**	21:00	Gaspare to deliver and install unit ref; ES-012 (Pizza House)
Wednesday	**30/10/2019**	21:00	Bjorn Thomas to deliver and install unit ref; ES-016 (Swing grill)
Sunday	**03/11/2019**	20:00	Principal Contractor to handover all units on Corn Exchange and Exchange Square to client
Sunday	**03/11/2019**	22:00	Principal Contractor to remove heras fencing from site
Wednesday	**06/11/2019**	12:00 until 16:00	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Manchester Christmas Markets 2019 - New Cathedral Street Phasing of Works

Day	Date	Time	Works
Sunday	**27/10/2019**	20:00	Principal Contractor to take possession of site and erect heras fencing (to allow Exchange Square Install)
Tuesday	**29/10/2019**	06:00	Principal Contractor/ WMB to take delivery of 2nr. Generators
Monday	**28/10/2019**	06:00	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring crossing points are incorporated where possible
Tuesday	**29/10/2019**	20:00	Principal Contractor to adjust heras fencing to allow installation to commence
Sunday	**27/10/2019**	22:00	Catering Trailers to deliver and install unit ref; NC-014 (Highland Lodge)
Tuesday	**29/10/2019**	21:00	DP Structures to deliver and install units ref; NC-002, NC-003, NC-004, NC-005, NC-006, NC-007, NC-008, NC-009, NC-010, NC-011, NC-012, NC-013, NC-016, NC-017, NC-018, NC-019, NC-020, NC-021, NC-022, NC-023, NC-024, NC-025, NC-026 & NC-027
Wednesday	**30/10/2019**	06:00	Principal Contractor to adjust heras fencing to minimise disruption to public, incorporate crossing points where possible and bring fence line close to line of units
Wednesday	**30/10/2019**	21:00	Bjorn Thomas to deliver and install unit ref; NC-001 (Witch House)
Wednesday	**03/11/2019**	21:00	Principal Contractor to remove heras fencing from site
Wednesday	**03/11/2019**	19:00	Principal Contractor to handover all units on New Cathedral Street to client
Wednesday	**06/11/2019**	12:00 until 16:00	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Manchester Christmas Markets 2019 - King Street Phasing of Works

Day	Date	Time	Works
Monday	**28/10/2019**	06:00	Principal Contractor/ WMB to take delivery of 2nr. generators
Monday	**28/10/2019**	21:00	Principal Contractor to erect heras fencing
Monday	**28/10/2019**	22:00	Catering Trailers to deliver only units ref; KS-012, KS-013 & KS-014
Monday	**28/10/2019**	22:00	Catering Trailers to deliver and install units ref; KS-012, KS-013, KS-014, KS-015, KS-016, KS-017, KS-018, KS-019, KS-020, KS-021, KS-022, KS-023 & KS-024
Tuesday	**29/10/2019**	06:00	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring crossing points are incorporated where possible along with adequate working space for electrical fit out works to commence within the units
Wednesday	**30/10/2019**	21:00	Dirk to deliver and install unit ref; KS-025 & KS-026
Friday	**01/11/2019**	22:00	DP Structures to deliver and install units ref; KS-001, KS-002, KS-003, KS-004, KS-005, KS-006, KS-007, KS-008, KS-009, KS-010 & KS-011
Monday	**04/11/2019**	06:00	Principal Contractor to remove heras fencing from site
Monday	**04/11/2019**	10:00	Principal Contractor to handover all units on King Street to client
Wednesday	**06/11/2019**	16:00 until 18:30	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Manchester Christmas Markets 2019 - St Anns Square Phasing of Works

Day	Date	Time	Works
Tuesday	**30/10/2018**	10:00	Principal Contractor to take delivery of refuse hut (usual position)
Tuesday	**29/10/2019**	06:00	Principal Contractor/ WMB to take delivery of 1nr. generator
Tuesday	**29/10/2019**	19:00	Principal Contractor to erect heras fencing
Tuesday	**29/10/2019**	20:00	Anja Manke to deliver and install units ref; SA-001, SA-002, SA-003, SA-004, SA-005, SA-006, SA-007, SA-008, SA-
Wednesday	**30/10/2019**	20:00	Topper to deliver and Install unit ref; SA-021 (Chocolate House)
Sunday	**03/11/2019**	10:00	Principal Contractor to remove heras fencing from site
Sunday	**03/11/2019**	11:00	Principal Contractor to handover all units on St Ann's Square to client
Wednesday	**06/11/2019**	20:00	Birdie Camper Van to deliver and install unit ref; SA-024
Wednesday	**06/11/2019**	12:00 until 16:00	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Manchester Christmas Markets 2019 - Exchange Street Phasing of Works

Day	Date	Time	Works
Friday	**01/11/2019**	20:00	Principal Contractor to erect heras fencing
Friday	**01/11/2019**	06:00	Principal Contractor/ WMB to take delivery of 1nr. generator
Friday	**01/11/2019**	21:00	Catering Trailers to deliver and install units ref; EX-001, EX-002, EX-003, EX-004, EX-005, EX-006, EX-007 & EX-008
Saturday	**02/11/2019**	06:00	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring crossing points are incorporated where possible along with adequate working
Sunday	**03/11/2019**	21:00	Catering Trailers to deliver and install unit ref; EX-009 (Winterberries Coffee House)
Monday	**04/11/2019**	19:00	Principal Contractor to handover all units on Exchange Street to client
Monday	**04/11/2019**	21:00	Principal Contractor to remove heras fencing from site
Wednesday	**06/11/2019**	12:00 until 16:00	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Manchester Christmas Markets 2019 - Market Street Phasing of Works

Day	Date	Time	Who and Task
Wednesday	**30/10/2019**	06:00	Principal Contractor/ WMB to take delivery of 2nr. Generators
Wednesday	**30/10/2019**	05:00	Principal Contractor to erect heras fencing tight to centre of road - ensure crossing points/ breaks in fence line are incorporated at regular intervals.
Wednesday	**30/10/2019**	21:00	Principal Contractor to adjust heras fencing/ close breaks in fence line, to allow installation works to begin - 3.7m wide access road must be incorporated within compound area. Access road must remain clear for emergency vehicles at ALL TIMES
Wednesday	**30/10/2019**	22:00	Catering Trailers to deliver and install units ref; MS-010, MS-011, MS-012, MS-013, MS-016, MS-017, MS-022, MS-025, MS-026, MS-027 & MS-028
Wednesday	**30/10/2019**	22:00	DP Structures to deliver and install units ref; MS-001, MS-002, MS-003, MS-003A, MS-004, MS-004A, MS-005, MS-006, MS-007, MS-008, MS-009, MS-014, MS-015, MS-018, MS-020, MS-021, MS-023, MS-024, MS-029, MS-030, MS-031, MS-032, MS-033, MS-034, MS-035, MS-035A, MS-036, MS-036A, MS-037 & MS-038
Thursday	**31/10/2019**	05:00	Principal contractor to adjust heras fencing line to minimise disruption to public, ensuring crossing points are incorporated where possible along with adequate working space for electrical fit out works to commence within the units
Friday	**01/11/2019**	21:00	Dirk to deliver and install units ref; MS-019, MS-020 & MS-021
Monday	**04/11/2019**	07:00	Principal Contractor to remove heras fencing from site
Monday	**04/11/2019**	08:00	Principal Contractor to handover all units on Market Street to client
Thursday	**07/11/2019**	08:00 until 11:00	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Manchester Christmas Markets 2019 - Albert Square Phasing of Works

Day	Date	Time	Works
TBC	**TBC**	**TBC**	Principal Contractor to handover **All/ Group of Units?** on Albert Square to client
TBC	**TBC**	**TBC**	Principal Contractor to erect fencing to allow handover of units ???
Sunday	**27/10/2019**	04:00	Principal Contractor to erect heras fencing
Sunday	**27/10/2019**	04:00	Installation of heras fencing to begin
Sunday	**27/10/2019**	05:00	DBN Audile
Sunday	**27/10/2019**	05:00	Principal Contractor/ WMB to take delivery of 2 nr. generators
Sunday	**27/10/2019**	06:00	Kitching to deliver and install unit ref; AS-062 (Pig & Barrel) (vehicles must vacate site by **1pm**)
Sunday	**27/10/2019**	06:00	Bjorn Thomas to deliver and install units ref; AS-012 & AS-014 (Windmill House)
Sunday	**27/10/2019**	06:00	WMB to install cable run under units ref; AS-012 & AS-014 (Windmill House)
Sunday	**27/10/2019**	06:00	DP Structures to deliver units ref; AS-122, AS-123, AS-124, AS-126 & AS-127 (Fountain Houses). Installation can only commence once units ref; AS-125 and AS-097 have been delivered to site.
Sunday	**27/10/2019**	07:00	Catering Trailers to deliver and install units ref; AS-125 (Hollies)
Sunday	**27/10/2019**	07:00	Catering Trailers to deliver and install units ref; AS-097 (Brookes Mill)
Sunday	**27/10/2019**	08:00	Anja Manke to deliver and install unit ref; AS-0107 (Moose
Monday	**28/10/2019**	10:00	Kitching to deliver and install unit ref; AS-077 (Clowbecks)
Monday	**28/10/2019**	11:00	Feiste to deliver and install units ref; AS-103, AS-104 and AS-110 & AS-111
Monday	**28/10/2019**	11:00	Hofffheinz to deliver and install unit ref; AS-080
Monday	**28/10/2019**	20:00	DP Structures to deliver Albert Square PHASE 1 units
Tuesday	**29/10/2019**	11:00	Barrero to deliver and install units ref; AS-108 & AS-109 (Spanish House)
Wednesday	**29/10/2019**	13:00	Jochum to deliver and install unit ref; AS-079 (Swing grill)
Tuesday	**29/10/2019**	19:00	Zanolla to deliver and install unit ref; AS-039 (Italian House)
Wednesday	**30/10/2019**	14:00	Tim Ross to deliver and install unit ref; AS-051
Thursday	**31/10/2019**	19:30	DP Structures to deliver Albert Square PHASE 2 units
Saturday	**02/11/2019**	09:00	Yard & Coop to deliver and install unit ref; AS-121 (Yard & Coop)
Saturday	**02/11/2019**	09:00	DBN Audile
Saturday	**02/11/2019**	11:00	Dirk to deliver and install unit ref; AS-129
Sunday	**03/11/2019**	12:00	DP Structures to deliver Albert Square PHASE 3 units

Thursday	**07/11/2019**	12:00 until 17.00	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.

Manchester Christmas Markets 2019 - Cathedral Gardens Phasing of Works

Day	Date	Time	Works
Monday	**21/10/2019**	TBC	Installation of heras fencing to begin
Monday	**21/10/2019**	TBC	Arena to begin delivery and install of Ice Rink
Monday	**21/10/2019**	TBC	Hamilton Ice Scultors to begin delivery and install of Ice Village
Friday	**25/10/2019**	06:00	Principal Contractor & WMB to take delivery of Generator
Friday	**25/10/2019**	19:30	DP Structures to deliver and install units ref; CG-001, CG-002, CG-003, CG-004, CG-005, CG-006, CG-006, CG-007, CG-008, CG-009, CG-010 and CG-011
Friday	**25/10/2019**	21:00	Catering Trailers to deliver and install units ref; CG-018 (The Well Coffee)
Wednesday	**27/10/2019**	20:00	Dreyer to deliver and install units ref; CG-019 (Pancake House)
Tuesday	**29/10/2019**	20:00	Bjorn Thomas to deliver and install unit ref; CG-017 (Windill Bar)
Thursday	**07/11/2019**	10:00	Birdie to deliver and install unit ref; CG-020 (Birdie Cmper Van)
Thursday	**31/10/2019**	TBC	Principal Contractor to remove heras fencing from site
Thursday	**31/10/2019**	TBC	Principal Contractor to handover all units at Cathedral Gardens to client
Wednesday	**06/11/2019**	08:00 until 11.00	All **TRADERS** must offer for inspection by WMB, all electrical installations and any portable electrical equipment that will be used. As detailed in the trader pack, electrical installations certificates must be provided prior to connecting stalls to the power supply. ALL portable electrical items must have a valid PAT test certificate, unless the trader is in possession of a valid receipt proving the item to be less than 1 year old.