CHANGE REQUEST FORM

1

Scheme Ref:	CRF No:	Value (£):
C1271 MRE Sec. Glazing	006	£436,986.54

INITIATOR INPUT

Initiated By: JP

CRF Issue Date: Tue 19/12/2017

Response Required Date: Wed 20/12/2017

Description and Purpose of Change

To provide curved steel secondary windows to the 1st floor at MRE. Including steel sub frames and decorative finishing. **Exc structural engineers survey, cals and design.**

Reason for Change

Client request.

MAIN CONTRACTOR INPUT

Quotation

No	Description	Quant	Unit	Rate £	Sub-Total £
					£0.00
1	Supply and install of 14 W20 Crittall screens	14	No	£23,358.32	£327,016.54
	Exc toilet area as previous discussion.				£0.00
					£0.00
2	Labour to take delivery, protection, load out and position materials.	14	No	£880.00	£12,320.00
					£0.00
3	Budget Value: steel sub frame to carry the weight and position of the steel sec. glazing.	14	No	£1,650.00	£23,100.00
					£0.00
4	Budget Value: Builderswork associated with installing sub frames.	14	No	£330.00	£4,620.00
					£0.00
5	Budget Value: Remove all existing blinds, handrails and fixings to openings.	14	No	£220.00	£3,080.00
					£0.00
6	Budget Value: Plasterboard finish to steel subframes and associated plasterboarding around proud steel framework.	14	No	£770.00	£10,780.00
					£0.00
7	Budget Value: Decoration.	14	No	£165.00	£2,310.00
					£0.00
					£0.00
	Prelims to undertake works				£0.00
	Lead time	12	weeks		£0.00
	Duration	28	weeks		£0.00
8	Based on January instruction.	28	weeks	£1,920.00	£53,760.00
					£0.00
					£0.00
					£0.00
	Payment terms: 50% deposit, 40% stage payment the day before delivery, 10% upon completion.				£0.00
	Note: This comes from the specialist Steelwork supplier.				£0.00
					£0.00
					£0.00
Sub Total					**£436,986.54**

OH&P @	0.0%	TOTAL	£436,986.54

Programme Impact (based on acheiving response date) **280** Calendar Days

Note: Programme impact for instructions recieved post response requested date are TBC.

Does this affect the Overall Completion Date? **Y** Y/N