DAKOTA HOTEL MANCHESTER

APPROVAL NUMBER 114818/FO/2016

CONDITION NUMBER 4 (a)

A programme for the issue of samples and specifications of all material to be used on all external elevations of the development. The programme shall include timings for the submission of samples and specifications of all materials to be used on all external elevations of the development to include joining and fixing details, details of the drips to be used to prevent staining and details of the glazing and a strategy for quality control management; and

MATERIAL ITEM	DATE TO BE SUBMITTED TO LPA FOR APPROVAL	REQUIRED APPROVAL DATE BY LPA TO MEET CONSTRUCTION PROGRAMME
External Hotel façade brickwork	31.07.17 Sample panel to be constructed on site (See drawing no. 2019-02/221)	End of August 2017
Flat metal cladding panels to Hotel façade	31.07.17 Sample panel to be constructed on site (See drawing no. 2019-02/221)	End of August 2017
External Windows	31.07.17 Sample panel to be constructed on site (See drawing no. 2019-02/221)	End of August 2017
Black Granite Walling to Main Hotel Entrance	31.07.17 Sample to be provided on site	End of August 2017
Strategy for Quality Control Management of External Materials	31.07.17	End of August 2017