Christie Hospital Carparking Implementation Plan



Christie Parking Site Map

STEP 1: PROVISION OF 50 CARPARKING SPACES OFFSITE

STEP 2: TRANSFER STAFF PARKING FROM HOLT HOUSE TO KINNAIRD ROAD

STEP 3: RADIOTHERAPY NO.1 PATIENT CAR PARK TRANSFERS TO HOLT HOUSE

STEP 4: RELOCATE CAR BARRIER (FOR EXTENDED PATIENT CAR PARK SPACES)

STEP 5: RADIOTHERAPY NO.2 PATIENT CAR PARK TRANSFERS TO KINNAIRD ROAD

STEP 6: TRANSFER PATIENT SPACES FROM OAK ROAD TO KINNAIRD ROAD

STEP 7: ADDITIONAL SPACES ADJACENT TO WITHINGTON BLOCK C

PLANNING
ACKD
RECD 28 MAR 2008
FOIL ACTION

Christie Parking Site Map
@A1 scale1:1000

Christie Hospital NHS
NHS Foundation Trust