Civan 1st June at Latest depending on planning. Decision due 12th May.

ADVERTISING WINDOW

ID	Task Name	Duration
1	Order	0 days
2	Pre Start	0 days
3	Site Set Up	0 days
4	Oldham Street	86 days?
5	Erect Scaffold	10 days
6	Inspection	1 day?
7	Hammer test	5 days
8	Render Repairs	5 days
9	Mouldings	5 days
10	Decoration to facade	10 days
11	Repairs to Windows	30 days
12	Decoration to Windows	20 days
13	Roller Sutters	5 days
14	Facias	5 days
15	Signage	1 day?
16	Decoration to Shop Fronts	5 days
17	Anti Graffiti	1 day?
18	Rain Water Goods	5 days
19	Snagging	5 days
20	Handover	1 day?
21	Strike Scaffold	10 days
22		
23	Church Street	87 days?
24	Erect Scaffold	10 days
25	Inspection	1 day?
26	Hammer test	5 days
27	Render Repairs	5 days
28	Mouldings	5 days
29	Decoration to facade	10 days
30	Repairs to Windows	25 days
31	Decoration to Windows	10 days
32	Facias	5 days
33	Signage	1 day?
34	Decoration to Shop Fronts	5 days
35	Anti Graffiti	1 day?
36	Remove coatings to S/stone	5 days
37	Rain Water Goods	1 day?
38	Snagging	5 days
39	Handover	1 day?
40	Strike Scaffold	10 days
41		
42	Lightwell	56 days?
43	Erect Scaffold	10 days
44	Inspection	1 day?
45	Remove Defective Bricks	5 days
46	Repointing	5 days
47	Clean Masonry	5 days
48	Repairs to Windows	10 days
49	Decorate Windows	10 days
50	Rainwater Goods	5 days
51		
52	Roof Works	87 days?
53	Inspection	2 days
54	Hack Off Render to Parapets	5 days
55	Pointing to Parapets	10 days
56	Chimney works	10 days
57	Gutters	10 days
58	Flat Roofs	10 days
59	Slate Repairs	5 days
60	Handrails	5 days
61	Snagging	5 days
62	Handover	1 day?
63	Strike Scaffold	5 days
64		
65	Short Street	48 days?
66	Erect Scaffold	5 days
67	Inspection	1 day?
68	Fire Doors	5 days
69	Remove Fire Escape	10 days
70	Remove Defective Bricks	10 days
71	Clean Brick Façade	5 days
72	Decorate Ex' Stonework	1 day?
73	Decorate Reveals	1 day?
74	Repairs to Windows	11 days
75	Decorate Reveals	1 day?
76	Decorate Windows	5 days
77	Rain Water Goods	3 days
78	Snagging	5 days
79	Handover	1 day?
80	Strike Scaffold	10 days
81		
82	Tibb Street	47 days?
83	Erect Scaffold	5 days
84	Inspection	1 day?
85	Remove Defective Bricks	10 days
86	Clean Brick Façade	5 days
87	Decorate Ex' Stonework	5 days
88	Repairs to Windows	15 days
89	Decorate Windows	10 days
90	Rain Water Goods	5 days
91	Snagging	5 days
92	Handover	1 day?
93	Strike Scaffold	10 days
94		
95	General Items	75 days?
96	Cills & Lintells	10 days
97	Remove redundant Cabling	5 days
98	Remove Misc' Fixtures	5 days
99	Remove Reflective film	5 days
100	Replace Street Signage	1 day?
101	Clean Up	5 days
102	Strike Site	1 day?

Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16

07/06
08/06
16/06
17/06
23/06
24/06
20/05
21/05
09/06
10/06
05/07
12/07

Project: Affleck's Palace
Date: Tue 30/03/10

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline