

100 King Street, (Hotel Gotham) [Former Midland Bank] - Section 19 Application

Phasing Diagram


Proposed dates are all subject to change.




Phase 1
Spring Gardens (East Elevation)
Jan 2025 - Sept 2025



Phase 2
King Street (North Elevation)
March 2025 - Nov 2025



Phase 3
Brown Street (West Elevation)
July 2025 - December 2025



Phase 4
Chancery Lane (South Elevation)
October 2025 - February 2026