

CASH ENTERPRISES LTD

CASH ENTERPRISES LTD

About Us

Cash enterprises Ltd specialises in ground work, demolition, excavations and grab lorry hire.

Background

Patrick cashin has experience in many area's which he has gained throughout his extensive career which expands over 35 years in the industry working in demolition, ground work and grab lorry hire, In his career he has specialised in mechanical and handwork demolition. He has excellent skills in this field and this what led him to set up my own company, which to date has been a great success

Business/Services

Cash Enterprise offers completive prices working within all health and safety guidelines to the highest standard with all relevance licenses.

The Services we offer are the following

- Ground work
- Demolitions
- Excavations
- Grab lorry hire
- Licenses carry & broker of controller waste (licenses No CBDU240580)

For Further information please contact:

Cash Enterprises Ltd

39 Macauley Road

Stockport

Cheshire

SK5 6JR

Tel: 07779789742

Email: p.cashin@hotmail.co.uk

Company Reg. No 6514916

METHOD STATEMENT
GROUNDWORKS AND EXCAVATIONS


Project Name:	Demolition two Dwelling
Contractor:	**CASH ENTERPRISES LTD** **Mr Patrick Cashin –** **Tel: 07779 789742** **Email: p.cashin@hotmail.co.uk**
Site Address:	No 33- 35 Demesne Road Manchester M16 8HJ
Projected Completion Date:	TBC -30 days from approval

Method statement

1.Description of Works

1.1 To demolish via mechanical means of No 33- 35 Demesne Road Manchester M16 8HJ
2.1 Processing of material after Demolition has been completed.

2 Site plan – Image



3. Access

3.1 Site Signage to place on the site.
3.2 Access points to located - 33 AND 35 – See site plan

3.3 Site will be enclosed with relevant fencing - see site plan

3.4 Banks Man
All visitors to site will be met by a site gate person
All sign visitors see attached example page 9
Bank Man will also be responsible for manoeuvring vehicles and offer safety to all parties and avoid damage to property and vehicles.

4. Plants Equipment and tools

4.1 Anticipated Plant Required.
Excavator
3TN Roller
Pressure Washer – to help Dust control

4.2 Shovels and wheelbarrows, if required to remove spoil in sensitive areas

5.Environment Protection Measure-

5.1 Dust control -to prevent excess dust on site and surrounding areas
The site will have pressure washer to be used when required- site supervisor will advise operatives on site. When required vehicles will be hosed down to eliminate dust off site.

5.2 Traffic on site -to eliminate - pollution and surrounding area –

the collection of each material will be logistically worked out via the site supervisor – ie one set day or once there is enough material for a full load also taking into consideration weather – events in local community.

6.Health, Safety & Welfare

6.1 First Aid

First Aid Box – accident record sheet- see example Page 10

6.2 Risk Assessment

The safety of works will be assessed and implemented, so far as reasonably practicable. To do so will be reflected in our risk assessment and method statement prepared for the contract.

6.3 Welfare Facilities

Welfare site areas facilities will hire for site
Portable Toilet – Running hot water – break area. – see site plan for location.

6.4 PPE

All site operatives will wear the following P.P.E whilst site.
Safety boots, Hi-vis Vests and Jackets, Hard Hats, Gloves.

Please see page 11 copy of PPE Issues record

6.5 COSHH

Sample Date sheet for the materials will be available.
Please see Page 12

7. Testing and Records

the following

Site safety checklist – see example see page 13-14
Bulk Material being delivered.

Proposed Method Statement

All Cash Enterprises Ltd operatives will have attended the site to review and discuss risk assessment and other issues.

Enabling works to commence

- Front of Site – Timber Hoarding
- Block Meshing – All other areas sides – left /right. - Rear of property
- Site to be cleared to make way for Welfare Plant and parking –defined access area no 33 – for site workers and parking – 35 for delivery's to and from site and plant parking area. Please refer to site plan.
- United Utilities services to be identity and isolated by service provider
- Trees located at the front of the property will be Isolated – Fenced off – to remain on the site.
- Site to be cleared to make way for Welfare Plant and parking –defined access area no 33 – for site workers and parking – 35 for delivery's to and from site and plant parking area. Please refer to site plan.

Phrase One

- Carry out risk assessment of site.
- Demolition of dwelling.
- Dwelling 33 to 35 to be demolish via mechanical means as unsafe for personal access.
  First the height of the building will be mechanically removed.

- In Event of any historical Artifacts ie - history of the building ect found on site when undertaken this work at 33-35 Demesne Road M16 8HJ safeguarding measuring will be actioned.

Safeguarding Procedure

Log on date time, location on site.

Take Picture

Report and liaise with the relevant authority, Council office, Police etc and follow procedures they advise.

Phrase Two

- Processing of material – Rubble
- Process of material - this will be managed via the Site supervisor.
- Action for Material – processing – the rubble will be separated and stock piles area – of the following
- Hard Core – General Waste – Clean Timber –

Emergency Procedures

- Emergency contacts must be available on site and site emergency plan provided to deal with issues such as contact with live services, flooding, trench collapse etc.
- All Operatives will have mobiles telephones to allow them to make direct calls.
- Operatives will have first aid and fire marshal training.
- Details and directions to the nearest hospital must be displayed on site *and all staff to be made aware. See attached page.*
- All Accidents will be recorded and reported to HSE immediately. Details and directions to the nearest hospital See copy below.

<u>Emergency Telephone Numbers</u>

Police, Fire, Ambulance. -999
Nearest Accident & Emergency Hospital 0161 276 1234

Nearest Fire Station- 0161 908 5402
United Utilities- 034567228888

16 min (2.6 miles)

via Alexandra Rd S and Moss Ln E/B5219

Best route, despite heavier traffic than usual


M16 8HJ

Demesne Rd, Manchester

- Head east on Demesne Rd towards Alexandra Rd S
  354 ft
- Turn left at the 1st cross street onto Alexandra Rd S
  0.8 mi
- Turn right onto Moss Ln E/B5219
  1.1 mi
- Turn left onto Oxford Rd/B5117
  0.1 mi
- Turn right onto Hathersage Rd
  0.2 mi
- Turn left towards N Rd
  315 ft
- Continue straight onto N Rd
  Destination will be on the left
  0.3 mi

Manchester Royal Infirmary: Emergency Room

Manchester Royal Infirmary, Upper Brook St, Manchester M13 9NZ



Please enter a postcode


M16 8HJ

Find Services

Filter Results

- Primary Schools
- Secondary Schools
- Railway Stations
- Hospitals
- GP Practices
- Dentists
- Opticians

content supplied by NHS choices



CASH ENTERPRISES LTD

SITE VISITORS REGISTER

The arrival and departure of all visitors must be recorded in this register to ensure the site management have an accurate record of persons on site in case of emergency.

DATE	TIME IN	TIME OUT	NAME	COMPANY	PURPOSE	VEHICLE REG.	MEDICAL CONDITIONS

CASH ENTERPRISES LTD

Accident Report Form –

About the person who had the accident			
Full Name			
Address			
Postcode		Age	
Occupation			
Activity being undertaken At time of the accident			

About the person reporting the accident (if not the same as above)			
Full Name			
Address			
Postcode		Age	
Occupation			
Role being undertaken at time of the accident			
Signature		Date	

About the Accident – when and where			
Date it took place		Time	
Where it took place; room or location			

About the Accident – what happened	
How did the accident happen? What was the cause?	
If there were any injuries – what were they?	

Signature of employer or person in charge	

CASH ENTERPRISES LTD

PPE Issue Record

Date	PPE Items Issued	Issued to:	Signed by operative: *By signing you are confirming that you have received proper training in, and are familiar with the use of the equipment*

CASH ENTERPRISES LTD

COSHH Assessment Sheet

Product Name:		**Supplier**		**MSDS Ref**	
COSHH Ref No			**Rev:**2	**Date**	
Description of Substance:	Solid –vitreous bonded mineral wool		**Workplace exposure limits**		WEL is 5mg/m3 8hr TWA
Task/Activity:	Common in-situ material to be removed during soft strip or segregated and handled following machine demolition				

SUBSTANCE PROPERTIES

							
Explosive	Flammable/ Highly Flammable	Toxic/Very Toxic	Corrosive	Irritant	Serious health hazard	Oxidiser	Dangerous to the Environment

ROUTE OF EXPOSURE AND ASSESSMENT OF POTENTIAL HARM

ROUTE		LIKELIHOOD	POTENTIAL HARM
Skin		Limited. Potential for skin contact during handling	May cause temporary irritation by mechanical action.
Eyes		Very limited accidental potential for eye contact	High levels of dust may irritate eyes
Inhalation		Minimal. Refuelling in open air	High levels of dust may irritate throat. WEL is 5mg/m3 8hr TWA –which manufacturer states is unlikely to be reached, release of dust is low
Ingestion		Unlikely	N/A
Other			

PPE REQUIREMENTS

						
Gloves	Overalls	Mask	Respirator	Glasses	Visor	Other
Nitrile			FFP2 –but only if dust cannot be controlled	Goggles –but only if dust cannot be controlled		

FIRST AID

Inhalation	Inhalation: Remove to fresh air.
Ingestion	Wash mouth out and drink plenty of water. Do not induce vomiting. In emergency situations use proper respiratory protection to immediately remove the affected victim from exposure. Administer artificial respiration if breathing has stopped. Keep at rest. Call for prompt medical attention.
Skin contact	Flush skin with running water and then wash skin with plenty of soap and water
Eye contact	Rinse immediately with clean water for at least 10 minutes. Get medical attention if irritation persists.

ADDITIONAL CONTROL MEASURES

General Precautions	N/A
Fire Precautions	Not combustible
LEV Requirements	N/A
Other hygiene requirements	
Spillage Procedure	N/A
Storage	N/A
Disposal	Not a hazardous waste
Important Notes	

CASH ENTERPRISES LTD

Site Safety Checklist

Contract Name: Date and Time of Monitoring:

Contractors on Site:

Activities being carried out:

Item	Acceptable?	Comments/Actions Required	Actions completed (give date)
Hoarding, fencing and signage, debris nets, fans etc			
Fire escape routes, lighting, extinguishers, etc.			
Area of cabins, parking, storage, skips, etc. tidy and safe			
All personnel on site received induction training and trained/authorised to carry out tasks			
Welfare facilities clean and adequate			
Personnel wearing PPE etc			
Safe movement of vehicles, plant, etc. on site and on/off site			
Control of tripping hazards, access routes, etc. clear			
Adequate support/shoring of buildings, walls, excavations			
Materials and waste stored safely – stability, fire risk, vandalism, access			
Control of dust, safe removal and disposal of waste			

CASH ENTERPRISES LTD

WASTE REGISTER

Record of Collection of Site Material

DATE	MATERIAL COLLECTED	HAULIER	DRIVER	TIME LOADED	VEHICLE REG.	WAGON TYPE	DISPOSAL SITE