
Embassy Village

Updated to Reflect Drainage & Planning SIgn Off

Vermont Construction

Line	Name	Start	Duration	Finish
1	Phase 1 Construction	Q3 2024	39w	Q2 2025
2	Funding Period of Additonal Phases	Q2 2025	26w	Q4 2025
3	Phase 2	Q4 2025	25w 1d	Q2 2026
4	Phase 3	Q2 2026	26w 4d	Q4 2026



Notes: Initial Programme

Prepared by: IF

vermont

1 Sefton St | Liverpool | L8 5TH

Telephone: 0151 236 8094

Project Title	Embassy Village		
Programme Title	Updated to Reflect Drainage & Planning SIgn Off		
Programme No.	00001	Revision No. A	
Revision Comment	Rev1	Date: 28/02/2024	

Project Ref. U:\Embassy Village - Phasing Programme 15.03.24.pp