Neptune Mill - Planning key dates
Issued Tue 21/11/23

ID	Task Mode	Task Name	Duration	Start	Finish
1		Repair and cleaning schedule items ready for viewing and sign off by planners (pre-commencement samples)	1 day	Wed 29/11/23	Wed 29/11/23
2		Construction phase	164 days	Mon 08/01/24	Thu 22/08/24
3		External clean and masonary repair work during construction phase	42 days	Wed 03/04/24	Thu 30/05/24
4		Landscaping works	46 days	Fri 14/06/24	Fri 16/08/24



Project: Neptune Mill - Plannin
Date: Tue 21/11/23

Task	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
Split	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	
Milestone	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	