Depot
FERRIS STREET
STREET
LOUISA STREET
83
71
116
106
57
47
98
86
Apartment/Amenity Space
Substation
Retained Rights of Access
Existing Mature Tree Retained along Boundary
Existing Mature Tree Retained along Boundary
CONSTRUCTION BLOCK 01
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/01/24
CONSTRUCTION BLOCK 02
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/01/24
CONSTRUCTION BLOCK 03
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/01/24
CONSTRUCTION BLOCK 04
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/01/24
CONSTRUCTION BLOCK 05
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/01/24
CONSTRUCTION BLOCK 06
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/03/24
CONSTRUCTION BLOCK 07
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/03/24
CONSTRUCTION BLOCK 08
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/01/24
CONSTRUCTION BLOCK 09
Proposed Start Date: 01/12/23
Proposed Occupancy Date: 02/01/24
M4 (2) Parking Space
P-01-GF P-01-FF P-01-SF
P-02-GF P-02-FF P-02-SF
P-03-GF P-03-FF P-03-SF
P-04-GF P-04-FF P-04-SF
P-05-GF P-05-FF P-05-SF
P-06-GF P-06-FF P-06-SF
P-07-GF P-07-FF P-07-SF
P-08-GF P-08-FF P-08-SF
P-09-GF P-09-FF P-09-SF
P-10-GF P-10-FF P-10-SF
P-11-GF P-11-FF P-11-SF
P-12-GF P-12-FF P-12-SF
P-13-GF P-13-FF P-13-SF