NPS Leeds Ltd
Merrion House
Leeds

Correspondence Address:
280 Fifers Lane
Norwich
Norfolk
NR6 6EQ

Wythenshawe Park Sports Hub

Client. ETEC Group Ltd

Project No. 118165

Doc No. 118165-NPS-XX-XX-L-A-0045

We enclose copies of the following drawings/documents:

ARCHITECTURAL STAGE 5

Issue Date:

| | | |

Changing Places	118165	NPS	ZZ	00	D	A	7102	1:20	A1																
Dry Change	118165	NPS	ZZ	00	D	A	7103	1:20	A1																
Wet Change	118165	NPS	ZZ	00	D	A	7104	1:20	A1																
Officials Change	118165	NPS	ZZ	00	D	A	7105	1:20	A1																
Office Layout	118165	NPS	ZZ	00	D	A	7106	1:20	A1																
Typical WC Layout	118165	NPS	ZZ	00	D	A	7107	1:20	A1																
Store Room	118165	NPS	ZZ	00	D	A	7108	1:20	A1																
Main Reception / Servery Layout	118165	NPS	ZZ	00	D	A	7110	1:25	A1																
Clinical Room	118165	NPS	ZZ	00	D	A	7115	1:20	A1																
Treatment Room	118165	NPS	ZZ	00	D	A	7116	1:20	A1																
Dirty Utility	118165	NPS	ZZ	00	D	A	7117	1:20	A1																
Clean Utility	118165	NPS	ZZ	00	D	A	7118	1:20	A1																
GP Staff Room (Plan)	118165	NPS	ZZ	00	D	A	7119	1:20	A1																
GP Staff Room (Elevations)	118165	NPS	ZZ	00	D	A	7120	1:20	A1																
GP Cleaners	118165	NPS	ZZ	00	D	A	7121	1:20	A1																
GP Admin	118165	NPS	ZZ	00	D	A	7122	1:20	A1																
Female Staff WC	118165	NPS	ZZ	00	D	A	7123	1:20	A1																
Male Staff WC	118165	NPS	ZZ	00	D	A	7124	1:20	A1																
Patient Accessible WC	118165	NPS	ZZ	00	D	A	7125	1:20	A1																
IT Server	118165	NPS	ZZ	00	D	A	7126	1:20	A1																
Multi-Use Office	118165	NPS	ZZ	00	D	A	7127	1:20	A1																
GP Store	118165	NPS	ZZ	00	D	A	7128	1:20	A1																
Phone Triage	118165	NPS	ZZ	00	D	A	7129	1:20	A1																
GP Reception	118165	NPS	ZZ	00	D	A	7130	1:20	A1																
Accessible Change - For Condition Discharge 47	118165	NPS	ZZ	00	D	A	7135	1:20	A1	**P01**		P01													
Officials Change - For Condition Discharge 47	118165	NPS	ZZ	00	D	A	7136	1:20	A1	**P01**		P01													
Wet Change - For Condition Discharge 47	118165	NPS	ZZ	00	D	A	7137	1:20	A0	**P01**		P01													
Dry Change - For Condition Discharge 47	118165	NPS	ZZ	00	D	A	7138	1:20	A0	**P01**		P01													
Bike Workshop	118165	NPS	ZZ	00	D	A	7150	1:20	A1																
Bike Workshop (Elevations Continued)	118165	NPS	ZZ	00	D	A	7151	1:20	A1																
Series 9000 - Site																									
Proposed External Bin Store	118165	NPS	ZZ	00	D	A	9001	1:50	A1																

Distribution		**Issue type:** D=DWG, E=adobe PDF, W=DWF, P=Paper Print (no=copies)																	
Organisation/Company	**Discipline/role**																		
Manchester City Council	Client																		
Alliance Leisure	Delivery Partner																		
Leisure United	End-User																		
Abacus	Project Manager																		
ETEC	Principal Contractor	E/D	E																
CGP	Electrical Engineer	E/D																	
Quorum	Structural Engineer	E/D																	
Quorum	Civil Engineer	E/D																	
CGP	MEP Engineer	E/D																	
Barnes Walker	Landscape Consultant	E/D																	
BB7	Fire Engineer	E/D																	
Abacus	Principal Designer (CDM)																		
ORSA	Principal Designer (BR)																		
Hensall	MEP Contractor	E/D																	
Northern Moor GP Practice	GP Surgery																		
Paul Butler Associates	Planning Consultant		E																
	NHS																		
	Planning Authority																		
	Building Control																		
ACC CDE																			
Purpose of issue: PL For Planning Submission, ER For Employer's Requirements, CP For Contractor's, Proposals, BC For Building Control Approval, SU For Breeam, TA For Tender, TB For Stage 1 Tender, TC Stage 2 Tender, CO Contract, CN Construction, AB For As-built information		CN	PL	PL															
File Status Code: SO-Initial Status, S1-Suitable for Coordination, S2-Suitable For Information, S3-Suitable for review and comment, S4-Suitable for review and approval by lead appointed party, S5-Suitable for review and approval by appointed party, A0-Authorised and accepted for Strategy work stage, A1-Authorised and accepted for Brief work stage, A2-Authorised and accepted for Concept work stage, A3-Authorised and accepted for Definition work stage, A4-Authorised and accepted for Design work stage, A5-Authorised and accepted for Construct and Commission work stage, A6-Authorised and accepted for Handover and Close-out work stage, A7-Authorised and accepted for Operation and End of life work stage		S2	S2	S2/S1															
Issued by (initials)		MR	NN	MR															