NPS Leeds Ltd
Merrion House
Leeds

Correspondence Address:
280 Fifers Lane
Norwich
Norfolk
NR6 6EQ

Wythenshawe Park Sports Hub

Client. ETEC Group Ltd

Project No. 118165

Doc No. 118165-NPS-XX-XX-L-A-0045

We enclose copies of the following drawings/documents:

ARCHITECTURAL STAGE 5

Issue Date:

Day	9	11
Month	6	6
Year	26	26

Doc Title	Doc Number:	Scale	Size	Latest Rev	Revision
Model					
Revit/IFC Site Model	118165-NPS-ZZ-XX-M-A-0004	n/a			
Revit/IFC Building Model	118165-NPS-ZZ-XX-M-A-0005	n/a			
Model disclaimer	118165-NPS-XX-XX-T-R-0007	n/a			
Series 0000 - Docs/Schedules/Reports					
Brief and RFI Schedule	118165-NPS-XX-XX-M-A-0002	n/a			
NBS Specification	118165-NPS-XX-XX-T-A-0010	n/a			
Drawing / Document Issue schedule (this document)	118165-NPS-XX-XX-L-A-0045	n/a			
Drawing IRS	118165-NPS-XX-XX-L-A-0046	n/a			
Survey Schedule	118165-NPS-XX-XX-L-A-0001	n/a			
Designers' Risk Assessment	118165-NPS-ZZ-XX-C-R-0160	n/a			
Series 0100 - General Arrangement Layouts					
Existing Full Site Sections	118165-NPS-ZZ-XX-D-A-0120	1:1000	A3		C01
Existing Detailed Site Sections	118165-NPS-ZZ-XX-D-A-0121	1:500	A3		C01
Proposed Demolition Site Plan	118165-NPS-ZZ-00-D-A-0200	1:2000	A3		C01
Proposed Full Site Sections	118165-NPS-ZZ-XX-D-A-0201	1:1000	A3		C01
Proposed Detailed Site Sections	118165-NPS-ZZ-XX-D-A-0202	1:500	A3		C01
Proposed GA Level 00 Floor Plan	118165-NPS-ZZ-00-D-A-0300	1:200	A3		
Proposed GA Roof Plan	118165-NPS-ZZ-01-D-A-0305	1:200	A3		
Proposed GA Building Elevations	118165-NPS-ZZ-XX-D-A-0600	1:200	A3		
Existing Site Plan	118165-NPS-ZZ-00-D-A-0801	1:2000	A2		C01
Existing Site Lcoation Plan (OS Tile)	118165-NPS-ZZ-00-D-A-0802	1:5000	A3		C01
Proposed GA Site Plan	118165-NPS-ZZ-00-D-A-0803	1:2000	A2		
Existing Site Constraints Plan	118165-NPS-ZZ-00-D-A-0900	1:2000	A3		C01
Proposed Access and Maintenance Strategy	118165-NPS-ZZ-00-D-A-0901	1:500	A1		
Series 2000 - Primary Elements					
Proposed Detailed Setting Out GF Plan Sheet 1 of 3	118165-NPS-ZZ-00-D-A-2001	1:50	A1		
Proposed Detailed Setting Out GF Plan Sheet 2 of 3	118165-NPS-ZZ-00-D-A-2002	1:50	A1		
Proposed Detailed Setting Out GF Plan Sheet 3 of 3	118165-NPS-ZZ-00-D-A-2003	1:50	A1		
Proposed Detailed Elevations North & South	118165-NPS-ZZ-XX-D-A-2010	1:50	A1		
Proposed Detailed Elevation West	118165-NPS-ZZ-XX-D-A-2011	1:50	A1		
Proposed Detailed Elevation East	118165-NPS-ZZ-XX-D-A-2012	1:50	A1		
Proposed Detailed Section 1	118165-NPS-ZZ-XX-D-A-2020	1:20	A1		
Proposed Detailed Section 2	118165-NPS-ZZ-XX-D-A-2021	1:20	A1		
Proposed Detailed Section 3	118165-NPS-ZZ-XX-D-A-2022	1:20	A1		
Proposed Detailed Section 4 5 6	118165-NPS-ZZ-XX-D-A-2023	1:20	A1		
Proposed Detailed Section 7 8	118165-NPS-ZZ-XX-D-A-2024	1:20	A1		
Proposed Detailed Section 9	118165-NPS-ZZ-XX-D-A-2025	1:20	A1		
Proposed External Wall types	118165-NPS-ZZ-00-D-A-2100	1:10	A1		
Proposed Partition type plan - Level 00	118165-NPS-ZZ-00-D-A-2200	1:200	A3		
Proposed Fire Plan - Level 00	118165-NPS-ZZ-00-D-A-2240	1:200	A3		
Proposed Fire Plan - Roof Level	118165-NPS-ZZ-01-D-A-2241	1:200	A3		
Floor slab setting out - Level 00	118165-NPS-ZZ-00-D-A-2300	1:200	A1		
Roof Screening	118165-NPS-ZZ-01-D-A-2760	1:50	A1		
Series 3000 - Secondary Elements					
Proposed Doors & Windows Location Reference Plan	118165-NPS-ZZ-XX-D-A-3100	1:100	A1		
Proposed Louvres Location Reference Plan and Schedule	118165-NPS-ZZ-XX-D-A-3101	n/a	A1		
External Doors - Elevations & Schedule	118165-NPS-ZZ-XX-D-A-3110	1:20	A1		
External Windows & Curtain Walls - Elevations & Schedules	118165-NPS-ZZ-XX-D-A-3120	1:20	A1		
Internal Door elevations	118165-NPS-ZZ-XX-D-A-3210	1:20	A1		
Internal Door schedule & ironmongery	118165-NPS-ZZ-XX-D-A-3230	n/a	A1		
Roof access ladder / hatch + details	118165-NPS-ZZ-XX-D-A-3700	1:20	A1		
RWP Detail	118165-NPS-ZZ-XX-D-A-3705	Various	A3		
Series 4000 - Finishes					
Wall finishes - Level 00	118165-NPS-ZZ-00-D-A-4200	1:100	A1		
Floor finishes - Level 00	118165-NPS-ZZ-00-D-A-4300	1:100	A1		
Ceiling finishes - Level 00	118165-NPS-ZZ-00-D-A-4500	1:100	A1		
Series 7000 - Fixtures and Fittings					
Accessible Changing Room	118165-NPS-ZZ-00-D-A-7101	1:20	A1		

Changing Places	118165	NPS	ZZ	00	D	A	7102	1:20	A1																
Dry Change	118165	NPS	ZZ	00	D	A	7103	1:20	A1																
Wet Change	118165	NPS	ZZ	00	D	A	7104	1:20	A1																
Officials Change	118165	NPS	ZZ	00	D	A	7105	1:20	A1																
Office Layout	118165	NPS	ZZ	00	D	A	7106	1:20	A1																
Typical WC Layout	118165	NPS	ZZ	00	D	A	7107	1:20	A1																
Store Room	118165	NPS	ZZ	00	D	A	7108	1:20	A1																
Main Reception / Servery Layout	118165	NPS	ZZ	00	D	A	7110	1:25	A1																
Clinical Room	118165	NPS	ZZ	00	D	A	7115	1:20	A1																
Treatment Room	118165	NPS	ZZ	00	D	A	7116	1:20	A1																
Dirty Utility	118165	NPS	ZZ	00	D	A	7117	1:20	A1																
Clean Utility	118165	NPS	ZZ	00	D	A	7118	1:20	A1																
GP Staff Room (Plan)	118165	NPS	ZZ	00	D	A	7119	1:20	A1																
GP Staff Room (Elevations)	118165	NPS	ZZ	00	D	A	7120	1:20	A1																
GP Cleaners	118165	NPS	ZZ	00	D	A	7121	1:20	A1																
GP Admin	118165	NPS	ZZ	00	D	A	7122	1:20	A1																
Female Staff WC	118165	NPS	ZZ	00	D	A	7123	1:20	A1																
Male Staff WC	118165	NPS	ZZ	00	D	A	7124	1:20	A1																
Patient Accessible WC	118165	NPS	ZZ	00	D	A	7125	1:20	A1																
IT Server	118165	NPS	ZZ	00	D	A	7126	1:20	A1																
Multi-Use Office	118165	NPS	ZZ	00	D	A	7127	1:20	A1																
GP Store	118165	NPS	ZZ	00	D	A	7128	1:20	A1																
Phone Triage	118165	NPS	ZZ	00	D	A	7129	1:20	A1																
GP Reception	118165	NPS	ZZ	00	D	A	7130	1:20	A1																
Accessible Change - For Condition Discharge 47	118165	NPS	ZZ	00	D	A	7135	1:20	A1			P01													
Officials Change - For Condition Discharge 47	118165	NPS	ZZ	00	D	A	7136	1:20	A1			P01													
Wet Change - For Condition Discharge 47	118165	NPS	ZZ	00	D	A	7137	1:20	A0			P01													
Dry Change - For Condition Discharge 47	118165	NPS	ZZ	00	D	A	7138	1:20	A0			P01													
Bike Workshop	118165	NPS	ZZ	00	D	A	7150	1:20	A1																
Bike Workshop (Elevations Continued)	118165	NPS	ZZ	00	D	A	7151	1:20	A1																
Series 9000 - Site																									
Proposed External Bin Store	118165	NPS	ZZ	00	D	A	9001	1:50	A1																

Distribution		**Issue type:** D=DWG, E=adobe PDF, W=DWF, P=Paper Print (no=copies)															
Organisation/Company	**Discipline/role**																
Manchester City Council	Client																
Alliance Leisure	Delivery Partner																
Leisure United	End-User																
Abacus	Project Manager																
ETEC	Principal Contractor	E/D	E														
CGP	Electrical Engineer	E/D															
Quorum	Structural Engineer	E/D															
Quorum	Civil Engineer	E/D															
CGP	MEP Engineer	E/D															
Barnes Walker	Landscape Consultant	E/D															
BB7	Fire Engineer	E/D															
Abacus	Principal Designer (CDM)																
ORSA	Principal Designer (BR)																
Hensall	MEP Contractor	E/D															
Northern Moor GP Practice	GP Surgery																
Paul Butler Associates	Planning Consultant		E														
	NHS																
	Planning Authority																
	Building Control																
ACC CDE																	

Purpose of issue: PL For Planning Submission, ER For Employer's Requirements, CP For Contractor's, Proposals, BC For Building Control Approval, SU For Breeam, TA For Tender, TB For Stage 1 Tender, TC Stage 2 Tender, CO Contract, CN Construction, AB For As-built information	CN	PL															
File Status Code: SO-Initial Status, S1-Suitable for Coordination, S2-Suitable For Information, S3-Suitable for review and comment, S4-Suitable for review and approval by lead appointed party, S5-Suitable for review and approval by appointed party, A0-Authorised and accepted for Strategy work stage, A1-Authorised and accepted for Brief work stage, A2-Authorised and accepted for Concept work stage, A3-Authorised and accepted for Definition work stage, A4-Authorised and accepted for Design work stage, A5-Authorised and accepted for Construct and Commission work stage, A6-Authorised and accepted for Handover and Close-out work stage, A7-Authorised and accepted for Operation and End of life work stage	S2	S2															
Issued by (initials)	MR	NN															