Issue

C3. A

**Project Number:** 25_005
**At:** 6 Limley Grove
**For:** L&DY

| Drawing Number | Drawing Title | Scale | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 001 | Existing Site Location & Site Plan | varies | | | | | | | | – | – | – | | | | A |
| 002 | Proposed Site Location & Site Plan | varies | | | | | | | | – | A | A | | | | B |
| 99 | Existing Basement Floor Plan | 1:100 | X | | X | | X | A | A | | B | B | | | | C |
| 100 | Existing Ground Floor Plan | 1:100 | X | | X | | X | A | A | B | C | C | | | | D |
| 101 | Existing First Floor Plan | 1:100 | X | | X | | X | X | X | A | B | B | | | | C |
| 102 | Existing Loft and Roof Plans | 1:100 | X | | X | | X | X | X | A | B | B | | | | C |
| 130 | Existing Section A | 1:100 | X | | X | | | | | A | B | B | B | | | C |
| 131 | Existing Rear Elevation | 1:100 | | | | | | | | A | B | B | | | | C |
| 132 | Existing Section B | 1:100 | | | | | | | | | – | – | | | | A |
| 199 | Proposed Basement | 1:100 | | | | | X | A | A | | B | B | | | | C |
| 200 | Proposed Ground | 1:100 | | | | | X | A | A | B | C | C | | | | D |
| 201 | Proposed First | 1:100 | | | | | X | X | X | A | B | B | | | | C |
| 202 | Proposed Loft | 1:100 | | | | | | | | A | B | B | | | | C |
| 230 | Proposed Section A | 01:50 | | X | | | | | | A | B | B | C | | | D |
| 231 | Proposed Section B | 01:50 | | X | | | | | | | – | – | A | | | B |
| 232 | Proposed Rear Elevation | 01:50 | | | | X | X | X | X | B | C | C | | D | | D |

| Date | | | | | quotes | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | dd | | 27 | 29 | 08 | 19 | 27 | 03 | 04 | 20 | 01 | 17 | 02 | 14 | 15 | |
| | mm | | 03 | 04 | 05 | 06 | 06 | 07 | 07 | 03 | 05 | 04 | 07 | 07 | 07 | |
| | yy | | 25 | 25 | 25 | 25 | 25 | 25 | 25 | 26 | 26 | 26 | 26 | 26 | 26 | |
| **Client** | | | X | X | | X | X | X | | X | X | X | X | X | X | |
| **Cost Consultants (QS) - Synergy** | | | | | X | | | | X | | | | | | | |
| **Structural Engineer** | | | | | | | | | | | X | | | | | |
| **Planning** | | | | | | | | | | | | X | X | | X | |
| **Building Control** | | | | | | | | | | | | | | | | |
| **Contractors** | | | | | | | | | | | | | | | | |