
MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes

Installation of Manhole			Sheet No:	5.
Project	C376 WITHINGTON CDC		**Date:**	28/04/2025
Location: **As built coordinates:** **Cover Level:**	SW4 383773.066 392006.090 32.830	**Drawing No:**	22182-CCS-WCH006-XX-DR-S-93000	
Manhole No: **Invert:**	SW4 CATH PIT 31.660 BAM 31.682m.	**Type:** **(circle as appropriate)**	~~FOUL~~/SURFACE WATER/~~COMBINED~~	
Inverts and Diameter of pipes:	Upstream: 31.675 Dia: 300 Downstream: 31.660 Dia:300 Inlet 1:31.675 Dia:300 Inlet 2: Dia: Inlet 3: Dia: Inlet 4: Dia: Inlet 5: Dia:			
Chamber Details:	Dia. Size: 1500 Overall depth: 1440mm Cover Depth:100mm Biscuit Depth:150mm Reducing Slab:			



WORK TO BE INSPECTED	Accepted Yes/ No or N/a	Comments	MW Construction Eng/QA Signed as Checked:-
Setting out to drawing	Yes	Position good. higher due to inlet connection on attenuation tank.	[redacted]
Trench excavation supported	Yes	Stepped as required	
Installation of concrete to channel	No	Cath pit	

MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes

Installation of drainage channel/first manhole ring	Yes	Catch pit	[redacted]	
MWC Signature confirming invert/positioning check	[redacted]		**Date**	
Client Signature confirming invert/positioning check			**Date**	26/6/25

WORK TO BE INSPECTED	**Accepted Yes/ No or N/A**	**Comments**	**MW Construction Eng/QA Signed as Checked:-**
Installation of manhole rings to required levels	yes	Depths and No's of rings: 2 no 1500 x 500 rings	[redacted]
Installation of dropshafts/inlets above manhole invert	yes		
Manhole Surround	yes	Details: concrete	
Backfilling to manhole to required level and layers as instructed in spec	yes		
Biscuit Installation	yes	Type: PCC	
Benching/Water proofing to Manhole	yes		
Installation of Step Irons	yes	Type & Numbers:	
Brickwork		No of courses:	
Lid and Frame	yes	Cover Type: 600 x 1200	

MURRAYWOOD CONSTRUCTION LTD	QA Form - Manholes

Client Signature confirmin **Handover of Manhole:-**	[redacted]	**Date**	24/06/2025
MWC Signature confirming **Handover of Manhole:-**		**Date**	19-9-25

MURRAYWOOD
CONSTRUCTION LTD

QA Form - Manholes



MURRAYWOOD
CONSTRUCTION LTD


QA Form - Manholes





MURRAYWOOD CONSTRUCTION LTD	**QA Form - Manholes**




7 May 2025 at 15:06:03


7 May 2025 at 08:52:02
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom


7 May 2025 at 08:52:06
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom



7 May 2025 at 09:01:51
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom

MURRAYWOOD CONSTRUCTION LTD	**QA Form - Manholes**




MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes




7 May 2025 at 15:05:57


7 May 2025 at 15:05:59


7 May 2025 at 15:06:03


24 Jun 2025 at 13:39:05
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom