MURRAYWOOD CONSTRUCTION LTD

QA Sheet – Construction of Attenuation Tanks

Construction of Attenuation Tank			Sheet No:	001
Project	C376 WITHINGTON CDC		**Date:**	28/04/2025
Location	WITHINGTON CDC	**Drawing No:**	22182-CCS-WCH006-XX-M2-S-93000 CDC, Cardiorespiratory, Withington Community Hospital-Attenuation Tank Details Option 2	

WORK TO BE INSPECTED	Accepted Yes/ No or N/A	Comments/Drawing No's:	MW Construction Eng/QA Signed as Checked:-
Set out for excavation to the drawing	YES	DRAWING BY A JORDAN AND D HANLON FOR POSITION EMAIL DATED 23/04/2025 @ 13:51	[redacted]
Earthwork supported correctly	YES	BATTERED	
Excavation carried out to correct levels and setting out positions	YES		
Excavation clean and any water/debris removed	YES		

Photographs







MWC Signature confirming readiness to place bedding	[redacted]	**Date**	28/04/2025
Client Signature confirming acceptance place bedding		**Date**	28/04/2025

Concrete blinding placed to correct levels/size	[illegible]	[illegible] pipe bedding
Test cubes received and accepted	na	Pipe bedding
Level survey completed of blinding and finish accepted	YES	PIPE BEDDING
Tank footprint set out correctly	YES	
Safe access installed	YES	

[redacted]


Photographs

MURRAYWOOD CONSTRUCTION LTD

QA Sheet – Construction of Attenuation Tanks






WC Signature confirming readiness to handover to other subcontractor/s	[redacted]	**Date**	28/04/2025
Client Signature confirming handover to other subcontractor (for tank installation)		**Date**	28/04/2025
Installation of Attenuation tank completed by others			
Client Signature confirming MWC to proceed with backfilling operations		**Date**	
Tank and vent outlets/inlets surveyed for as-built records	YES	See Last Page	
Incoming/outgoing pipes connected correctly	YES		
Backfill completed and compacted in required layers	YES		
Photographs			






23 Apr 2025 at 11:27:06
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom




29 Apr 2025 at 14:40:
231-235 Burton Road
Manchester
England
M20
United Kingdom


29 Apr 2025 at 14:40:56
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom


29 Apr 2025 at 14:41:06
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom


30 Apr 2025 at 08:26:04
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom


Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom

MURRAYWOOD CONSTRUCTION LTD

QA Sheet – Construction of Attenuation Tanks









HANDOVER				
WORK TO BE INSPECTED	**Accepted Yes/ No**	**Comments**	**MW Construction Eng/QA Signed as Checked:-**	
Level check carried out and accepted.	YES	SEE LAST PAGE	[redacted]	
MWC Signature confirming Handover of Attenuation Tank	[redacted]		**Date**	30/04/2025
Client Signature confirming Handover of Attenuation Tank			**Date**	30/04/2025