
MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes

Installation of Manhole			Sheet No:	G.
Project	C376 WITHINGTON CDC		**Date:**	28/04/2025
Location: **As built coordinates:** **Cover Level:**	F7 383777.955 392007.598 32.840	**Drawing No:**	22182-CCS-WCH006-XX-DR-S-93000	
Manhole No: **Invert:**	F7 ~~31.204~~ 31.204. [redacted]	**Type:** **(circle as appropriate)**	FOUL/~~SURFACE WATER/COMBINED~~	
Inverts and Diameter of pipes:	Upstream: Dia: 150mm Downstream: Dia:100mm Inlet 1:100mm Dia: Inlet 2: Dia: Inlet 3: Dia: Inlet 4: Dia: Inlet 5: Dia:	**Sketch:**		
Chamber Details:	Dia. Size: 1050mm Overall depth: 1.616m Cover Depth: 100mm Biscuit Depth:150mm Reducing Slab:150mm	Position of step irons/fittings, orientation of cover/slab and branches (including backdrops) to be detailed.		

WORK TO BE INSPECTED	Accepted Yes/ No or N/a	Comments	MW Construction Eng/QA Signed as Checked:-
Setting out to drawing	YES	ON EXISTING LINE MOVED BY BAM AGREEMENT DUE TO SITE HOARDING	[redacted]
Trench excavation supported	YES	STEPPED BACK TO SUIT	
Installation of concrete to channel	YES	PIPE CUT TO OPEN CHANNEL	

MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes

Installation of drainage channel/first manhole ring	YES	AS DESIGN		
MWC Signature confirming invert/positioning check	[redacted]		**Date**	**24/06/2025**
Client Signature confirming invert/positioning check			**Date**	25/6/2025.


WORK TO BE INSPECTED	**Accepted Yes/ No or N/A**	**Comments**	**MW Construction Eng/QA Signed as Checked:-**
Installation of manhole rings to required levels	YES	Depths and No's of rings:	[redacted]
Installation of dropshafts/inlets above manhole invert	YES		
Manhole Surround	YES	Details:	
Backfilling to manhole to required level and layers as instructed in spec	YES		
Biscuit Installation	YES	Type: PCC	
Benching/Water proofing to Manhole	YES		
Installation of Step Irons	YES	Type & Numbers:	
Brickwork		No of courses:	
Lid and Frame	YES	Cover Type: D400 100mm	
Client Signature confirming Handover of Manhole:-		**Date**	

MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes


MWC Signature confirming Handover of Manhole:-	[redacted]	**Date**	24/06/2025

MURRAYWOOD CONSTRUCTION LTD	**QA Form - Manholes**



MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes




MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes



MURRAYWOOD CONSTRUCTION LTD

QA Form - Manholes




2 May 2025 at 08:28:52
Withington Community Hospital, Nell Lane
Manchester
England
M20 2LR
United Kingdom

MURRAYWOOD CONSTRUCTION LTD	**QA Form - Manholes**



MURRAYWOOD CONSTRUCTION LTD	**QA Form - Manholes**



MURRAYWOOD CONSTRUCTION LTD	**QA Form - Manholes**



MURRAYWOOD CONSTRUCTION LTD	**QA Form - Manholes**



MURRAYWOOD CONSTRUCTION LTD	**QA Form - Manholes**

