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1.0 Introduction 
 

The purpose of this document is to give an overview of the construction proposals in respect of 
the proposed redevelopment of Ancoats Works, Pollard Street, Manchester which is located at 
109-111 Pollard Street, Manchester, M4 7JB. Further detailed information will be included within 
the Principal Contractor’s Construction Management Plan when the Principal Contractor is 
appointed. 
The application site extends to approximately 0.55 hectares and is located approximately 1.5km to the 
east of Manchester City Centre. It is currently occupied by a range of industrial buildings associated with 
the former Ancoats Works industrial site, and also includes the former Bank of England pub, both of 
which are now vacant. The main Ancoats Works building is of three storey height and occupies the north 
eastern half of the site, with car parking toward the Carruthers Street boundary. The existing building is a 
traditional and substantial industrial unit with a double-gabled roof. 

The site is bound to the north by the Ashton Canal, to the east by Hope Mill, a grade II* listed 7-storey 
former mill building which comprises a theatre and a range of other business uses, to the south by 
Pollard Street and to the west by Carruthers Street. There are dwellings opposite the site on Pollard 
Street, Carruthers Street and to the northwest beyond the canal on Piercy Street. 

The extent of the application site is shown on the Site Location Plan submitted with the planning 
application. 
 
2.0 Scheme Overview 

 
Full planning application for a residential-led development to provide 183 no. apartments and 10 no. 
duplex apartments (Use Class C3) and flexible commercial space (Use Class E/ sui generis) across 
two new development blocks and refurbishment of the southern part of the Ancoats Works building 
including its Pollard Street façade, together with landscaping, parking, cycle parking, supporting 
infrastructure and associated works, following the demolition and partial demolition of existing 
buildings on site. 

 
The proposed works is likely to be brought forward in two phases, subject to consideration of the 
future procurement strategy. 
 
The first phase of the works is likely to include demolition of the existing public house, warehouses 
and temporary support for retained elements of the façade. It could also include site remediation 
works. 
 
The second phase of work will be the construction of residential accommodation, and commercial 
space.  

 
The nature of the site places some limits on the redevelopment, including on-site space constraints 
that rule out the provision of on-site parking. Amendments will be made to TRO on streets bounding 
the site to provide disabled, car club and loading bay provision, and to allow better control of 
unregulated street parking. 

 
The procurement programme indicates a possible start date on site in the 3rd quarter of 2022. 

 
A Phase 1 Site Investigation has been undertaken and a phase 2 site investigation will be required, to 
support the development of a remediation strategy for dealing with any possible contamination 
present on the site    .       

 
The initial works will be site set up (including welfare and security provision), creation of 
temporary access points and demolition of existing buildings. Site enabling works will be 
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undertaken in preparation for the ‘new build’ element of the works. Each new build  block will be 
in-situ concrete framed construction. 
 
As part of the design and development process, a number of surveys and reports will have been 
undertaken,      including: 

 
 Air Quality Assessment 
 Archaeological Assessment 
 Broadband Connectivity Assessment 
 Crime Impact Statement 
 Daylight/Sunlight/Overshadowing Assessment 
 Design and Access Statement including: 

o Waste Management Plan 
o Public Realm Statement 

 Ecological Appraisal 
 Environmental Standards Statement 
 Fire Strategy 
 Flood Risk and Drainage Assessment 
 Site Investigation Report (Phase 1) 
 Heritage Assessment 
 Local Labour Agreement 
 Noise Assessment 
 Planning Statement including: 

o Statement of Community Involvement 
o Blue and Green Infrastructure Statement 

 Transport Statement 
 Travel Plan 
 TV Reception Survey 
 Viability Appraisal 

A brief overview of the proposed demolition and construction programme is: 
 

• Demolition, enabling works and stabilization of façade to be retained.  
• Site services and drainage 

• Piling and new reinforced concrete foundations 

• Core and staircase construction 

• Concrete frame construction and intermediate floor slab construction 

• Envelope works (brickwork, SFS/windows, roof works, cladding). 

• Internal fixtures and fittings, finishes, including M&E, lifts. 

• Fit out works, testing & commissioning. 

• External works, including landscape. 
 

The above will be developed once a Principal Contractor (PC) is appointed and this PC will produce 
specific information (Construction Phase Plan, Traffic Management Plan etc.) in relation to dates and 
timescales for the above works. 
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3.0 Access to and traffic circulation around the site 

 
SK Transport Planning Ltd have been appointed to undertake an analysis of and make 
recommendations regarding traffic, parking and on street loading bays full details of which are 
contained within SK’s Transport Statement which has been submitted with this planning application.  

4.0 Surrounding land use and restrictions 
 
As set out in full detail in the submitted Transport Statement, the site is well served by public transport 
with several bus routes running along neighboring roads, tram line adjacent to site and walking and 
cycling route within easy access of the site, including along canal tow path. 

 
New build residential developments line Carruthers Street opposite the site and on the 
opposite side of the canal to the site. along with residential development in the general 
vicinity of the site including off Pollard Street.  

 
A site logistics plan for the site will be developed by the Principal Contractor once appointed. 

 
The site is located at the end of Pollard Street which is currently a dead end. Merrill Street, 
Carruthers Street and Pollard Street/ A662 to the south-east have a constant flow of traffic. The 
traffic management plan will take this into account as well as uses of surrounding buildings 
including school and residential areas.  
 
The site is located adjacent to the Holt Town metrolink station on Pollard Street. Consultation with 
TFGM will be required in order to ensure all necessary approvals are obtained and works carried out in 
accordance with working adjacent to the Metrolink.  

 
The site is located adjacent to the Ashton Canal. Pre-Application consultation has been undertaken 
with Canal and River Trust, and comments received  which will be incorporated into the detailed design 
and implementation of the works. It will be the responsibility of the Principal Contractor to obtain all 
necessary permits and licences for undertaking works that may impact upon the canal.  

 
5.0 Proposed works 

 
5.1 Foundations and Ground Floor Slab (new building) 
At this point, it is considered that the scheme will require either piling for the foundations with 
reinforced ground beams and pile caps or a concrete reinforced raft foundation. The     depth of the 
piles and more generally the foundation structure will be determined by future ground investigation 
proving the level of the competent bed rock, and the need to avoid surcharging the adjacent 
highways and Canal.  

 
 
5.2 Main Building Superstructure 

 
The design of the new 8-storey building incorporates in situ concrete frame construction with 
brickwork and rainscreen cladding, curtain walling and fenestration. The design proposals show a 
central staircase within a fire-protected shaft with two lifts and riser in the centre of the two new-
build blocks. To the existing retained third block, the staircase, lift and risers is contained adjacent 
to the retained façade.   

 
The construction access zones are to be developed further during detailed design and procurement  
of the scheme development. At this stage (in the absence of an appointed Principal Contractor) it is 
not known whether the cladding/external envelop will be installed using mast climbers or scaffold 
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but it is envisaged that a tower crane will be required to erect the in situ concrete frame and to 
construct the  structural cores. 

 
Main service risers have been located centrally in the buildings. Smoke shafts are located at the 
ends of corridors. All riser  positions (M&E) and any required builder’s work openings will be 
confirmed by the M&E designer prior to the start of the detailed design of the frame. 

 
The structural engineer will detail any reinforced concrete required. 

 
Further detail will be provided within the Principal Contractor’s Construction Phase Plan and specialist 
sub-contractors risk assessment and method statements will also be required. 

 
5.5 Temporary Works/Supports 

 
The Principal Contractor will ensure that the stability and structural integrity of any excavations and 
the site is retained at all times throughout the works and in doing this will ensure where needed, that 
such temporary supports are designed and installed, with a particular focus on the temporary works 
arrangement to the Canal, Carruthers Street and Pollard Street retained façade. Consideration must 
also be given to the adjacent Hope Mill.  

 
Prior to commencing any civil or structural works in any area, a survey will be carried out to establish 
the need for temporary support works, which should also be done in conjunction with the Consultant 
Structural Engineer and specialist sub-contractor. 

 
Temporary propping requirements will be designed and specified by competent person(s) to prevent 
any uncontrolled collapse. Design Risk Assessments and Method Statements will be provided to 
cover all temporary works installations. The Principal Contractor will produce a schedule of temporary 
works within its Construction Phase Plan. 

 
All temporary works will be designed and approved by a competent person and where appropriate be 
subject to independent checks. The installation of any temporary works and the subsequent 
inspection, monitoring and management will be undertaken by a nominated ‘competent person’ 
identified by the Principal Contractor. 

 
6.0 KEY INFORMATION 

 
 
Commencement Date: Currently anticipated to be 3rd quarter of 2022 

 
Completion Date: Anticipated 24-month construction period 

 
Hours of Operation To be confirmed with the Principal Contractor and in accordance with 
Local Authority guidelines. 

 
 
6.1 Measures to control noise and dust 

 
6.1.1 Dust suppression 

 
Dust is created on the site during most stages of construction and will be managed throughout the 
construction phase. Measures will be taken to minimise and control dust on site through industry 
standard measures, i.e. dampening down etc. 
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Generally, good housekeeping should be employed to reduce the amount of dust created. The 
Principal Contractor in conjunction with its sub-contractors shall ensure dust generated from site 
activities does not become a risk to others and in doing so shall assess the dust risk for each work 
package, ensure adequate controls are in place and review these controls with their contractors. 

 
Measures will be taken to eliminate, or at least minimize, dust generation with consideration given to 
material usage, type of work equipment used and work methods applied. Where dust creation is 
unavoidable, dampening down techniques will be applied. 

 
6.1.2 Noise 

 
As part of the pre-planning process of work activities, those works, which may bring about excessive or 
high levels of noise will be pre-assessed, including the impact upon construction operatives and 
residents/neighbours in nearby premises. 

 
The requirements described within The Control of Noise at Work Regulations 2005 and BS 5228: Code 
of Practice for Noise and Vibration Control on Construction and Open Sites will be adhered to fully. 
In brief, the Principal Contractor will limit as much as is practical high noise operations and where this is 
unavoidable measures will be taken, such as the selection of plant and equipment or work processes, 
which does not emit high noise levels or equipment, which is fitted with silencing/anti-vibration equipment. 
 
In addition, any noisy equipment will be sited as far away from occupied premises as possible and turned 
off when not in use. Noise paths will be restricted by the placement of enclosures/barriers where practical. 
The above measures will be considered as part of the assessment process, which will identify noisy 
hazards, estimate likely exposure to noise by construction operatives and any other persons likely to 
be affected, identify measures required to eliminate or reduce noise exposure, and make persons likely  to 
be affected by noise aware of the risks and controls which are being taken. 
 
Affected residents/neighbours will be engaged with as part of the pre-planning of construction work 
activities and every effort will be made to minimise the impact upon their work activities as described 
above. Neighbours will be consulted regarding any specific requirements they may have, including 
restricting high level noise during key times. (Consideration will also be given to works occurring outside of 
normal works hours, where noise levels cannot be satisfactorily reduced). 
 
Noise monitoring will occur during potential noisy activities and were the action levels are exceeded as 
identified within the Noise at Work Regulations (see below), then appropriate action will be taken. 
 
 
6.2 Further key issues,which will also be considered 

 
• Ongoing engagement with affected persons pre-construction and throughout construction phase 

 

• The site will be registered with the Considerate Constructors Scheme. 
 

• Hours of work will be as per Local Authority guidelines. 

 
• Vehicle movement and deliveries will be controlled by the Principal Contractor. A full traffic 

management plan for the construction phase of the scheme will be produced which will describe 
in detail the arrangements for vehicular movement, access/egress, parking and how this will be 
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coordinated and controlled with personnel identified. 
 

• Emergency work (where required) must be done in full liaison with Manchester City Council 
representatives and any other statutory persons, i.e. emergency services and HSE. The 
Principal Contractor will be expected to identify these arrangements within their construction 
phase health and safety plan, which must also include emergency procedures for the site. 

 
• Party Wall works will be done in full compliance with Party Wall Awards and with the input of 

key personnel, i.e. structural engineer, party wall surveyor. 
 

• Scaffolding requirements will be assessed with appropriate permits applied for by the appointed 
Principal Contractor. Any scaffolding will be erected, maintained, inspected and used in 
accordance with the Work at Height Regulations and relevant British/European standards. 
Similarly, the use of mast climbers would require these same management controls. 

 

• Hoardings will be erected, which will provide protection for members of the public from 
construction works, and which also prevent unauthorised access to the site. These 
hoardings should cause minimum disruption and impact to members of the public and will 
consider the needs of highway users, particularly the disabled. Hoardings may be subject to 
a Temporary Works design, in accordance with the Construction (Design and Management) 
Regulations 2015 (CDM). The Principal Contractor must apply for appropriate permits and 
licenses. 

 
• Temporary lighting will be required during winter working and this will be designed to avoid light 

pollution and disturbance to neighbours. External floodlighting is to be avoided wherever 
possible but H & S considerations will form part of Risk Assessments in this regard. The external 
scaffold and hoarding will require warning lights (as per normal practice). 

 
• The tower crane, which will be required to erect the frame of the building, will require lights, 

both to assist operation in low light levels and also warning lights because of its height. This will 
all be considered as part of the Risk Assessment and Method Statement (RAMS). 

 
• Skips and storage area will be identified by the Principal Contractor and be within the site 

boundary/hoardings (or located on the separate area of land, as identified previously). 
 

NOTE: there is no longer a legal requirement to produce a Site Waste Management Plan but 
the Principal Contractor will be required to include within its Construction Phase Plan (CPP), 
a Waste Management Strategy, which includes methods and modes for recycling. 

 
• Use of access equipment: Mobile elevated working platforms (MEWPs) may be utilised for 

some areas and the Principal Contractor will need to ensure that only trained and competent 
persons operate this type of equipment. 

 
 
6.3 Details of Site Compounds, storage of plant and materials 

 
The arrangements for site accommodation and welfare are still to be agreed, however, the Employer’s 
Requirements (and Tender Documentation) will require the Principal Contractor (when appointed) to 
ensure that facilities are fully compliant with the requirements of the Construction (Design and 
Management) Regulations 2015 in this regard. 
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With respect to the storage of plant and materials, as previously detailed, this will be within the 
confines of the site. Careful management of materials, equipment and storage are to be followed. The 
delivery, storage and movement of materials around the site shall not adversely affect the day-to-day 
usage of surrounding land uses. Management of deliveries and the amounts brought to site on a daily 
basis will be considered and organised in such a way as to not have excessive amounts building up. 
(Consideration will be given to “Just in Time” procurement). Suppliers and contractors will be made 
aware of the transport routes to be adopted. Delivery vehicles  will be directed to the site entrance 
depending on what is being delivered. Deliveries are to be pre booked for delivery times to the site, 
which are co-ordinated by a site representative. 

 
 
6.4 Temporary highway works or closures 

 
At this stage it is envisaged that temporary highways works or closures will be required, and liaison 
will occur with the Local Authority. The installation of a tower crane may require a temporary road 
closure and the appropriate permission(s) will be sought, as necessary. 

 
The Traffic Management Plan (TMP) referred to above, will include any temporary measures required 
to address any necessary re-routing and closures. 

 

6.5 Access for Construction Traffic 
The main vehicular access to the site is to be confirmed. Traffic flow on all of the surrounding 
streets, will be taken into consideration as part of the traffic management plan, particularly when 
deliveries to site are occurring and mobile plant is maneuvering around the site. A separate 
pedestrian entrance/exit onto site will be formed. 

 
Most vehicles will be delivering materials, although initially there will be a number removing 
excavated/demolition materials, equipment and surplus-waste materials. However, because most of 
the ‘demolition’ type work is for low rise buildings, it is not envisaged there will be any requirement for 
large machines to be brought onto the actual site to carry out excavation/other works. 

 
The types of lorries and materials will vary during the course of the construction. Initially, lorries will 
be  for waste removal and concreting activities; followed by deliveries of concrete followed by 
scaffolding; cladding and roofing; then by partitioning and plasterworks; then by internal finishing 
materials such as joinery items, electrical, plumbing and mechanical materials and equipment, and 
furniture, and eventually for the removal of scaffolding and the delivery of paving materials. 

 
The number of lorries arriving on site will vary depending on the activities being progressed at any 
particular time. 

 
Access/egress arrangements for the site will allow for safe pedestrian and vehicular access onto site 
that has the least impact on members of the public and surrounding land uses. 

Trained and competent banks-men will control all vehicular movement in and around the site. 

Deliveries will be timed to avoid busy rush hour periods and also a build-up of site traffic. 
Construction vehicles will not be allowed to wait on surrounding streets, save for when waiting to be 
unloaded/loaded in the designated loading bays. 

 
Liaison will occur with our neighbours throughout the construction phase. 
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Recycling/disposing of waste 
 The Principal Contractor will be required to produce and define a waste management hierarchy of 
control (i.e. a Waste Management Strategy). 

 
This should include: 

• Mitigation of waste generated 
• Re-use of materials where possible 
• Recycling of materials 
• Disposal of remaining waste at a suitable facility. 

 
Waste produced during the construction process is to be cleared on a regular basis. On  each floor of 
the buildings, a series of paladin bins will be deposited within easy reach of the work stations. 
Contractors are to deposit waste in these bins during the day.  

 
To reduce the amount of waste for landfill, waste is to be segregated as appropriate.  

 

6.6 Details of temporary works to ensure that the adopted carriageway is 
protected from subsidence during construction 

If scaffold is to be erected to the exterior elevations i.e. over the pavement or road, than investigation 
will be undertaken as to the existence of any services within that zone and precautions taken to 
ensure the design of the scaffold takes this into account. There will probably be a need to appoint a 
Temporary Works Designer to independently check that design. 

 

6.7 Details of how excavated materials will be contained with the site and 
prevented from entering drainage network 

The Demolition Contractor will be required to undertake Risk Assessments and to prepare Method 
Statements before commencement, and those RAMS should identify how this issue will be 
addressed. CCTV surveys may be undertaken within affected drains both before (and after) 
demolition and construction works, and temporary protection will be provided above existing entry 
points. Proximity to the Canal is key consideration, and measures will be taken to prevent 
contamination of the adjacent Canal.  

 

6.8 Details of how access to adjacent premises will be managed to 
ensure clear & safe routes into the buildings are maintained at all times. 

The existing buildings will have Vacant Possession before any demolition or construction work 
commences. Adjacent buildings will be considered as part of the  Construction Phase Traffic 
Management Plan, which will be a requirement of the tender documents and produced by the Principal 
Contractor, when appointed. 

 

6.9 Summary Statement 
The Construction (Design and Management) Regulations 2015 will apply to this project and all 
appropriate controls and systems will be in place to comply with the standards of the Regulations and 
associated guidance. 

 



ANCOATS WORKS, POLLARD STREET, 
MANCHESTER 

    

 

Page 10 of 10 
 

Every stage of the project will be pre risk assessed and appropriate controls applied, sub contractors 
will be pre vetted and will be subject to extensive pre contract requirements of information transfer 
and risk assessment. 

 
A fundamental aspect of the Principal Contractor’s role is the development of a Construction Phase 
Plan, including the Construction Management Plan, which will take account of all known risks, which 
have been identified at pre-construction stage by the Principal Designer/CDM Consultant, the Design 
Team and also through site investigations. 

 
The Construction Phase Plan will describe arrangements and procedures for managing these key risk 
areas in more detail, as well as any future risk, and also the resources, including personnel, which will 
be applied to the scheme and which will ensure the Health and Safety of all those working on or 
affected by the project works. 

 
The Principal Contractor will be required to have an on-going process of monitoring health and safety 
standards throughout its organisation. This is normally done directly (on site) by the site management 
team through regular inspections, toolbox talks etc. and also via the risk assessment process both 
during the completion of risk assessments and then by monitoring the effectiveness of risk control 
measures, which have been implemented. Site managers will also undertake regular reviews of safety 
on site, including any accidents or incidents and any matters raised will be dealt with accordingly. 

 
Health and safety is also incorporated as a fundamental aspect of the overall project review, which 
will occur and this monitoring and review process will be supported by the Principal Contractor’s own 
safety advisors. 

 
The Principal Contractor will at the earliest possible stage of the project enter into dialogue 
with all relevant parties, including neighbours to ensure there is effective coordination 
throughout all stages of construction. 
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