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Back Turner Street Facade Programme
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All façades Grd level - 17th Floor
design information showing the design intent and specification for
the façade systems 
Quality Control Document

Complete & Issued

Main façade system level 2-17 Unitemised to Block A)
Detailed design information 

Samples of the façade systems

Design drawing of the façade mock up panels and agree with MCC

Mock up panel construction and ready for inspection and approval

Block B
Sample of Window Complete and Signed Off 

Further Site Visit to Review Repair works to Block B Façade

Final Site Visit to review Completed Façade Works to Block B

Block C

Design drawing of the façade mock up panels and agree with MCC

Design Drawing of Balustrade Detail

Sample of brickwork & Brick Slip

Sample of Metal Cladding

Sample of Stone Lintel

Sample of Stone Coping
Mock up Brick Slip panels as JMA Block C Planning Drawing
construction and ready for inspection and approval 3No Samples
1200 X 1000mm
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Trades Contractor,Procurement Stages,Floor Level
All façades Block A Block B Block C

Milestone Appearances
Start Milestone


