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Planning Conditions 3,4 & 5

RENAKER

Line Name

Duration

Start

Finish

2022
!

Sep | Ot | Nov | Dec

. Feb | Mar | Apr | May

Jun

2023

o Aug o Sep
2 24 126 128 130 132 34 36 38 40 42 44 146 48 (50 (52 54 56 58 (60 62 164 166 68 70 72 74 76 78 80 82 84 86 \88 90 192 94 96 (98 (100,102,104, 106\108\110\112\114 116 118 120 122 124126 128,130 |

| 2024
 Dec | Jan | Fb | Mar |

A7 24

182 16 30 13 27 11 258 25

93 1731 1428 02%9 B6 06 03 1715

12010247 24

U8 25 194 18

™

67w

08 Nov 21

27 Mar 23

Tl
+

T2

94w

07 Mar 22

05 Feb 24

[ EREEE T

Condition Nr 3 - External Elevations

Present Unitised Mock Up & Specifications

78w 2d

07 Mar 22

07 Mar 22 *

04 Oct 23

| Elevations

11
Unitised

07 Mar 22

MCC Approval Period

8w

07 Mar 22

04 May 22

Start on site (Unitised)

Submit Proposals and Samples

06 Feb 23 *

31Jan23*

06 Feb 23

n Start on site (Unitised)
I |

31Jan 23

e
Submit Proi)osals and Sami)les
I |

MCC Approval Period

8w

31Jan 23

27 Mar 23

ICC Approval Period

Start on site (Low Level)

04 Oct 23 *

04 Oct 23

M Start on site (Low Level)
I I |

Condition Nr 4

—
'S

39w 4d

13 Apr 23

| I

05 Feb 24

|
I Tl
Details of the Proposed Hard La

—_
~

N
Submit Proposals 13 Apr 23 *[ 13 Apr 23 'rq Submit Proposas
15 |1 - MCC Approval Period 8w| 13 Apr23 {09 Jun 23 MCC Approval Period
16 | = Start on site 05 Feb 24 *| 05 Feb 24 n Start on 5|te|
[

(AL
/WH Details of Materials for the Reing

—

il
18 | | Submit Proposals 13 Apr 23 *| 13 Apr 23 1’| s s
19 || MCC Approval Period 8w| 13 Apr23 {09 Jun 23 MCC Approval Period
20 | Start on site 05 Feb 24 *|05 Feb 24 n Start on sitel
[N

1T
/@m Details of Proposed Street Furnit

N
(=]

22| | submit Proposals 13 Apr 23*[ 13 Apr 23 *ﬂ SL!me PrEJpO%als
23 | MCC Approval Period 8w| 13 Apr23 {09 Jun 23 MCC Approval Period
24 || Start on site 05 Feb 24 *| 05 Feb 24 Sar onsig
i
25 | Condition Nr 5 39w 4d| 13 Apr 23 |05 Feb 24 dition Nri
I

|
|
Details of

he Proposed Soft Lan
27| Submit Proposals 13 Apr 23*[ 13 Apr 23 ﬂﬂ SL!me PrEJpo%als
28 | - MCC Approval Period 8w| 13 Apr23 {09 Jun 23 MCC Approval Period
29 | | Start on site 05 Feb 24 *{05 Feb 24 onsi

S
L1 1]
I

STATUS John Messer
DRAWN BY Andy Whittaker
PRINTED 04/02/2022; 14:27:30

| 11 1]
PROJECT TITLE T2 - (Union)
PROGRAMME TITLE| Planning Conditions 3, 4 & 5
FILTER TITLE

PROGRAMME NUM

RBL_GGHJ_PC_01

REVISION NUM

01

REVISION DATE 27/07/2021

SOURCE FILE

Renaker , NQ BUilding, 47 Bengal Street, Ancoats, Manchester

Page 1 of 1




