
LAY DOWN AREAS 
FOR MATERIALS TO 

SPEED UP 
INSTALLATION.

CLEAR ACCESS FOR 
MATERIAL/OPERAT

IVES TO ALL 
ELEVATIONS. 

PALLETS MOVED 
WITH FLT. 

OFFLOAD 
MATERIALS WITH 

FLT. SMALL FLT 
COULD GAIN 

ACCESS TO ALL 
ELEVATIONS. 

SECONDARY 
DELIVERY ROUTE 
WOULD RELIEVE 

PRESSURE ON BENDIX 
ST. MULTIPLE 

DELIVERIES AT THE 
SAME TIME

HOIST VERTICALLY 
TRANSPORTING 

INTERNAL 
MATERIALS ONLY. 

ACCESS TO PLANT 
ROOMS WITH FLT 
FOR LIFTING OF 

PLANT AND 
EQUIPMENT.  

BENDIX ST- ORIGINAL PLANNED LOGISITCS 

LAY DOWN AREAS 
FOR MATERIALS TO 

SPEED UP 
INSTALLATION.

GRC AND SFS 
MATERIALS  FOR 

THOMSON ST 
ELEVATION 

DLEIVERED TO AND 
DISTRIBUTED



MIN 1500MM 
PEDESTRIAN 
WALKWAY 

MAINTINED WITH 
SCAFFOFLD GANTRY 
INCORPORATED  FOR 
PUBLIC PROTECTION

NO STORAGE SPACE 
FOR MATERIALS ON 

THOMSON ST. 

POTENTIAL 
PROTECTION SCREEN 

NOW RERQUIRED FOR 
RC FRAME 

INSTALLATION DUE 
TO CLOSE PROXIMITY 

OF PEDESTRIANS 

ALL GRC MATRERIALS 
WILL NEED TO BE 
DISTRIBUTED BY 

SPIDER CRANES AND 
HOIIST  FROM BENDIX 

ST ONTO ROOF. 

ADITONAL EMPHASIS 
ON HOIST TO 
DISTRIBUTE 

MATERIALS FOR BOTH 
INTERNAL AND 

EXTERNAL WORKS. 
WEEKEND/OOH 

WORKING 

FLOOR PLATES WILL 
NEED TO BE PRE-

LOADED WITH 
MATERIALS FROM 
CANTI-DEC . SLABS 
WILL NEED TO BE 

UPGRADED. 

MATERIALS WILL 
NEED TO BE 

TRANSPORTED 
STRAIGHT INTO 

BUILDING  DUE TO 
LACK OF EXTERNAL 

SPACE. BENDIX ST- REVISED LOGISITCS WITHOUT THOMPSON ST CLOSURE  

HOARDING  CAST 
INTO 

CARRIAGEWAY 
FOR ADDITONAL 

SPACE 

PICH POINT DUE TO 
PROXIMITY OF MAST 

CLIMBER TO 
HOARDING – NO 

ACESS  FOR 
DISTRIBUTION 


