
PROJECT: OTH - Albert Memorial - Sample Preparation

PROGRAMME No. J1918 - Samples - O1

DATE:

Week No. -2 -1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Month August September October November December

Week Comm Date 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20

Remove lower 3 No steps to perimeter of Monument

Scaffold Civils Prep works

Erect scaffold - by others

Joint Site Surveys to establish scope of works

To Spire

To South East Pinnacle - (with Structural Engineer)

To Roof and Gables

To remaining 3No Pinnacles

To Arches & Columns

To Prince Albert Statue

To Monument Base

To Arches & Columns

To Prince Albert Statue

TCS1 Sample Sandstone 

TCS2 Sample Granite

TCS3 Sample White Marble

TCS4 Doff clean and bristle brush

TCS5  Ammonium Carbonate Poultice Clean

TCS6 De-Ionised Water & White Spirit Clean

TCS7 De-scaling deteriorating surfaces

TCS8 Decorative stone consolidation

TCS9 Lifting and re-bedding of certain base steps

TCS10Repairs to cracks and fractures

TCS11Replacement of damaged or eroded stone details and facing work.

TCS12Moulded and decorative stone indents

TCS13Mortar repairs

TCS14Re-pointing and grouting of masonry

TCS14AArea of raking out to remain un pointed

TCS15Redecoration of metal elements

TCS16Re-cutting weathered inscriptions

TCS17Dismantling and subsequent reinstating of a corner pinnacle

Initial Doff Clean

To Spire

To South East Pinnacle - (with Structural Engineer)

To Roof and Gables

To remaining 3No Pinnacles

To Monument Base


