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1. KEY PROJECT INFORMATION 
 

1.1 Contact Information 
 

ROLE & RESPONSIBILITIES ADDRESS CONTACT DETAILS 

Principal Contractor H. H. Smith & Sons Ltd 
Rear of 95 Bury Old Road 
Whitefield 
Manchester 
M45 7AY 
 

Role: Contracts Manager 
Contact: Ollie Glasse 
Tel: 07769339078 
Email: ollieglasse@hhsmith.co.uk 

 
Role: SHEQ Manager 
Contact: Juan Crous 
Tel: 07872952425 
Email: jc@hhsmith.co.uk 
 
Role: QS 
Contact: Stephen Loster 
Tel: 0161 280 3509 
Email: sl@hhsmith.co.uk 
 
Role: Site Manager 
Contact: Mike Clyne  
Tel: 0793468710 
Email: mikeclyne@hhsmith.co.uk 
(SMSTS Trained) 
 
 

Client Science Museum Group 
 

Ged Berry (Clerk of Works) 
Ged.Berry@scienceandindustrymuseum.org.uk 
 
 

Project Manager and Contract 
Administrator 

Gardiner & Theobald LLP 
Merchant Exchange 
17/19 Whitworth Street 
West 
Manchester 
M1 5WG 
 
 

Lynsay Robinson 
L.Robinson@gardiner.com 
T: 0161 817 4040 
M: 07824 375 215 
 

Principal Designer and 
Architect 

Carmody Goarke 
67-74 Saffron Hill 
London 
EC1N 8QX 
 

Rowan Seaford 
rowan.seaford@carmodygroarke.com 
0207 836 2333 
 
Ana Maria Ferreira 
0207 836 2333 
Ana.maria.ferreira@carmodygroake.com 
 
 

CDM Advisor to the Principal 
Designer 

PFB Construction 
Management Services Ltd 

Kathi Hill 
T: 020 7329 1221 

mailto:ollieglasse@hhsmith.co.uk
mailto:jc@hhsmith.co.uk
mailto:sl@hhsmith.co.uk
mailto:mikeclyne@hhsmith.co.uk
mailto:Ged.Berry@scienceandindustrymuseum.org.uk
mailto:L.Robinson@gardiner.com
mailto:rowan.seaford@carmodygroarke.com
mailto:Ana.maria.ferreira@carmodygroake.com
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2nd Floor 
72 Cannon St. 
London 
EC4N 6AE 
 

E: kathi.hill@pfbconsult.co.uk 
 

ROLE & RESPONSIBILITIES ADDRESS CONTACT DETAILS 

Structural Engineer Conisbee 
1- 5 Offord St 
London N1 1DH 

Kevin Clark 
E: kevin.clarke@conisbee.co.uk 
 

M&E Engineer Max Fordham  
Carver's Warehouse 
77 Dale Street 
Manchester 
M1 2HG 

Iain Shaw 
E: I.Shaw@maxfordham.com 
 

 
1.2 Site Location 

 
Science & Industry Museum  
Liverpool Road  
Manchester 
M3 4FP 
 
 
 
Please see appendix 1 of this document of existing site plan. 

 
Below image; Site location plan 
 

 
 

mailto:kathi.hill@pfbconsult.co.uk
mailto:kevin.clarke@conisbee.co.uk
mailto:I.Shaw@maxfordham.com
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Below image; Proposed site plan, see appendix 2 for full plan. 
 
 

 
 

1.3 Nature of Work / Introduction to Development 
 

The project involves refurbishments and alterations to the Power Hall building including: 
 
Strip Out Works comprise: - Site set up/welfare facilities; temporary works, possible asbestos removal, 
investigation works and opening up, decommissioning and removal of specified services; remove 
decking/raised platform areas and associated site clearance. 
 
Construction works comprise: - Bore hole installation, associated pipework, lifting operations, electrical, 
mechanical, drainage, services; installations including energising commissioning and testing; roofing 
removal and reinstallation; replacement of windows, doors and rooflights; installation of fixtures, fittings, 
finishes and decoration; external works, paving/cobble, reinstatement. 
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1.4 Programme / Timings 
 

Site Set Up Date: 17/03/21 

Construction Start Date: 17/03/21 

Duration: 12 Months 

Estimated Completion date: 18/03/22 

 
 

1.5 Hours of Work 
 

Where noise on site is likely to affect local residence or business the hours of noisy works will be 
restricted to; 
   

• Monday to Friday 08:00 to 18:00 
• Saturday 08:300 to 13:00 
• Not work at all on Sundays, Public or Bank Holidays 

 
Any work necessary outside of these hours must be by prior consent in writing from the Client & local 
authority. 
 

 
1.6 Development Control 

 
HH Smith & Sons Co Ltd notes that through outlining the proposals included within this document the 
local authority planning requirements with respect to Construction Logistics Plans will be followed.  
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2. COMPANY HEALTH AND SAFETY MANAGEMENT STRUCTURE 
 

 

Reporting Lines 

Advice & Guidance 

Managing Director 

Safety &  
Assurance Consultant 

Site 
Manager 

Operatives Sub- Contractors  
Operatives 

Client 

Director Responsible for  
Safety 

Sub- Contractors 
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3. TRAFFIC MANAGEMENT, SITE ACCESS AND RESTRICTIONS 
 

3.1 Vehicle access to site 
 

 
 

Upon receipt of planning approval/ Conditions, Manchester Council highways – Network Management 
will be consulted to agree Traffic Management procedures, timings, licences etc. 
 
The Power Hall is situated on the corner of Lower Byrom Street and Liverpool Road. Both are a two lane 
highway. There is also an entrance to the museum Lower Yard from Water Street. 
 
The Museum entrance to the of the North of the Power Hall will be used for the main site entrance, access 
will be from Lower Byrom Street. 
 
Lower Byrom Street has a national 30 MPH speed restriction as does Liverpool Road. 
 
Parking 

 
HH Smith will take into account any parking / unloading restrictions imposed by the local authorities or 
police and will restrict construction traffic parking and unloading to the site as far as practicable. 
 
There is a pay and display car park located on Liverpool Road as well as designated on street parking which 
will be used by operatives and visitors for the site.  
Limited parking will be available on site. Access to the car park will be restricted during site hours and 
controlled with gates. 
Parking around site will be utilised however contractor vehicles will not be permitted to park on footpaths 
or in a manner that restricts access to other parts of the site or surrounding roads.  
 
On site traffic 
 
Movement of on-site vehicles and MEWP’s will be closely monitored and suitable and trained banks man 
employed. Risk Assessments will be done where the movement of vehicles on site affects other site 
activities.  
Suitable demarcation will be maintained by the HH Smith & contractors to separate vehicle and 
pedestrian routes at all times throughout the duration of the project.  

 
Pedestrian access 

 
A dedicated pedestrian entrance into the site compound area will be utilised from Water Street. 
The entrance will be segregated from the construction activities & vehicle movements with barriers from 
the site entrance to the site office to allow visitors & all operatives to access the office/ welfare without the 
need of PPE.  
A pedestrian gate leading onto construction areas from the compound will be controlled with a key code 
lock.  
Please see appendix 3 of this document for the site set up plans. 
 
Please see appendix 4 of this document for traffic management plan.
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Below plan; Site Logistics Plan, full plan in Appendix 3 
 

 

 
Below Image; Google street view of site temporary site entrance 
 

 
Below plan; Site Set Up & access plan, full plan with keys in Appendix 4 
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3.2 Deliveries to Site / Supply Chain Management 
 

The site access point for deliveries will be from the existing site entrance off Lower Byrom Street. 
 
The primary contact for all deliveries is the Site Manager who is based on site throughout all operations. 
No phasing is anticipated, and the single point of contact for deliveries will be in place throughout. An 
alternative contact in case of unavailability or emergences is available at HH Smith & Sons Site Offices. 
 
All contract/ operative deliveries MUST be arranged & agreed with the site manager or site supervisors in 
advance. All deliveries no matter the size MUST be booked in on HH Smith’s Delivery booking IN form on 
site at least 24 hours prior to the delivery. 
 
Any delivery attempted to site and NOT booked in WILL be turned away from site.  
 
Delivery routes/ entrance for unloading/ unloading areas will be highlighted with signs. 
 
Deliveries to site will be arranged to avoid peak traffic times of the day within normal working hours to 
ensure minimal disruption to local business users, residents and traffic movements.  

 
Deliveries are not permitted between: 8:00 – 9:30 am and 16:00 –17:00 in order to avoid the peak 
congestion periods. 
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Any deliveries attempted outside the agreed delivery times, or in contravention of the booking in system 
will not be allowed to enter site and will be turned away. All sub-contractors and suppliers will be advised 
that non-compliance with the agreed delivery schedule will result in an appropriate sanction which will be 
identified in all contracts and purchase orders. 
 
Delivery drivers must contact the site manager or site supervisor before entering site. Arrangements will 
be made for the vehicle to be guided to & from site by banks man.   
 
Deliveries and collections should also be planned to de-conflict with those related to the normal 
operation of the Site.  
 
Unloading & loading of deliveries & plant; 
 
On arrival at the site, the driver must stop and report to the site office. 
 
Drivers MUST not park or leave vehicles in areas that obstruct the local highways & footpaths. 
 
Prior to deliveries accessing the construction areas/ delivery off load areas HH Smith will make suitable 
arrangements for the vehicle to be guided to & from site by banks man. 
 
Banks man will guide the vehicle safely to the project offload area, including overseeing any reversing, 
and his instructions must be followed accordingly. 
 
All delivery drivers must have full PPE (i.e. hard hat, safety footwear, hi-vis vest or jacket and suitable 
gloves) before entering CDM construction areas 
 
Reversing of vehicles on highways or site should be avoided. If reversing cannot be avoided suitable 
controls must be implemented; exclude pedestrians, use suitable number of banks man to guide/ control 
movements, vehicle audible warning when reversing, enough space to manoeuvre etc. 
 
When unloading takes place directly off the public roads banks men must supervise either side of the 
vehicle to ensure the public are not at risk. 
 
The above TMP will be issued to all suppliers & contractors to ensure the agreed routes & procedures are 
followed to create minimum disruption on site and on local highways. 

 
3.3 Use of Alternative Modes of transport & deliveries 

   
The design Team currently anticipates that all materials transported to and from the site will be carried 
out by road.  

 
3.4 Delivery Targets 

 
Appropriate targets will be determined on appointment of sub-contractors and suppliers with the aim of 
reducing the number and frequency of deliveries thereby reducing the impacts of the construction phase 
on local residents. 
 
These targets will be monitored monthly and reports issued to supply chain where possible improvement. 
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4. CONSTRUCTION SITE MANAGEMENT & PROCEDURES 
 

4.1 Unauthorised Access to Site/ Hoarding 
 

There is an existing hoarding surrounding the site perimeter, this will be utilised. 
 

The site entrance will be kept closed at all times and signs will be erected around the perimeter of the 
site. Pedestrian access to the site will be through the authorised access point only and will be controlled 
through the booking in system and with the use of digital door locks. Information boards will be sited at 
entrances to identify access procedures and contact telephone numbers. 

 
4.2 Compound Area 

 
A permanent site office, canteen, drying room & WC facilities will be used.  
 
For details of access to the site compound, plant and materials storage areas, please see Proposed Site Set 
Up Plan in Appendix 3 of this document. 
 
Security arrangements will comprise of a CCTV system installed to view strategic areas which will be 
remotely monitored during times when the site is non-operational. 

 
4.3 Plant and Machinery movements 

 
All necessary steps will be taken to reduce noise levels from plant, machinery and work activities in 
accordance with the Noise at Work Regulations 2005. Where reasonably practicable, noise levels will be 
reduced at source to their lowest reasonable level. 
 
If necessary the Site Manager will carry out noise assessments with guidance from the Health & Safety 
Manager, where considered necessary and appropriate measures taken to protect site operatives, 
residents and members of the public from site noise. 
 
Any possible excessive noisy work activities will be carried out at times that will cause least possible 
disturbance to the local residents, surrounding business or schools etc. 
 
Noisy plant & equipment will be placed as far as possible from areas that may be affected from the noise. 
Noise dampening measure will be taken if required to reduce noise reaching sensitive buildings. 
 
Banks man will guide plant if crossing pedestrian routes, highways or any other area where plant may 
come into contact with public or pedestrians.  

 
4.4 PPE 

 
All PPE will be in compliance with the HH Smith & Sons, H & S requirements, which are included as an 
appendage to the Health & Safety Plan. As a minimum, hard hat, high visibility vest and safety shoes must 
be worn at all times on site, and in addition, operatives must wear long trousers and short sleeve shirts as 
a minimum to protect them from UV radiation. HH Smith & Sons Co Ltd will make sun cream freely 
available to operatives in hot weather. 
 
PPE requirements for specific high-risk tasks are included in the relevant risk assessments and method 
statements. 

 
4.5 Security 
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Security arrangements will comprise of a CCTV system installed to view strategic areas which will be 
remotely monitored during times when the site is non-operational. 
A full site hoarding will be erected around the site and continuously maintained throughout the project. 
No authorised access to site will be allowed, particularly by children. The site will be left secure at the end 
of each working day. 
 
All of the Site workforce and visitors will sign in and out of the site as per the induction briefing on a daily 
basis. 
 
All of the site workforce & visitors must wear company branded Hi Visibility Vests this will enable easy 
identification by client representatives, staff etc. 

 
4.6 Buried Services 

 
Services & utility syrveys will be carried our before works start copies will be issued to all contractors that 
may be affected. Hard copies will be kept on site. 
Prior to any task where ground will be broken with equipment or tools existing drawings or plans will be 
checked by the site manager for any possible services within the proposed work area, if no drawings or 
information is available a buried services survey will be carried out & findings recorded on the PF004.3 
Survey for Buried Services survey. 
A CAT scan & genny will be used by a competent operative with the relevant qualifications to carry out 
the buried services survey. If any services are found, they will be exposed and reported to contract 
administrator. 
Prior to excavations works commencing a dig permit to work must be issued by the site manager. 

 
4.7 Temporary support  

 
All temporary works will be designed by competent contactor. 
A Structural engineer has been employed to survey and issue any requirements for temporary support 
during the construction phase. 
 
The temporary design will be issued to a competent person with qualifications relevant to structural work 
required to review & amendments made if any is required. 
 
Once the design has been agreed a competent contractor will install/ erect the temporary support as per 
the design. The temporary works will be installed/ erected using the materials/ equipment specified as 
per the manufacturer instruction guidelines & design. 
 
Once the temporary works have been installed/ erected a competent person will inspect the installation 
to check if it has been installed as per the temporary design. 

 
Once the installation has been signed off work can commence. 
No person can alter or dismantle the temporary support installed unless instructed or advised by a 
competent person. 

 
4.8 Permit to work 

 
A permit to work system will be in operation for the following hazardous activities within the site demise 
 

• Works involving Hot Works 
• Works on Electrical Systems/ services 
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• Works in Confined Spaces 
• Works involving Hazardous Substances 
• Works at Height 
• Work in any occupied areas 
• Works involving breaking ground 

 
4.9   Supply Chain management 

 
All traffic management plans & site logistic plans will be issued to supply chain. 
Items to be sourced locally of from the same supplier to reduce the number of deliveries to site. 
Suppliers must follow procedures to avoid Deliveries during peak time traffic. 
 
HH Smith & Sons Co Ltd will operate a delivery booking system. Deliveries can only be made by prior 
appointment and must be carried out under this agreement.  

 
4.10  Intrusive site investigation works and monitoring  

 
PRE-DEVELOPMENTARBORICULTURAL SURVEY AND IMPACT ASSESSMENT has been undertaken by the 
client. 
 
The report & its findings will be reviewed before construction work start to ensure any recommendation 
or protection measure works is carried out and briefed to the project management team & contractors. A 
copy of the plan will be held on site and will be included in the site Construction Phase Health & Safety 
Plan. 
 

4.11  Construction Methods 
 
For details of works to be undertaken please see specific method statements: 
 
- SSOW 3B i Install Window and Doors 
- SSOW 3B ii Roof installation 
- SSOW 3B iii High Level Services removal 
- SSOW 3B iv Platform removal 
 
Cranes used on this project will be mobile cranes and a full lifting plan will be developed specifically for 
each lift. All cranes will be positioned within the existing site compound.  
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5. COMMUNICATION & MONITORING 
 

5.1 Monitoring Arrangements 
 

All procedures and proposals identified in this CLP will be monitored and data collected as required to 
ensure that actual activities can be monitored and compared against the targets set. 
 
Monitoring meetings will be held on a quarterly basis to review findings against targets. 
 
All data identified in the CMEP will be collected by the site manager and will be reviewed on a weekly 
basis to ensure that targets are being achieved, or to agree measures required to rectify issues identified. 
The results of the data monitoring will be presented at site progress meetings on a fortnightly basis. 

 
Data to be monitored should include the following: 

 
Noise 
 
Delivery / collection accuracy compared to schedule 
 
Breaches & complaints 

• Vehicle routing 
• Unacceptable queuing 
• Unacceptable parking 
• Supplier FORS accreditation 
• LEZ compliance 
• Contractual conditions compliance 

 
Safety 

• Logistics related accidents 
• Record of associated fatalities and serious injuries 
• Ways staff are travelling to site 
• Vehicles and operations not meeting safety requirements 

 
Effectiveness of waste plan 

• Percentage of recycled materials used in the development 
• Percentage of materials re-used on site 
• Percentage of waste recycled 

 
5.2 Consultation and neighbourhood liaison 

 
Prior to commencing works on site a letter drop will be done around the area notifying neighbours & local 
business of the works start date & expected programme of the works. 
The site manager’s contact details will be included within the letter and will be encouraged to contact him 
for any feedback positive or negative. 
 
The proposed site traffic management plans & delivery plans will be agreed with the local council and 
highways to ensure suitable routes is agreed so minimum disruption is caused to the local highways. 
Deliveries to site will be arranged to avoid peak traffic times of the day within normal working hours to 
ensure minimal disruption to local business users, residents and traffic movements.  
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Prior to any abnormal deliveries due to size or number of vehicles i.e. muck shift wagons, concrete 
wagons for foundation & slab pours, steel deliveries to site on articulated wagons a leaflet/ letter drop 
will be done to notify the Neighbours & local business of this. 

 
5.3 Staff training and briefing procedures 

 
General Training 
 
There is a commitment to ensure the training needs of all employees & contractors is reviewed on a 
regular basis and providing initial and refresher training for all of employees to ensure that adequate 
safety standards are met and maintained. 
 
Employees will be given information on the risks to their health & safety. Training is linked to capabilities 
to ensure that anyone given a specific task is capable of carrying this out in the prescribed manner. 
 
In addition, employees and sub-contractors will be provided with adequate health and safety training 
through induction briefings prior to commencement and “Tool box” talks aimed to make employees 
aware of the risks and necessary controls prior to commencing an operation. 
 
Site Specific 
 
All personnel employed on the site will receive a Site-Specific Induction before commencing work on site. 
 
Site Liaison 
 
Regular site meetings will be held with all Operatives, Client Representatives and major suppliers, at 
which the company will present the following information in relation to health, safety & environmental: 
 

• A report on any accident along with any comments, lessons learnt and a copy of the accident 
report. 

• Notes of any meeting between the client/local managers/police/emergency services. 
 
Arrangements for co-operation and co-ordination between the on-site Operatives and major suppliers will 
be discussed and methods agreed for ensuring that all health and safety decisions will be passed between 
all parties and to the site operatives. 
 
Meetings to discuss health and safety will be held as and when required either by the Client, the Principal 
Designer or HH Smith & Sons Co Ltd. 
 
Any unforeseen eventualities during the execution of the works, which could have implications on health 
and safety, will be brought to the attention of the company’s Safety & Assurance Consultant immediately. 
 
Any of the following events will be reported to the Client, Principal Designer and the Site Manager 
immediately. 
 
Accident/incident/Near Miss 
Visit to site by any Enforcement Agency. 
Improvement or Prohibition Notices issued by an Enforcement Agency 
Any formal warning issued to Operatives 

 
5.4 Complaint procedure 
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A Customer Complaint is defined as: A complaint by a Customer during or after the delivery of the service 
or product. 
 
Receipt and Registration of complaints 
 
The recipient of a complaint shall, without any undue delay, acknowledge the receipt of the complaint 
and pass the details onto the Quality Representative. 
 
The Quality Representative will record the details of the complaint assign a reference number. 
 
Appropriate corrective actions and responses will be decided on as detailed below then recorded in a 
report. 
 
Investigation and response to complaints 
 
Where the recipient of a complaint identifies the complaint as being associated with a specific client order 
or area of work, which is under the control of a specific Contract Manager/Supervisor, it should be 
referred to him for the initial investigation and provision of a report to the Managing Director. 
 
All other complaints shall be referred to the Managing Director who will forward it to the relevant 
Manager/Partner for action or if relevant deal with it himself.  He may also pass the Customer Complaint 
Report to the Managing Director if necessary. 
 
Details of any investigation and subsequent actions shall be recorded on the PF039 Feedback Log by the 
investigating Manager and on issue of a written response the Customer Complaint Report shall be closed. 
 
Where the action includes the issuing of a Non-conformance Report, the Customer shall be informed of its 
subsequent satisfactory closure. 
 
Once closed the Feedback Log will be updated to show the date the issue was closed and who verified the 
close out. 

 
5.5 Managing Change 

 
The procedure set out below should be included within the construction phase health and safety plan 
which should be issued to all contractors & suppliers of the project to incorporate any procedures along 
with any other documentation produced for the project. 
 
The Site Manager will act as the point of contact for the Principal Designer, Contract Administrator and 
the Client. If this appointment changes, all parties involved will be notified. 
 
Procedures for considering the health, safety & environmental implications of design elements of the 
HH Smith & Sons packages. 
 
Where a change in design is required then HH Smith & Sons Co Ltd will consult with the Designer to 
consider safety implications of possible design changes; for example: 
 
What new hazards arise from the design changes 
How these hazards can be designed out or minimised and any additional safety measures that may be 
required. 
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Procedures for dealing with unforeseen eventualities during the project execution (resulting in 
substantial design change and which may affect resources). 
 
HH Smith & Sons Co Ltd will consult with the Designer to consider: 
 
Safety implications of the proposed design changes 
What new hazards arise from the proposed design changes 
How these hazards can be designed out or minimised and any additional safety measures that may be 
required. 
 
Liaison with any Sub-contractor who may be involved or possibly manufacturers/supplier may be 
necessary during consultations, but in all cases the Contract Administrator/Principal Designer will be 
advised on the outcome and the effect upon this Health and Safety Plan. 
 
Monitoring of Health & Safety Standards 
 
Regular visits will be made by H. H. Smith & Sons Ltd representatives who will carry out site inspections 
and prepare reports, drawing any non-compliance to the Site Manager’s immediate attention. The Site 
Manager will also carry out ad-hoc safety tours of the site. Any serious situations or continuing non-
compliance will be reported to the Managing Director and the Client.  
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6. WASTE MANAGEMENT 
 

6.1 Site waste management plan 
 

An environmental plan along with a site-specific site waste management plan will be developed for the 
project. 
 
The construction contract will result in a variety of wastes arising that shall be minimised as far as 
practicable, and the remainder managed in keeping with UK and international legislation.  This plan 
provides detailed guidance to ensure that waste minimisation and effective waste management is 
practised.  Additionally, resource management and storage & ordering procedures are a crucial element 
of waste minimisation and thus are included in this plan.  Waste practices specified are also designed to 
achieve the client and HH Smith & Sons aims and objectives for waste management.   
 
The Client Waste Objectives and Targets 
 
The Client’s waste objectives and targets should be obtained during the planning stage of the 
contract/project and incorporated into HH Smith & Sons waste objectives and targets for the duration of 
the contract/project.  
 
Reduction of wastes from services;  
Restricting or suspending use of hazardous substances; and 
Identification of areas where energy savings can be made; 
 
HH Smith & Sons Waste Objectives and Targets  
 
Quantify all significant waste streams and their disposal routes 
Investigate and report on reuse or recycling possibilities for all wastes; 
Set reduction targets for all wastes going to landfill 
Review facilities for management of the creation, storage and disposal of hazardous wastes 
90% of waste materials recycled via waste transfer station with remaining 10% diverted from landfill to 
waste to energy. 

 
6.2 Waste Disposal 

 
The waste disposal process will be in line with site waste management developed specifically for the 
project. 
 
Rubbish, debris, redundant materials, etc will be collected regularly from the work area, placed into 
segregated skips and not allowed to accumulate. Skips will be lockable and placed on skids to prevent 
damage to existing surfaces. 
 
Arrangements will be made with a locally licensed Waste Disposal Contractor who will collect the skips 
regularly for disposal at an appropriately licensed disposal station. 

 
6.3 Demolition works 

 
A specialised demolition contractor will be employed to undertake demolition works. 
A copy of the RA, MS and section 80 notice will be on site prior to any demolition works. 
 
The demolition contractor has issued a demolition sequence plan and a copy has been issued to site. 
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Temporary support of the neighbouring structures may be required.  
HH Smith has employed a temporary work engineer which will be working with the demolition contractor 
to review any requirements for temporary support during the demolition. 

 
6.4 Asbestos 

 
A refurbishment & Demolition asbestos survey has been undertaken of the existing buildings  
As per the Survey asbestos containing materials have been identified within the proposed work areas.  
 
If Asbestos is identified and is likely to be disturbed during the proposed works a competent HSE licensed 
asbestos contractor will be employed to remove the asbestos containing materials under controlled 
conditions with relevant RA & MS. Before any works can commence in areas where asbestos materials were 
identified a certificate of reoccupation or waste consignment notes must be issued to HH Smith & a copy 
kept on site. 

 
Work will not commence until the Site Manager has reviewed the survey information and is satisfied that 
operatives are not likely to disturb asbestos containing materials (if pending survey shows ACMs to be 
present). 
 
If asbestos is found to be present but can be left undisturbed during the work the entire workforce will be 
informed of the known locations of the asbestos at induction and instructed to always check with the site 
manager before starting work in a new area. They will also be made aware of the need to be vigilant of the 
presence of asbestos even when the asbestos register/survey shows “all clear”. 
H. H. Smith & Sons operatives and sub-contractors will, as a minimum be supervised by an asbestos 
awareness trained supervisor although most of the current workforce hold asbestos awareness training. 
Method statements will include reference to asbestos risk control measures. 
 
H. H. Smith & Sons Ltd operatives and sub-contractors will be vigilant of the presence of asbestos, 
particularly when opening up existing structures and voids. Upon discovery of a suspected ACM they will 
stop work and inform the Site Manager who will then inform the Client Project Manager. Work will not 
continue until the suspect material has been given the “all clear” by a competent asbestos surveyor or the 
material removed by a licensed asbestos removal contractor. 

 
 



Construction Environmental Management Plan 
 

Science & Industry Museum – Power Hall & De-Carbonisation   

Issue 1  Page 22 of 30 

7. ENVIRONMENTAL MANAGEMENT 
 

7.1 Air Quality Monitoring 
 

The air quality will be monitored where there is evidence of airborne hazardous materials or there is a risk 
of fumes or dust affecting the local area and take the required corrective actions. 
 

7.2 Control of Noise and Vibration 
 

All necessary steps will be taken to reduce noise levels from plant, machinery and work activities in 
accordance with the Noise at Work Regulations 2005. Where reasonably practicable, noise levels will be 
reduced at source to their lowest reasonable level and PPE must only be employed as the last resort. 
 
If necessary the Site Manager will carry out noise assessments with guidance from the Health & Safety 
Manager, where considered necessary and appropriate measures taken to protect site operatives, 
residents and members of the public from site noise. 
 
Any possible excessive noisy work activities will be carried out at times that will cause least possible 
disturbance to the local residents, surrounding business or schools etc. 
 
It is not likely that the scope of works will cause significant noise levels, but the client will be given prior 
notice should this change. 

 
7.3 Control of Dust & debris on highways and air pollution 

 
The existing hard standing tarmac areas leading onto site & car park areas that will be used as delivery 
areas will be retained during the construction period thus minimise the risk of dust or debris on the 
highways. 
 
All necessary precautions will be taken to protect the building residents, members of the public and site 
operatives from the effects of the inhalation of respirable dust that may be caused by the works.  
 
All operations that may create dust will include a type of dust suppression technique, such as damping 
down or mechanical dust extraction. This applies specially to cutting or grinding operations. All operatives 
will be issued with and required to wear suitable goggles and masks or respirators, wherever this type of 
work is being carried out. 
 
Vehicles transporting aggregates or waste to & from site will be suitable covered. 
 
Where there is a stockpile of soil these areas shall be damped down to reduce the risk of dust emissions. 
The handling of spoil should be kept to a minimum to reduce the emission of dust. 
 
No materials will be burned on site. 
 
Wheel wash will be used to clean deliver vehicle wheels when leaving site. 
 
The site manager will arrange for the surrounding highways to be swept with a road sweep as and when 
required.  
Emissions from plant will be controlled by ensuring plant is in good order by regular services & 
maintenance. Plant must not be left running for long periods when not used.  
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The reuse of materials on site will be encouraged. 
 
Plant used on site to crush materials should be done with an environmental permit issued from the local 
authority. The works must be done as per the procedures within the permit. Where plant is used to 
recycle materials the appropriate Environmental Permit from the environmental agency shall be obtained. 

 
7.4 Schedule of environmental legislation and good practice 

 
A Register of Legislation applicable to all the activities and operations, which have an effect upon the 
environment will be included within the site environmental plan. 
 
In addition, where relevant a current record of the various agreements, commitments and conditions 
associated with obtaining planning approvals, licences and consents have been developed.   
 
In order to ensure that the legal requirements placed upon individuals undertaking specific tasks are 
communicated at the appropriate point, all environmental procedures, work instructions produced within 
Environmental Management System will carry a section detailing the legislation, requirements and 
impact. 

 
7.5 Register of permissions and consents required 

 
Street works – alterations to highways, entrance to site. 
Sewer connections – connecting new drawings into existing. 
Utilities connections outside the site boundary. 

 
7.6 Environmental Audit Programme 

 
The monitoring and measurement of the activities and operations carried out at the site, which pose 
significant risks to the environment, and the recording of information to track performance and 
conformance with the Environmental Policy, Legislation, Assurance Objectives/targets and this 
Management Plan, will be undertaken through the following: 
 

• Weekly work-place Environmental and Safety Tours by the Site Manager 
• Monthly Inspections undertaken by the SHEQ Manager initiating corrective action when 

appropriate. 
• Reports to Senior Management via the management review. 
• Periodic review of legislation, the register of significant environmental aspects & impacts 
• Third Party Audits and Inspections 

 
The Site Manager will ensure that the monitoring takes place within the specified timescales with 
guidance and assistance provided by the SHEQ Manager. 
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Activity or Subject Responsibility  
Monthly Inspection & production of report SHEQ Manager 

 
6 Monthly Inspections & Production of 
report and NCRs if applicable 

SHEQ Manager 

Third Party Audits Responsible 3rd Party i.e. Client’s Representative with 
assistance from Site manager &/or SHEQ maaher 

Review of Inspection Reports Managing Director  & SHEQ Manager 
Close out of NCR Recipient of NCR 
Management Review Managing Director  

Responsible Manager 
Management Team 

 
7.7 Environmental Risk Register 

 
HH Smith & Sons Co Ltd is committed to implementing appropriate strategies and processes that 
identify, analyse and manage the risks associated with these internal & external influences as a 
means of minimising the impact of undesired and unexpected events on our business activities.   
 
We will therefore via; the Aspects and Impacts Register, Risks and Opportunities Register, Business 
Objectives, Commercial Risk Register and the Business Continuity Plan: 
 

 Identify business objectives that reflect the environmental interests of all our 
stakeholders 

 Identify both the environmental threats to the achievement of our business objectives 
and possible opportunities 

 Control and manage our exposure to environmental risk by appropriate risk reduction and 
mitigation actions 

 Regularly review our exposure to all forms of risk and reduce it as far as reasonably 
practicable or achievable 

 Apply robust risk management processes as part of a wider management system 
 Educate and train our managers in environmental risk management 
 Regularly review the environmental risks we face as a result of our business activities and 

of the business and economic climate in which we operate 
 Identify cost effective risk treatment options 
 Identify and regularly measure key risk indicators and take appropriate action to reduce 

our risk exposure 
 

This Construction Environmental Management Plan (CEMP) specific to the Science & Industry 
Museum, Power hall & De-carbonisation & will be designed in response to BS EN ISO 14001: 
2015 Environmental Management Systems, HH Smith & Sons Co. Ltd’ own environmental policy 
and Assurance objectives and targets. 
The CEMP will be utilised throughout the life of the project and will be regularly reviewed by the 
Safety & Assurance Advisor to ensure its ongoing suitability to the work undertaken at the site.   
 
A Sustainability Risk Assessment & Mitigation register is intended to ensure that environmental, 
social and economic (sustainability) issues are assessed, understood and managed in all key 
procurement decisions that relate to the procurement of goods (products) for the project. This 
register involves the identification of key impacts on the environment, society and the economy.
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Appendix 1 Existing site plan



Drawings are based on survey information provided and subject to changes to 

accommodate existing building structure and services installation. We have 

further site investigations by the contractor on site. Do not scale from drawing. 

on site. To be read in conjunction with all relevant Architects’, Services and 
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Appendix 2 Proposed site plan 



Drawings are based on survey information provided and subject to changes to 

accommodate existing building structure and services installation. We have 

further site investigations by the contractor on site. Do not scale from drawing. 
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Appendix 3 Site Set-up 



SIM - PH & D Logistics Plan - Power Hall Roof Works
REV A (12/07/21)
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Appendix 4 Traffic Management 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Traffic Management Plan 
Science and Industry Museum 
Power Hall 

HH Smith & Sons Co Ltd 
Rear of 95 Bury Old Road 
Whitefield 
Manchester 
M45 7AY 
Tel: 0161 280 3509 
Website; www. hhsmith.co.uk 

 

Proposal;/ NOTES 
 

• Delivery times will be restricted to before 10am 

when the museum is open. 
 

• Delivery restriction in place to avoid disruptions 
to local business & surrounding residents. 

 

• All contract/ operative deliveries MUST be ar-
ranged & agreed with the site manager or site 
supervisors. 

 

• Prior to deliveries accessing the site suitable 
arrangements will be made for the vehicle to be 
guided to & from site by banks man.   

 

• Delivery procedure will be issued to HH Smith’s  

supply chain involved in the project. 
 

• A copy of the approved TM plan will be issued 

to the council & highways for comments. 

Key  

 Project perimeter 

 Main vehicle  route to site. 
All vehicle types. 

 Contractor Parking  
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Appendix 5 Programme 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ID Task Name Duration Start Finish

1 PH & D 51 wks? Mon 08/03/21 Fri 25/02/22

2 HHS take possession of site 0.2 wks? Thu 18/03/21 Thu 18/03/21

3 Planning Dates  0 wks Mon 05/07/21 Mon 05/07/21

4 Package 1a + 1b approved 0 wks Mon 05/07/21 Mon 05/07/21

5 Powerhall 32 wks Mon 08/03/21 Fri 15/10/21

6 Trail Holes/Investigation 
in Platform?

2 wks Mon 29/03/21 Fri 09/04/21

7 High level surveying 6.4 wks Thu 01/04/21 Fri 14/05/21

8 H&R timber survey  2 days Thu 01/04/21 Fri 02/04/21

9 H&R produce report 2 wks Mon 05/04/21 Fri 16/04/21

10 RSK metal testing  1 wk Mon 12/04/21 Fri 16/04/21

11 RSK produce report  4 wks Mon 19/04/21 Fri 14/05/21

12 Install movement 
monitoring 

1 wk Mon 26/04/21 Fri 30/04/21

13 Cast drain pipe survey 1 wk Mon 10/05/21 Fri 14/05/21

14 Internal Scaffolding 
alterations

7 wks Mon 03/05/21 Fri 18/06/21

15 External platform removal 4 wks Mon 26/04/21 Fri 21/05/21

16 Trench within Powerhall 
hoarding (Modern 
Surfaces)

5 wks Mon 07/06/21 Fri 09/07/21

17 Powerhall M&E 29.7 wks Mon 08/03/21 Thu 30/09/21

18 M&E design finalised 4 wks Mon 08/03/21 Fri 02/04/21

19 Order PH GSHP 1 wk Thu 29/04/21 Wed 05/05/21

20 PH GSHP lead time 10 wks Thu 06/05/21 Wed 14/07/21

21 Order Steam boiler 1 wk Wed 28/04/21 Tue 04/05/21

22 Steam boiler lead time 
tbc

17 wks Wed 05/05/21 Tue 31/08/21

23 Powerhall Plant room 
& Builderswork

11 wks Mon 24/05/21 Fri 06/08/21

24 Design Plinths for 
Plant

7 wks Mon 24/05/21 Fri 09/07/21

25 Lead time for rebar 2 wks Mon 12/07/21 Fri 23/07/21

26 Install plinths for 
plant

2 wks Mon 26/07/21 Fri 06/08/21

27 M&E first fix 6 wks Mon 19/07/21 Fri 27/08/21

28 Install GSHP  7 wks Mon 09/08/21 Fri 24/09/21

29 Steam boiler 4.3 wks Wed 01/09/21 Thu 30/09/21

30 Boiler room 31 wks Mon 08/03/21 Fri 08/10/21

31 Design of Doors, 
Partitions and Bar 
bending schedule

6 wks Mon 26/04/21 Fri 04/06/21

32 Remove exisiting boiler
plant

6 wks Mon 17/05/21 Fri 25/06/21

33 Demolition of Spiral 
staircase

1 wk Mon 28/06/21 Fri 02/07/21

34 Remove Timber 
cladding 

1 wk Mon 05/07/21 Fri 09/07/21

35 Create openings for 
Substation install

1 wk Mon 12/07/21 Fri 16/07/21

36 Breakout concrete slab 
and excvate to 
required level

3 wks Mon 05/07/21 Fri 23/07/21

37 Concrete and 
formwork for trenches,
plinths

3 wks Mon 26/07/21 Fri 13/08/21

38 Construct Boiler room 
enclosures & ENWL 
substation

4 wks Mon 16/08/21 Fri 10/09/21

39 Door Lead times TBC 8 wks Mon 28/06/21 Fri 20/08/21

40 Install Doors 3 wks Mon 23/08/21 Fri 10/09/21

41 Install pipe work 
through boiler room

3 wks Mon 16/08/21 Fri 03/09/21

42 M&E install  4 wks Mon 13/09/21 Fri 08/10/21

43 Substation 30 wks Mon 08/03/21 Fri 01/10/21

44 ELNW regenerate 
quote

35 days Mon 08/03/21 Fri 23/04/21

45 Order Sub station 1 wk Mon 26/04/21 Fri 30/04/21

46 ELNW lead time tbc 18 wks Mon 03/05/21 Fri 03/09/21

47 ELNW install 
substation 

4 wks Mon 06/09/21 Fri 01/10/21

48 1830 Warehouse 29.6 wks Mon 08/03/21 Wed 29/09/21

49 Adjust scaffold to 
external 

1 wk Mon 05/04/21 Fri 09/04/21

50 Stripout exisitng plant  6 wks Mon 10/05/21 Fri 18/06/21

51 Builderswork to 
internal fabric

4 wks Mon 05/07/21 Fri 30/07/21

52 Opening formed into 
1830 for pipework

2 wks Mon 02/08/21 Fri 13/08/21

53 M&E 1st Fix 6 wks Mon 16/08/21 Fri 24/09/21

54 1830 Warehouse M&E 29.6 wks Mon 08/03/21 Wed 29/09/21

55 Finalise Mechanical 
plant design 

3 wks Mon 08/03/21 Fri 26/03/21

56 Order GSHP and 
assosicated kit

1 wk Thu 29/04/21 Wed 05/05/21

57 GSHP lead time tbc 12 wks Thu 06/05/21 Wed 28/07/21

58 GSHP install 9 wks Thu 29/07/21 Wed 29/09/21

59 Lower yard 13 wks Mon 05/07/21 Fri 01/10/21

60 Trenches  13 wks Mon 05/07/21 Fri 01/10/21

61 Boreholes 28 wks Mon 05/04/21 Fri 15/10/21

62 Design finalised & Spec 
produced

4 wks Mon 05/04/21 Fri 30/04/21

63 Order placed 2 wks Mon 03/05/21 Fri 14/05/21

64 EA approval for trial 
holes

8 wks Mon 05/04/21 Fri 28/05/21

65 UU discahrge 
application forms 
completed (Advision)

1 wk Mon 10/05/21 Fri 14/05/21

66 UU approval for 
discharge 

4 wks Mon 17/05/21 Fri 11/06/21

67 WJ group mobilise & 
Procurement

8 wks Mon 28/06/21 Fri 20/08/21

68 Drilling Works 5 wks Mon 23/08/21 Fri 24/09/21

69 Testing 3 wks Mon 27/09/21 Fri 15/10/21

70 Demob and completed 1 wk Mon 11/10/21 Fri 15/10/21

71 Powerhall Roof 40 wks Mon 24/05/21 Fri 25/02/22

72 Roof Strip 19 wks Mon 24/05/21 Fri 01/10/21

73 Submit to Planners 1 wk Mon 24/05/21 Fri 28/05/21

74 Planning Approval Roof
Strip

8 wks Mon 31/05/21 Fri 23/07/21

75 Roof Strip 10 wks Mon 26/07/21 Fri 01/10/21

76 Roof reinstallation  40 wks Mon 24/05/21 Fri 25/02/22

77 Roof Design 10 wks Mon 24/05/21 Fri 30/07/21

78 Submit to Planners 1 wk Mon 02/08/21 Fri 06/08/21

79 Planning Approval Roof
reinstallation

8 wks Mon 09/08/21 Fri 01/10/21

80 Design Freeze for 
rooflights

0 wks Fri 06/08/21 Fri 06/08/21

81 Order 1 wk Tue 10/08/21 Mon 16/08/21

82 Drawing/Approval 2 wks Tue 17/08/21 Mon 30/08/21

83 Manufacture 7 wks Tue 31/08/21 Mon 18/10/21

84 Rooflight & Insulation 
Onsite

6 wks Tue 19/10/21 Mon 29/11/21

85 Roof Installation  19 wks Mon 18/10/21 Fri 25/02/22

86 Roof Insulation  8 wks Fri 09/07/21 Thu 02/09/21

87 Deadline for 
ordering Pavatex 
roof insulation

0 wks Fri 09/07/21 Fri 09/07/21

88 Lead time on roof 
insulation 

8 wks Fri 09/07/21 Thu 02/09/21

89 Structural Repairs 18 wks Mon 20/09/21 Fri 21/01/22

90 Flitch Beams 4 wks Mon 20/09/21 Fri 15/10/21

91 Truss Repairs 16 wks Mon 04/10/21 Fri 21/01/22

92 Powerhall windows and 
Doors

36 wks Mon 24/05/21 Fri 28/01/22

93 Design 10 wks Mon 24/05/21 Fri 30/07/21

94 Lead Time TBC 12 wks Mon 02/08/21 Fri 22/10/21

95 Install  14 wks Mon 25/10/21 Fri 28/01/22

96 Powerhall Scaffold Strip  8 wks Mon 28/02/22 Fri 22/04/22
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