
60-62 Clarence Road, Longsight M13 0YF 

CONSTRUCTION MANAGEMENT PLAN 

 

Routing of Construction Traffic 

The current vehicular access to the new units is only from Clarence Road  

In this case vehicular parking is very restricted for contractor and materials delivery purposes from 

either the Clarence Road/Seymour Grove junction or the Clarence Road/Dickenson Road junction 

both through the primary residential properties of Clarence Road and in order to alleviate parking 

problems Clarence Road can any be used for limited parking with contractors staff and used during 

the day for the agreed times for delivery of materials to the site  

Clarence Road occupants is serviced by refuse wagons whose width is wide enough for the placing of 

a mini skip on and off the site to serve the skip area to be located at the front of the site. All site 

cabins and site waste will also be located at the front of the site with waste collection areas to be 

sheeted over within the site  

The major consideration will be the pedestrian footpaths that run across the front entrances which 

will be critical during construction and after completion it is therefore proposed that the existing 

front entrance is boarded up and all works carried out from the inside of the building with gates are 

retained with appropriate Health and Safety and other signage clearly located around the whole site 

with a the site entrance being at the front with min 2m high solid hoarding to the footpath along 

Clarence Road with no other access to the site with harries fencing to the church side  

 

Measures to Control Dust and Mud on the Surrounding Public Highway 

We are not expecting too much dust to be created form the works except for the cutting of blocks 

and flags using a petrol or electric block saw and for this we will fix a water hoses to ensure as much 

of the dust as possible is retained by the water spray 

Plaster dust will be controlled by a mixing area in interior of the building any of the floors with 

plaster and cement dust being limited with the mixing area away from the neighbouring properties   

We are not anticipating mud being an issue as most of the areas for deliveries will be temporary 

MOT hardstanding in preparation for the final finish but wheel wash facilities will be introduced if 

required  

 

Working Hours for the Site 

Standard working hours are 7 30m to 4 30pm which are regularly extended to 6 00pm with no work 

carried out on site after this time. Standard working days are Monday to Friday with sometimes 

Saturday from 8 30 to 14 00 only. No work to be carried out on Sundays or Bank Holidays 



 

Details of an Emergency Telephone Number for Site Contractor 

The site emergency contact name and telephone number will be posted at the main site entrance  

 

Identity Advisory Routes To and From the Site for Staff and vehicles 

The current Post Code for the property direct traffic to the site  

 

Noise and Vibration  

There should be no source of vibration for the works.  On site noise will be controlled by the site 

rules limiting the use of radios and other equipment, limiting the use of concrete saws and limiting 

the use of other loud plant and equipment. It is expected that the loudest continual noise to be from 

a small JCB type digging machine and this would never be operated outside normal working hours 

 

Community Consultation Strategy              

The site is well positioned in that there are few neighbouring residential or commercial properties 

and the works are not likely to cause the contractors to be bad neighbours to the local residents   

To ensure that this is not the case the contactor will post a letter to each of the properties who will 

be slightly affected introducing themselves, providing contract details and visiting each property to 

ensure good relations are maintained   

 

 

 

 


