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1 |condition Nr 3 - External Elevations 52u] 08 Nov 2128 Nov 22| [ e NERMMEmNnNN IRN)INNRZZNNN
2 | Unitised 18w| 08 Nov 21 |28 Mar 22| 55 s
3 | Present Unitised Mock Up & Specifications 08 Nov 21 *|08 Nov 21{@ e et e
4 | MCC Approval Period 8w| 08 Nov 21 |14 Jan 22 CC Agprovel Prod
5 | Start on site (Unitised) 28 Mar 22 *|28 Mar 22 @ ot onste (e
6 |Low Level Envelope 35w| 21 Mar 22 (28 Nov 22 = Low Level Envlope
7 | Submit Proposals and Samples 21 Mar 22 *|21 Mar 22 +s:ubﬁirPEopoEals:anaESarEme%
8 [ MCC Approval Period 8w| 21 Mar 22 (18 May 22 Aoproval Perod
9 | Start on site (Low Level) 28 Nov 22 *|28 Nov 22 Qs nsic vl
10 [Condition Nr 4 39w 4d| 06 Jun 22 (27 Mar 23 R R S constn e
11 | Details of the Proposed Hard Lanscape Materials 39w 4d| 06 Jun 22 |27 Mar 23 | B v ofthe PropesedHard e et
12 | Submit Proposals 06 Jun 22 *|06 Jun 22 @ im o
13 | MCC Approval Period 8w{ 06 Jun 22 | 29 Jul 22 CC Aprova Perod
14 | Start on site 27 Mar 23 *{27 Mar 23 @ sarnic
15 | Details of Materials for the Reinstatement of Pavements| 39w 4d| 06 Jun 22 (27 Mar 23 R et of eterls forthe Reinsatertert of Parnents
16 | Submit Proposals 06 Jun 22 *{06 Jun 22 @ somtrrocas
17 | MCC Approval Period 8w{ 06 Jun 22 | 29 Jul 22 CC Aprova Perod
18 | Start on site 27 Mar 23 *|27 Mar 23 @ soronse
19 | Details of Proposed Street Furniture 30w 4d| 06 Jun 22 |27 Mar 23 b RO . g S e
20 | Submit Proposals 06 Jun 22 *|06 Jun 22 @ somtrmocas
21 | MCC Approval Period 8w{ 06 Jun 22 | 29 Jul 22 CC Aprova Perod
22 | Start on site 27 Mar 23 *|27 Mar 23 @ sorionse
23 |Condition Nr 5 39w 4d| 06 Jun 22 |27 Mar 23 cotn s
24 | Details of the Proposed Soft Lanscaping 39w 4d| 06 Jun 22 |27 Mar 23 SR e f e oo o vt
25 | Submit Proposals 06 Jun 22 *| 06 Jun 22 Hubrenpzop;{sam:
26 | MCC Approval Period 8w{ 06 Jun 22 | 29 Jul 22 CC Aprova Perod
27 | Start on site 27 Mar 23 *{27 Mar 23 @ sarnic
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