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SCOPE OF WORKS


The project comprises of the demolition and clearance of existing D8 Boiler House in North Manchester 
General Hospital site.  


There are existing mechanical services which will remain live during and after the demolition of the 
structure.  Demolition in proximity to live services will be undertaken with extreme care.  


The live services will be protected during the works by birdcage scaffold (designed to protect the live 
pipework) beneath the roof of the building.  This scaffolding will then be adapted and reconfigured following 
demolition to form a temporary weatherproof structure around the live services.
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REVIEWS / INSPECTIONS


1. An internal inspection will be carried out prior to demolition to check for hazards such as sharps and 
unguarded openings.  These will be made safe as located, clearly barriered off and/or taken into account in 
the development of the risk assessment and method statement for the demolition.


2. A photographic dilapidation survey of the site including all footways and carriageways leading to and 
abutting the site is to be carried out both prior to commencement of works.


PAPERWORK / AUTHORISATIONS


3. Written confirmation of the location of all services, isolation point locations etc. will be obtained from 
client/design team. 


4. Demolition Asbestos Survey Report and any clearance certification following asbestos removal works to 
be provided by client/design team.


5. Construction Phase Plan to be drafted by Contacts Manager detailing the management of the works in full 
compliance with the CDM regulations and supported by detailed risk assessments and method statements 
(RAMS) for all phases of the work.  The Plan is developed using the standard JFL template and is 
supported by a standard site file structure in accordance with the company Occupational Health and Safety 
Policy and company integrated management system.  The Plan will be submitted to the Project Manager 
and Principal Designer.


6. Notice of proposed demolition under Section 80 of the Building Act will be served on the Local Authority.  
Section 81 to be obtained from Local Authority prior to commencement of demolition.


7. All personnel will receive a detailed and documented site induction, which includes briefing on the RAMS 
and on site rules which are drafted and displayed in accordance with the Construction Phase Plan.  


8. Specialist sub-contractors will be appointed as required, in accordance with the company Health and 
Safety Policy and Integrated Management System, which ensures that:


• A satisfactory formal assessment is carried out of resources and competence of potential sub-
contractors 


• They are provided with all necessary information regarding requirements 

• They provide acceptable RAMS and proof of training and competence of employees and 

certification of equipment.


SITE SETUP


9. Site will be fully secured and enclosed with heras fencing (green line below).


10.A dedicated HGV entrance/exit will be created at the position shown below (red line).
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11.A separate pedestrian entrance will also be provided.  This will lead directly to the welfare unit which will 

be fenced off from the remainder of the site.


12.Warning notices will be displayed on the fencing and the fencing’s integrity and the presence of the 
warning notices will be confirmed daily by our Site Supervisor.  Gates in the fencing will be locked when 
unattended.  


13.The contact details of the Site Supervisor to be advertised at the site entrance in case of issues arising.


14.Welfare facilities, including changing room, toilets, canteen and office, will be established.  A self-
contained system in terms of water, drainage, heating and electricity supply will be provided.  The site 
compound will be enclosed with Heras fencing and a pedestrian gate.  Location below (yellow arrow).
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15.A dust suppression unit will be kept on site for use in controlled dust suppression as necessary during the 
progress of the works.  Location above (white arrow).


16.RAMS, Site Rules and all other posters and information, as required by the company Health and Safety 
Policy, will be displayed in the welfare/offices.


17.In accordance with the control measures established as being required in the site fire risk assessment, 
which forms part of the Demolition Plan structure, fire-fighting equipment, warning systems, fire escape 
routes and emergency lighting will be set up.  A Fire and Emergency Notice confirming these 
arrangements will be briefed to all personnel as part of the induction and displayed in the welfare/offices.  


18.Site Supervisor will ensure measures are in place to protect drains, manholes, inspection chambers, 
gullies, vent pipes and fittings that are still in use.  The positions of manholes, details of drains plugged 
and position of all service entry points to site are to be recorded for the Health & Safety File.


PARKING OF SITE OPERATIVES & VISITORS


19.Parking will be available on site for company operatives, and any other site personnel and visitors within 
the site.


20.No parking permitted outside the site.  Site Supervisor shall check on a regular basis that no parking 
associated with site activities is occurring outside the site and causing a nuisance to others.


21. The Site Supervisor shall ensure that no wagons will wait outside or park outside the site.  See Outline 
Traffic Management Plan below.
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LOADING, UNLOADING OF PLANT & MATERIALS


22.Maximum number of wagon movements on and off site per day to be anticipated to be around five 
deliveries and five collections.


23.Loading and unloading associated with this contract will principally be:

1. Delivery of welfare unit

2. Delivery of dust suppression unit

3. Delivery of plant, equipment and fencing

4. Delivery and removal of skips throughout the contract

5. Other minor ad hoc materials


24.All loading and unloading will be carried out within the site.  Vehicular access will be via the existing site 
entrance.  The gates will be closed when not in use, and closed when unattended.  Gates will be opened 
and closed by a nominated operative.  Wagons will drive forward onto site and drive forwards off site 
under the control of a competent bandsman safely located to ensure the safety of any pedestrians and other 
traffic.


25.Unloading and loading will be by mechanical means within the site.


26.Deliveries are only allowed during the site working hours:

	 	 Monday - Friday: between 8.00 AM and 6.00 PM

	 	 Saturday: between 9.00 AM and 4.00 PM.

	 	 Sundays & Bank Holidays: No deliveries permitted


STORAGE OF PLANT & MATERIALS


27.All plant will be secured at the end of each working day.  Small plant, tools etc. will be taken off site or 
locked in a secure cabin.  Access equipment will be removed, locked up or protected to prevent 
unauthorised use.


28.Waste skips will be positioned on existing hardstanding in below area.  Segregated skips provided for 
hardcore, timber, metal, general non-recyclable waste.  Skips will be replaced on a very regular basis. 
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29.Materials, mainly fencing, will be delivered on an as required basis with no anticipated requirement to 
stockpile them on site.


30.The Site Supervisor will inspect the site at the end of each shift to ensure all plant secured, equipment 
placed safely and waste covered/damped down as required.


31.COSHH materials will be kept in a COSHH store, drip trays will be provided for fuelled equipment.  
Storage areas will be organised to provide safe travel/transportation routes minimising risk of collision, 
damage or loss of materials.


VEHICLE MOVEMENTS (OUTLINE TRAFFIC MANAGEMENT PLAN)


32.Banksman to be located at the HGV entrance/exit at all times.


33.The site access and egress for vehicles and HGV’s (incl. deliveries) will be via the site entrance (see 
below).


34.Drivers arriving to site are to drive along Central Drive, and then turn into site.


35.Drivers leaving site are to exit site onto Central Drive.


36.Wagons will drive forward onto site and drive forwards off site under the control of a competent 
banksman safely located to ensure the safety of any pedestrians, other traffic and adjacent site features 
(incl. street lighting, road signs, pavements, kerbstones).


37.There will be a separate pedestrian entrance, adjacent to the vehicle entrance.  This will lead directly to 
the welfare unit which will be fenced off for the remainder of the site.


38.The gates will be closed when not in use, and closed when unattended.  Gates will be opened and closed 
by a nominated operative


39.No waste removal vehicles will be allowed to wait in the access roads to site.  Waste removal from the 
site will be programmed by the Site Supervisor, as far as possible, to ensure a steady rate of removal, 
balancing the need to maintain a safe working area on site with the need for vehicle movements outside of 
the site.


40.During the demolition works, wagons will access/egress site and only travel on site on existing 
hardstanding, minimising any potential for dirt to be tracked off site.


41.Road surfaces of surrounding highways are to be kept clean and periodically cleaned.


42.Site Supervisor, or nominee, shall regular review the condition of the public highway adjacent to the site 
exit, reviewing this at multiple occasions during the day when there are movements of vehicles off site 
that could result in mud being deposited on the highway.  If necessary, the Site Supervisor will organise an 
increased frequency of visits by the road sweeper to ensure that any mud is rapidly removed.  Any mud 
deposited on the pavement will be removed by site personnel as directed by the Site Supervisor.
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MACHINE DEMOLITION OF BUILDING 1


43.The block will be demolished in a planned and carefully controlled way using a small tracked high reach 
excavator (fitted with cab guard protection), with selector grab attachment, in accordance with BS 
6187:2011 and in accordance with the structural assessment completed.  The method of demolition and 
equipment selected are designed to minimise the potential for release of dust. 


44.Controlled areas /exclusion zones will be delineated by barrier tape combined with signs and these areas 
will be out of bounds to operatives and visitors with the exception of key staff as permitted by the site 
supervisor.


45.Demolition will be carried out in direction of green arrow above.


46.Demolition will be top downwards.  Roof sections will be lifted off with selector grab attachments.  Walls 
will be demolished using muncher attachment.


47.Demolition shall be carried out utilising the smallest ‘drop’ possible to reduce impact noise, dust and 
vibration.


48.Machine demolition will at all times be monitored by a trained and competent signaller, safely position, 
who will coordinate operations with the plant operator.  Communication by means of hand signals / two 
way radios.


49.Site Supervisor will monitor the structural condition of the building on an ongoing basis and will take all 
necessary action to make the building safe either by remote mechanical demolition or by temporary 
propping or support.  A final inspection will be carried out at the end of each working day to check that 
there are no dangerous or unsafe structures.




D8 BOILER HOUSE DEMOLITION

NORTH MANCHESTER GENERAL HOSPITAL

DEMOLITION METHOD STATEMENT

_____________________________________________________


ERECTION OF BIRDCAGE SCAFFOLDING


50.During demolition of Building 1 scaffolding will be erected inside Building 5 to protect live services 
present.  Line of scaffolding in yellow below.  


ERECTION OF EXTERNAL SCAFFOLDING


51.During demolition of Building 1 scaffolding will be erected to 2 no. external elevations of Building 5.  
Line of scaffolding in yellow above. 
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MACHINE DEMOLITION OF BUILDING 2 (CONCURRENT WITH HAND DEMOLITION OF 
BUILDING 5)


52.The block will be demolished in a planned and carefully controlled way using a small tracked high reach 
excavator (fitted with cab guard protection), with selector grab attachment, in accordance with BS 
6187:2011 and in accordance with the structural assessment completed.  The method of demolition and 
equipment selected are designed to minimise the potential for release of dust. 


53.Controlled areas /exclusion zones will be delineated by barrier tape combined with signs and these areas 
will be out of bounds to operatives and visitors with the exception of key staff as permitted by the site 
supervisor.


54.Demolition will be carried out in direction of green arrow above.


55.Demolition will be top downwards.  Roof sections will be lifted off with selector grab attachments.  Walls 
will be demolished using muncher attachment.


56.Demolition shall be carried out utilising the smallest ‘drop’ possible to reduce impact noise, dust and 
vibration.


57.Machine demolition will at all times be monitored by a trained and competent signaller, safely position, 
who will coordinate operations with the plant operator.  Communication by means of hand signals / two 
way radios.


58.Site Supervisor will monitor the structural condition of the building on an ongoing basis and will take all 
necessary action to make the building safe either by remote mechanical demolition or by temporary 
propping or support.  A final inspection will be carried out at the end of each working day to check that 
there are no dangerous or unsafe structures.
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MANUAL DEMOLITION OF BUILDING 5 (CONCURRENT WITH MACHINE DEMOLITION OF 
BUILDING 2)


59.The block will be demolished in a planned and carefully controlled way by operatives using hand tools.


60.Live pipework or services in proximity to the building being demolished will be protected by scaffolding 
and demolition undertaken with care in these locations.


61.This will be assisted by a remote controlled Brokk mini-excavator fitted with breaker attachment breaking 
out the roof of the building (no. 5) where necessary.


62.Brokk will be lifted on to the roof using crane or telescopic handler.  Brokk to be secured with lifting 
chains.  Lifting Plan to be developed.


63.The Brokk will be operated remotely by an operator who will maintain a 2.0 metre distance from the 
leading edge.  The 2.0 metre exclusion zone will be maintained by edge protection barriers 2.0 metres 
back from the leading edge.  Brokk operator to stand at least 1m from the rear of the machine when in 
operation.


64.The edge protection barriers will be altered as demolition progresses in order to ensure that the 2.0 metre 
exclusion zone from the leading edge is maintained.


65.Once the roof has been removed from this building (above the services) the walls will be manually 
demolished by operatives using hand tools working from external scaffold platform.


66.Demolition will be top downwards.


67.Demolition shall be carried out utilising the smallest ‘drop’ possible to reduce impact noise, dust and 
vibration.
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68.Demolition will at all times be monitored by a trained and competent signaller, safely position, who will 
coordinate operations with the Demolition Topman.  Communication by means of hand signals / two way 
radios.


69.Site Supervisor will monitor the structural condition of the building on an ongoing basis and will take all 
necessary action to make the building safe either by remote mechanical demolition or by temporary 
propping or support.  A final inspection will be carried out at the end of each working day to check that 
there are no dangerous or unsafe structures.


MANUAL DEMOLITION OF SMALL SECTION OF RETAINING WALL


70.The section of wall will be demolished in a planned and carefully controlled way by operatives using 
hand tools.


71.Work at height will be carried out from platform of tower scaffold.


72.Demolition will be top downwards.


73.Demolition shall be carried out utilising the smallest ‘drop’ possible to reduce impact noise, dust and 
vibration.


74.Demolition will at all times be monitored by a trained and competent signaller, safely position, who will 
coordinate operations with the Demolition Topman.  Communication by means of hand signals / two way 
radios.


75.Site Supervisor will monitor the structural condition of the wall on an ongoing basis and will take all 
necessary action to make the building safe either by remote mechanical demolition or by temporary 
propping or support.  A final inspection will be carried out at the end of each working day to check that 
there are no dangerous or unsafe structures.
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MACHINE DEMOLITION OF BUILDING 3 (WATER TOWER)


76.The water tower will be demolished in a planned and carefully controlled way using a small tracked high 
reach excavator (fitted with cab guard protection), with muncher attachment, in accordance with BS 
6187:2011 and in accordance with the structural assessment completed.  The method of demolition and 
equipment selected are designed to minimise the potential for release of dust. 


77.The demolition will be carried out at a time agreed with the Trust - to be agreed at a later date.


78.Temporary protection to the adjacent surfacing will be put down to prevent falling debris from damaging 
the tarmac surface.


79.Controlled areas /exclusion zones will be delineated by barrier tape combined with signs and these areas 
will be out of bounds to operatives and visitors with the exception of key staff as permitted by the site 
supervisor.


80.Demolition will be carried out in direction of green arrow above.


81.Demolition will be top downwards.  Roof sections will be lifted off with selector grab attachments.  Walls 
will be demolished using muncher attachment.


82.Demolition shall be carried out utilising the smallest ‘drop’ possible to reduce impact noise, dust and 
vibration.


83.Machine demolition will at all times be monitored by two trained and competent signallers, safely 
position, who will coordinate operations with the plant operator.  Communication by means of hand 
signals / two way radios.
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84.Site Supervisor will monitor the structural condition of the building on an ongoing basis and will take all 
necessary action to make the building safe either by remote mechanical demolition or by temporary 
propping or support.  A final inspection will be carried out at the end of each working day to check that 
there are no dangerous or unsafe structures.


MACHINE DEMOLITION OF BUILDING 4


85.The block will be demolished in a planned and carefully controlled way using a small tracked high reach 
excavator (fitted with cab guard protection), with selector grab attachment, in accordance with BS 
6187:2011 and in accordance with the structural assessment completed.  The method of demolition and 
equipment selected are designed to minimise the potential for release of dust. 


86.Controlled areas /exclusion zones will be delineated by barrier tape combined with signs and these areas 
will be out of bounds to operatives and visitors with the exception of key staff as permitted by the site 
supervisor.


87.Demolition will be carried out in direction of green arrow above.


88.Demolition will be top downwards.  Roof sections will be lifted off with selector grab attachments.  Walls 
will be demolished using muncher attachment.


89.Demolition shall be carried out utilising the smallest ‘drop’ possible to reduce impact noise, dust and 
vibration.
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90.Machine demolition will at all times be monitored by a trained and competent signaller, safely position, 
who will coordinate operations with the plant operator.  Communication by means of hand signals / two 
way radios.


91.Site Supervisor will monitor the structural condition of the building on an ongoing basis and will take all 
necessary action to make the building safe either by remote mechanical demolition or by temporary 
propping or support.  A final inspection will be carried out at the end of each working day to check that 
there are no dangerous or unsafe structures.


MACHINE DEMOLITION OF REMAINDER OF BUILDING 5


92.The block will be demolished in a planned and carefully controlled way using a tracked excavator (fitted 
with cab guard protection), with selector grab attachment, in accordance with BS 6187:2011 and in 
accordance with the structural assessment completed.  The method of demolition and equipment selected 
are designed to minimise the potential for release of dust. 


93.Live pipework or services in proximity to the building being demolished will be protected by scaffolding 
and demolition undertaken with care in these locations.


94.Controlled areas /exclusion zones will be delineated by barrier tape combined with signs and these areas 
will be out of bounds to operatives and visitors with the exception of key staff as permitted by the site 
supervisor.


95.Demolition will be top downwards.  Walls will be demolished using muncher attachment.


96.Demolition shall be carried out utilising the smallest ‘drop’ possible to reduce impact noise, dust and 
vibration.
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97.Machine demolition will at all times be monitored by a trained and competent signaller, safely position, 
who will coordinate operations with the plant operator.  Communication by means of hand signals / two 
way radios.


98.Site Supervisor will monitor the structural condition of the building on an ongoing basis and will take all 
necessary action to make the building safe either by remote mechanical demolition or by temporary 
propping or support.  A final inspection will be carried out at the end of each working day to check that 
there are no dangerous or unsafe structures.


REMOVAL OF ARISINGS


99.As parts of the buildings are demolished arisings will be separated and sorted using Excavator with 
selector grab attachment and then loaded on to skips or wagons for disposal from site.


100.Selected hardcore will be crushed on site to 6F2 specification.


101.Crusher to be fitted with water sprinkler system and dust suppression unit will continual damp down in 
the work area.


102.Vehicle movements as per above.


SCAFFOLDING - REMOVAL & ADAPTION


103.The birdcage scaffold (designed to protect the live pipework) beneath the roof of the building will be 
adapted and reconfigured following demolition to form a temporary weatherproof structure around the live 
services.


104.Other scaffolding to be dismantled and removed.


SITE FINISH


105.Slabs to remain in place on Buildings 1-5.


106.Basement floor slab and side walls to Building 6 to be broken out by excavator fitted with breaker 
attachment.


107.Controlled areas /exclusion zones will be delineated by barrier tape/heras panels combined with signs 
and these areas will be out of bounds to operatives and visitors with the exception of key staff as permitted 
by the site supervisor.


108.Backfill basement with imported fill and compact in layers.


109.Lay macadam surfacing to backfilled areas to DOT road specification.


110.Site will be left neat and tidy on completion.
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111.Any damage caused by the work e.g. to the footpath or adjoining roads will be reinstated and made good.


RECYCLING/WASTE


112.A Site Waste Management Plan will be put in place for the works, detailing arrangements to re-use, 
recycle and dispose of waste materials arising from the works.


	 

113.Metal arisings will be placed in a metal skip and be taken off site for recycling.


114.Selected demolition arisings (masonry, concrete) will be crushed on site to 6F2 specification and used 
for backfilling voids on site.  Surplus will be removed on site for recycling/re-use by others.


115.Timber arising from the demolition will be recycled off site.


116.General waste will be removed from site in general waste skips and sorted by others off site and 
recyclable materials recovered at a waste transfer station by appointed waste company.


117.Waste transfer notes will be obtained for all consignments of waste removed from site.  Copies of waste 
carrier’s registrations will be maintained on site for all companies removing waste and copies of waste 
management licenses obtained for waste taken to landfill or for further treatment elsewhere.


DUST SUPPRESSION


118.Best Practicable Means (BPM) will be used in controlling dust emissions, in accordance with the Best 
Practice Guidance by the GLA 2006 for The Control of Dust and Emissions from Construction and 
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Demolition. Best Practicable Means (BPM) will be used to minimise noise, including low vibration 
methods and silenced equipment and machinery, in accordance with the Approved Codes of Practice of 
BS5228:2009 for noise and vibration control on construction and open sites.


119.All works are carried out with due regard for ‘The control of dust and emissions from construction and 
demolition’ Best Practice Guidance.


120.The preferred method to ensure that significant dust is not released into the air is to suppress it at source 
with water.  This applies during the demolition, crushing, and during the subsequent movement of arisings 
between various areas of the site and their transport off site. 


121.10,000 litre water tank with built-in engine and water pump will be on site during the works.  This will 
be linked up directly to the demolition excavators to suppress dust directly at the source.


122.Loading of waste transporters with arisings shall be carried out utilising the smallest ‘drop’ possible to 
reduce impact noise, dust and vibration.


123.All wagon loads to be fully sheeted.


124.Dust levels will be continually measured and monitored by the Site Supervisor throughout the works.


125.No open fires allowed on site.  This will avoid the necessary release of smoke, particles and combustion 
products from the demolition site.


NOISE


126.It is anticipated that noise levels will not exceed 80 dB.  Noise levels and site and at the site boundary 
will be continually measured and monitored by the Site Supervisor throughout the works.


127.Agreed working hours to be complied with and no unnecessary noise to be generated.

	 Working hours/days:


	 	 Monday - Friday: start at 8.00 AM and finish at 6.00 PM


	 	 Saturday: start at 9.00 AM and finish at 4.00 PM.


	 	 Sundays & Bank Holidays: No work permitted


128.All plant use on site will be operated in accordance with manufactures instructions and best practice and 
will be fully serviced and maintained in good working order.


129.All plant engine covers will be kept in place at all times with plant that is not in use shut down.


130.Compressors and generators will be of a super silenced type.


131.The sounding of vehicle horns on site will be strictly forbidden, unless in an emergency capacity.


132.All site plant will be effectively silenced and located in such areas of the site to minimise noise levels off 
site to sensitive areas.
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133.Loading of waste transporters with arisings shall be carried out utilising the smallest ‘drop’ possible to 
reduce impact noise, dust and vibration.


134.Compressors shall be fitted with properly lined and sealed acoustic covers, which shall be kept and 
closed whenever the machines are in use.


VIBRATION


135.Demolition not expected to cause vibration at site boundary (or beyond) but this will be monitored 
throughout the works.


136.Loading of waste transporters with arisings shall be carried out utilising the smallest ‘drop’ possible to 
reduce impact noise, dust and vibration.


COMPLETION


137.Site demobilisation.


138.A photographic dilapidation survey of the site, including footways and carriageways leading to and 
abutting the site is to be carried out on completion of contract works.


139.Provision of required information for the Health and Safety File.  This is to include positions of 
manholes, details of drains plugged and position of all service entry points to site.



