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Description of work

Removal of asbestos materials.

Demolition of specific sections of external walls (remote, progressive methods).
All demolished masonry to be removed in a careful and considerate manor.
Masonry to be neatly stacked on pallets and shrink wrapped for off-site storage
All demolished brick walls to be removed in a careful and considerate manor.
Bricks to be cleaned, stacked on pallets, and shrink wrapped for off-site storage.
Cast iron columns to be removed in a careful and considerate manor.

Cast iron columns to be stacked on pallets and shrink wrapped for off-site storage.
Glazed tiles to be removed in a careful and considerate manor.

Glazed tiles to be stacked on pallets and shrink wrapped for off-site storage.

This method statement has been developed and must be read with the following risk assessments and associated
documents

RA or associated document reference Title

number
RA -11276-01-01 RA- Goulden street
Asbestos R&D survey To be issued

Work commences on 03/08/21 TBC

Duration of work (actual or estimated) 1 week prep clearing courtyard. 4 weeks demolition works

6 estimated

Number of workers (actual or estimated)

Personnel (include details of trades, job roles and detail skills or qualifications required)

Job role i.e. Banks man Training/competence required
Demolition workers CCDO demotion +refurbishment op
Site manager CCDO +SMSTS+ Black card

360 operators CPCS demolition drivers

Asbestos workers (non-licensed removal) CCDO - CAT B asbestos training

Emergency arrangement details

In the event of a fire, the site team will evaluate and report to the muster point.

" Fi ti
ire/evacuation

The ADM site manager will act as the point of contact for all first aid injuries, all first
First aid aid incidents must be recorded in the accident book.

In the event of a spill, the site spill kit will be used to control the spill. If a large spill
Pollution/spill occurs that cannot be controlled/stopped the emergency services must be informed
Emergency
spill kit
Other Emergency rescue at height. An emergency work at height rescue plan must be

developed and briefed to the team prior to any work at height.

Personal protective equipment requirements ( other than standard site PPE )

. Q Other

Type 5-6- cat 3 [When Harness and | m fixed FFP3 mask for asbestos |Wellington boots to be
when carrying working lanyard when works and general site  worn when carrying out
out asbestos jaround site  working at height dust asbestos works.

works plant
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Dust Control

FFP3 face fit tested respirators will be worn when dust is generated during work activities. All operatives must use
the correct make and model of respirator that they have been previously tested for. Operatives must be clean
shaven to ensure the respirator gives adequate protection.

Vibration

All operatives will be given the correct information, instruction, training, and supervision which will include the
following guidance:

Knowing the symptoms of HAVS which are tingling of the fingers, loss of feeling and strength and fingers turning
white in colour. Avoiding gripping too tightly or forcing a tool. Always using the correct accessories for a tool.
Taking regular breaks. Keeping warm and exercise hands during breaks.

Use the correct posture and technique and let the tool do the work for you. Make account for weather conditions,
cold and wet conditions inhibit blood circulation and increases the risks of vibration. Assessments will be made on
the purchase of new equipment on HAVS to select the best equipment with high efficiency and low vibration.

Equipment will be well maintained and kept in good working order. Assessments will be made in the use of
equipment that vibrates less and alternatives methods and equipment implemented where practical.

Operatives will monitor the vibration level times stated above and ensure the times are not exceeded. For any
equipment that produces noise levels above 80 Decibels, hearing protection must be always worn during use.

Environment

We aim to promote the sustainable use of natural resources and minimise environmental impact/pollution.
Reviews of the policies, services and activities will be carried out.

Steps will be taken to ensure smoke/odour's, dust, noise, and vibration nuisance is minimised. Regular monitoring
of site activities will be recorded and retained within the Site Records.

Wherever possible waste will be reused, reclaimed, or recycled. However, where waste must be disposed of, all
waste disposals will be transported by registered carriers and removed to registered disposal sites.
Documentation will be held on-site demonstrating compliance with this.

Liquid pollutants will not be allowed to enter watercourses. All liquid storage will be bunded wherever there is a
risk and locked when not in use. Spill kits will be provided on site.

Mulbury City will provide adequate welfare facilities in line with CDM 15.
ADM will comply with the waste management systems.

Disposal and waste streams to be complied with by operatives on sites. ADM will provide skips. Operatives will
ensure the waste is not mixed and is segregated.

Fuel storage and generators will be enclosed, which will adequately contain any leakage of fuel. These must
bel10% of the volume of the maximum storage of fuel. This will be in line with GPP 2 Above Ground Qil Storage
of Tanks.

Storage of Liquid in Fuels, Oils, and COSHH substance will be stored within a drip tray capable for holding 25% of
the total capacity.

Storage and Use of Fuel Cans: Ensure that vessels used are appropriate for the fuel and that caps are securely
fitted when not in use and they are restrained for transport.

If a spill occurs on site — this will be contained immediately using spill kits and further leakage will be prevented
i.e., close valve, right.
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A check will be made to ensure any spill has not reached any nearby drains, manholes, watercourses, or other
sensitive areas. If required any pathways will be dammed and any receptors bunded to prevent subsequent
contamination

Spills will be reported in accordance with ADM reporting procedures.
The following information will be included in the report:

Material involved and pollution properties if applicable.

Location

Whether it is in danger of entering drainage / watercourses

Quantity involved.

Reason for spillage / responsibility

Any material used to clean up a spill will be collected and disposed of as hazardous waste.

Plant and equipment required (keep his list appropriate to the size and complexity of the task)

Type Details

360 excavators Demolition spec

HP Jetter Jetter bowser

MEWP 11m rough terrain Scissor lift

Hazardous materials

Are hazardous materials to be used or y S ekl ekia .sheets or y
assessments available?
encountered?
Attach or identify hazardous substance (including lead Control measures
and asbestos )
Asbestos Detailed within this document
Diesel fuel COSHH
Site dust (silica) HSE silica dust sheet to be brief to the team (attached)
Dust will be dampened down during demolition using a dust
cannon/dust boss or locally, a hand-held sprayer.

Permit required (tick below)

Permit to enter

(Confined spaces) Permit to break ground

X Permit to work at height

X Hot-work permit Out of hours work X | Other (permit to demolish)
permit

All permits will be issued by Mulbury City site manager with the exception
for permit to demolish. ADM site manager to issue permit to demolish
(ADM internal procedure).

Details of the person issuing permit

Enabling works required (e.g. isolations)

1) Any open areas (site entrance) will be secured with Heras mesh type fencing.

2) Footpath protected matts to be used in demolition / enabling work areas.

3) Wall support and access scaffolding to be erected Cross Keys Street & Goulden Street.

4) Cross key street - temporary works prop for masonry above brick sections to be removed.
5) Footpath and single lane road closures to be in place prior to commencement of works.

6) All services other than water to be disconnected.
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Pre-start procedures (e.g. safe starts, Rand D survey briefing etc.)

The site team will receive a pre-start briefing before each working day to discuss the associated hazards and controls
with the day’s works.

Example document: -

A permit to demolish will be raised prior to demolition.

Asbestos survey will be discussed.

The following drawings will be displayed and discussed as part of the daily pre-start meeting: -Traffic management,
Masonry repair / Demolition plan.

Site entrances is off Goulden street-

Site entrance
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Welfare & staff parking as per Mulbury City instruction.

Masonry repair / demolition site plan:-

ABD CoM 7313 RES AL s NOTES:
[ SERTMALTON T ENEURE SEMFCRARY ETABLITY
3. AL, TEVPCrTY

— = GOULDEN STREET
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eruL
wones =

el B =T L} [ s
LXESTING S11E PLAN AND
PRGPOSED REBAIR AORKS =

PO Al s

Guidance notes to be followed on this demolition

NFDC

Cormrissor Tongr & Varsgerronn
Peguissons 2015

NEDC
DRG 17318 ————
Safe use of Demolition CDM 2015 Guidance Exclusion Zone os and Don't Guidance Temporary works
al n'ts Ashostos Gui rary
Attachments Hotes Guidance Notes ‘ Guidance Notes ‘ | Notes guidance notes
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Demolition Plan

Sequence of works: -

1) Heras fence demolition exclusion zone.
2) Footpath protection matts inside the demolition exclusion zone (Only protect section being actively
demolished).
3) Non licensed asbestos to be removed.
4) Demolition and enabling works.
NON-LICENSED ASBESTOS REMOVAL METHODOLOGY -prior to demolition: -
Hold point
1) The site will be secured with a Heras mesh type fencing to create a demolition exclusion zone.
2) Thorough checks must be made inside and around structures to ensure the structures are free from
trespassers.
3) Thorough checks for discarded hypodermic needles.
4) Check all services to the work area have been terminated.
5) Remove all waste material and stockpile in storage area.
6) During ACM removal -air monitoring analyst will set up the pumps at the site boundary, the 360 operator and

asbestos operatives will wear a personal monitor. Note: monitoring MUST be carried out on the first day, the
analyst will then advise on further monitoring schedules following a review of the results.

Once the team have carried out the pre-start and enabling procedures, they will start with the removal of ACMs as
detailed in the RD survey.

The RPE zone will be a soft barrier established using hazard tape and warning signage it must include:
e the footprint of the building or work area + 2m

e the waste transit route

e theroute to the decontamination area:

Below is an example of an RPE-zone.

— » Decontamination

area
Building / asbestos work «—

area

\

EN | A
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Once the RPE area has been set up the team will put on their PPE and RPE this will consist of:
e Type 5/6 Cat 3 overalls
e Half face mask with P3 filter. (Wearers must be face fitted for the mask)
e Wellington boots with midsole protection
e  Gloves with cut resistant protection.

The teams will be CAT B trained and have a face fits and medicals. Site manager will record works on the asbestos
exposure sheet.

Once the team have put on their PPE and RPE, they will transit through the decontamination area and proceed to the
work area.

The team will then secure the access routes to the building. Transit route will be set up leading from the work area to
the skip.

Refer to https://www.hse.gov.uk/asbestos/essentials/ for addition information. And HSE printed downloads in the
ADM site manager pack

yp.s ADM_CPP_FOLDER H_ASBESTOS REGULATORY GUIDANCE

Removal method —Loosely stacked roof sheets

e The mobile dust suppression unit will be applied to the working ACM area to dampen the sheets prior to
removal.

o Lift the AC sheet from its storage position. 8x4 asbestos cement sheet weight approximately 40Kg so only remove
one sheet at a time. The removed sheet will now be ready for transit to the asbestos skip.

e Two operatives will then carry the AC sheet to the asbestos skip following the transit route. The back door of the
asbestos skip will be opened to allow the operatives to place the sheet inside the skip.

® The team will then transit back to the work area and repeat this process until all the sheets are removed.

Removal method general picking of asbestos waste/debris.
e Following the removal operation there may be small ACM debris on the floor, this will be picked.

e theitems to be removed and debris will be sprayed/dampened down. Using a hand held sprayer the debris will
be be sprayed with a fine mist of diluted surfactant prior to removal.

e The items and debris will be picked and placed in an asbestos waste bag (double bagged< red in clear)

e The bag will be secured with a gooseneck an asbestos tape once 3/4 full. The bag will then be placed into the
asbestos waste skip.

Additional notes.

e  Once the operation is complete or when the team need to leave the work area they will decontaminate as
below.
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4, Remove respirator
place in carry case and
hang up.

Remove overalls. And gloves and
place in the asbestos waste bin. 5. Remove work boots

and place on transil bools
Remove pre-filter and place in the

asbestos waste bin

e Torenter the work area the team will repeat this process.

e Upon completion of the works the asbestos skip will be enclosed by overlapping and securing the enveloped
polythene

e The skip will be removed from the site by a licensed contractor.

e The asbestos RPE signage will be removed

Courtyard general waste removal methodology

Notes for this operation:

When all known hazardous materials have been removed and any live services terminated and confirmed,
waste removal within the courtyard can commence.

Loose items and general waste will be disposed of in the relevant waste streams:
e Timber
e Metal
e General waste
1. All operatives involved in demolition works will be CCDO trained demolition operatives.
2. A demolition exclusion zone must be formed around the relic structure during demolition works.
If operative needs to work at height they will use a hop up / podium tower or MEWP.
Up to three demolition operatives will be inserted into the courtyard prior to any works commencing,
accompanied by the site manager. The relic structure courtyard is derelict, so the hazards previously

identified are likely to have escalated, i.e., hypodermic needles, vermin (Rats).

General waste materials will be removed by hand and stockpiled. A 360° excavator fitted with selector grab
attachment will then segregate and load into skips to be removed from site.
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Working progressively through the courtyard, if required items will be broken down using a combination of
hand tools i.e., mattock, wrecking bar, sledge hammer, etc if required.

An example of a Mattock
to be used by ADM
{ operatives.

Any work at height will be accessed by using mobile towers / podium steps or MEWP (subject to full
compliance with accosted Risk Assessments) and a Permit for Work at Height must be issued. trunking,
conduit, pipework and other non-structural metalwork will be cut out using oxygen/propane burning
equipment, angle grinder or dismantled mechanically (subject to full compliance with accosted Risk
Assessments) and a Permit for Hot Work must be issued.

All materials will be segregated into separate waste streams to remove rubbish, plasterboard, timber and
metal products. By regularly removing the accumulated debris, the potential fire risk, that loose combustible

material imposes, is minimised/removed.

Debris will be taken off site by a licensed carrier with copies of waste tickets retained in the Site Records.

Discovery of Unexpected Asbestos — Company Procedure

Operatives are to be vigilant, and if they discover any suspect material, the site team will adopt the following
procedure:
e There will be an immediate suspension of activities within the affected area. The area will be
immediately cordoned off with barriers. ADMs supervisors will notify management and no further
works will be undertaken until a full analysis has been conducted and remedial action agreed.

Samples would be taken by removing a piece and placing within a sealed bag, which would then be taken to
the laboratory for testing.

Upon receiving the results from the laboratory, a Plan of Works would be produced, and the material dealt
with, either by using locally controlled conditions or HSE waiver.

Once the Plan of Works is agreed, operatives inappropriate PPE and RPE will enter the exclusion zone and
commence spraying area with a water/surfactant mix which will suppress any fibers.

During the commission of these works, ADM would instruct a UKAS certified analyst to conduct personal and
background air monitoring around the perimeter of the works and any adjacent areas subject to client
concerns.
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Asbestos dust A
Danger ) B4l
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Courtyard masonry stone collection and removal methodology

Dotted around the courtyard are numerous masonry stones from previous demolition works. Some are
separated with timbers and others are Ioose tlpped

Using a combination of a selector grab and slings the 360 excavator will carefully lift the masonry stones and
placed then on pallets for storage off site. The masonry stones will be placed onto the pallets to secure for
transportation and all pallets will have an identification code starting CY01 to CYXXX to identify they are from
the courtyard.
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LIFT

Sling attached to
lifting eye

"\/

Two slings attached to the
bottom of the stone

Selector grab

Courtyard glazed tile removal methodology



http://www.gardiservices.co.uk/euromec-demolition-equipment/euromec-i.450-sortagrab.pdf
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Glazed tiled have been bonded to the walls with mortar and have minimal jointing to assist with the loosening of the
tiles.

Working off podium steps / MEWP the demolition operative will endeavor to lift and not break the glazed tiles from
the internal walls of the courtyard. They will use small hand tools such as a tile chisel along with small tools such as
bolster chisels, breaker bars etc to lift the tiles

Tile chisel

The glazed tiles will be shrink wrapped onto pallets to secure for transportation and all pallets will have an
identification code starting CY01 to CYXXX to identify they are from the courtyard.

Demolition Methodology

Exclusion Zone Security
ADM Regeneration will put in place a banksman with two-way radio communication to ensure the exclusion
zone is not breached.

Hold Point checks

To ensure the safe process throughout the demolition, we will ensure that the work is constantly reviewed
by all parties. Therefore, we have a series of hold points where a section of demolition will be carried out
and the operation will be formally stopped and reviewed to ensure the stability of the building is maintained
and we are not exposing the local area to excessive dust and noise.
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Elevation 1 Goulden street.
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The steel gates will be lifted off its hinges using a 360 excavator with a selector grab and placed into a metal skip for
recycling.

Hold point

1) The site will be secured with a Heras mesh type fencing to create a demolition exclusion zone.

2) Thorough checks must be made inside and around structures to ensure the structures are free from
trespassers.

3) Thorough checks for discarded hypodermic needles.

4) Check all services to the work area have been terminated.

5) Remove all waste material and stockpile in storage area.

6) HP jetter to be in position and operational before demolition can commence.
7) Check all asbestos containing materials have been removed.

8) Wall support and access scaffolding to be erected corner of Goulden Street with Chadderton street.
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Masonry removal and brick wall demolition

| |4

56.67
56.39
Avg

Pallet reference 1A

C 1

:

Metal gate to Brick to this
be removed. area to be
removed.

The areas identified in red are to be demolished using a combination of mechanical and hand demolition techniques.

Working from a MEWP two operatives using a medium breaker and small hand tools will remove the bricks column
highlighted above from the top down. The bricks removed will then be place onto the deck of the MEWP (subject to
SWL constraints) or in the ditching bucket of a 360-excavator which will have the bucket at height adjacent to removal
works to avoid any fall from height damage.

Examples of hand
tools to be used to
carry out this
operation.

The bricks will then be offloaded from the MEWP by hand and stockpiled or the ditching bucked will discharge its load
at ground level into a stockpile.

The bricks using scutching hammers will be cleaned, stacked on pallets, and shrink wrapped for off-site storage.
Pallets will have an identification code starting 1A01 to 1AXXX to identify.

If dust levels within the site are elevated during the works operatives will wear oral/nasal dust masks and
ensure arms and legs are covered to minimise exposure to the dust. The utilisation of a fine water spray
will also be directed at the point of demolition to control dust migration. The quantity of water emitted by
the spray will be regulated and controlled to prevent any flooding at ground level
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Local bricks repair. Bricks in
need of repointing to retained
section of the wall. Allow for
local brick replacement or
rebuilding.

Pallet reference 1B

The areas identified in red above are to be demolished using a combination

techniques.

Demolition starts 1 metre
from masonry

of mechanical and hand demolition
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|

Lift and lower onto pallets the top layer of
masonry stones first

Upon completion of removal of top layer of masonry. The
bottom masonry stones can be lifted and lowered to the
ground straight onto pallets.

Two demolition operatives in a MEWP will assist with stone release using small hand tool, breaker bars,
chisels etc. They will also guide the selector grab into position and assist with sling attachment if
required.

Using a combination of a selector grab and slings the 360 excavator will carefully lift the masonry stones and
placed then on pallets for storage off site. The masonry stones will be shrink wrapped onto the pallets to
secure for transportation and all pallets will have an identification code starting 1B01 to 1BXXX to identify
they are from elevation 1 Goulden street.

Sling attached to W
| lifting eye |

Two slings attached to the
bottom of the stone
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Working from a MEWP two operatives using a medium breaker and small hand tools will remove the bricks from the
top of the wall 1 metre in as detailed above. Removal will start from the top down and will open the wall up horizontally
to create a 45-degree working edge. Once the 45-degree working edge has been created removal will continue
following this 45-degree rake towards the corner of Goulden street with Chadderton street.

Due to the high volume of brick removal, they will be placed into the ditching bucket of a 360-excavator which will
have the bucket at height adjacent to removal works to avoid any fall from height damage.

Section of this wall to be
removed. Reclaimed bricks and
sandstone coping stones in good
condition can be reused to repair
remaining wall sections.

Wall support scaffold corner of Goulden

56.40
street with Chadderton street to be in
place prior to commencement of
—— demolition works.
. |
5]

Elevation 2 Chadderton street.

Wall corner to be rebuilt and
made good after adjacent
brick removal.

EY

PHELIMINARY

OUTSIDE ELEVATION 4 - CHADDERTON STREET

MRALWY ETY

GOULDEN STRERT

- ™" wos
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Hold point

1) The site will be secured with a Heras mesh type fencing to create a demolition exclusion zone.

2) Thorough checks must be made inside and around structures to ensure the structures are free from

trespassers.
3) Thorough checks for discarded hypodermic needles.
4) Check all services to the work area have been terminated.
5) Remove all waste material and stockpile in storage area.
6) HP jetter to be in position and operational before demolition can commence.
7) Check all asbestos containing materials have been removed.
8) Wall support and access scaffolding to be erected corner of Goulden Street with Chadderton street.

Masonry removal and brick wall demolition

The areas identified in red are to be demolished using a combination of mechanical and hand demolition techniques.

Wall support scaffold

corner of Goulden
street with
. o Chadderton street to
Local bricks repair. Bnckg in be in place prior to 5097
L e Al | commenceent o |
Isci:cal brick replacelment or \ demolition works. Pallet reference 2A

Brick

rebuilding.

Sign to be removed. ~

56.41_

Wall corner to be rebuilt and
made good after adjacent 030y
brick removal.

Wall section to be rebuilt
in suitable reclaimed or
new stone to match
adjacent stone plinth.



ADM/
SF-093-Method statement REGENERATION W )
nvasmesnc \_J,/

BROWNFIELD REGENERATION Rt

Section of this wall to be

Pallet reference 2A removed. Reclaimed bricks and
‘W\ sandstone coping stones in good
1 condition can be reused to repair
1 remaining wall sections,

rick I
el
gll
S
r 55.84 I
i [l
|} 54.72
HH 54,36 T T T
g A pEEmm ——— 2 81 12 i rx s i il
18 53 T B -::_:H:__ HHET %Z‘: —
i 1 o 1 i 51 8
fF i nag
Bk ki
| HITHH! ﬁ:
M : IIRDE RSB BREEE |
‘ | 3R +1E - 5 5 ERm b R A 18 BA AR R B - R o - =
| & EEEEE F ff tf EEmEnEEE | k=l
. REES iR RRcannia FEH T T (i 8
| B sEIzEEs: ]

Local bricks repair. Bricks in
need of repointing to retained

Jilt section of the wall. Allow for Wall to be removed down
r local brick replacement or to foundation or 600 mm
rebuilding. whichever is lower. To be

confirmed on site.

The areas identified in red above are to be demolished using a combination of mechanical and hand demolition
techniques.
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Lift and lower onto pallets the top layer of
masonry stones first I

Upon completion of removal of top layer of masonry. The
bottom masonry stones can be lifted and lowered to the
ground straight onto pallets.

Two demolition operatives in a MEWP will assist with stone release using small hand tool, breaker bars,
chisels etc. They will also guide the selector grab into position and assist with sling attachment if
required.

Using a combination of a selector grab and slings the 360 excavator will carefully lift the masonry stones and
placed then on pallets for storage off site. The masonry stones will be shrink wrapped onto the pallets to
secure for transportation and all pallets will have an identification code starting 2A01 to 2AXXX to identify
they are from elevation 2 Chadderton street.

Sling attached to Selector grab
lifting eye

LIFT

'\_/

Two slings attached to the
bottom of the stone

Working from a MEWP two operatives using a medium breaker and small hand tools will remove the bricks from the
top of the wall 1 metre in as detailed above. Removal will start from the top down and will open the wall up horizontally
to create a 45-degree working edge. Once the 45-degree working edge has been created removal will continue
following this 45-degree rake along Chadderton street.

Due to the high volume of brick removal, they will be placed into the ditching bucket of a 360-excavator which will
have the bucket at height adjacent to removal works to avoid any fall from height damage.
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If dust levels within the site are elevated during the works operatives will wear oral/nasal dust masks and
ensure arms and legs are covered to minimise exposure to the dust. The utilisation of a fine water spray
will also be directed at the point of demolition to control dust migration. The quantity of water emitted by
the spray will be regulated and controlled to prevent any flooding at ground level

The steel lintels and garage doors will be lifted using a 360 excavator with a selector grab and placed into a metal skip
for recycle.

Elevation 3 Bendix Street.

OUTSIDE ELEVATION 3 - BENDIX STREET |_

MULBUSY GTY

OLAEN STREST

LN

The areas identified in red are to be demolished using a combination of mechanical and hand demolition techniques.

Hold point

1)
2)

3)
4)
5)
6)
7)

The site will be secured with a Heras mesh type fencing to create a demolition exclusion zone.

Thorough checks must be made inside and around structures to ensure the structures are free from
trespassers.

Thorough checks for discarded hypodermic needles.

Check all services to the work area have been terminated.

Remove all waste material and stockpile in storage area.

HP jetter to be in position and operational before demolition can commence.

Check all asbestos containing materials have been removed.
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Cast iron column removal

Note - Column condition photographs to be taken before commencement of works

Timber headers to be unbolted
and lifted for recycle

Cast iron columns to be
carefully removed

.| Cobbles to be removed
for access to column
ground fixing

Using small hand tools, mattock, breaker bars ect the cobbles in front of the cast iron columns will be lifted and
removed.

The top of the timber headers will then be accessed by two demolition operatives in a MEWP who will unscrew the
holding bolt or cut the bolt using a grinder to release the header. Once the header is released from the column the 360
excavator fitted with a selector grab will grab the timber header and lift it to the ground.

Using a small 8T excavator fitted with a breaker attachment the base of the column will be broken to release it from its
ground fixing. Once loosed a sling will be attached to the column, the 360 excavator will then lift it vertically from the
hole and will lay it down on a pallet.

Example of sling attachment

Using small hand tools any excess concrete will be removed from the base of the column. The columns will be shrink
wrapped onto pallets to secure for transportation and all pallets will have an identification code starting
3A01 to 3AXXX to identify they are from elevation 3 Bendix Street.

This sequence of works will continue until all the columns are removed.
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Elevation 34 Cross Keys Street.

OUTSIDE ELEVATION 2 - CROSS KEYS STREET

The areas identified in red are to be demolished using a combination of mechanical and hand demolition techniques.

Demolition hold point

1) The site will be secured with a Heras mesh type fencing to create a demolition exclusion zone.

2) Thorough checks must be made inside and around structures to ensure the structures are free from
trespassers.

Thorough checks for discarded hypodermic needles.
Check all services to the work area have been terminated.

Remove all waste material and stockpile in storage area.

Check all asbestos containing materials have been removed.

)
)
)
6) HP jetter to be in position and operational before demolition can commence.
)
)  Wall support and access scaffolding to be erected Cross Keys Street.

)

Precast lintels required to support masonry above brickwork to be removed.

Note —structural engineer hold position

Regarding the new openings in the Cross Keys St elevation (red areas above).

The window/door openings will have to be formed once the new internal steel structure is in place and the
existing wall is tied to the steelwork. Unfortunately making the openings before that could make the wall

potentially unstable.

Not every proposed opening has an existing lintel over and new lintels will have to be provided. Any opening
details and lintels will need to get approved by the heritage planners beforehand.

This phase of the works is on hold except for the for a small section of coping stones that can be removed.
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to be removed.
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Please note only the top part of the copers is to be removed and bottom copers are to be left in place (in
accordance with the attached Architect’s drawing)

Lift and lower onto pallets the top
layer ONLY of masonry stones

Two demolition operatives in a MEWP will assist with stone release using small hand tool, breaker bars,
chisels etc. They will also guide the selector grab into position and assist with sling attachment if
required.

Using a combination of a selector grab and slings the 360 excavator will carefully lift the masonry stones and
placed then on pallets for storage off site. The masonry stones will be shrink wrapped onto the pallets to
secure for transportation and all pallets will have an identification code starting 4A01 to 4AXXX to identify
they are from elevation 4 Cross Keys street.

sling attached to Selector grab
lifting eye

Two slings attached to the
bottom of the stone
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MEWP Rescue Plan

Rescue plan Normal and auxiliary control systems built into a mobile elevating work platform
(MEWP) will allow the operator to bring the platform of the machine safely to ground level under
controlled conditions. It is extremely unusual not to be able to lower the platform using these
controls or for all of these systems to fail.

The following is an example of a rescue plan for people who work at height using a MEWP.

MEWRP details - Manufacturer/model/ID:

Location of use:

MEWP Familiarisation

There are many different types of MEWP, and each MEWP may have completely different working
controls than the other. It is important that the operator and anybody involved in rescue are made
familiar with the controls of each individual machine, with added emphasis on the controls to be
used in a rescue scenario.

Emergency Situation and Required Actions
Listed below are the required actions for three different rescue scenarios;

1. Failure of upper MEWP controls
2. Operator incapacitated

3. Fall from height and suspended in a harness

1/ Failure of Upper MEWP Controls

Follow all steps in order until the MEWP and/or operator(s) are safely on the ground.

e Ensure that the operator of the MEWP is OK and has no injuries.

o If there are any injuries to the operator or they feel unwell, call for the First Aider and
assess if necessary to call 999 to request medical assistance.

e The Standby operative who has already been familiarised with the ground controls should
attempt to lower the platform by using the ground controls (as per the manufacturer’s
guidance).

e Should the normal ground controls fail to operate, the same Standby operative is to
attempt to use the ground ‘auxiliary controls’ to lower the platform.

o Should the auxiliary controls fail to operate, an engineer must be called to provide
engineering assistance.

o If the engineer fails to repair the machine, then a mid-air rescue should be considered.

The mid-air rescue should not be attempted unless it has been agreed with site management and
there is a Risk Assessment in place. If this is not possible or practicable, move to step below.
e Should the auxiliary controls fail to operate, then the site Supervisor should consider calling
the Fire Brigade on 999 for rescue assistance.
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2/ Operator Incapacitated

Incapacitated; where a person cannot access or use the controls to lower the machine down
safely i.e. heart attack, stroke, crush injury, head injury, seizure.

Follow all steps in order until the MEWP or operator(s) are safely on the ground.

o Call for the First Aider and call 999 to request medical assistance

e The Standby operative who has already been familiarised with the ground controls should
attempt to lower the platform by using these controls (as per the manufacturer's guidance).

e Should the normal ground controls fail to operate, the same Standby operative is to
attempt to use the ground ‘auxiliary controls’ to lower the platform.

e Should the auxiliary controls fail to operate, then the Fire Brigade should be called on 999
for rescue assistance.

| sign below to confirm | have read the above document and also carried out a practical
assessment for the MEWP (operation of the ground controls)

Name Position Signature
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Document Name and number MS-11276-01-01 Revision 01

A copy of this briefing register must be attached to the method statement, together with other relevant information.
(such as the associated risk assessments, permits or COSHH assessments).

| confirm that | have read and understand the requirements of this method statement and associated risk assessments
and have communicated them to operatives under my control and to those who may be affected by its requirements.

Note: it is important that you test the operatives’ understanding and assume they have read and understood the
method statement and risk assessments.

Name Position Signature Date

| understand and will agree to adhere to the contents of this method statement and the associated risk assessments.
| have attended a site induction/briefing that explained the general site rules and necessary site-specific arrangements.

Name Position Signature Date

If you have any doubt about the information given or contained in this method statement — ask for clarification.



