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Introduction

Mayton street, involves the erection of 21no semi/terrace houses with associated external works
including car parking, landscaping and boundary treatments.

Panelised timber frame structures will be used which minimises assembly time and overall contract
duration, traditional strip foundations with a suspended floor support the buildings with a brickwork
facade.

This Construction Management Plan outlines the working practices for the Project to minimise the
impact and disruption on the General Public in terms of Site traffic, noise, waste, dirt and dust. The
plan incorporates covid-19 guidance currently available and will be updated as guidance is amended.

sreen dotten line denotes 2100mm
solid timber temporary fencing.
All other boundarys will be 2100mm
harris mesh fencing

19 car parking spaces
within the site in total

20ft storage cabin

Mixture of existing/temp surfacing
to enable site movements

| [ [/ site office/site security
[ " Pedestrian entry point
b= L. : Hardstanding formed and base coat tarmac

, Electric and water temps. Mess room and WC Block

Site signboard

Existing road crossin
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1.0 Traffic Management Plan

Avoiding hazards and controlling the risks arising from the use of the vehicles in construction work
is essential. The Health and Safety Executive (H.S.E) expect to see traffic management plans that
include:

¢ Planning and managing both vehicles and pedestrian routes
e The elimination of reversing where possible

¢ Safe driving and working practices

¢ Protection of the public

¢ Adequate vision and lines of sight

e The provision of signs and barriers

e Adequate parking and off-loading/storage areas

APPENDIX 1 shows the proposed access point that bulk deliveries will take to access the site. The
proposal is to construct the new street as designed as part of preliminary works, this will provide
9no parking bays, a loading/unloading bay with turning space allowing all vehicles including the
largest site vehicle (11m (L) x 2.55m (W) x 4m (H) 26 tonne rigid wagon) to enter and exit in a
forward facing position. There will also be 1no lay up space within the site, allowing a wagon space
within the site whilst the 2" vehicle is unloaded, this will prevent wagons being laid up on the
highway.

Upon commencement all deliveries, operatives and visitors to the Project will report to the Site
Manager’s Office. This will be communicated to all contractors at their pre-start meeting.

Prior to entering site they must confirm they are not showing any signs of Covid-19 or been told to
isolate, they will be temperature checked and sanitised before entering site.

They will be inducted by the Site Manager, and be informed of emergency procedures, assembly
points, first aid, site rules, covid restrictions and on site track/trace and the location of welfare
facilities, etc. They will be instructed to text sign in and out at the site office each day. We will check
that their PPE is appropriate to the tasks being undertaken, upon signing in.

Contractors, visitors, and staff will use the designated pedestrian pathway to access the site and
must be covid checked at each day and sanitise on entering and existing the site on each and every
occasion.

An integral part of the progress meetings held with all trade contractors is the delivery schedule pro-
forma. All contractors are required to give details of proposed timing of material deliveries to the
site. At this stage, they will be given a specific area for delivery.

The Traffic Management Plan and the control measures contained therein, are included within all
trade contractor tender enquiries, to ensure early understanding and acceptance, and to ensure
compliance with the rules that will be in place on this project.
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Under no circumstance will lorries be allowed to lay-up in surrounding roads.
Delivery Vehicles / Laying-Up
Prevention Steps

1. Delivery hours will be limited to within site working hours. This condition forms part of
subcontract documentation, and subcontractors will be reminded of this at pre-start meetings.

2. Deliveries are booked in with our Site Manager and logged on a central register.

3. Staff will be on site at least half an hour before the earliest delivery time.

4. No deliveries to take place between 8.00am — 9.15am and 3.00 — 3.45pm, whilst children
and parents are going to and from the nearby schools.

5. Site Working Hours are as follows:

Mon — Thurs: 7.30 am — 4.30 pm, Fri: 7.30 am — 3.30 pm
Sat: 8.30 am - 1.00 pm
There will be no working on Sundays or Bank Holidays

6. Persistent offenders disobeying the site delivery hours will be reported to the Managing Director,
who will action with the management of the offending company.

Site Administration

Responsibility for construction traffic movement is that of the Site Manager, who together with the
site team will:

a) Ensure that subcontractors and suppliers adhere to procedures set out in the pre-start
conditions, by booking in deliveries, giving the required notices.

b) Prevent unauthorised parking by contractors parking and the consequent congestion of the
surrounding roads. All personnel in the team will be in contact with each other and site
management, who in turn, will have mobile and telephone contact with the subcontractors.

c) Provide security at the access gate and the loading/unloading area.
d) Maintain roads in a clean and safe condition.

We recognise that all deliveries may not be notified before arrival; such as smaller deliveries by third
parties and on occasion, simply not booked in.

Deliveries from overseas often have difficulty in providing accurate arrival times. The Site Manager
will then manage the delivery situation, with the priority being to get the vehicle off the public road
system and within the site, the wagon holding bay designed will ensure that unplanned deliverys will
not impact on the surrounding roads.

Other options open to the team are to send deliveries away (persistent offenders) or temporarily
send deliveries to a lorry park with a return time. We reiterate that lorries will not be allowed to lay-
up along the site or adjacent public roads.

‘Muck-away’ lorries and concrete delivery wagons will be booked in, but these vehicles are usually
prevalent early in the Project, when other deliveries are less numerous.
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Wheel Cleaning Strategy

a) Itis inevitable that dust will be occurring during a construction project, wherever works are
being undertaken, that could cause dust, suppression systems will be used to keep dust to a
minimum.

b)  Dust masks will be worn always during these situations.

c) To prevent mud and debris ‘tracking’ from the site onto local roads, the loading area for ‘muck
away’ will be ‘tarmaced, to prevent mud and debris carrying out onto the highway, no vehicles
will be allowed to enter/leave the site from unmade ground.

d) Wherever possible, materials will be reused on site for raising levels to eliminate, or at least
reduce the need for lorry movements, consequently reducing the traffic impact on the
surrounding area.

e) Site labour will monitor the condition of the local roads and clean-up, as necessary.

f) Should mud/dust be spread on the carriageway the loading point will be inspected and repaired
as required, surpression by water employed to prevent future occurrence, a road sweeper will
sweep the local roads to clear any mud/dust.

g) To prevent or minimise the use of resources i.e. water and electricity, wheel-cleaning
equipment will be at the base of our mud and debris control hierarchy, should it be required.

h)  Site management will monitor and maintain clean footpaths and the entrance to the site daily
before close of play.

Waste Removal

Waste removal as part of the construction works needs to be considered as part of management
plans. Waste to be removed from this site will be categorised as follows;

Soil / Hardcore — Categorisation Inert Fill (non-hazardous)

Waste removal will be removed by 8 wheeler truck transported with debris nets/sheeting. Vehicle
to be loaded within the site by Excavator from bulk store/or grab wagon)

Soil / Hardcore — Categorisation Treatment Req (hazardous)

We do not envisage any hazardous materials on site.

Site Waste General Use — Mixed Waste (non-hazardous)

Site waste generated from construction works will be placed in open skips with care to prevent debris
flying in adverse weather. 8 yard builders skips will be utilised and segregation will take place off
site by the approved waste carrier.

Site Waste Gypsum - Hazardous

Gypsum products will be placed in 8 yard enclosed (lidded) skips segregated on site for treatment
by a licensed waste carrier.

Regular appraisal of waste storage points are assessed to accommodate works on site to ensure
the safety of site personal and the general public.
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2.0 Pedestrian Route Checklist

Question Yes | No N/A
Q1 Are pedestrian routes clearly separated from vehicle routes by
fencing and/or a kerb, or other suitable means. v
If ‘no’ see action 1
Q2 Are pedestrian routes wide enough to safely accommodate the
number of people likely to use them at peak times. v

If ‘no’ see note 2

Q3 Do pedestrian routes allow easy access to work areas. v
If ‘no’ see note 3

Q4 Pedestrian routes are kept free of obstructions
If ‘no’ see note 4

Q5 Pedestrian routes are clearly and suitably signed
If ‘no’ see note 5

Q6 Can pedestrians safely cross the main vehicle routes. v
If ‘no’ see note 6

Q7 Do pedestrians have a clear view of traffic movements at crossings
and at gates which lead onto traffic routes.
If ‘no’ see note 7

Q8 Do pedestrians have clearly marked, separate access for use at
loading bays and site gates.
If ‘no’ see note 8

Q9 Do pedestrian routes provide safe access to welfare facilities. v
If ‘no’ see note 9

No | Actions to be taken Action taken
1 Ensure routes are clearly designated and Pedestrian route is shown on current site
protected drawing. This is reviewed daily in
accordance with risk assessments and
updated if required. Pedestrian routes are
explained during induction.
2 Base the plan on peak numbers
3 Plan routes to allow safe access Routes reviewed daily
4 Ensure plan includes the need to keep Routes to be checked daily via supervisor’s
access routes clear inspections
5 Ensure sufficient signage Part of inspection
6 Ensure sufficient crossing points are
planned.
7 Ensure that blind spots are eradicated
during the planning process.
8 Consider separate access to loading bays
and gates.
9 Provide safe routes at parking areas.
Plan site set up to avoid need for
pedestrians to cross routes
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3.0 Vehicle Movements

Question Yes No N/A
Q1 Are routes planned to reduce the need for excessive vehicle
movement v
If ‘no’ see action1
Q2 Are vehicles fitted with reversing aids. v
If ‘no’ see action 2 and Section 5
Q3 Will vehicles reverse without reversing aids. v
If ‘yes’ see action 3 and Section 5
Q4 Will vehicles reverse to excavations. v
If ‘yes’ see action 4 and Section 5
Q5 Are routes kept free of obstructions. v
If ‘no’ see action 5
Q6 Are routes clearly and suitably signed v
If ‘no’ see action 6
Q7 Can pedestrians safely cross the main vehicle routes. v

If ‘no’ see action 7

Q8 Do pedestrians have a clear view of traffic movements at crossings

and at gates which lead onto traffic routes. v
If ‘no’ see action 8
Q9 Do drivers have a clear view. v
If ‘no’ see action 9
Q10 Will vehicles run a risk of depositing mud on the road. v
If ‘yes’ see action 10
Q11 Will vehicles need sheeting up. v
If ‘yes’ see action 11
No Actions to be taken Action taken
1 Ensure routes provide sufficient space to
turn. Keep routes to a minimum
2 Request vehicles are fitted with reversing
aids.
3 Vehicles not fitted with reversing aids must | All reversing vehicles to be banked.
be banked when reversing.
4 Ensure banksman present or adequate
stop block.
5 Ensure plan includes need to keep access
routes clear. Include in induction.
6 Ensure sufficient signage
7 Ensure sufficient crossing points are

planned for. Ensure drivers are told of
crossing points.

8 Ensure that blind spots are eradicated
during the planning process.
9 Plan routes to reduce or eliminate

reversing and blind spots

10 Consider wheel wash facilities or other
suitable alternative

11 Ensure provision of sheeting area, if Vehicles to be sheeted.
required
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4.0 Hierarchy of Control Measures for Reversing Operations

1

Eliminate need to reverse

Implement one-way systems around the site
Allocate loading and unloading areas.
Provide designated turning areas.

Reduce reversing operations

Reduce the number of vehicle movements
as far as possible.

Instruct drivers not to reverse, unless
necessary.

Ensure adequate visibility for drivers

Fit CCTV, convex mirrors, Fresnel lens, etc.
to overcome restrictions to visibility from the
driver’s seat, particularly at the sides and
rear of vehicle,

Ensure safe systems of work are followed

Design vehicle reversing areas which,

¢ Allow adequate space for vehicles to
manoeuvre safely

e Exclude pedestrians; and

e Are clearly signed and have physical
stops or buffers to warn drivers that
they have reached the limit of the
safe reversing area.

Fit radar proximity devices to vehicles to
indicate to drivers when there are objects
near the vehicle.

Ensure everyone on site understands site
rules on vehicle safety.

Drivers and signallers need to be in constant
communication during reversing operations.
Signallers should not be put at risk from
vehicle movement, e.g. by standing directly
behind reversing vehicles.

Ensure all vehicles on site are fitted with
appropriate warning devices.

Provide warnings when vehicles are
reversing

Ensure reversing warning lights and alarms
are in good working order and instruct
workers to keep clear of moving vehicles.
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5.0 Driver’s Safe Working Practices Checklist

1 Only operate vehicles if you are competent and authorised to drive them

2 Do not drive when your abilities are impaired by ill health, poor vision,
prescribed/illegal drugs, or alcohol

3 Make sure you fully understand the operating procedures of the vehicles you control

4 Know the site routes and follow them. Take care at pedestrian cross-overs.

5 Understand the system of signals used on site

6 Visiting drivers: seek appropriate authority to enter the site and operate vehicles

7 Know the safe operating limitations of your vehicles, particularly relating to safe
maximum loads and gradients

8 Carry out daily checks on your vehicles and report all defects immediately to
supervisors

9 Follow site procedures and comply with all site rules

10 Do not drive at excessive speeds

11 Wear appropriate PPE when out of the cab

12 Ensure that windows and mirrors are kept clean and clear

13 Keep the vehicle tidy and free from items which may hinder the operation of vehicle
controls

14 Do not allow passengers to ride on vehicles unless safe seating is provided

15 Park vehicles on flat ground wherever possible, with the engine switched off, the
handbrake and trailer brake applied and where necessary use wheel chocks

16 Do not reverse without reversing aid or banksman assistance

17 Where visibility from the driving position is restricted, use visibility aids or a signaller.
Stop if you lose site of the signaller or the visibility aids become defective.

18 Do not remain on vehicles during loading operations, unless the drivers position is
adequately protected

19 Ensure loads are safe to transport

20 Do not attempt to get on or off moving vehicles

21 Do not adjust with the engine running and guards removed

22 Do not smoke during refuelling operations

23 Do not use a mobile phone whilst driving on site

24 Sign below to acknowledge receipt of the above information
Signature........cococviiiiiiii Date.......cccovvnvnenenee
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6.0 Signaller’s/Banksman Checklist

Use relevant safety procedures and correct signalling systems

Ensure drivers understand the correct signalling systems

Signal instructions clearly

BWN=

Ensure you are visible to the driver and the driver is visible to you; if not, stop the
vehicle moving

Stand in a safe location always

Warn pedestrians and make sure they are kept away from vehicle operations.

Wear appropriate protective clothing, including high-visibility clothing

Report work hazards to supervisors

Make sure you can get to and from your work location safely

=[O0 NOO;

Do not ride on the vehicle you are directing unless you are in a designated safe
position

Do not direct vehicles if your ability is affected by alcohol or drugs

Do not use a mobile phone whilst directing vehicles

Sign below to confirm acknowledgement of the above rules

Signature.......cccooiiiiiii Date.......cocvivvinnnnnnn,
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7.0 Safe Use of Site Dumper’s Checklist

1 Allow only competent people to drive site dumpers
2 Provide stop blocks at the edges of excavations, pits, spoil heaps, etc. to prevent
dumpers falling when tipping. The blocks need to be positioned a sufficient distance
away from any unsupported edges and slopes to prevent the weight of the vehicle
causing collapse
3 Do not operate the site dumper’s controls unless seated on the driving seat
4 Do not carry passengers unless purpose-built seats are provided
5 Do not drive on gradients in excess of those safe for the dumper (see manufacturer’s
instructions)
6 Avoid manoeuvring on sloping ground
7 Drive at appropriate speeds for site conditions
8 Load on flat ground with brakes applied
9 Get off dumper when it is being loaded
10 Ensure loads are distributed evenly and do not let them obscure your vision
1 Securely fix loads which may cause danger if they move
12 Stop the vehicle, take out of gear, and apply parking brake, before tipping loads
13 Do not drive around with the skip in the vertical discharge position
14 Use the appropriate towing pins (not bent pieces of reinforcement bars)
15 Do not leave the engine running when you leave the vehicle
16 Be aware of the differences in performance of site dumpers when loaded and
unloaded, particularly speed, braking and stability on slopes
17 Be aware of the different handling and braking characteristics of the vehicle in wet or
icy conditions
18 Do not alter tyre pressures outside the manufacturer’s specifications.
19 When using a starting handle ensure
o Neutral gear is selected, and the handbrake is firmly applied, and the area is
clear of obstructions
e The starting-handle is the correct type and in good condition with a handle
grip which rotates freely
e Your thumb is kept on top of the grip of the handle to prevent injury in case of
kickback
20 Do not use a mobile phone whilst driving a dumper
21 Sign below to confirm acknowledgement of the above rules
Signature........cccoiiiiiiiii Date................
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8.0 Dust Sources and Control Measures

Dust Source

Control measures

Routes and access to site

Public roads

All vehicles will be kept within
hardstanding’s and loaded from temporary
site hardstanding’s to prevent the spread of
spoil onto public roads

A road sweeper will be on standby should
the public roads require cleaning as a result
of our works

Vehicle hardstanding on site

These will be regularly inspected and kept
clean and free from dust, water bowsers will
be on site for washing down or dampening
in dry weather

Site traffic

Restricted to hard standings or public
roads, site speed limit SMPH

Static and mobile plant emissions

Exhaust smoke

Vehicles and plant will not be permitted to
emit black smoke

Maintenance and servicing

Only well maintained vehicles and plant will
be permitted to operate on the site

Operation

All vehicles will be switched off when not in
use

Location of plant and equipment

When locating plant and equipment,
consideration will be paid to sensitive
receptors

Handling, storage, stockpiling and
spillage

Materials handling operations

The number of times a materials has to be
handled will be kept to a minimum to
prevent double handling and ensure dusty
materials are not handled unnecessarily

Transport of fine dusty materials and
aggregates

Either closed tankers or sheeted vehicles
will be used

Vehicle loading/unloading materials

Dusty materials will be dampened down,
Drop heights will be kept to a minimum and
enclosed where possible.

Storage of materials

Bulk cement/mortar

Stored in sealed containers and kept in
dedicated areas, the use of ready mixed
mortar will be used.

Stockpile location

Stockpiles placed to avoid double handling
and facilitate clear removal from site

Large and long term stockpiles

Long term storage is to be avoided

Where unavoidable stockpiles will be
vegetated and stabilised as soon as
possible

Stockpiles will be dampened down where
necessary until stabilised

Wind barriers of a similar height will be
erected if control measures are not possible
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Small and temporary stockpiles

Where possible stockpiles will be stored
under sheeting

Dusty materials will be damped down
Consideration to smaller delivery’s to
prevent stockpiles

Site preparation and restoration

Earthworks

These activities will be kept damp where
required and if possible avoided during dry
and/or windy periods

Surfaces will be stabilised and re-
vegetation applied as soon as possible

Construction process

Crushing and/or reuse of materials

Will not be permitted on site

Cutting/grinding, sawing, drilling

Where reasonably practicable these
activities will be avoided by selected
materials at pre cut sizes

Equipment and techniques that minimise
dust will be implemented

Water will be used to suppress dust

Storage of waste (general)

Where required closed lidded skips will be
used for storage of fine materials

Skips to be located away from sensitive
areas and enclosed with netted harris
fencing
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9.0 Central Control Register

WIC:

Date Delivery Details

Contractor

Contact No.
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10.0 Noise and Vibration

Construction Noise and Vibration Management Plan.

1.1

Objective

This management plan defins the measures to control and limit noise emission and vibration levels both on
site and to the site boundarys.

1.2

general Requirements - Noise

Best Practicable Means of noise control will be applied during construction works to minimise noise
(including vibration) at neighbouring residential properties and other sensitive receptors arising from
construction activities.

The general principles of noise management are given below:

Control at source:

e Equipment — noise emissions limits for equipment brought to site.

e Equipment — method of directly controlling noise e.g. by retrofitting controls to plant and

machinery.

e Equipment - indirect method of controlling noise e.g. acoustic screens.

Control across site by:

1.3

e Administrative and legislative control,

e Control of working hours,

e Control of delivery areas and times,

e Careful choice of compound location,

e Physically screening site,

e Control of noise via Contract specification of limits,

e Noise Monitoring, to check compliance with noise level limits, cessation of works until alternative
method is found.

e Many of the activities which generate noise can be mitigated to some degree by careful operation
of machinery and use of tools. This may best be addressed by tool box talks and site inductions.

Noise and Vibration Control Measures

Without prejudice to the other requirements of this section, the Contractor shall comply with the
recommendations set out in BS5228:2009 and in particular with the following requirements:

e Vehicles and mechanical plant will be maintained in a good and effective working order and
operated in a manner to minimise noise emissions. The contractor will ensure that all plant complies
with the relevant statutory requirements;

e HGV and site vehicles will be equipped with broadband, non-tonal reversing alarms;
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e Compressor, generator and engine compartment doors will be kept closed and plant turned off
when not in use;

e All pneumatic tools will be fitted with silencers/mufflers;
e Care would be taken when unloading vehicles to avoid un-necessary noise;

e The use of particularly noise plant will be limited, i.e. avoiding use of particularly noisy plant
early in the morning;

e Restrict the number of plant items in use at any one time;
e Plant maintenance operations will be undertaken at distance from noise-sensitive receptors;
e Reduce the speed of vehicle movements;

e Ensure that operations are designed to be undertaken with any directional noise emissions pointing
away from noise-sensitive receptors;

e When replacing older plant, ensure that the quietest plant available is considered;
e Drop heights will be minimised when loading vehicles with rubble;

e Vehicles should be prohibited from waiting within the site with their engines running or
alternatively, located in waiting areas away from sensitive receptors;

e [ocal hoarding, screens or barriers should be erected to shield particularly noisy activities;

e Temporary noise screens will be used to reduce noise from particularly noisy activities and the
height of perimeter hoarding will be extended where this would assist in reducing noise disturbance
at sensitive receptors; and

e Hours of operation should be strictly enforced and any deviations other than those previously
identified will be with the consent of the local authority.

Notifications

Occupiers of adjacent properties will be informed by the Contractor up to 2 weeks in advance of the
works taking place, including the duration and likely noise and vibration effects.

Construction activities identified to cause excessive noise and/or vibration

Vibration rollering

Vibration compact rollering is required to form temporary basis, sub-bases for roads and
pavements.

Vibration levels due to the use of vibratory rollers at 10m from the works are predicted to be
approximately 1.5 mm/s PPV.

BS5228-2 notes “It is likely that vibration of this level in residential environments will cause
complaint, but can be tolerated if prior warning and explanation has been given to residents”
Residents should therefore be given prior warning of the use of vibratory rollers.

Works are to be short duration (no more that 15 minutes in any one time)

Mixed construction activity

Whilst each construction activity in isolation can be controlled to prevent excessive noise, when
activities are combined noise levels can become excessive. Careful planning and monitoring of noise
on site and at the site boundary’s must be implemented to manage the combined noise.
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Where, in spite of the mitigation measures applied, noise levels at site bounarys exceed the
scheduled periods defined below, a scheme for the installation of noise insulation or resequencing
works will be implemented immediately.

1.5 Maximum levels and monitoring

Table 9.3 is adapted from Table E.1 in BS 5228-1 Annex E where the impact thresholds for construction
activities at residential premises have been classified in terms of government policy based on the ABC
Method set out in BS 5228-1 In relation to construction noise, day is 07:00 to 19:00, evening is 19:00 to
23:00 and night is 23:00 to 07:00. The level provided for the day time is for the entire period, whereas that
for evening and night is applicable to any single hour within the respective period.

Table 9.3 Noise Effect Levels from Construction Works at Dwellings

Construction noise effect level Threshold Value, 1m in front of the
(BS5228- relevant fagade (dB)
Lowest Observed Adverse Effect Level | Day 65 dB Laeq, daytime
(LOAEL) — Category A in BS5228-1 Evening 55 dB Laeg,1h

nght 45 dBLAeq,lh

Significant Observed Adverse Effect Day 75 dB Laeg, daytime
Level (SOAEL) — Category C in BS5228- | Evening 65 dB Laeg,1h

1 Night 55 dBLaeg 1
Unacceptable Observed Adverse Day 85 dB Laeg, daytime
Effect Level (UOAEL) Evening 75 dB Laeq,1h

Night 65 dBLaeq,1n

The effects of construction noise are temporary and defined by the intrusion that construction noise causes
in the existing noise environment (or soundscape) of the area. Noise levels above the SOAEL in Table 9.3
are significant adverse and BS 5228-1 states that noise insulation may be offered (using the discretionary
powers provided by Regulation 5 of the Noise Insulation Regulations) if those noise levels remain for a long
enough period of time (i.e. for a period of 10 or more days of working in any 15 consecutive days or for a
total number of days exceeding 40 in any 6 consecutive months (BSI, 2014n)).

Monitoring

Noise monitoring shall be conducted by the Site Manager using the
construction monitoring survey sheet.

The provisional monitoring programme for each type of activity is:

+  When the works start to verify the sound levels assumed for each of the major
items of equipment, and to assess the effectiveness of noise control measures and
implementation of this plan.

+  Atregular intervals during the works, at least every four weeks in line with the site
safety inspection, to check ongoing compliance with the construction noise limits.

+  During critical phases of construction, such as piling and during the use of heavy
earth moving machinery and other noisy activities within 50 metres of neighbours.

+  Asrequired by a construction noise management schedule.
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Vibration
Vibration monitoring will be conducted by the specialist contractor.

Summary

This reports gives details of a noise and vibration construction management plan to be implemented
prior to and during the construction of the Project

The location of noise sensitive receptors are identified where there is the potential for disturbance
from either noise and or vibration during construction.

The principles of noise management are outlined for which the Contractor shall comply with based
on the recommendations set out in BS5228:2009.

Best Practicable Means (BPM) of noise control are outlined and will be applied by the contractor
during construction works to minimise noise (including vibration) at neighbouring residential
properties and other sensitive receptors arising from construction activities.

Specific mitigation measures should be implemented by the contractor during those construction
activities identified as having the highest potential to cause disturbance from either noise and or
vibration.
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Appendix 1 — Site setup plan

¢ The hoardings to the site shall incorporate a pair of lockable double gates at the site entrance to

facilitate site access and egress

Access and egress is via gated entrances, as detailed.

The site is accessed via Hearne street with residential premises in proximity.

The footway adjacent to the site shall remain open.

15n0 parking bays will be available on site

Employees, subcontractors, staff and visitors will be encouraged to use public transport or cycle

wherever possible.

Deliveries will be supervised to ensure the protection of the public and site users.

Deliveries will be managed to run with the progress of works so that storage is kept to a minimum.

Deliveries will not be unloaded without prior agreement from the Site Manager.

We will ensure that the roads and footpaths are maintained and cleaned on a regular basis,

particularly during ‘muck away’ activities and in inclement weather.

¢ No deliveries to take place between 8.00am — 9.15am and 3.00 — 3.45pm, whilst children
and parents are going to and from school.

e Temporary traffic management shall be required for utility connections however, these will be
arranged and approved by MCC Highways.
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Vehicle Types and Dimensions

Skip Lorries
6.8m (L) x 2.6m (W) x 3.6m (H)

Soil removal/Loose bulk materials 8 wheeler
9.1M (L) x 2.6M (W) x 3.5m (H)

Low Loaders (Plant/Machinery Delivery Vehicles)
8.45 (L) x 2.5m (W) x 3.3 (H)

Concrete Mixers
8.2m (L) x 3m (W) x 3.7m (H)

Scaffold Delivery/Collection Vehicles
5m (L) x 2m (W) x 2.5m (H)

Timber Frame Delivery Vehicles
11m (L) x 2.55m (W) x 4m (H) (26 tonne rigid wagon)

Material Delivery Vehicles (HIAB ONLY< NO RIDGED)
7.4m (L) x 2.5m (W) x 3.7m (H) (Hiab wagon)
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Appendix 2 - Site Notice Board

Site noticeboard will contain the following information;

Site contact number

Company details for JSB (Main Contractor)
Company details for OM (Developer)
Emergency contact details

Considerate constructors details/contacts

The noticeboard board will be displayed for the duration of the works.
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