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1.0 Introduction 

Background 

1.1 This Construction Environmental Management Plan [CEMP] has been prepared by 

Countryside Properties (UK) Ltd. 

1.2 The management of construction activities that can have significant environmental 

impacts will be required as part of the proposed development. The CEMP provides a 

framework for planning and implementing remediation, construction and service utility 

activities in a way which prevents, minimises and controls their potential 

environmental impacts.  

1.3 The document also highlights responsibility and accountability for the management of 

the Plan.  

Proposed Development 

1.4 Planning permission was granted on 3rd November 2020 for the “erection of 80 no. 

apartments within 1 no. part 3 part 4 storey block and 1 no. 3 storey block and the 

erection of 167 no. 2 and 2 1/2 storey dwellings with associated car parking, 

boundary treatments and landscaping, the creation of new roads and access points 

off Kirkmanshulme Lane, site remediation and other associated engineering works 

following the demolition of the existing buildings” 

1.5 Condition 7 requires the following:  

 

“7) Prior to the commencement of the development, a detailed construction management 

plan outlining working practices during development shall be submitted to and approved in 

writing by the local planning authority, which for the avoidance of doubt should include; 

• Display of an emergency contact number; 

• Details of Wheel Washing; 

• Dust suppression measures; 

• Compound locations where relevant; 

• Location, removal and recycling of waste; 

• Routing strategy and swept path analysis; 

•  Consultation with local residents for the duration of the construction period; 

• Parking of construction vehicles and staff; and 

• Sheeting over of construction vehicles. 

Each phase of development shall be carried out in accordance with the approved 

construction management plan.” 

 

   



 

 

 Objectives of this CEMP: 

1.6 This CEMP provides the details of the measures that will be implemented to minimise 

and mitigate the construction impacts on the environment at the development site and 

the surrounding area. The primary objective of the CEMP is to ensure that the 

relevant provisions set out by Manchester City Council are met and the amenities of 

neighbouring occupiers are protected during the works. 

1.7 Countryside Properties (UK) Limited is committed to ensuring measures are in place 

to minimise and mitigate any potential impacts on the environment during the 

construction phase of development. 

1.8 The CEMP has been developed considering the overall environmental objectives of 

Countryside Properties set out in existing company Environmental Policies and 

Corporate Social Responsibility documents and will comply with relevant legislation. 

Copies of the Countryside Properties’ Environmental Polices are to be found in 

Appendix A. 

Considerate Constructors Scheme 

1.9 In order to maintain a high standard of good practice, Countryside Properties has 

signed up to the Considerate Constructors Scheme, and will continue to adhere to the 

schemes code of practice. The scheme will be implemented through each sub-

contractor.  

1.10 Any complaints will be logged in a dedicated file and will be actioned by the Build 

Manager.  If not resolved by the Build Manager then the complaint will be escalated to 

the Build Director then the Managing Director.   

Health and Safety Management 

1.11 Countryside Properties is committed to promoting a positive safety culture. The 

enforcing authority for health and safety on construction sites is the Health and Safety 

Executive who will be notified of all construction works prior to their commencement 

on site. 

1.12 The main contractor will maintain a register of accidents, incidents, near misses and 

complaints.  Contractors failing to maintain the required safety standards may be 

excluded from the approved tender list for future work. 

1.13 All works will be legally compliant and all Codes of Practice and site rules relating to 

the works will be observed. 

 

2.0 Construction Environmental Management Plan 

2.1 This section of the report addresses the key elements relating to construction 

management protection measures. 



 

 

(i) Timing of construction activities 

2.2 All construction activities at the site will be limited to the following hours; 

 

• Monday to Friday between the hours of 07.30 and 18.00 hours; 

• Saturday between 08.00 and 14.00 hours; 

• No deliveries or piling works to take place outside the hours of 07.30 and 

18.00 hours Monday to Friday; 

• No deliveries to be made at the start and end of each school day; 

• No deliveries or piling works to take place outside of the hours of 08.30 and 

14.00 hours on Saturday; 

• No working on Sundays or Bank Holidays 

2.3 There may be limited occasions where working is required outside of the above 

hours however this will only take place with formal prior agreement from the LPA. All 

local residents would be informed of any changes by way of a letter drop in 

accordance with the community engagement strategy. 

2.4 Quieter activities which are carried out inside buildings such as electrical works, 

plumbing and plastering may take place outside of the agreed working times so long 

as they do not result in significant disturbance to neighbouring occupiers. 

(ii) Compound Location and Delivery Route  

2.5 A copy of the site compound, parking and build direction plan is provided at 

Appendix 1  

2.6 The main construction compound is situated on site.  

2.7 Site entrances will be provided from Kirkmanshulme lane. 

2.8 Car parking will be situated on site. 

2.9 Operatives will not be permitted to park within the adjoining residential 

developments. 

2.10 All delivery vehicles will access the site from Junction 24 of the M60 -> A57 

Manchester Road / Hyde Road -> Mount Road -> Kirkmanshulme. Vehicles will 

egress in the same way, back to Junction 24, M60.  

(iii) Loading and unloading of plant and materials 

2.11 Safe pedestrian crossing points will be provided across the site entrances located 

on Kirkmanshulme lane. 

2.12 A restriction on deliveries will be made during the start and end of each school day 

to minimise risk, therefore no deliveries are to be made during the following hours: 

• Monday - Friday  08.30 - 09.15 (45 mins) 

• Monday – Friday 15.15 – 16.00 (45 mins) 



 

 

2.13 All vehicles must be brought into site in a forward gear and leave in a forward gear 

where possible. If a vehicle has to reverse into or out of the site, banksmen will be 

used to marshal vehicles in or out. 

2.14 As required, the Banksman will be in communications with the haulage contractors 

regarding deliveries (e.g. Timber Frame kits) to ensure there is no back-log of 

deliveries along Kirkmanshulme Lane and internally within the site.  

2.15 Bulk material storage is to be provided within the compound area. The fuel storage 

tank is to be located adjacent to the bulk material storage areas and will be double 

bunded and drip tray to stop leaks complete with spill kits.  No materials to be stored 

on container roofs at any time.  

2.16 All lifting operations will be carried out under the supervision of certified 

Slinger/Banks man (CITB Construction Skills CPCS).  They must be provided by the 

appointed sub-contractor.  Abnormal loads and deliveries should be made in 

advance with the site management. 

(iv) Erection and maintenance of site hoardings and 
display of contact details. 

2.17 The site will be enclosed by standard, hard wearing Heras fencing with a Monarflex 

covering along all road frontages. An example of the type of fencing to be used is 

shown in Appendix 2 of this document.  

2.18 The extent and condition of the fencing will be checked on a daily basis by the site 

manager/construction team on site with any broken or missing panels being 

replaced and made good prior to the end of the corresponding day.  

2.19 The site will have out of hour’s security. This will reduce any threat of crime and 

damage. 

2.20 Emergency contact details will be place at the site entrance should a member of the 

public require assistance or to notify the Countryside of any issues.  

 (v) Measures to prevent dirt on the highway. 

2.21 All vehicles leaving site will have visual inspection prior to leaving the site. 

2.22 Any vehicles which are found to be holding excessive dirt will have their wheels 

cleaned and the dirt removed using a jet wash, once the vehicle is deemed suitably 

cleaned it will be allowed to leave site. 

2.23 All deliveries to site and construction traffic are to utilise hard-standing areas. This 

will negate any material being tracked throughout existing roads. 

2.24 Road sweeps are to be booked as and when required. 

2.25 Vehicles transporting dirt / material from site to be fitted with covers. 



 

 

(vi) Measures to control dirt and dust. 

2.26 Dust monitoring stations will be set up and the inclusion of a Monarflex netting on 

the fencing will reduce the potential for dust leaving the site. During dry spells care 

will be taken to dampen down parts of the site and stockpiles of material by way of a 

water reservoir fitted to a forklift truck within the site, examples of which are 

provided in Appendix 1.  

2.27 In addition to the above, the following measures are also to be implemented: 

• Wetting down of cutting processes 

• Enclosure of skips and or chutes 

• Covering of wagons with sheets leaving the site when necessary 

 (vii) A scheme for recycling / disposing of waste  

2.28 Sub-contractors are responsible for removal of their own waste from site, this is to 

be discussed at procurement/pre-start. 

2.29 Waste Disposal Policy Regeneration North 

 
❖ All timber frame is to be place in a timber only skip provided by Countryside, 

the timber frame supplier will take back all crash decks. 
 

❖ All Plasterboard is to be placed in plaster only skip provided by Countryside. 
 

❖ All Brick / Rubble etc. is to be stockpiled on site until a sufficient amount can 
be brought to a crusher to generate 6F2, or to be moved by wagon to an 
adjacent site that has a crusher. 
 

❖ A pallet collection scheme is operating with Scott Pallets 
 

❖ All metal will be collected by Prestige Metal Fabrication 

(viii) Measures to prevent noise & disturbance 

2.30 Operational hours generating noise and vibration will be restricted to: 

• Monday - Friday  07.30 - 18.00 

• Saturday  08:30 - 14.00 

2.31 No deliveries or piling will take place outside the hours of 07.30 to 18.00 Monday to 

Friday or 08.30 to 14.00 on a Saturday. 

2.32 Quieter activities which are carried out inside buildings such as electrical works, 

plumbing and plastering may take place outside of the agreed working times so long 

as they do not result in significant disturbance to neighbouring occupiers. 

2.33 Monitors will be installed whilst the piling works are carried out. If the trigger levels 

are hit, work would be stopped until further notice.  



 

 

2.34 Off-site works such as drainage and utility connections will be undertaken by 

responsible sub-contractors with the correct ‘Road Opening Notices’ in place, 

alongside the associated Method Statements.  

2.35 The drainage connections will be undertaken within Kirkmanshulme Lane and 

Mount road, which will be closed under a temporary road closure throughout the 

duration of the construction works. Similarly, utility connections (gas / electric / 

water) will be undertaken within the existing footpaths adjacent to the proposed 

development.  

2.36 Stockpiles of materials on site to be damped down to prevent dust. 

2.37 It is proposed to use self-charging generators on the site to prevent noise being 

generated through the night by being able to switch from diesel to stored electric 

power. 

2.38 The use of floodlights during winter months will be regulated, and floodlights will be 

pointed away from residential properties, and into the site to prevent disturbance. 

(ix) Measures to prevent the pollution of watercourses; 

2.39 Plant will be refuelled in designated areas on an impermeable surface approved by 

site management.   

2.40 Refuelling will occur in designated areas on an impermeable surface away from any 

drains or watercourses.   

2.41 A spill kit will be available in the event of an accident and will be kept in the refueling 

area.   

2.42 If refuelling areas are unavoidable near a watercourse or drains then an enhanced 

spill kit will be required. 

(x) Community Engagement Strategy 

2.43 In order to maintain a high standard of good practice, Countryside Properties has 

signed up to the Considerate Constructors Scheme and will continue to adhere to 

the schemes code of practice. The scheme will be implemented through each sub-

contractor.  

2.44 Any complaints will be logged in a dedicated file and will be actioned by the Site 

Manager. If not resolved by the Site Manager then the complaint will be escalated to 

the Build Director then the Managing Director.  

2.45 Prior to the commencement of development a letter drop will take place to all local 

residents, nearby businesses, outlining the following; 

• Proposed start date for construction and anticipated duration of build 

• Proposed hours of construction 

• Contact details (Name/Position/Contact number or email where appropriate) for 

any issues or complaints to be logged and for in the event of emergencies.  

 



 

 

 

2.46 During the course of the development, letter drops will occur at key milestones, for 

example when piling activity is taking place.  

2.47 The areas to be covered by the letter drop are:  

• 255 – 317 Stanley Grove (dwellings abutting the site to the south)  

• 64-80 Mount Road (dwellings abutting the site to the east)  

• National Speedway Centre (abutting the site to the west)  

 

3.0 Conclusion 

3.1 The overall objective of this Construction Environmental Management Plan has 

been developed to ensure that throughout the construction process, the following 

fundamental goals are all met so far as practicable: exemplary environmental 

practice; protection of the interests of local residents, amenity; and efficient, 

economic and timely construction practice





 

 

 

Appendix 1 – Build Route & Compound Details  

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Appendix 2  

Example of perimeter hoarding & measures to control dust 

 

 

 

 


