Brunswick Court, Brunswick Street, Manchester — 16nr Apartments

Construction Method Statement

General Description

It is proposed to design and construct 16 x class C3 apartments on Brunswick Street, Manchester next to the
Vallance Health Centre and a Tesco Express and Esso fuel station.

The scheme will initially comprise of site clearance and the installation of foundations. A structural steelwork
frame serving ground, first, second, third and fourth floors. Facing brick and blockwork external walls with UPVC
or Aluminium windows and doors, insulated composite cladding Top-deck flat roof. Internally the construction will
comprise of a reinforced concrete ground floor, precast concrete upper floors, precast concrete main staircase,
steel walkways to a courtyard area and Juliette type steel balconies. Internally block and metal stud partitioning,
screed floors, plaster, painted walls and ceilings, soft and hard floor finishes, kitchen installation, Mechanical and
Electrical installations. Externally below ground drainage, fencing, external surfacing works.

The construction site will be served by a site compound on the pavement directly in front of the site. Contractor
car parking will be at the nearby Selco Builders Merchants car-park. Articulated deliveries to site will be between
8.30am and 2pm (Saturdays) or between 7.30am and 8.00am Monday to Friday, onto the Vallance Centre Car-
Park.

The construction period will be approximately 52-weeks duration. Working hours 7.30am to 6.00pm Monday to
Friday, 8.30am to 2.00pm Saturday. Sunday and Bank Holidays — No work.

Noise will be limited via suppression measures on plant and equipment. No radios will be permitted to be used
on site at all times.

There may be some changes to the method described as the work proceeds and as more discussions with
neighbouring properties develop, however, the final detail is not expected to differ significantly to that described.

Site Set-up

The main site cabinetry and accommodation area will be sited on the pavement area immediately in front of the
site and to the right hand side, whilst maintaining 1800mm clear access for pedestrians and use of the
pedestrian crossing adjacent. Any service chamber covers, within the site compound, will be suitably plated to
protect them during the contract period. The large planters currently situated outside the Tesco exit will be
relocated to an agreed location with the Local Authority, for the duration of the works and then reinstated in their
current location.

Site office, meeting room, kitchen, drying room, WC and secure storage will be sited. Contractor car parking will
be at the nearby Selco Builders Merchants car-park on Apsley Grove and is the subject of an on-going
discussion. It is intended to deliver most materials directly to site prior to 8am Monday to Friday. Precast
concrete floors and staircases will be delivered on Saturdays.

Waste storage will be via skips within the site area as denoted. Excavated material will be removed directly from
site as it is dug by vehicles positioned within the site compound. Dust suppression during excavation will be via
mist sprays. All vehicles exiting the site will be jet-washed prior to entering the highway to remove any debris or
deposits and accompanied by a banksman. Works will proceed in accordance with the mitigation measures
specified in Air Quality Assessment document produced by Redmore Environmental dated 25 May 2017.

Temporary signage will be installed directing operatives, safely, to and from the site compound. The pelican
crossings will be used to cross Brunswick Street, Hyde Road and the AG.



Temporary signage will be in place to direct deliveries, all official orders will state exactly the directions,
instructions and contact numbers for deliveries prior to any arrival on site.

The site will be Heras fenced or hoarded off to the perimeter including a section of the front pavement, to allow
for delivery of small loads onto the site area. A footpath of 1.8m will be maintained to the public footpath. The
fencing will have dust screening attached. Suitable visibility will be maintained for vehicles exiting the Tesco
carpark.

Site security will be maintained via CCTV cameras for the duration of the works.
Craneage

A remote controlled Luffing tower crane is to be installed within the site for off-loading, where possible and
distribution of materials around the site. The tower crane will be installed and removed, upon completion at the
weekend via a mobile crane which may require a temporary road closure and detailed lifting plan, submitted
prior. The crane will not over-sail the adjacent Tesco / Esso property, detail and plan is attached. No loads will be
lifted over adjacent properties. All loads will be lifted within the boundaries of the site. A lift operator and
banksman will be present at all times. The crane will be parked in an upright position when not in operation. This
will not over-sail adjacent properties.

The crane will be utilised for the installation of the structural steel frame, installation of precast concrete floors
and the precast concrete staircase, distribution of brick and block. Lifting and installation of the steel walkway,
roof panels and building signage will also be via the tower crane.

Scaffold

Scaffold will be installed to all 4nr sides of the development to a width of 1.6m. All scaffold will be fully designed
and have debris netting / brick guarding attached. Scaffold will be erected and dismantled in a progressive
manner as the works proceed. Loading platforms will be positioned to the front and rear elevations.

Deliveries

Wherever possible and practicable, deliveries will be made to site prior to 8am Monday to Friday or directly from
Selco who may be the main merchant supplier for the project. Loads will be off-loaded via the tower crane, within
the small compound area. Deliveries that will be required directly to site will include the following :-

1. Reinforcement sheet deliveries

2. Tower crane

3. Structural steel frame

4. Precast concrete floors and staircase
5. Ready mix concrete

6. Scaffold deliveries

7. Removal of excavated material

Larger deliveries to site will not exceed 5nr per day. Deliveries will be scheduled between 7.30am and 8.00am
Monday to Friday (excluding bank holidays), Saturday deliveries will be between 8.30am and 2pm.

The tower crane, subject to final detail and arrangements will be installed at the weekend.

Structural steel deliveries will be via the Vallance Centre car-park, either before 8.00am in the morning or at



Saturdays, directly to site for crane off-loading onto site. Steel members are too large and numerous for anything
other than direct off-loading onto site which is scheduled for either Saturdays or before the Vallance Centre
opens at 8.30am.

Precast concrete floors and staircase deliveries will be via the Vallance Centre car-park, either before 8.30am in
the morning or at weekends. This is because the precast floors are a 2-day operation and due to the size of the
structural members will need directly off-loading from the articulated vehicles onto the steel frame. These works,
for each floor, are scheduled to be undertaken on a Saturday.

Ready mix concrete deliveries will pull into the site area within the Heras fencing for immediate off-loading, as it
is impractical to deliver, other than directly to site for immediate un-loading, due to the quantity required for the
foundations.

Scaffold deliveries will be via the Vallance Centre car-park, either before 8.00am in the morning or on Saturdays.
Excavated material will be removed as it is dug into rigid 8-wheel vehicles located within the site.
All deliveries to site will be assisted by a banksman.

All vehicles delivering to site will cut their engines whilst off-loading where possible. No plant will be left idling
whilst not in use.

Without a number of essential direct deliveries to site, this project is not deliverable. To mitigate issues of busy
times, traffic and The Vallance Centre opening times, these deliveries will be timed for Saturdays or before
8.00am in the week. Tree protection measures, where required, will be implemented via protective fencing in
accordance with BS 5837:2012 ‘Trees in relation to design, demolition and construction — recommendations’.

Site Cleanliness

The Site Manager will monitor, on a daily basis, any requirements for road sweeping or street cleaning and
instruct the operation as and when required.

A jet washer will be stored on site for the cleaning of vehicles prior to leaving site onto the highway.

All scaffold and Heras fencing will have dust proofing measures installed. Dampening down will take place during
excavations if necessary.

Sequence of work / operations

1. Site establishment

2. Arrive on site and receive site induction
3. Observe signage and site rules

4. CAT scan site

5. Site clearance

6. Remove obstructions

7. Set out profiles

8. Excavate and install stone mat

9. Install below ground drainage

10. Installation of concrete foundations
11. Erect tower crane

12. Erect Structural Steelwork



13. Install precast floors & stairs

14. Install ground floor RC slab

15. Install roof sheeting

16. Superstructure masonry

17. Progressive scaffold erection

18. Install windows and doors

19. Walkway and balcony installation
20. Remove tower crane

21. Install floor screed

22. Internal partitions

23. M&E installations

24. Plastering

25. Door-sets

26. Mist coat painting

27. Kitchen installations

28. Final finishes

29. External works & final drain connections
30. Completion and cleaning

Operatives on site

Site / Project Manager

Assistant Site Manager / Foreman
Gateman

Site Engineer

Site Labourers

Joiners

Steel Fixers

Steel Erectors

Bricklayers

Mechanical and Heating Engineers
Electricians

Plasterers

Screeders

Metalworkers

Decorators

Floor layers

Tilers

Plant operators

Plant on site

Tower crane
Excavator
Small dumper
Pumps
Generators
Vibrating pokers
Compressors
Concrete lorries



Tipper lorries
Small hand tools
Scaffolding
Duration on site

Approximately 52-weeks



