
725-727 Stockport Road. Levenshulme M19 3AR 

CONSTRUCTION MANAGEMENT PLAN 

 

Routing of Construction Traffic 

The current vehicular access to the two units is either off Stockport Road or from Jean Street and 

Jean Close which is one other building unit to the north  

In both cases vehicular parking is very restricted for contractor and materials delivery purposes and 

in order alleviate parking problems Jean Street is to be used for temporary parking with contractors 

staff bussed to and from the site at the beginning and end of the working day with the same vehicle 

adapted and used during the for the delivery of materials to the site using the car park of the closed 

restaurant not in use for covid-19 reasons parking with the agreement of the owner which is little 

used during the day  

Jean Street and Jean Close presently is serviced by refuse wagon whose turning circle is larger than 

the mini skip turning circle required to serve the skip area presently located in the rear open yard 

area at the rear with harries fencing security surround that eventually be used as a serviced yard  

The major consideration will be the pedestrian footpaths that run across the front entrance and to 

Jean Street between the proposed side entrance to the internal car park area and the external car 

parking zone which will be critical during construction and after completion it is therefore proposed 

that the existing front entrance is boarded up and all works carried out from the inside of the 

building with gates are retained with appropriate Health and Safety and other signage clearly 

located around the whole site with a the site entrance being across this entrance from Stockport 

Road and the Jean Close existing entrance  

Measures to Control Dust and Mud on the Surrounding Public Highway 

We are not expecting too much dust to be created form the refurbishment except for the cutting of 

blocks and flags using a petrol or electric block saw and for this we will fix a water hoses to ensure as 

much of the dust as possible is retained by the water spray 

Plaster dust will be controlled by a mixing area in interior of the building any of the floors with 

plaster and cement dust being limited with the mixing area away from the neighbouring properties   

We are not anticipating mud being an issue as most of the areas for deliveries is hard standing  

Working Hours for the Site 

Standard working hours are 7 30m to 4 30pm which are regularly extended to 6 00pm with no work 

carried out on site after this time. Standard working days are Monday to Friday with sometimes 

Saturday from 8 30 to 14 00 only. No work to be carried out on Sundays or Bank Holidays 

Details of an Emergency Telephone Number for Site Contractor 

The site emergency contact name and telephone number will be posted at the main site entrance  



Identity Advisory Routes To and From the Site for Staff and vehicles 

The current Post Code for the property direct traffic to the site which should be contactors own 

vehicles 

Noise and Vibration  

There should be no source of vibration for the works.  On site noise will be controlled by the site 

rules limiting the use of radios and other equipment, limiting the use of concrete saws and limiting 

the use of other loud plant and equipment. It is expected that the loudest continual noise to be from 

a small JCB type digging machine and this would never be operated outside normal working hours 

Community Consultation Strategy              

The site is well positioned in that there are few neighbouring residential or commercial properties 

and the works are not likely to cause the contractors to be bad neighbours to the local residents   

To ensure that this is not the case the contactor will post a letter to each of the properties who will 

be slightly affected introducing themselves, providing contract details and visiting each property to 

ensure good relations are maintained   

 

 

 

 


