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1 INTRODUCTION   
  

1.1. The project relates to the demolition works to adjoining overhead shop canopy at 
Fallowfield Retail Park, Manchester, M14 6FS. 

  

1.2.   The works of the canopy to be demolished are as follows: 

1.2.1 Service Disconnections.  

 1.2.2 Due to the age of the building it is presumed that asbestos is present. Asbestos 
Survey Report will be undertaken prior to demolition works.  Any asbestos removal will 
be undertaken by a suitably approved licensed Asbestos Removal Contractor to remove 
/ strip all ACM prior to demolition commencing.  

 1.2.3 Form site compound, set up welfare facilities, muster points and secure the site to 
be demolished, install protective measures within the existing site surface water 
drainage system to prevent contamination during the demolition process.  

 1.2.4 Carry out soft strip of the canopy (roof tiles). 

1.2.5 Prop canopy to enable a safe phased demolition.  

 1.2.5 Hand demolition to separate any structures which adjoin the structure to be 
demolished and that of the buildings that are to be retained.  

 

 1.3  Project Dates / Working Hours 

Project Dates: TBC 

Working Hours: Mon – Fri: 0800 – 1800 

  Sat: 0800 – 1300 

No demolition work will be in undertaken on Sundays or Bank Holidays 

 

  

 



 

2 SITE MANAGMENT 
 

2.1  The appointed Demolition Contractor (PC) will ensure that all sub-contractors and site 
operatives have suitable and adequate skills, knowledge, attitude, training and experience prior 
to starting work on site through a contractor appraisals system and review of operative’s 
competencies. Qualifications such as CSCS, CPCS will be documented within the site 
Construction Phase Plan (CPP) as part of the Induction procedure. 

2.2 Project Team: TBC 

 Client Contact:  Jordan Manton 

2.3 Communication – the appointed PC will ensure that communication through daily 
meetings, toolbox talks, inductions and signage etc will be promoted and adhered to 
throughout the duration of the project between appointed parties. 

2.4 Inductions – the site manager will ensure that all contractors working on site and 
visitors to site will receive a site induction where their competencies will be documented. The 
site induction will communicate site emergency procedures; site rules; site hazards; PPE 
requirements etc. 

2.5 Welfare – the appointed PC will ensure that adequate and suitable welfare facilities are 
provided which are compliant with schedule 2 of CDM Regulations 2015. Welfare facilities will 
be commensurate with the numbers of contractors on site, taking into consideration covid-19 
procedures. All welfare facilities shall be regularly cleaned and remain tidy, the location of the 
site welfare facilities will be identified on the Appendix B: Site Plan. 

2.6 Safe System of Works – As part of the safe system of works the PC will ensure that a 
copy of the Construction Phase Plan (CPP) / RAMS will remain on site at all times for persons / 
contractors to refer to.  Additionally, the principal contractor will ensure that all high-risk 
operations are controlled under a Permit to Work procedure. 

2.7 Fire / Emergency Procedures – will be developed and implemented on site, a fire risk 
assessment and fire plan will be conducted upon site occupation. The fire risk assessment and 
plan shall be displayed on the project information board and communicated to operatives / 
visitors during the induction. All emergency access and escape routes shall be kept open and 
free from restrictions. Suitable and adequate fire points containing a means to raise the alarm, 
firefighting equipment (extinguishers) shall be provided in locations where there is a risk of fire 
and highlighted on the fire plan. 

2.8 Accidents / RIDDOR – the appointed PC will ensure that all hazards and risks are reduced 
to ALARP. An accident book shall be kept within the site office including a first aid box / eye 



wash for minor injuries, a first aid qualified operative will always be present on site to 
administer minor first aid.  

Accidents and injuries that require further treatment shall be taken to the nearest A&E hospital 
at Wythenshawe Hospital, Southmoor Road, Manchester, M23 9LT, details of which will be 
displayed on the information board. Injuries that qualify as reportable shall be reported to the 
HSE (RIDDOR) within the specified 15 days of accident.  

   

2.9  Works described below will be carried out in such a way as to minimise the impact of 
that work. Therefore, the foreman will:   

• Follow all government guidelines in relation to social distancing. 
• Take all reasonable steps to minimise the creation of dust, using water sprays to 

dampen canopy being demolished. 
• Install debris netting along all perimeter elevations to prevent / dust and debris to 

nearby commercial properties. 
• Pay attention to wind direction so as to anticipate the impact of any work 

downwind of the working area.   
• Curtail, suspend or re-arrange work as necessary to allow the demolition to proceed 

if possible whilst reducing its impact on any the occupiers of neighbouring 
properties / premises.   

• Ensure all plant is fit for its purpose and adequately maintained so that noise 
generation is within the manufacturer’s stated maximum noise level.   

• Give particular consideration to activity on site at the start of the day to minimise 
disturbance of the neighbours. Reversing maneuvers will be avoided in the early 
morning to prevent reversing sirens sounding. Mobile plant, which requires 
approximately 20 minutes idling to warm-up before a shift, will be parked sensibly 
away from houses. A super-silenced generator will be used to provide electrical 
power to the site compound. Any particularly noisy operations (e.g. use of hydraulic 
breakers) will be programmed to minimise disturbance.  

  

 

 

 

 

 

 



3 - SAFETY   
  

3.1 All necessary registers, accident books, diary, time book, test certificates, method 
statement, risk assessment, health and safety plan etc. will be kept on site under the control of 
the Site Supervisor and can be inspected at any time. All accidents are to be reported to and 
entered in the site accident book.   

 3.2 A supply of spare hard hats, overalls, gloves, goggles, masks, face visors (when burning 
equipment is used) etc. will be stored on Site.   

 3.3 At all times the appointed demolition contractor will ensure a high standard of Health 
and Safety is carried out at all times on site.   

 3.4 All operatives on site must wear full PPE in accordance with site requirements including 
safety boots, hard hats and a high visibility vets or coat and LEP (Light Eye Protection) as 
standard.   

 3.5 ‘No smoking on site’ policy will be adhered to at all times.    

3.6   Adequate segregation of pedestrians and vehicular traffic will be maintained at all times. 
Reversing of vehicles and plant will be minimised at all times. This will be highlighted on a site 
plan and will form part of the site induction for all operatives.   

 

 

 

 

 

 

 

 

 

 

 

 



4- DEMOLITION 
 

A hoarding will be installed around canopy with access points installed to allow for safe demolition 
process, which does not disrupt the trading of adjacent commercial properties and ensure all persons 
(staff and members of the public) visiting the retail park, remain safe and segregated from adjacent 
demolition works. 

All controls will be implemented to ensure the adjacent commercial properties can continue to 
successfully trade with access and parking to the stores undisturbed where possible. 

Demolition works will be phased and undertaken as per demolition contractors method statement and 
safe systems of work. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



5 - OPERATION NO 1: SITE ESTABLISHMENT   
  

5.1   The welfare facilities will be situated within a secure site boundary made up of Heras 
fencing, to enclose the working areas / exclusion zones within the site.  

5.2   Warning signs (as described below) will be displayed at the appropriate points around the 
perimeter of the site:   

• Danger Demolition in Progress   

• Danger Demolition Keep Out   

• Personal Protective Equipment requirements   

• Warning to Children   

5.3   All visitors to our site will be asked to sign in within the site office. They will be inducted 
into the activities being carried out that day and at all times whilst they are on site, they will 
wear the required PPE and they will also be escorted at all times.   

  
  



6 - OPERATION NO 2: ASBESTOS REMOVAL   
  

6.1    If applicable a suitably approved licensed Asbestos Removal Contractor will be appointed 
to carry out the removal of all asbestos containing products.  

6.2   The HSE will be notified under the statutory ASB5 form on the Health and Safety Executive 
website www.hse.gov.uk of the intended asbestos removals that are to be executed on site.   

6.3   All method statements, Risk assessments and transit plans will be included within the 
CPHSP.  

6.4   No follow-on activities will be carried out until we have received air clearance 
certificates/certificates of re-occupation from the asbestos removal supervisor to confirm that 
the areas are safe to enter.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



7 - OPERATION NO 3: CABLE STRIPPING   
  

7.1   Any electrical cabling will be removed for recycling prior to soft stripping and the 
demolition of the structure.   

7.2   No cable-stripping work will commence until the electrical supplies to the site have been 
irreversibly isolated either to the main distribution board by the local electricity supply 
company or from the main distribution board by a suitably qualified electrician. In either case 
an isolation certificate will be required and will be displayed within the site office.   

7.3   Demolition operatives using hand tools will cut into manageable sections all exposed 
electrical cabling and any which are easily extracted but which are not exposed. Large diameter 
electrical cabling is heavy, therefore it may be necessary to cut cabling into lengths of no more 
than 2 or 3 metres prior to moving it for further processing. Operatives are to exercise their 
judgement and experience when handling cut sections of cable to minimise the risks associated 
with manual handling.   

7.4   Any circular saws used must be inspected daily and used only by trained operatives. The 
use of hand operated, hydraulic cable shears is preferred.   

7.5   The removal of cable insulation and armour is to be undertaken using a purpose-built 
machine. Such machines have a number of safety features such as guards and remote 
emergency stops. All safety features are to be checked on a daily basis. None of the guards or 
other safety features are to be defeated or over-ridden. As with all machinery, long hair and 
loose clothing are to be securely tied-back to reduce the risk of the operator becoming 
entangled in the equipment.    

7.6   All waste generated by the cable-stripping is to be disposed of appropriately, i.e: sheathing 
is to be placed in a general waste skip.   

7.7   Under no circumstances is the sheathing to any cabling to be removed by burning.   

 

 

 

 

 

 

 



8 - OPERATION NO 4: SOFT STRIPPING   
  

8.1   Any clean, unpainted constructional timber will be segregated from the general waste. 
Where this material is free of nails, screws, hinges etc it will be segregated for recycling by a 
specialist company. Any materials deemed as not suitable for recycling will be removed from 
site in skips as controlled waste to an appropriately licensed landfill site.   

8.2   All soft stripped materials i.e. roof tiles will be processed and segregated into individual 
waste/recycling streams. All materials deemed suitable for recycling will be loaded into suitable 
skips and transferred from the site to a suitable recycling venue.   

8.3   All waste materials unsuitable for recycling will be transported from the site where it will 
be taken to landfill facilities.    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



9 - OPERATION NO 5: WORKING AT HEIGHT GENERALLY   
  

9.1  Working at height will be restricted to a minimum, with the majority of high level 
demolitions being carried out by mechanical means i.e. Demolition type excavators / Plant 
fitted with controlled attachments such as mechanical grapples. 

9.2  The main area where working at height will be carried out will be to remove roof tiles  

9.3  Where access to work at height may be required access will be gained by use of either 
Cherry Picker or Scissor Lift type Mobile Elevated Work Platform.     

 

 

 

 

 

 

 

 

 

 

 



APPENDIX A RISK ASSESSMENT 

 

1: Identify the 
hazards (ass rows to 
table for number of 
hazards as required) 

 

2: Hazard effect type of injury (identify who 
might be harmed and how) 3. Initial Risk 

 

Low / Med / 
High 

4. Control Measures (training, procedures method 
statements, etc.) 5. Residual 

Risk 

 

Low / Med / 
High 

Vehicle/plant 
Movements. 
 

Damage to vehicles and structures. Injury to site 
personnel. Crush and physical injury to all parts of 
body, possible death. 
 

Med Competent operatives ; Use of Banks person; RAMS; Good 
housekeeping to be practiced at all times; Constant 
monitoring and regular supervision to be in place and used to 
spot potential incidents and hazards. ;  Site walk inspections 
daily ;Correct use of barriers/exclusion zones ; Exercise 
caution on site at all times . RAMS 
 

Low 

Manual handling MSD injuries, breaks, fractures, strains. Site 
personnel 

Med Training; use of mechanical lifting machinery; efficient 
positioning of materials; PPE; RA 
 

Low 

Use of general hand 
tools 
 

HAV’s, puncture, crush, Muscular strains. Site 
personnel 

Med Training; Pre-use checks of equipment / tools; PPE; RA Low 

Working at height. 
Use of MEWP 
 

Crush, breaks, fractures, trapping, overturning. 
Collision. Site personnel / operator 

High Training; inspection & maintenance; use of suitable ground 
conditions; barrier segregation; fall restraint systems; PPE; 
RAMS; permits to work system 
 

Med 

Falling objects/ 
materials 
 

Crush; fractures; breaks High Segregation / barriers; PPE; signage; RAMS Med 

Demolition Dust Silicosis, lung disease, COPD High RAMS; water suppression; dust netting; RPE (face fitted); 
training; monitoring; use of dust extraction tools / 
attachments 
 

Med 

Demolition noise 
 

Tinnitus, loss of hearing, Nuisance to neighbours Med Training, RAMS, PPE, noise exclusion zones; monitoring Low 

Asbestos some 
residual asbestos 
containing materials 

Asbestosis, cancer Low Training; PPE; RAMS; RPE; monitoring; information; tool box 
talks; 

Low 



may be present 
within the building 
 
Uncontrolled 
collapse 

Crush, puncture, fractures Low RAMS; survey’s; segregation; exclusion zones; Training; tool 
box talks; permits to work system 
 

Low 

Fire / Explosion Burns; crush; fractures Med RAMS; FRA: FFE; tool box talks; training; security; good 
housekeeping; permits to work system; isolation procedures 
 

Low 
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