
Material Sample Planning Apporval Programme/Tracker

Man Met - Science and Engineering Building
 Period Highlight: 1
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Building Facade Materials 01/01/2021

Aluminium Expanded mesh panels 19/05/2021 14/07/2021 20 8 0%

Stick curtain walling/Ext glazing/Opaque panels 19/05/2021 14/07/2021 20 8 0%

Stick curtain walling/Ext glazing/Opaque panels 19/05/2021 14/07/2021 20 8 0%

Concrete rainscreen Cladding system / Silicone 19/05/2021 14/07/2021 20 8 0%

Stick curtain wall/Opaque panel/Anodised 

Aluminium/Ext glazing 
19/05/2021 14/07/2021 20 8 0%

Plant screen/Expanded metal mesh plant screen 19/05/2021 14/07/2021 20 8 0%

Aluminium rainscreen cladding system / rainscreen 

panels 
19/05/2021 14/07/2021 20 8 0%

New Louvres existing tower 19/05/2021 14/07/2021 20 8 0%

External Hard Landscaping Materials/Design 

Elements
01/01/2021

Permeable resin bound gravel  opt 1 16/09/2021 11/11/2021 37 8 0%

Permeable resin bound gravel  opt 2 16/09/2021 11/11/2021 37 8 0%

Large Format Concrete Paving 16/09/2021 11/11/2021 37 8 0%

Pourous paving 16/09/2021 11/11/2021 37 8 0%

Concrete block paving 16/09/2021 11/11/2021 37 8 0%

Magma granite Natural Stone Paving opt 1 16/09/2021 11/11/2021 37 8 0%

Larissa and Rosalind Granite stone paving opt 2 16/09/2021 11/11/2021 37 8 0%

Pavement Reinstatement Works Details 19/05/2021 14/07/2021 20 8 0%

Street Furniture (Bins, Seating, Cycle Storage, 

Bollards)
16/09/2021 11/11/2021 37 8 0%

External Lighting Proposals 16/07/2021 10/09/2021 28 8 0%

Steps/Ramp Details 16/07/2021 10/09/2021 28 8 0%

Biodiversity Opportunities and Measures 16/07/2021 10/09/2021 28 8 0%

External Soft Landscaping Elements 01/01/2021

Tree Species Selection 16/07/2021 10/09/2021 28 8 0%

Tree Pit Design 16/07/2021 10/09/2021 28 8 0%

Planting Specification 16/07/2021 10/09/2021 28 8 0%
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