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As part of the landlord agreement, MCC to 
inform Metrolink that a larger door will need to 
be installed in the box-in-box SER room. Not 
part of these contract works
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REVISION: Area revised with a retained 
crash deck in this area. LPA involvement –
change in client brief

WallLG-027b-ALT01

REVISION: Area has been revised with a 
new wall alteration following survey error 
and site discovery

PENDING INSTRUCTION: Area of hydraulic 
lift pit (approx 5m deep) containing historic 
services kit. Space to be retained (and protected 
during the work). Capping detail and interface 
with the finishes to be confirmed following 
survey of previously inaccessible space.

REVISION: Area has been revised following risk 
mitigation exercise. EWN Purcell-EWN-000052. In place 
of columns in LG-031, less of existing fabric removed and 
beam at GF level, existing openings filled in. For 
construction sequence, refer to Ramboll information

PENDING INSTRUCTION: Area has been 
subject to revision in design, pending specialist 
input on portcullis mechanism alterations to 
inform planned mitigation of existing floor and 
pit lowering. Purcell-EWN-000106

WallLG-L05-ALT04

WallLG-028f-ALT01

REVISION: Area revised with a full wall 
demolition following on site walkaround
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GENERAL NOTES

1. These drawings illustrate and label alterations to the fabric of the existing 
building; this includes various types of alterations, removals or adaptations of 
heritage fabric, structural alterations and demolitions. Further schedules and 
drawing packages contain more detailed information about methodologies, 
relocation of assets, specifications and rebuild.

2. This Construction issue contains some areas at risk which cannot
yet be formally issued for Construction, these are highlighted. This is
due to incomplete information from Third Parties, Work Package
Contractors with Design Portions or not having received instruction
through the project change system

3. Refer to the Building Assets schedule OTH-PUR-TH-ZZ-SCH-A-2431 for 
information on assets to remain or to be temporarily relocated in storage.

4. Read in conjunction with the Ramboll Structural information for further 
details, specifications and methodologies for all fabric alterations.

5. Definitions of Alteration, Demolitions etc. have been consulted on with the 
Heritage Consultancy, Planning and Conservation teams.

6. Refer to the following drawing series for further information and setting out 
for the Very High Significance areas: 5350 to 5600 and 5750 to 5768

7. Lower Ground floor alterations omitted from Alterations plans. For further 
information please refer to Limecrete Floor Plans OTH-PUR-TH-LG-DWG-A-
5697 to 5700

8. For detailed description of updates to individual alterations, please refer to the 
'Revisions' column of the Alterations & Demolitions Schedule OTH-PUR-TH-
ZZ-SCH-A-0395 and 0398

9. For detailed setting out information for these alterations and demolitions refer 
to drawing suite 2500 to 2650 and report numbers 0119 and 0124

10. For detailed BWIC openings information please refer to the setting out 
drawings from 2509 to 2590, VHS BWIC drawings 8108, 8109 and schedule 
OTH-PUR-TH-ZZ-SCH-A-5812

Items to be altered - plan

Existing fabric

Demolition Strategy Key

Existing doors - unaltered

Non-structural alterations

Items to be altered - section

Items to be demolished/removed Existing fireplace removed and set aside 
for re-use. For exact fireplace 
information refer to drawings OTH-
PUR-TH-ZZ-DWG-A-0610 to 0617

Existing fireplace removed

Existing doors 
removed/altered/reused/demolished

Very High Significance Rooms

For detailed door proposals refer to door 
schedule OTH-PUR-TH-ZZ-SCH-A-5802 

Pending instruction and awaiting 
information areas
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Alterations Plan LG - 04 EAST

06 14/02/2020 RS SW Issued for Tender

07 09/06/2020 RS MR Issued for Construction

08 15/09/2020 RS EP Issued for Construction

09 12/10/2020 RS EP RTA, WPC and VE changes incorporated

Mr Daniel Davis
FreeText
Please reference Ramboll drawing. 
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