
 

Brunswick Court, Brunswick Street, Manchester – 16nr Apartments 

 

Construction Method Statement 

 

General Description 

 

It is proposed to design and construct 16 x class C3  apartments on Brunswick Street, Manchester next to the 

Vallance Health Centre and a Tesco Express and Esso fuel station. 

 

The scheme will comprise of site clearance and reinforced concrete raft foundations. A structural steelwork frame 

serving ground, first, second, third and fourth floors. Facing brick and blockwork external walls with UPVC or 

Aluminium windows and doors, insulated composite cladding Top-deck flat roof. Internally the construction will 

comprise of a reinforced concrete ground floor, precast concrete upper floors, precast concrete main staircase, 

steel walkways to a courtyard area and Juliette type steel balconies. Internally block and metal stud partitioning, 

screed floors, plaster, painted walls and ceilings, soft and hard floor finishes, kitchen installation, Mechanical and 

Electrical installations. Externally below ground drainage, fencing, external surfacing works. 

 

The construction site will be served by a site compound on the pavement directly in front of the site. Contractor 

car parking will be at the nearby Selco Builders Merchants car-park. Articulated deliveries to site will be at 

weekends between 8.30am and 2pm or between  7.00am and 8.00am Monday to Friday, onto the Vallance 

Centre Car-Park. 

 

The construction period will be approximately 52-weeks duration. Working hours 7am to 6pm Monday to Friday, 

8.30am to 3.00pm Saturday. 

 Sunday working between 08.30 am and 2pm will be required on a limited number of occasions, this will be no 

more than five times during the course of the build and is due to the hollowcore floor installation taking two days 

per floor which is an activity that can only be completed at weekends. Written notification will be provided in 

advance of Sunday workings to the Council and all nearby residents will be notified of the dates. 

 

Noise will be limited via suppression measures on plant and equipment. No radios will be permitted to be used 

on site at all times. 

 

There may be some changes to the method described as the work proceeds and as more discussions with 

neighbouring properties develop, however, the final detail is not expected to differ significantly to that described. 

 

Site Set-up 

 

The main site cabinetry and accommodation area will be sited on the pavement area immediately in front of the 

site and to the right hand side, whilst maintaining 1800mm clear access for pedestrians and use of the 

pedestrian crossing adjacent. Any service chamber covers, within the site compound, will be suitably plated to 

protect them during the contract period. The large planters currently situated outside the Tesco exit will be 

relocated to an agreed location with the Local Authority, for the duration of the works and then reinstated in their 

current location. 

 

Site office, meeting room, kitchen, drying room, WC and secure storage will be sited. Contractor car parking will 

be at the nearby Selco Builders Merchants car-park on Apsley Grove and is the subject of an on-going 

discussion. It is intended to deliver most materials directly to site prior to 8am Monday to Friday. Precast 

concrete floors and staircases will be delivered at weekends. 

 



Waste storage will be via skips within the site area as denoted. Excavated material will be removed directly from 

site as it is dug by vehicles positioned within the site compound. Dust suppression during excavation will be via 

mist sprays. All vehicles exiting the site will be jet-washed prior to entering the highway to remove any debris or 

deposits and accompanied by a banksman. Works will proceed in accordance with the mitigation measures 

specified in Air Quality Assessment document produced by Redmore Environmental dated 25th May 2017. 

 

Temporary signage will be installed directing operatives, safely, to and from the site compound. The pelican 

crossings will be used to cross Brunswick Street, Hyde Road and the A6. 

 

Temporary signage will be in place to direct deliveries, all official orders will state exactly the directions, 

instructions and contact numbers for deliveries prior to any arrival on site. 

 

The site will be Heras fenced or hoarded off to the perimeter including a section of the front pavement, to allow 

for delivery of small loads onto the site area. A footpath of 1.8m will be maintained to the public footpath. The 

fencing will have dust screening attached. Suitable visibility will be maintained for vehicles exiting the Tesco 

carpark. 

 

Site security will be maintained via CCTV cameras for the duration of the works. 

 

Craneage 

 

A remote controlled Luffing tower crane is to be installed within the site for off-loading, where possible and 

distribution of materials around the site. The tower crane will be installed and removed, upon completion at the 

weekend via a mobile crane which may require a temporary road closure and detailed lifting plan, submitted 

prior. The crane will not over-sail the adjacent Tesco / Esso property, detail and plan is attached. No loads will be 

lifted over adjacent properties. All loads will be lifted within the boundaries of the site. A lift operator and 

banksman will be present at all times. The crane will be parked in an upright position when not in operation. This 

will not over-sail adjacent properties. 

 

The crane will be utilised for the installation of the structural steel frame, installation of precast concrete floors 

and the precast concrete staircase, distribution of brick and block. Lifting and installation of the steel walkway, 

roof panels and building signage will also be via the tower crane. 

 

Scaffold 

 

Scaffold will be installed to all 4nr sides of the development to a width of 1.6m. All scaffold will be fully designed 

and have debris netting / brick guarding attached. Scaffold will be erected and dismantled in a progressive 

manner as the works proceed. Loading platforms will be positioned to the front and rear elevations. 

 

Deliveries 

 

Wherever possible and practicable, deliveries will be made to site prior to 8am Monday to Friday or directly from 

Selco who may be the main merchant supplier for the project. Loads will be off-loaded via the tower crane, within 

the small compound area. Deliveries that will be required directly to site will include the following :- 

 

1. Reinforcement sheet deliveries 

2. Tower crane 

3. Structural steel frame 

4. Precast concrete floors and staircase 

5. Ready mix concrete 



6. Scaffold deliveries 

7. Removal of excavated material 

 

Larger deliveries to site will not exceed 5nr per day. Deliveries will be scheduled between 7.00am and 8.00am 

Monday to Friday (excluding bank holidays), Saturday deliveries will be between 8.30am and 2pm.  

 

The tower crane, subject to final detail and arrangements will be installed at the weekend. 

 

Structural steel deliveries will be via the Vallance Centre car-park, either before 8.00am in the morning or at 

weekends, directly to site for crane off-loading onto site. Steel members are too large and numerous for anything 

other than direct off-loading onto site which is scheduled for either weekends or before the Vallance Centre 

opens at 8.30am. 

 

Precast concrete floors and staircase deliveries will be via the Vallance Centre car-park, either before 8.30am in 

the morning or at weekends. This is because the precast floors are a 2-day operation and due to the size of the 

structural members will need directly off-loading from the articulated vehicles onto the steel frame. These works, 

for each floor, are scheduled to be undertaken on a Saturday and Sunday, there will be 5nr weekends where this 

will happen. Local residents and the LA will be notified of these dates prior. 

 

Ready mix concrete deliveries will pull into the site area within the Heras fencing for immediate off-loading, as it 

is impractical to deliver, other than directly to site for immediate un-loading, due to the quantity required for the 

foundation raft slab. 

 

Scaffold deliveries will be via the Vallance Centre car-park, either before 8.00am in the morning or at weekends. 

 

Excavated material will be removed as it is dug into rigid 8-wheel vehicles located within the site.  

 

All deliveries to site will be assisted by a banksman. 

 

All vehicles delivering to site will cut their engines whilst off-loading where possible. No plant will be left idling 

whilst not in use. 

 

Without a number of essential direct deliveries to site, this project is not deliverable. To mitigate issues of busy 

times, traffic and The Vallance Centre opening times, these deliveries will be timed for the weekends or before 

8.00am in the week. Tree protection measures, where required, will be implemented via protective fencing in 

accordance with BS 5837:2012 ‘Trees in relation to design, demolition and construction – recommendations’. 

 

Site Cleanliness 

 

The Site Manager will monitor, on a daily basis, any requirements for road sweeping or street cleaning and 

instruct the operation as and when required. 

A jet washer will be stored on site for the cleaning of vehicles prior to leaving site onto the highway. 

 

All scaffold and Heras fencing will have dust proofing measures installed. Dampening down will take place during 

excavations if necessary. 

 

Sequence of work / operations 

 

1. Site establishment 

2. Arrive on site and receive site induction 



3. Observe signage and site rules 

4. CAT scan site 

5. Site clearance 

6. Remove obstructions 

7. Set out profiles 

8. Excavate and install stone mat 

9. Install below ground drainage 

10. Shutter and cast reinforced concrete raft foundation 

11. Erect tower crane 

12. Erect Structural Steelwork 

13. Install precast floors & stairs 

14. Install ground floor RC slab 

15. Install roof sheeting 

16. Superstructure masonry 

17. Progressive scaffold erection 

18. Install windows and doors 

19. Walkway and balcony installation 

20. Remove tower crane 

21. Install floor screed 

22. Internal partitions 

23. M&E installations 

24. Plastering 

25. Door-sets 

26. Mist coat painting 

27. Kitchen installations 

28. Final finishes 

29. External works & final drain connections 

30. Completion and cleaning 

 

 

Operatives on site 

 

Site / Project Manager 

Assistant Site Manager / Foreman 

Gateman 

Site Engineer 

Site Labourers 

Joiners 

Steel Fixers 

Steel Erectors 

Bricklayers 

Mechanical and Heating Engineers 

Electricians 

Plasterers 

Screeders 

Metalworkers 

Decorators 

Floor layers 

Tilers 

Plant operators 

 



Plant on site 

 

Tower crane 

Excavator 

Small dumper 

Pumps 

Generators 

Vibrating pokers 

Compressors 

Concrete lorries 

Tipper lorries 

Small hand tools 

Scaffolding 

 

Duration on site 

 

Approximately 52-weeks 

 

 


