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1  SOFT STRIP-OUT WORKS 

1.1 Purpose 

(i) This report outlines a methodology and schedule of soft-strip out works for the Grade II* 

London Road Fire Station. The external envelope of the building is currently being repaired to 

make the building “wind and watertight”, in preparation for its conversion to multiple new 

uses. These works are known as the phase 1 development works relating to the planning 

permission (ref: 116099/FO/2017) and listed building consent (ref: 116100/LO/2017). 

(ii) The aim of this report is to enable the clearance of non-significant finishes, fixtures and fittings 

within the building, and document the significant features that are to be retained on 

completion of the conversion project. These are known as phase 1a works and relate to 

condition 8 of the listed building consent (ref: 116100/LO/2017). The report will enable clear 

instructions to be provided to the contractor on what items are to be removed and what items 

are to be retained. 

(iii) The report is required in order to discharge condition 8 of listed building consent 

116100/LO2017. 

(iv) In June 2016, Levitt Bernstein undertook a survey of the internal rooms to London Road Fire 

Station (LRFS), that helped form the “Internal Finishes, Fixtures & Fittings Strategy, April 2017”. 

The survey and report provided an overview of the significant internal areas of the building 

and outlined approaches to: walls, floors, ironmongery, glazed partitions, internal doors, and 

other miscellaneous fixtures and fittings.  

(v) The document was not comprehensive but was a sufficient baseline to be submitted with the 

planning permission and listed building consent (ref: 116100/LO/2017) that was granted 

permission in May 2017. 

(vi) Condition 8 of the listed building consent application requires: 

8) Notwithstanding the information within the approved Fixing and Fittings Strategy detailed 

in condition 2 of this approval, no historic and/or original furniture, fixtures or fittings shall be 

removed from the building unless and until a full inventory of such items has taken place and 

a strategy for the removal, storage, restoration, reinstatement, re-use and/or disposal of each 

item has been submitted to and approved in writing by the City Council as local planning 

authority. The furniture, fixtures and fittings shall be removed, stored, reinstated, re-used and/ 

or disposed of only in accordance with the approved strategy. 
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(vii) For this condition to be discharged, it has been agreed with Paul Mason and Caroline Parry 

(respectively the Conservation Manager and Planning Officer at Manchester City Council), that 

a survey and report will be produced to document all internal finishes, fixtures and fittings that 

will include: 

• Walls, 

• Ceilings 

• Floors 

• Fixtures & Fittings 

• M&E Items 

(viii) The door schedule is included in Section 4 to complete the record and gazetteer of internal 

items in one succinct point of reference. 

(ix) The report will also enable the specific removal of non-historic or failed fabric from the 

building in preparation of the second phase of Allied London’s proposed scheme to repair, 

refurbish and convert the building. The report will, therefore, serve multiple purposes to 

record all internal finishes, fixtures and fittings, assess their significance and advise on what 

non-significant, redundant or beyond repair finishes, fixtures and fittings can be removed.  

(x) In the event of uncertainty or doubt, the contractor should confirm removal of the 

component with the Conservation Consultant, as per the below contact details. 

(xi) There are other fabric components which are to be removed as part of the revised planning 

permission and listed building consent application and form phase 2 of the project. This 

report includes the demolition plans for phase two, which are to be read in conjunction with 

this report (if successful) and therefore to prevent undertaking soft-strip works to areas of 

demolition.  

(xii) The document was issued in draft on 10th January 2020 and is now issued as a final document 

on 16th January 2020.  
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1.2 General Information 

(i) Project Location: London Road Fire Station, 50 London Road, Manchester, M1 2PH 

(ii) Significance: The building is grade II* listed. 

(iii) Project Team: 

a. Client: Ted Hewins, Allied London, 7-8 Savile Row, London, W1S 3PE 

b. Building Surveyor: Steven Brindle / Tom Kibblewhite, Watts Group Ltd., St. James 

Tower, 7 Charlotte Street, M1 4DZ 

c. Project Architect: Tom Brigden / Sally Archibald, Purcell, St. James’, 79 Oxford Street, 

Manchester, M1 6FQ 

d. Conservation Consultant: Stephen Levrant Heritage Architecture, Canada House, 3 

Chepstow Street, M1 5FW (Tel: 0161 247 8335) 

e. Principal Contractor: Quadriga Contracts, Gadbrook House, Gadbrook Park, 

Rudheath, Northwich, CW9 7RG 

 

1.3     Authorship 

(i) The Heritage Statement was prepared by Stephen Levrant Heritage Architecture Ltd., a 

practice, comprising architects, planners, surveyors and historic building consultants 

specialising in the historic cultural environment.  

(ii) The author was: 

- Declan Cahill [BSc (Hons); SPAB Lethaby Scholar] – Historic Building Surveyor 

- Nick Grimshaw [BA(Hons); BPL; MA; RICS.PgDipBldgCons; MRTPI; IHBC] - Senior Associate 
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1.4     London Road Fire Station – Introduction to the Building 

(i) The former London road fire station (LRFS) is a Grade-II* listed building which was built in one 

principal stage, following a design competition in 1899. The winning design came from John 

Henry Woodhouse, George Harry Willoughby and John Langham and incorporated fire station, 

coroners court, police station, offices, accommodation, bank and ancillary accommodation.  

(ii) The LRFS was built between 1901 and 1906, but a number of adaptations were undertaken in 

the preceding 80 years of the buildings use until its closure in 1986. 

(iii) The detailed historic background to the building is discussed in the Significance Appraisal and 

Heritage Statements of the building, produced by Stephen Levrant Heritage Architecture in 

2017. The status of the building and sensitivity of the fabric means that no historic or 

significant fabric shall be removed unless it is in a condition beyond repair or can be 

temporarily removed and re-instated without causing damage. In the case that a highly 

significant item is beyond repair we will record the item and ensure that the repair is 

undertaken on a like for like basis. If in doubt, consult with the Conservation Consultant and/or 

the Project Architect. 

 

1.5     Assessment of Significance and Survey Dates 

(i) A detailed survey of significance of LRFS was undertaken in April 2017 by Stephen Levrant 
Heritage Architecture, which also informed the significance assigned in the Levitt Bernstein 
strategy document. 

(ii) This significance assessment encompassed historical research and on-site assessment of the 
building and outlined significance of areas of the building, but did identify some of the significant 
internal features of the building. The below plans (Section 5) summarise the relative significance 
of the internal areas of LRFS. 

(iii) The finishes, fixtures and fittings strategy began to identify individual items of the building, but 
did not appoint individual significance of each finish or item and also was not comprehensive in 
its gazetteer. 

(iv) Site visits were undertaken between12th to 20th December 2019 to assess; the significance, 
relative authenticity and current (general) condition of items / fabric. The below schedule 
identifies items for removal and should be strictly adhered to in order to prevent the removal 
of historic finishes, fixtures and fittings that are to be retained. Access for surveying purposes 
was possible to the majority of LRFS. However, where areas were not accessible, the 2016 Levitt 
Bernstein photographic survey report has been utilised, and the contractor will allow these 
areas to be surveyed once they become accessible and prior to any demolition works 
commence. 
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(v) The schedule should also be referred to in ensuring the significant items to be protected or 
recorded and temporarily removed in phase 2 for re-instatement and retention on completion 
of the conversion project. 

(vi) Our assessment of significance conforms to Historic England’s Advice Note 12, Statements of 
Heritage Significance: Analysing Significance in Heritage Assets. 

(vii) Items were assessed over four significance ratings, which have been elaborated below: 

- None – The finish, fixture or fitting dates from after 1948 and makes no contribution 
to the architectural, artistic or historic interest of the building. 

- Low – The finish, fixture or fitting dates from before 1948 but makes minor 
contribution to the architectural, artistic or historic interest of the building. 

- Medium – The finish, fixture or fitting dates from before 1948 and makes a moderate 
contribution to the architectural, artistic or historic interest of the building. 

- High – The finish, fixture or fitting positively contributes to the architectural, artistic 
or historic interest of the building. These are primarily original items that if they were 
to be lost, the significance of the heritage asset as a whole would be diminished. 

(viii) For clarity, a summary of the items inspected, their significance and the actions assigned to 
them has been included at the end of this report. 
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2 METHODOLOGY 

2.1 Soft Strip-out Works - Methodology 

(i) The scope of the soft strip out report is limited to internal finishes, fixtures and fittings as 

outlined in section 1.1 (iv). 

(ii) Stored items such as furniture and shelving are presumed to be retained unless instructed 

otherwise. 

(iii) Removal of elements considered to be fixtures or immovable elements of the original 

architectural scheme may require submission of Listed Building Consent to the local planning 

authority. If in doubt seek clarification from the conservation consultant. 

(iv) All strip-out works should be performed by a contractor with proven experience with the 

material substrates affected during removal of fittings. 

(v) All removals shall be completed in the most careful manner preventing unnecessary 

destruction of adjacent surfaces and materials where applicable, allowing for future re-use 

or re-installation of materials in situ or elsewhere. 

(vi) Works shall take place within the times allowed by the client (Allied London) and the 

Principal Contractor (Quadriga Contracts). 

Or as additionally advised by the client team. 

(iv) The strip out works are necessary to facilitate the progression of the project into phase two 

which will repair and refurbish the building internally to its new uses. The strip out works will 

focus particularly on the careful removal of: 

a. Modern or insignificant finishes to walls, ceilings and floors. 

b. Removal of defective (beyond repair) finishes to walls, ceilings and floors. 

c. The removal of finishes and non-original ironmongery to doors. 

d. The removal of modern fixtures and fittings to walls, ceilings and floors. 

e. The removal of modern and redundant M&E items including lighting, cables, 

switches, conduits etc. 
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2.2 Important Notes 

(i) Prior to the commencement of the soft strip exercise, the contractor will review the 

construction phase health and safety plan for the site and update where required. 

(ii) All operatives working on the soft-strip exercise will be inducted and trained in the careful 

removal of items to ensure no damage is caused to retained fabric and features of the 

building. 

(iii) All work is to be carried out strictly in accordance with the Control of Asbestos Regulations 

(CAR) 2012, with the relevant supplementary guidance from the Health and Safety Executive, 

and with the Construction (Design and Management) (CDM) regulations 2015.  

(iv) If required for the purpose of the subsequent investigative works, removal of debris may be 

permitted on confirmation with the Conservation Consultant. 

(v) The contractor will remain responsible for the work executed and for the application of this 

methodology.  

(vi) The works described shall be undertaken speedily and efficiently in a professional manner.  

(vii) All work to be performed in the building should be executed in a manner so as to cause 

minimum disturbance to remaining historic features and building materials. 

(viii) Protect fragile historic features where necessary, such as original windows, handrails and 

ceilings, in those areas affected by the soft strip exercise. 

(ix) Removal of modern services should be performed by a contractor fully qualified in the 

particular trade in question (e.g. NICEIC for electrical works, Gas Safe register for gas and 

heating works). All removals shall be completed in the most careful manner preventing 

unnecessary destruction of adjacent fabric. 

(x) All damage occasioned at any time is to be completely repaired to the Conservation 

Consultant’s satisfaction. 

(xi) All removals of waste materials off site shall be to commercial waste sites licensed by the 

local authority. 

(xii) Any scrap materials shall be disposed on in strict accordance with the Scrap Metal Dealers 

Act 2013. 
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2.3 Important definitions / clarifications 

(i) The following definitions are to be used in the soft stripping works schedule 

“Remove” includes: 

- Carefully removing the finish to avoid damage to the underlying substrate, this may 

require the use of steam, but the contractor will not use excessive amounts of 

steam as to avoid the saturation of the plaster or wall below.  

- Carefully removing adhesives and grouts, which may be well adhered to the 

substrate below that may be of significance. 

- Carefully removing fixings, fixtures and fittings without causing damage to the 

substrate, easing up and springing out joinery, removing nails through reverse side. 

If clawed out, the leverage surface must be protect by timber slips. 

- Removal from site of materials to a specified and agreed location. Items to be 

removed and placed in the designated “Heritage Store” include: 

1.  Early light switches 

2.  Original radiators 

3.  Speakers 

(ii) The contractor will submit a detailed method statement of the removal of each finish, 

fixture and fitting, to be reviewed and agreed with the Conservation Consultant and / or 

the Project Architect prior to commencing. 

(iii) The contractor will work in conjunction with the Project Architects demolition drawings 

and the M&E Consultants specification. Removal of an item may also require the collation 

of an item that will be re-used in phase two of the project. 

(iv) The contractor is to agree the items that are to be removed and handed over to the client, 

and which items are to be removed and disposed of prior to commencing. 

(v) “Retain” includes: 

- Leaving the finish, fixture or fitting in situ. Where the schedule states retain, the 

presumption is that the item is retained in situ unless otherwise stated below. 

- Leaving the finish fixture and fitting in situ and installing temporary protection to 

the item for the duration of the strip out works and phase two of the project. 

These items include: 

1. Medium Significance Fixtures and Fittings 
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2. High Significance Fixtures and Fittings 

- Recording the location and condition of the finish, fixture or fitting before 

temporarily removing and storing the item in a well ventilated, clean dry location 

for the duration of the strip-out works and phase two of the project. Items that are 

to be retained but may require temporarily removal include: 

1.  Wood block flooring – To be lifted and stored within the room. 

2.   Original Ventilation equipment and associated items (Musgrave & Co.) – 

To be removed and placed into a designated “Heritage Store” within the 

building. 

(vi) The contractor will submit a detailed method statement of how temporary protection will 

be installed, maintained and removed. Method statements will also be submitted for the 

recording, temporary removal, storage and re-instatement of items. The contractor will not 

commence works until these method statements have been agreed with the Conservation 

Consultant and / or the Project Architect. 

2.4 Survey 

(i) The contractor must acquaint themselves with the building condition before 

commencement of works, with reference to the supplied drawings and take all reasonable 

steps to ensure a safe working environment. 

(ii) Before starting any works, examine all available information, carry out a survey of the 

building, site and surrounding area, and submit a survey report and method statement to 

the Conservation Consultant covering all relevant matters listed below and in the Health 

and Safety Executive Guidance Note GS29/1 paragraph 32: 

- The form, condition and demolition methods of the structure(s). 

- The form, location and removal methods of any toxic or hazardous materials. 

- The identification and location of services above and below ground. 

 

2.5 Services affected by demolition 

(i) Removal work carried which affects existing services, other than herein defined, should not 

be undertaken.  
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2.6  Workmanship and heritage induction 

(i) Workmanship shall be in accordance with all current British Standards Codes of Practice BS 

7913 – Guide to Principles of the Conservation of Historic Buildings, and the British 

Standards BS 8000 workmanship series. 

(ii) Prior to commencement of the soft strip works, the appointed Contractor will receive an 

induction on the heritage significance and sensitivity of the building to ensure that the soft 

strip does not result in any damage or loss of important fabric. All personnel, and any 

persons working in this building, should also receive a heritage induction and made aware 

of the implications of the listed status of the building prior to undertaking any works. 

2.7 Health and safety – Dust, burning on site, gas, vapour risks, noise 

(i) Dust – Reduce dust by properly protecting areas of work with plastic and tarpaulin as 

necessary. If required use moisture dampening but this will be in agreement with the 

Conservation Consultant and / or Project Architect to prevent saturation of the building 

fabric. 

(ii) Burning on site – Burning on site is not permitted and any works that may incur the 

production of smoke, gas or vapour will not be permitted. 

(iii) Noise – Works that cannot be executed without undue noise or vibration will be agreed in 

advance with the client, and if required, as such times agreed with the client at no 

additional charge. 

 

2.8 Removal of materials and protection of fabric 

(i) All materials will be removed from the building from access routes directly onto the 

courtyard. 

(ii) Where direct access to the courtyard is not possible (i.e. the Coroner’s court, bank etc.) the 

contractor will devise a plan for the processing of waste in the work area prior to 

transporting the waste to the courtyard. The movement of waste to the courtyard along 

pedestrian pathways will be managed by the contractor at suitable times, and if required a 

license for temporary diversion and closure of the pedestrian pathway will be applied for to 

Manchester City Council. 
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(iii) The contractor will presume that all high significant finishes, fixtures and fittings are to be 

either temporarily removed or protected. The temporary protection measures shall be 

installed and maintained throughout the soft strip exercise and phase two of the project. 

(iv) Additional protection measures may be required to external features and the interface 

between internal and external fabric that is not included in this report. The contractor is to 

agree all protection measures to be installed with the client prior to commencing on site. 

(v) The adopted means of protection is to be secured to battens and fixed to mortar joints and 

shall not be fixed to facing stonework, window frames, joinery, cornices, skirting, tiles or 

architectural features. 

(vi) The contractor shall provide a Method Statement for the approval of the Project Architect 

detailing how they will ensure prevent damage to any fittings or equipment in the existing 

property during the removal of materials.  

(vii) Provide and maintain during the execution of the works all incidental shoring, strutting, 

needling and other supports, as may be necessary to preserve the stability of existing, 

retained structures.  

(viii) Ensure, once the soft strip works are completed, that any areas exposed by the removal of 

material are protected from wind and weatherproofed to prevent further degrading of 

existing fabric.  
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3 SCHEDULE OF SOFT STRIP-OUT WORKS 

 

General notes: 

(i) Items to be removed will also require disposal, unless otherwise instructed by the client. 

(ii) For room numbers and location of the soft strip works refer to the plans in section 4 below. 

(iii) Only items identified in the below schedule to be removed shall be removed.  

(iv) If there is any confusion or doubt, stop work and consult with the Conservation consultant and 

/ or Project Architect. 
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BASEMENT LEVEL – ROOM SCHEDULE 

 
Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.1 Wall Finish(es) Painted bricks Low Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Coal shoot Medium Retain 

 

   

  M&E Items  Incoming cast iron 
water pipe. 
Modern light, cable 
and conduit. 

Low 
 
None 

Retain 
 
Remove 

   Remove: 
Modern light, cable and 
conduit. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.2 Wall Finish(es) Glazed bricks 
Glazed timber 
screen 

High 
High 

Retain  
Retain 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Timber balustrade to 
staircase 

Medium Retain 

 

   

  M&E Items  Miscellaneous light 
switches, conduits 
and ceiling light. 

Low and No 
significance 

Remove all 

 

  Remove: 
Miscellaneous light switches, 
conduits and ceiling light. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.3 

  

  

  

  

Wall Finish(es) Painted Bricks Low Remove flaking paint 

  

  

Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

Floor Finish Exposed concrete N/A N/A 
    

Fixtures & 
Fittings 

Concrete gulley 
Timber boards for 
services 
Coat hooks 

Low 
None 
 
Low 

Retain 
Remove 
 
Remove 

 

  Remove: 
• Timber boards for 

services 
• Coat hooks 

M&E Items  Plastic pipe 
Cast iron pipe 
Electrical conduit / 
cable / switch 

None 
Low 
Low 

Remove all 
   Remove: 

• Plastic pipe 
• Cast iron pipe 
• Electrical conduit / 

cable / switch 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.4 Wall Finish(es) Glazed bricks 
Glazed timber 
screen 

High 
High 

Retain  
Retain 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete 
and cast iron gulley 
cover 

N/A N/A 

 

   

  Fixtures & 
Fittings 

Urinals 
Brackets for sinks 
and cisterns 
Timber boards for 
pipes 
Coat hooks 

Medium 
Low 
 
Low 
 
Low 

Remove 
Remove 
 
Remove 
 
Remove 

  

 Remove: 
• Urinals 
• Brackets for sinks and 

cisterns 
• Timber boards for pipes 
• Coat hooks 

  M&E Items  Ventilation fan 
Misc. conduit, 
cabling and light 
switch  
Copper pipe 

Low 
None 
 
Low 

Remove all 

  

 Remove: 
• Ventilation fan 
• Misc. conduit, cabling 

and light switch  
• Copper pipe 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.5 Wall Finish(es) Painted and glazed 
brick 
Glazed timber 
screen 

High 
 
High 

Retain  
 
Retain 

  

  

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Cast iron boiler 
doors 

High Retain 

 

   

  M&E Items  Musgrave & Co. 
ventilation unit 
Misc. electricity 
conduit and cabling 

High 
 
Low 

Retain / relocate 
ventilation unit 
Remove all conduit 
and cable 

  

 Remove: 
• Misc. electricity conduit 

and cabling 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.6 Wall Finish(es)       
    

  Ceiling Finish       
    

  Floor Finish       
    

  Fixtures & 
Fittings 

Original furness for 
warm air ventilation 
system 

High Retain 

 

   

  M&E Items        
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.7 Wall Finish(es) Painted and glazed 
brick 

High Retain glazed bricks 
Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 
    

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

      
    

  M&E Items  Misc. lighting 
conduit and cabling 

Low Remove all 
   Remove: 

• Misc. lighting conduit 
and cabling 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.8 Wall Finish(es) Painted and glazed 
brick 
Timber glazed 
screen 

High 
 
High 

Retain  
 
Retain 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 
    

  Fixtures & 
Fittings 

      
    

  M&E Items  Misc. lighting 
conduit, cabling and 
ceiling light 

Low Remove all 

 

  Remove: 
• Misc. lighting conduit, 

cabling and ceiling light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.9 Wall Finish(es) Painted and glazed 
brick 

High Retain glazed bricks 
Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 
    

  Fixtures & 
Fittings 

Hanging rails and 
hooks 

Low Remove all 

  

 Remove: 
• Hanging rails and hooks 

  M&E Items  Modern electrical 
heating units 
Misc. conduit, ceiling 
lighting and cabling 
Ventilation ductwork 

None 
 
Low 
 
None 

Remove all 

 

  Remove: 
• Modern electrical 

heating units 
• Misc. conduit, ceiling 

lighting and cabling 
• Ventilation ductwork 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.10 Wall Finish(es) Painted and glazed 
brick 

High Retain glazed bricks 
Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Timber shelf 
Ventilation grill  

None 
Low 

Remove 
Retain 

 

  Remove: 
• Timber shelf 

 

  M&E Items  Original pipes 
Misc. conduit, 
cabling and light 
switches 
Fuse board 

Low 
Low 
 
Low 

Remove all 

  

 Remove: 
• Original pipes 

• Misc. conduit, cabling 
and light switches 

• Fuse board 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.11 Wall Finish(es) 

See B.10 

 

  Ceiling Finish 
 

  Floor Finish 
 

  Fixtures & 
Fittings 

 

  M&E Items  
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.12 Wall Finish(es) 

See B.10 

 

  Ceiling Finish 
 

  Floor Finish 
 

  Fixtures & 
Fittings 

 

  M&E Items  
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.13 Wall Finish(es) Painted and glazed 
brick 

High Retain glazed bricks 
Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 
    

  Fixtures & 
Fittings 

Glazed internal 
window 

Low Retain 

 

   

  M&E Items  Modern heating 
boilers 
incoming gas and 
meter 
Misc. pipes 
Misc. conduits, 
lighting and switches 

None 
 
 
 
Low 
Low 

Remove all 

  

 Remove: 
• Modern heating boilers 

• incoming gas and meter 

• Misc. pipes, Misc. 
conduits, lighting and 
switches 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.14 Wall Finish(es) Painted and glazed 
brick 

High Retain glazed bricks 
Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Modern timber 
shelves 
Original kitchen 
range 
Timber boards for 
services 

None 
 
High 
 
Low 

Remove  
 
Retain 
 
Remove 

  

 Remove: 
• Modern timber shelves 
• Timber boards for 

services 

  M&E Items  Original and modern 
pipes, cabling, 
conduits and 
switches 

Low 
None 

Remove all 

 

  Remove: 
• Original and modern 

pipes, cabling, conduits 
and switches 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.15 Wall Finish(es) Painted and glazed 
brick 
Some timber 
panelling. 

High / low 
 
Low 

Retain glazed bricks 
Remove flaking paint 
from brick and timber 
panelling. 

  

  

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

      
    

  M&E Items  Musgrave 
Ventilation unit with 
slate grill 
Original pipes 
Original light fixture 

High 
 
Low 
Low 

Retain Musgrave unit 
 
Remove all pipes and 
light fixture 

  

 Remove: 
• Ventilation unit with 

slate grill 
• Original pipes 
• Original light fixture 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.16 Wall Finish(es) Glazed bricks High Retain  

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 
    

  Floor Finish Paint to concrete 
slab 

Low   

 

   

  Fixtures & 
Fittings 

Lift doors 
Timber battening 

Medium 
None 

Remove timber 
battening 

  

 Remove: 
• Timber battening 

  M&E Items  Original and modern 
pipes, cabling, 
conduits and 
switches 

Early fire switch 

Low 
None 

 

Medium 

Remove 

_________________
__ 

Retain 

  

 Remove: 

• Original and modern 
pipes, cabling, conduits 
and switches 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.17 Wall Finish(es) Painted and glazed 
brick 

High Retain glazed bricks 
Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab and timber 
sunken services 
cover 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Steel ladders to 
water tank 
Wall brackets 
Ventilation grill 

Low 
 
Low 
Low 

Remove wall brackets 

 

  Remove: 
• Steel ladders to water 

tank 
• Wall brackets 
• Ventilation grill 

  M&E Items  Telephone 
distribution board 
Modern lights, 
switches, cabling 
and conduits 
Fuse  board 
Modern extract fan 

Low 
 
None 
 
 
None 
None 

Remove all 

  

 Remove: 
• Telephone distribution 

board, Modern lights, 
switches, cabling and 
conduits 

• Fuse board 
• Modern extract fan 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.18 Wall Finish(es) Painted and glazed 
brick 
Some modern 
exposed brick and 
wallpaper. 

High 
 
None 

Retain glazed bricks 
Remove flaking paint 
and wallpaper. 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Timber plyboard 
over concrete slab 
with metal floor 
hatch. 

Timber plyboard 
has no significance 
and metal hatch 
has low 
significance. 

Remove timber 
plyboard 

  

 Remove: 
Timber plyboard over concrete 
slab 

  Fixtures & 
Fittings 

Incoming electricity 
sign 
Ventilation grills 

Low 
 
Low 

Retain 
 
Retain 

 

   

  M&E Items  Misc. pipes and 
electrical items to 
ceiling, walls and 
floor 

Low / None Remove all 

  

 Remove: 
• Misc. pipes and 

electrical items to 
ceiling, walls and floor 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.19 Wall Finish(es) 

See B.18 

 

  Ceiling Finish 
 

  Floor Finish 
 

  Fixtures & 
Fittings 

 

  M&E Items  
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.20 Wall Finish(es) 

See B.18 

 

  Ceiling Finish 
 

  Floor Finish 
 

  Fixtures & 
Fittings 

 

  M&E Items  
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.21 Wall Finish(es) Painted and exposed 
brick 

Low Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Timber boards Low Remove all 

 

  Remove: 
• Timber boards 

  M&E Items  Redundant mains 
electricity cable, 
pipes and cabling 

None Remove all 
   Remove: 

• Redundant mains 
electricity cable, pipes 
and cabling 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.22 Wall Finish(es) 

See B.18 

 

  Ceiling Finish 
 

  Floor Finish 
 

  Fixtures & 
Fittings 

 

  M&E Items  
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 B.23 

Did not 
access, 
record 
made 
from LB 
2017 
report 
  

Wall Finish(es) Glazed brick  High Retain     

Ceiling Finish  Paint  Low Remove flaking paint     

  Floor Finish Paint 
Glazed tile 

Low 
Low 

Remove flaking paint 
Retain 

    

  Fixtures & 
Fittings 

Timber shelving 
Timber screens 
Timber batten 

None 
Medium 
None 

Remove 
Retain  
Remove 

   Remove: 
• Timber shelving 
• Timber batten 

  M&E Items  Light switch 
Conduit 
Light 

None 
None 
None 

Remove all    Remove: 
• Light switch 
• Conduit 
• Light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.24 Wall Finish(es) Glazed and painted 
brick 
Timber stud 
partition with 
plyboard 

High 
 
Low 

Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Timber staircase 
Modern sink unit 
Modern timber 
shelving / worktop 

High 
None 
None 

Retain 
Remove 
Remove 

   

Remove: 
• Modern sink unit 
• Modern timber 

shelving / worktop 

  M&E Items  Original and modern 
misc. pipes and 
electrical items. 

Low / None Remove all 

   

Remove: 
• Original and modern 

misc. pipes and 
electrical items. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.25 Wall Finish(es) 

See B.24 

 

  Ceiling Finish 
 

  Floor Finish 
 

  Fixtures & 
Fittings 

 

  M&E Items  
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.26 Wall Finish(es) NOT  ACCESSIBLE     
    

  Ceiling Finish       
    

  Floor Finish       
    

  Fixtures & 
Fittings 

      
    

  M&E Items        
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.27 
Did not 
access, 
record 
made 
from LB 
2017 
report 

  

Wall Finish(es) Paint on brick Low Remove flaking paint  
    

Ceiling Finish  Paint Low  Remove flaking paint 
    

  Floor Finish Paint Low  Remove flaking paint 
    

  Fixtures & 
Fittings 

 Timber shelves None Remove  
   Remove: 

• Timber shelves 

  M&E Items  Cable 
Light 

None 
None 

Remove all  
   Remove: 

• Cable 
• Light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.28 Wall Finish(es) Glazed  
Painted brick 

High 
Low 

Remove flaking paint 

   

 

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab and metal floor 
hatch. 

Low Remove flaking paint 

   

 

  Fixtures & 
Fittings 

Concrete drainage 
channel 
Ventilation grill 

Low 
 
Low 

Retain all  

   

 

  M&E Items  Original pipes 
Modern lighting / 
conduit / cabling / 
switches and plug 
sockets/ fuse board 
Original ventilation 
ductwork 
Original hot air and 

  

Low 
 
 
 
 
None 
 
Medium 

Remove all  
 
 
 
 
Remove 
 
Retain original 

  
   

Remove: 
• Original pipes 

Modern lighting / 
conduit / cabling / 
switches and plug 
sockets/ fuse board 

• Original ventilation 
ductwork 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.29 Wall Finish(es) 

See B.28 

 

  Ceiling Finish 
 

  Floor Finish 
 

  Fixtures & 
Fittings 

 

  M&E Items  
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.30 Wall Finish(es) 

See B.28 

 

  Ceiling Finish 
 

  Floor Finish 
 

  Fixtures & 
Fittings 

 

  M&E Items  
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.31 Wall Finish(es) Wallpaper  None Remove  

 

   

  Ceiling Finish Ceiling paper None Remove  

 

   

  Floor Finish Wood block   
Glazed tiles 

High  
Low 

Retain 

 

   

  Fixtures & 
Fittings 

Gas heater 
Coat hooks 
ventilation grill 

None   
Low 
Low 

Remove all 
retain ventilation 
grill. 

 

  Remove: 
• Gas heater 
• Coat hooks 

  M&E Items  Modern ceiling light, 
cabling and 
ventilation control 

None Remove all 

 

  Remove: 
• Modern ceiling light, 
• cabling and ventilation 

control 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.32 Wall Finish(es) Wallpaper  
Modern tiling 
around sink 

None 
None 

Remove  
Remove 

  

  

  Ceiling Finish Ceiling plaster None Remove  

 

   

  Floor Finish Clay red tiles Low Retain in situ 

 

   

  Fixtures & 
Fittings 

Soap dispenser 
Towel rail 
Shelf 

None Remove all 

 

  Remove: 
• Soap dispenser 
• Towel rail 
• Shelf 

  M&E Items  Pipes 
Toilet and sink 
Cistern 
Hot water unit 
Misc. electrical 
cables, switches and 
light 
Misc. pipes 

Low  
None 
None 
None 
None 
 
 
None 

Remove all 

  

 Remove: 
• Pipes 
• Toilet, sink & Cistern & 

Hot water unit 
• Misc. electrical cables, 

switches and light 
Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.33 Wall Finish(es) Wallpaper  None Remove  

 

   

  Ceiling Finish Ceiling paper None Remove 

 

   

  Floor Finish Terrazzo High Protect and retain 

  

  

  Fixtures & 
Fittings 

Timber staircase 
balustrade 

Medium Retain 

 

   

  M&E Items  Ceiling light, switch, 
cables and timber 
conduit 

Low / None Remove  all 
   Remove: 

• Ceiling light, switch, 
cables and timber 
conduit 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.34 Wall Finish(es) Wallpaper on plaster none Remove wallpaper 
Approx. 16m2 of 
plaster to replace. 

 

   

  Ceiling Finish Ceiling paper None Remove  
Approx. 4m2 of 
plaster to replace. 

 

   

  Floor Finish Vinyl over concrete 
slab. 

None remove vinyl. 

 

   

  Fixtures & 
Fittings 

Soap dispenser 
Towel rail 
Shelf 
Ventilation grill 

None 
None 
None 
Low 

Remove  

 

  Remove: 
• Soap dispenser 
• Towel rail 
• Shelf 
• Ventilation grill 

  M&E Items  Pipes 
Toilet and sink 
Cistern 
Hot water unit 
Misc. electrical 
cables, switches and 
light 
Misc. pipes 

Low  
None 
None 
None 
None 
 
 
None 

Remove all 
retain ventilation grill 

   Remove: 
• Pipes, Toilet and sink & 

Cistern & Hot water 
unit 

• Misc. electrical cables, 
switches and light 

• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.35 Wall Finish(es) Wallpaper on plaster 
and glazed tiles. 

No significance to 
wallpaper 
High significance of 
tiles. 

Remove wallpaper. 
Retain tiles. 

  

  

  Ceiling Finish Ceiling paper None Remove  

 

   

  Floor Finish Carpet None Remove carpet 

 

  Remove: 
• Carpet 

  Fixtures & 
Fittings 

Ventilation grill 
Modern mirror 

Low 
None 

Retain grill 
Remove mirror 

   Remove: 
• Ventilation grill 
• Modern mirror 

  M&E Items  Radiator pipes 
Modern lights 
cabling, witches etc. 
Gas heater 

None Remove all 

 

  Remove: 
• Radiator pipes 
• Modern lights cabling, 

witches etc. 
• Gas heater 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.36 Wall Finish(es) Timber panelling 
and painted plaster. 

High significance of 
timber panelling 
Low significance to 
painted plaster. 

Approximately 5m2 
of plaster to replace. 

 

   

  Ceiling Finish Painted plaster Medium Remove flaking paint 
in order to re-
decorate. 
Approximately 8m2 
of defective plaster. 

 

   

  Floor Finish Timber wood block 
flooring and raised 
timber stalls with 
vinyl over. 

High 
None 

Remove vinyl cover. 
    

  Fixtures & 
Fittings 

Original stalls 
Ventilation grilles 
Secondary glazing 

High 
Medium 
None 

Remove secondary 
glazing 

 

   

  M&E Items  2no. Original ceiling 
lights 
2no light fixtures to 
coroners bench 
Cast iron pipes and 
radiators 

High 
High 
Medium 

Retain all 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.37 Wall Finish(es) Painted wall tiles 
Glazed bricks 
Wallpaper to plaster 

High 
High 
None 

Remove flaking paint 
from wall tiles 
Retain glazed bricks 
Remove wallpaper to 
plaster, approx. 8m2 
of defective plaster. 

   

 

  Ceiling Finish Ceiling paper None Remove  
Approx. 4m2 of 
plaster to replace. 

 

   

  Floor Finish Terrazzo High Protect and retain 

 

   

  Fixtures & 
Fittings 

Benches 
Ventilation grill 
Ladies Room sign 

Medium 
Low 
Medium 

Retain all 

   

 

  M&E Items  Vent-Axia control 
Modern lighting 
Misc. cabling, 
distribution board 
and incoming mains 
Original cast iron 
radiators and pipes 

None 
None 
Medium 

Remove Vent-Axia 
control 
Remove redundant 
cabling 
Retain everything 
else 

   

Remove: 
• Vent-Axia control 
• redundant cabling 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.38 Wall Finish(es) Painted Bricks Low Remove flaking paint 

 

   

  Ceiling Finish MDF type board, 
painted 

None Remove 

 

  Remove: 
• MDF type board, 

painted 

  Floor Finish Exposed Concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Ventilation grill Low Retain 

 

  Remove: 
• Non original loose 

furniture and items 

  M&E Items  Heating pipes 
Misc. cabling, light 
and light switch 

Low 
None 

Remove all 

 

  Remove: 
• Heating pipes 
• Misc. cabling, light and 

light switch 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.39 Wall Finish(es) Glazed and painted 
bricks 

High 
Low 

Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

low remove 
    

  Floor Finish Exposed Concrete N/A N/A 

  

  

  Fixtures & 
Fittings 

Wall brackets None Remove 

 

  Remove: 
• Wall brackets 

  M&E Items  Cistern 
Pipes 
Ductwork 
Misc. electrical items 

Low / None Remove all 

 

  Remove: 
• Cistern 
• Pipes 
• Ductwork 
• Misc. electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.40 Wall Finish(es) Painted Bricks Low Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

low remove 
    

  Floor Finish Exposed Concrete N/A N/A 
    

  Fixtures & 
Fittings 

      
    

  M&E Items  Modern boiler None Remove boiler and 
modern pipes 

 

  Remove: 
• Boiler and modern 

pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.41 Wall Finish(es) Glazed brick and 
painted tiles 

High 
High 

Retain all but Remove 
flaking paint to tiles. 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Terrazzo High Protect and retain 

 

   

  Fixtures & 
Fittings 

Coat hooks Low Retain 

 

   

  M&E Items  pipes and incoming 
gas meter 
Misc. cabling, light 
and original switch 
Heating pipes 

Low 
 
None 
 
Low 

Remove all 

 

  Remove: 
• pipes and incoming gas 

meter 
• Misc. cabling, light and 

original switch 
• Heating pipes 



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

58 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.42 Wall Finish(es) Glazed and painted 
bricks 

High 
Low 

Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Vinyl over concrete 
slab. 

None Remove vinyl 

 

   

  Fixtures & 
Fittings 

Metal wall brackets 
Sink 
Cooking unit 

None Remove 

   

Remove: 
• Metal wall brackets 
• Sink 
• Cooking unit 

  M&E Items  Misc. conduit, 
cabling and lights 
Misc. pipes 

Low 
Low / None 

Remove all 

 

  Remove: 
• Misc. conduit, cabling 

and lights 
• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.43 Wall Finish(es) Glazed brick High Retain in situ 

 

   

  Ceiling Finish Pavement lights N/A N/A 
    

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

      
    

  M&E Items        
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.44 Wall Finish(es) Paint on glazed brick None / High  Remove paint and 
retain glazed bricks  

 

   

  Ceiling Finish  Paint None   Remove flaking paint 

  

  

  Floor Finish  Exposed concrete  N/A N/A  

 

   

  Fixtures & 
Fittings 

Toilet roll holder 
WC 
Sink 
Metal security bars 

None 
None 
None 
Low 

Remove 
Remove  
Remove 
Retain 

 

  Remove: 

• Toilet roll holder 
• WC 
• Sink 
• Metal security bars 

  M&E Items  Water pipes 
Waste pipes 
Heating pipes 
Switches 
Conduit 
Light 
Hot water heater 

None 
None 
Low 
None 
None 
None 
None 

Remove all  

  

 Remove: 
• Water pipes 
• Waste pipes 
• Heating pipes 
• Switches 
• Conduit 
• Light 
• Hot water heater 



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

61 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.45 Wall Finish(es) Paint on glazed brick 
 
None / High  Remove paint and 

retain glazed bricks  

 

   

  Ceiling Finish Paint  None  Remove flaking paint 
Approx. 2m2 of 
plaster missing 

 

   

  Floor Finish Exposed concrete  N/A N/A  

 

   

  Fixtures & 
Fittings 

Toilet roll holder 
WC 
Sink 
Metal security bars 
Timber board and 
hooks 

None 
None 
None 
Low 
None 

Remove 
Remove 
Remove 
Retain 
Remove 

  

 Remove: 
• Toilet roll holder 
• WC 
• Sink 
• Metal security bars 
• Timber board and 

hooks 

  M&E Items  Water pipes 
Waste pipes 
Heating pipes 
Switches 
Conduit 
Light 
Hot water heater 

None 
None 
Low 
None 
None 
None 
None 

Remove all 

 

  Remove: 
• Water pipes 
• Waste pipes 
• Heating pipes 
• Switches 
• Conduit 
• Light 
• Hot water heater 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.46 Wall Finish(es) Paint on brick Low  Remove flaking paint 

 

   

  Ceiling Finish  Paint Low   Remove flaking paint 

 

   

  Floor Finish  Exposed concrete N/A  N/A 
    

  Fixtures & 
Fittings 

 Timber board  None  Remove 
   Remove: 

• Timber Board 

  M&E Items  Generator 
Misc. pipes 
Switch 
Misc. cables 
Conduit 
Misc. electrical items  

None 
None 
None 
None 
Low 

 Remove all 

  

 Remove: 
• Generator 
• Misc. pipes 
• Switch 
• Misc. cables 
• Conduit 
• Misc. electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.47 Wall Finish(es) Paint on brick Low  Remove flaking paint  

 

   

  Ceiling Finish  Paint Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Brick supporting 
walls 

None Remove  

 

   

  M&E Items  Oil tank 
Misc. pipework 
Conduit 

Low 
Low 
None 

Remove all     Remove: 
• Oil tank 
• Misc. pipework 
• Conduit 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.48 Wall Finish(es) Paint on glazed brick None / High  Remove paint and 
retain glazed brick 

  

  

  Ceiling Finish Paint Low  Remove flaking paint  

 

   

  Floor Finish Exposed concrete N/A  N/A 

 

   

  Fixtures & 
Fittings 

Stair and balustrade 
Original timber 
board and hooks 
Fire extinguisher 
bracket 

High 
Low  
 
Low 

Retain 
Retain  
 
Remove 

  

 Remove: 
• Fire extinguisher 

bracket 

  M&E Items  Misc. heating pipes 
Misc. water pipes 
Modern switch 
Conduit 
Light 

Low 
Low 
None 
None 
None 

Remove all 

 

  Remove: 
• Misc. heating pipes 
• Misc. water pipes 
• Modern switch 
• Conduit 
• Light 



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

65 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.49 Wall Finish(es) Paint on glazed brick None / High  Remove paint and 
retain glazed brick 

 

   

  Ceiling Finish Paint Low  Remove flaking paint  

 

   

  Floor Finish Exposed concrete  N/A N/A  

 

   

  Fixtures & 
Fittings 

Timber shelf 
Timber board 
Safe Door 

None  
None 
High 

Remove 
Remove 
Retain 

  

 Remove: 

• Timber shelf 
• Timber board 

 

  M&E Items  Incoming mains 
electricity 
Misc. electrical items 
Misc. cables 
Conduit 
Switches 
Light 
Misc. heating pipes 

None 
 
Low 
None 
None 
None 
None 
Low 

Remove all 

   

Remove: 
• Incoming mains 

electricity 
• Misc. electrical items 
• Misc. cables, Conduit & 

Switches & Light & 
Misc. heating pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.50 Wall Finish(es) Glazed bricks High  Retain 

 

   

  Ceiling Finish Paint Low  Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A  N/A  
    

  Fixtures & 
Fittings 

Original shelving 
Original Safe 
Metal bar door 

High 
High 
Medium  

Retain 
Retain 
Retain 

   

 

  M&E Items  Early switch 
Conduit 
Original Light 

Low 
Low 
Medium  

Retain 
Retain 
Retain 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.51 Wall Finish(es) Painted brick 
Glazed brick 

Low 
High 

Remove flaking paint 
Retain 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 
    

  Fixtures & 
Fittings 

Fixed Cupboards 
Shelves 
Sink and stand 

Low 
Low 
Low 

Remove 
Remove 
Remove 

 

  Remove: 
• Fixed Cupboards 
• Shelves 
• Sink and stand 

  M&E Items  Switch 
Conduit 
Water pipes 
Plug sockets 

None 
None 
None 
None 

Remove all 

 

  Remove: 
• Switch 
• Conduit 
• Water pipes 
• Plug sockets 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.52 Wall Finish(es) Painted brick 
Glazed brick 

Low 
High 

Remove flaking paint 
Retain 

  

  

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Timber block None Remove 
   Remove: 

• Timber block 

  M&E Items  Light switch 
Conduit 
Light 
Heating pipe 
Water pipe 
Fusebox 
Plug socket 
Electric radiator 

None 
None 
None 
Low 
Low 
None 
None 
None 

Remove all 
   Remove: 

• Light switch & Conduit 
& Light 

• Heating pipe & Water 
pipe 

• Fusebox & Plug socket 
• Electric radiator 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.53 Wall Finish(es) Painted Bricks Low Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Timber battens to 
wall 

None Remove all 

 

  Remove: 
• Timber battens to wall 

  M&E Items  Electrical cables and 
tray 
Waste pipes 
Switch, conduit and 
light 

None Remove all 

 

  Remove: 
• Electrical cables and 

tray 
• Waste pipes 
• Switch, conduit and 

light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.54 Wall Finish(es) Painted Bricks Low Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Remnants of 
shelving 

Low Remove all 

 

  Remove: 
• Remnants of shelving 

  M&E Items  Heating pipes 
Modern lights, 
conduit, cabling and 
switch 

Low 
None 

Remove all modern 
electrical items 

   Remove: 
• Heating pipes 
• Modern lights, conduit, 

cabling and switch 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.55 Wall Finish(es) Painted Bricks Low Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Remnants of 
shelving 

Low Remove all 

 

  Remove: 
• Remnants of shelving 

  M&E Items  Modern lights, 
conduit, cabling and 
switch 

None Remove all modern 
electrical items 

   Remove: 
• Modern lights, conduit, 

cabling and switch 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.56 Wall Finish(es) Painted Bricks Low Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

 Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Danger High Voltage 
Sign 
Timber frame to wall 

Low 
None 

Relocate sign 
Remove timber 
frame 

 

  Remove: 
• Timber frame to wall 

  M&E Items  Diesel generator 
Incoming mains 
water and pipes 
Misc. cabling, tray, 
conduit, lighting and 
switches 
Plug sockets 

Low 
None 
 
None 
 
 
None 

Remove diesel 
generator 
Remove all 
redundant cabling, 
conduit, modern 
lights and tray 

   

Remove: 
• Diesel generator 
• Incoming mains water 

and pipes 
• Misc. cabling, tray, 

conduit, lighting and 
switches, Plug sockets 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.57 Wall Finish(es) MDF type board 
over brick and 
glazed brick 

No significance of 
boarding 
High significance to 
glazed brick 

Remove timber 
boarding 

 

   

  Ceiling Finish MDF type board, 
painted 

None Remove 

 

  Remove: 
• MDF type board, 

painted 

  Floor Finish Floor tile None Remove 

 

   

  Fixtures & 
Fittings 

      
    

  M&E Items  Phone distribution 
panels 
Ventilation unit 
Light switch, cabling, 
conduit and modern 
lights 

Low 
 
Low 
None 

Remove all 

 

  Remove: 
• Phone distribution 

panels 
• Ventilation unit 
• Light switch, cabling, 

conduit and modern 
lights 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.58 Wall Finish(es) Glazed and painted 
brick 

High 
Low 

Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Racking for batteries None Remove 

 

  Remove: 
• Racking for batteries 

  M&E Items  Batteries 
Switches, sockets 
and distribution 
board 

None 
None 

Remove 

 

  Remove: 
• Batteries 
• Switches, sockets and 

distribution board 



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

75 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.59 Wall Finish(es) Glazed and painted 
brick 

High 
Low 

Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Floor tile None Remove 

 

   

  Fixtures & 
Fittings 

Wall mounted 
timber cupboard 

None Remove 

 

  Remove: 
• Wall mounted timber 

cupboard 

  M&E Items  Misc. cables, 
modern lighting, 
switches, sockets, 
distribution board 

Low / None Remove all 

   

Remove: 
• Misc. cables, modern 

lighting, switches, 
sockets, distribution 
board 



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

76 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.60 Wall Finish(es) Glazed brick and 
timber glazed panels 

High 
High 

Retain in situ 

  

  

  Ceiling Finish Paint to concrete 
slab 

low remove 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 
    

  Fixtures & 
Fittings 

Urinals 
W.C. 
Brackets 

Medium 
Low 
None 

Retain Urinals 
Remove WC and 
brackets 

  

 Remove: 
• WC  
• brackets 

  M&E Items  Misc. pipes and 
electrical items to 
ceiling and walls  

Low / None Remove all 
redundant items 

   Remove: 
• Misc. pipes and 

electrical items to 
ceiling and walls 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.61 Wall Finish(es) Glazed brick and 
timber glazed panels 

High 
High 

Retain in situ 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Fire alarm bell Low Retain 
    

  M&E Items  Heating pipes and 
modern electrical 
items to ceiling and 
walls  

Low / None Remove all 
redundant items 

   Remove: 
• Heating pipes and 

modern electrical items 
to ceiling and walls 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.62 Wall Finish(es) NOT ACCESSIBLE     
    

  Ceiling Finish       
    

  Floor Finish       
    

  Fixtures & 
Fittings 

      
    

  M&E Items        
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.63 Wall Finish(es) Glazed brick and 
timber glazed panels 

High 
High 

Retain  

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 
    

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 
    

  Fixtures & 
Fittings 

      
    

  M&E Items  Heating pipes and 
modern electrical 
items to ceiling and 
walls  

Low / None Remove all 
redundant items 

   Remove: 
• Heating pipes and 

modern electrical items 
to ceiling and walls 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.64 Wall Finish(es) Glazed brick  
Glazed timber 
screen 

High 
High 

Retain  

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

      
    

  M&E Items  Heating pipes and 
modern electrical 
items to ceiling and 
walls  

Low / None Remove all 
redundant items 

 

  Remove: 
• Heating pipes and 

modern electrical items 
to ceiling and walls 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.65 Wall Finish(es) Glazed and painted 
brick 

High 
Low 

Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Racking for 
equipment 
Coat hooks 

Low 
Low 

Remove all 

 

  Remove: 
• Racking for equipment 

Coat hooks 

  M&E Items  Misc. pipes and 
conduit / cabling 

None Remove all 

 

  Remove: 
• Misc. pipes and conduit 

/ cabling 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.66 Wall Finish(es) Glazed brick painted 
Painted brick 

High 
Low 

Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

  

  

  Floor Finish Clay red tiles Low Retain in situ 

 

   

  Fixtures & 
Fittings 

Urinals 
Showers 
Hooks 

Low 
None 
Low 

Retain urinals / 
relocate 
Remove all others 

   

Remove: 
• Urinals 
• Showers 
• Hooks 

  M&E Items  Misc. conduit, 
cabling, switches, 
shaving power 
Misc. pipes 
Shower tap 
Ventilation ductwork 

None 
 
 
None 
None 
None 

Remove all 

 

  Remove: 
• Misc. conduit, cabling, 

switches, shaving 
power 

• Misc. pipes 
• Shower tap 
• Ventilation ductwork 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.67 Wall Finish(es) Glazed and painted 
brick 

High 
Low 

Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Timber battens to 
walls 

None Remove all 
   Remove: 

• Timber battens to walls 
 

  M&E Items  Misc. lighting, 
distribution boards, 
conduit, cabling and 
switches 
Misc. pipes 

Low / None Remove All 

  

 Remove: 
• Misc. lighting, 

distribution boards, 
conduit, cabling and 
switches 

• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.68 Wall Finish(es) Glazed and painted 
brick 

High 
Low 

Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

low Remove flaking paint 
    

  Floor Finish Exposed concrete N/A N/A 

  

  

  Fixtures & 
Fittings 

Timber battens to 
walls 
2no. Mirrors 

None 
 
None 

Remove all 

  

 Remove: 
• Timber battens to walls 
• 2no. Mirrors 

  M&E Items  Misc. ligting, 
distribution boardas, 
conduit, cabling and 
switches 
Misc. pipes 

Low / None 
 
 
 
Low 

Remove All 
   Remove: 

• Misc. ligting, 
distribution boardas, 
conduit, cabling and 
switches 

• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.69 Wall Finish(es) Glazed brick 
Painted brick 

High 
Low 

Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Timber battens to 
walls 

None Remove all 

 

  Remove: 
• Timber battens to walls 

  M&E Items  Misc. ligting, 
distribution boardas, 
conduit, cabling and 
switches 
Misc. pipes 

Low / None Remove All 
   Remove: 

• Misc. ligting, 
distribution boardas, 
conduit, cabling and 
switches 

• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.70 Wall Finish(es) Glazed and painted 
brick 

High 
Low 

Remove flaking paint 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 
    

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Timber battens to 
walls 
Timber and steel 
racking 

None 
 
Low 

Relocate racking 
Remove all other 
items 

  

 Remove: 
• Timber battens to walls 
• Timber and steel 

racking 

  M&E Items  Misc. ligting, 
distribution boards, 
conduit, cabling and 
switches 
Misc. pipes 

None 
 
 
 
Low 

Remove All 

 

  Remove: 
• Misc. ligting, 

distribution boards, 
conduit, cabling and 
switches 

• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.71 Wall Finish(es) Glazed brick 
Exposed brick 

High 
N/A 

Retain glazed bricks 

 

   

  Ceiling Finish Paint to concrete 
slab 

low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Door and item hung 
to ceiling 

Low / None Remove item to 
ceiling 

   Remove: 
• Door and item hung to 

ceiling 

  M&E Items  Misc. pipes Low Remove 
   Remove: 

• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.72 Wall Finish(es) Glazed and exposed 
brick 

High 
N/A 

Retain glazed bricks 

 

   

  Ceiling Finish Paint to concrete 
slab 

low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 
    

  Fixtures & 
Fittings 

      
    

  M&E Items  Misc. pipes and 
electrical items 

Low / None Remove all 
   Remove: 

• Misc. pipes and 
electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.73 Wall Finish(es) Exposed brick N/A N/A 

 

   

  Ceiling Finish Paint to concrete 
slab 

low Remove flaking paint 
    

  Floor Finish Exposed concrete N/A N/A 
    

  Fixtures & 
Fittings 

      
    

  M&E Items  Pipe, conduit, cable 
and light 

None Remove all 
   Remove: 

• Pipe, conduit, cable and 
light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.74 Wall Finish(es) Glazed brick 
Painted brick 
Exposed brick 

High 
Low 
N/A 

Remove flaking paint 

 

   

  Ceiling Finish Exposed concrete N/A N/A 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

      
    

  M&E Items  Ventilation unit and 
ductwork 
Misc. electrical 
cables, tray, lighting 
Misc. pipes and 
thermastat 

Low / None 
 
None 
 
Low / none 

Remove all 

  

 Remove: 
• Ventilation unit and 

ductwork 
• Misc. electrical cables, 

tray, lighting 
Misc. pipes and 
thermastat 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.75 Wall Finish(es) Glazed brick 
Painted brick 
Exposed brick 

High 
Low 
N/A 

Remove flaking paint 

  

  

  Ceiling Finish Paint to concrete 
slab 

low Remove flaking paint 
    

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Brick walls Medium Remove / retain? 

 

  Remove: 
• Brick walls if non 

structural 

  M&E Items  Misc. pipes and 
cabling 

Low / none Remove all 
   Remove: 

• Misc. pipes and cabling 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.76 Wall Finish(es) Glazed and exposed 
brick 

High 
N/A 

Retain glazed bricks 

  

  

  Ceiling Finish Paint to concrete 
slab 

low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 
    

  Fixtures & 
Fittings 

      
    

  M&E Items  pipes 
Lighting and cables / 
conduit / tray / 
switch 

Low 
None 

Remove all 
   Remove: 

• Pipes 
• Lighting and cables / 

conduit / tray / switch 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.77 Wall Finish(es) Glazed brick 
Painted brick 
Timber glazed 
screen 

High 
Low 
High 

Remove flaking paint 
from bricks 

 

   

  Ceiling Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Floor Finish Paint to concrete 
slab 

Low Remove flaking paint 

 

   

  Fixtures & 
Fittings 

Metal box fixed to 
wall 

None Remove 

 

  Remove: 
• Metal box fixed to wall 

  M&E Items  Misc. pipes None Remove 

  

 Remove: 
• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.78 Wall Finish(es) DID NOT ACCESS     
    

  Ceiling Finish       
    

  Floor Finish       
    

  Fixtures & 
Fittings 

      
    

  M&E Items        
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.79 Wall Finish(es) DID NOT ACCESS     
    

  Ceiling Finish       
    

  Floor Finish       
    

  Fixtures & 
Fittings 

      
    

  M&E Items        
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.80 Wall Finish(es) Painted Bricks Low Remove flaking paint 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

      
    

  M&E Items  Misc. pipe, metal 
brackets, timbers for 
services in riser 
cupboard 

None Remove all 
   Remove: 

• Misc. pipe, metal 
brackets, timbers for 
services in riser 
cupboard 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.81 Wall Finish(es) Glazed brick High Retain 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 
    

  Fixtures & 
Fittings 

Brackets to ceiling 
Timber boards 
Cistern brackets 

None 
None 
None 

Remove 
Remove 
Remove 

 

  Remove: 
• Brackets to ceiling 
• Timber boards 
• Cistern brackets 

  M&E Items  Water pipe 
Hot water unit 
Light 
Conduit 
Misc. electrical items 

None 
None 
None 
None 
None 

Remove all 
   Remove: 

• Water pipe 
• Hot water unit 
• Light 
• Conduit 
• Misc. electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.82 Wall Finish(es) Painted brick Low Remove flaking paint 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Ventilation surround None Remove 
   Remove: 

• Ventilation surround 

  M&E Items  Tap 
Conduit 
Misc. cable 

Low 
None 
None 

Remove all 
   Remove: 

• Tap 
• Conduit 
• Misc. cable 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.83 Wall Finish(es)       
    

  Ceiling Finish       
    

  Floor Finish       
    

  Fixtures & 
Fittings 

      
    

  M&E Items        
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.84 Wall Finish(es) Glazed Brick High Retain 

 

   

  Ceiling Finish Exposed concrete N/A N/A 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Metal racking Low Remove 

 

  Remove: 
• Metal racking 

  M&E Items  Ventilation unit 
Misc. pipes 
Misc. electrical item 
and cable 
Conduit 

None 
Low 
None 
 
None 

Remove 

 

  Remove: 
• Ventilation unit 
• Misc. pipes 
• Misc. electrical item 

and cable 
• Conduit 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.85 Wall Finish(es)       
    

  Ceiling Finish       
    

  Floor Finish       
    

  Fixtures & 
Fittings 

      
    

  M&E Items        
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 
 

B.86 Wall Finish(es)  Glazed brick High   Retain 

 

   

  Ceiling Finish  Exposed Concrete N/A N/A  

 

   

  Floor Finish Exposed Concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

      
    

  M&E Items   Misc. pipes Low Remove  
   Remove: 

•  Misc. pipes 
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GROUND FLOOR – ROOM SCHEDULE 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.1 Wall Finish(es) Glazed bricks High Retain 

  

  

  Ceiling Finish Timber panelling, 
partially removed 
to allow for 
structural 
propping. 

High Retain / Reinstate 

 

   

  Floor Finish Herringbone brick 
Concrete 
Timber sleepers 

High 
N/A 
Low 

Retain brick 
Retain concrete 
Remove timber 

 

   

  Fixtures & 
Fittings 

Sliding door 
Timber battening 
to walls 

High 
 
None 

Retain 
Remove timber 
battens 

 

  Remove: 
Timber battening to walls 

  M&E Items  Misc. electrical 
items including 
modern light 
fixtures 
Heating pipes and 
radiators 

Low / None 
 
 
 
Medium  

Remove all 
redundant items 
 
 
Retain radiators for 
re-use. 

 

  Remove: 
• Misc. electrical items 

including modern 
light fixtures 

• Heating pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.2 Wall Finish(es) Glazed bricks 
Wallpaper and 
paint to plaster 
Timber panelling 

High 
None / Low 
 
None 

Retain 
Remove wallpaper 
and flaking paint 
Remove panelling 

  

 Remove: 
• Timber panelling 

  Ceiling Finish Painted Low Remove flaking paint 

 

   

  Floor Finish Wood block has 
been removed 
Glazed tiles to 
hearth 

High 
 
High 

Reinstate Wood 
block 
 
Retain tiles 

 

   

  Fixtures & 
Fittings 

2no. gas lamp to 
wall 
Ventilation grill 

Low 
Low 

See phase two 
proposals. 

 

   

  M&E Items  Gas pipe 
Light switch and 
conduit. 

Low 
Low 

Remove all 
Redundant M&E 
items 

   Remove: 
• Gas pipe 
• Light switch and 

conduit. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.3 Wall Finish(es) Glazed brick 
painted 
Painted paper on 
plaster 
Plyboard to 
entrance 
Timber panelling 
with glazing 

High 
 
Low 
 
None 
 
High 

 Retain 
 
Remove 
 
Remove 
 
Retain  

  

 Remove: 
• Plyboard to entrance 

  Ceiling Finish Ceiling paper on 
plaster. 

None Approximately 6m2 
of lost plaster 

    

  Floor Finish Vinyl over Wood 
block 

None / High Remove vinyl 

 

   

  Fixtures & 
Fittings 

Ventilation grill 
Brick hearth 
1no. gas lamp 
fixture 

Medium  
None 
Low 

Remove brick hearth 

  

 Remove:  
• Brick hearth 

  M&E Items  Gas pipes 
Misc. modern light 
switch, conduit 
and light 

Low 
None 

Remove all    Remove: 
• Gas pipes 
• Misc. modern light 

switch, conduit and 
light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.4 Wall Finish(es) Glazed bricks 
Timber and glazed 
panel 
 
Wallpaper with 
paint below 

High 
High 
 
 
Low / High 

Retain bricks 
3m2 of defective 
plaster above 
window 
Remove wallpaper, 
retain paint with 
original stencil work 

 

   

  Ceiling Finish Ceiling paper on 
plaster 

None  Remove 

 

   

  Floor Finish Wood block has 
been removed 
Glazed tiles to 
hearth 

High 
 
High 

 Retain 
 
Retain 

 

   

  Fixtures & 
Fittings 

Ventilation grill 
1no. Gas lamp 
fixture 
Shelf and hook. 

Low 
Low 
 
None 

Retain 
Retain 
 
Remove 

 

  Remove: 
• Shelf and hook. 

  M&E Items  Modern light, 
conduit and 
switch. 

None Remove    Remove: 
• Modern light, conduit 

and switch. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.5 Wall Finish(es) Painted plaster None  Remove flaking 
paint 

 

   

  Ceiling Finish Painted concrete None  Remove flaking 
paint 

 

   

  Floor Finish Wood block 
flooring 

High  Retain     

  Fixtures & 
Fittings 

Coat rail 
Iron panel and 
glazed window 
boarding 

Low 
High / Low 

 Remove 
Retain  

 

  Remove: 
• Coat rail 

  M&E Items  Misc. electrical 
wiring, conduit, 
light 
Telephone 
junction box 

Low 
 
 
None 

Remove all 

 

  Remove: 
• Misc. electrical 

wiring, conduit, light 
• Telephone junction 

box 



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

108 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.6 Wall Finish(es) Wallpaper 
Paint 

None 
None 

 Remove 
Remove flaking paint 

 

   

  Ceiling Finish Ceiling paper None  Remove     

  Floor Finish Wood block High  Retain 

 

   

  Fixtures & 
Fittings 

Glazed surface 
counter window 
Shelving 
Timber battens 

None 
 
High 
None 

 Remove 
 
Retain 
Remove 

  

 Remove: 
• Glazed surface 

counter window 
• Timber battens 

  M&E Items  Gas pipe 
Modern light, 
conduit, cabling, 
switch and socket 
Telephone wire 

Low 
None 
 
 
None 

 Remove all    Remove: 
• Gas pipe 
• Modern light, 

conduit, cabling, 
switch and socket 

• Telephone wire 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.7 Wall Finish(es) Wallpaper 
Wall boarding 

None 
None 

Remove all 

 

  Remove: 
• Wall boarding 

  Ceiling Finish Ceiling paper None  Remove 

 

   

  Floor Finish Wood block High  Retain 

 

   

  Fixtures & 
Fittings 

Fireplace surround 
Ventilation grill 
Cell signalling box 

Low 
Low 
High 

 Retain 
Retain 
Retain 

  

  

  M&E Items  Misc. conduit and 
junction boxes 
Heating pipe 
Gas pipe 

Non 
 
Low 
Low 

 Remove all 

 

  Remove: 
• Misc. conduit and 

junction boxes 
• Heating pipe 
• Gas pipe 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.8 Wall Finish(es) Wallpaper None  Remove 

 

   

  Ceiling Finish Paint None  Remove 

 

   

  Floor Finish Wood block High  Retain     

  Fixtures & 
Fittings 

Timber screen and 
counter 
Timber brackets 
Ventilation grill 
Gas lamp fixture 

High 
 
None 
Low 
Low 

 Retain 
 
Remove 
Retain 
Retain 

  

 Remove: 
• Timber brackets 

  M&E Items  Misc. modern 
light, conduit, 
cabling and switch 

Low / None  Remove all    Remove: 
• Misc. modern light, 

conduit, cabling and 
switch 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.9 Wall Finish(es) Wallpaper 
Modern white 
glazed tile 

None 
None 

Remove all 

 

  Remove: 
• Modern white tile 

  Ceiling Finish Painted lath and 
plaster 

Low 90% of ceiling has 
been removed 

 

  Remove: 
• Remove final 10% of 

ceiling if accessible 
without scaffold. 

  Floor Finish Red clay tile Low  Retain     

  Fixtures & 
Fittings 

Timber cupboard 
Gas lamp fixture 
Timber rail and 
brackets 

None 
Low 
None 

 Remove 
Retain 
Remove  

  

 Remove: 
• Timber cupboard 
• Timber rail and 

brackets 

  M&E Items  Water pipes 
Heating pipes 
Misc. modern 
light, conduit, 
switch and socket 

None 
Low 
None 

Remove all  

 

  Remove: 
• Water pipes 
• Heating pipes 
• Misc. modern light, 

conduit, switch and 
socket 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.10 Wall Finish(es) Glazed bricks High Retain 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A     

  Fixtures & 
Fittings 

2no metal and 
timber cell 
benches 
Ventilation grill 
Patress plate 
WC 

High 
 
Low 
Low 
Low 

Retain in situ 
 
Retain 
Retain 
Remove 

  

 Remove: 
• WC 

  M&E Items  Modern lighting None Remove    Remove: 
• Modern lighting 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.11 Wall Finish(es) Glazed bricks High Retain 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

2no metal and 
timber cell 
benches 
Ventilation grill 
WC 

High 
 
Low 
Low 

Retain in situ 
 
Retain 
Remove 

   Remove: 
• WC 

  M&E Items  Modern lighting None Remove    Remove: 
• Modern lighting 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.12 Wall Finish(es) Glazed bricks High Retain 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A     

  Fixtures & 
Fittings 

2no metal and 
timber cell 
benches 
Ventilation grill 
WC 

High 
 
Low 
Low 

Retain in situ 
 
Retain 
Remove 

   Remove: 
• WC 

  M&E Items  Modern lighting None Remove    Remove: 
• Modern lighting 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.13 Wall Finish(es) Glazed bricks High Retain 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

2no metal and 
timber cell 
benches 
Ventilation grill 
WC 

High 
 
Low 
Low 

Retain in situ 
 
Retain 
Remove 

   Remove: 
• WC 

  M&E Items  Modern lighting None Remove    Remove: 
• Modern lighting 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.14 Wall Finish(es) Glazed bricks High Retain 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A     

  Fixtures & 
Fittings 

2no metal and 
timber cell 
benches 
Ventilation grill 
WC 

High 
 
Low 
Low 

Retain in situ 
 
Retain 
Remove 

   Remove: 
• WC 

  M&E Items  Modern lighting None Remove    Remove: 
• Modern lighting 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.15 Wall Finish(es) Glazed bricks High Retain 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint     

  Floor Finish Exposed concrete N/A N/A     

  Fixtures & 
Fittings 

2no metal and 
timber cell 
benches 
Ventilation grill 
WC 

High 
 
Low 
Low 

Retain in situ 
 
Retain 
Remove 

 

  Remove: 
• WC 

  M&E Items  Modern lighting None Remove    Remove: 
Modern lighting 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.16 Wall Finish(es) Glazed bricks High Retain 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A     

  Fixtures & 
Fittings 

2no metal and 
timber cell 
benches 
Ventilation grill 
and cover 
WC 

High 
 
Low / None 
 
Low 

Retain in situ 
 
Retain and remove 
vent cover 
Remove 

   Remove: 
WC 

  M&E Items  Modern lighting None Remove 

 

  Remove: 
Modern lighting 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.17 
Did not 
access, 
record 
made 

from LB 
2017 

report 

Wall Finish(es) Painted brick Low  Remove flaking paint     

  Ceiling Finish  Paint Low  Remove flaking paint     

  Floor Finish Exposed concrete N/A  N/A      

  Fixtures & 
Fittings 

 Shelves None  Remove     Remove: 
• Shelves 

  M&E Items  Early light switch 
Conduit 
Modern lights 
Misc. pipes 
Early radiators 

Low 
None 
None 
Low 
Low 

Remove all     Remove: 
• Early light switch 
• Conduit 
• Modern lights 
• Misc. pipes 
• Early radiators 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.18 Wall Finish(es) Paint over glazed 
bricks 

None / High Remove flaking paint 

  

  

  Ceiling Finish Painted timber 
boards 

None Remove boards 

 

  Remove: 
• Timber painted 

boards 

  Floor Finish Painted concrete Low Remove flaking paint     

  Fixtures & 
Fittings 

          

  M&E Items  Gas pipes 
Electrical 
distribution boards 
and misc. 
electrical wiring, 
conduit 
Heating pipes 
Speaker and 
cabling 
Water tap and 
pipes 
Radiators 

Low 
None 
 
 
 
Low 
Low / None 
None 
Low 

Remove all 
redundant M&E 
items 
 
 
 
 
 
 
Retain / re-use 
elsewhere 

 

  Remove: 
• Gas pipes 
• Electrical distribution 

boards and misc. 
electrical wiring, 
conduit 

• Heating pipes 
• Speaker and cabling 
• Water tap and pipes 

Radiators 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.19 Wall Finish(es) Painted brick Low Remove flaking paint 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Herringbone brick High Retain 

 

   

  Fixtures & 
Fittings 

Oil tank and gauge 
Firemans pole 
Shelves 

Low 
High 
None 

Remove 
Retain 
Remove 

   Remove: 
• Oil tank and guage 
• Shelves 

  M&E Items  Heating pipes 
Misc. light, 
conduit, switch 
etc. 

Low 
None 

Remove 
Remove 

   Remove: 
• Heating pipes 
• Misc. light, conduit, 

switch etc. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.20 Wall Finish(es) Painted brick Low Remove flaking paint 

  

  

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Brick and inlaid 
timber 

Medium Retain 

 

   

  Fixtures & 
Fittings 

Brackets to walls 
Sliding door 
Lifting device to 
beam 

Medium 
Medium 
Medium 

Retain 
Retain 
Retain 

 

   

  M&E Items  Misc. modern 
lights, cabling, 
conduit, switches 
and sockets 
Radiators and 
heating pipes 
Redundant 
electrical 
distribution boards 
etc. 

None 
 
 
 
Low 
 
Low 

Remove all 

   

Remove: 
• Misc. modern lights, 

cabling, conduit, 
switches and sockets 

• Radiators and heating 
pipes 

• Redundant electrical 
distribution boards 
etc. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.21 Wall Finish(es) Painted plaster None Remove  

 

   

  Ceiling Finish Painted plaster None Remove  

 

   

  Floor Finish Vinyl  None Remove 

 

   

  Fixtures & 
Fittings 

Timber handrail 
Timber battens 
Timber bracket 

None 
None 
None 

Remove all 

 

  Remove: 
• Timber handrail 
• Timber battens 
• Timber bracket 

  M&E Items  Misc. modern 
electrical items 

None Remove all 

 

  Remove: 
• Misc. modern 

electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.22 
Did not 
access, 
record 
made 

from LB 
2017 

report 

Wall Finish(es) Painted brick Low  Remove flaking paint     

  Ceiling Finish  Paint Low  Remove flaking paint     

  Floor Finish  Exposed concrete N/A  N/A      

  Fixtures & 
Fittings 

Fire bells 
Shelving 

Medium 
None  

Retain 
Remove  

   Remove: 
• Shelving 

  M&E Items  Misc. pipes 
Switches 
Conduit 
Modern Lights 
Misc. cables 

Low 
None 
None 
None 
None 

Remove all     Remove: 
• Misc. pipes 
• Switches 
• Conduit 
• Modern Lights 
• Misc. cables 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.23 Wall Finish(es) Painted brick 
Glazed timber 
screen 

None 
Low 

Remove all 

 

  Remove: 
• Glazed timber screen 

  Ceiling Finish Painted concrete Low   

 

   

  Floor Finish Painted concrete Low       

  Fixtures & 
Fittings 

Timber shelf and 
board 
Ventilation grill 
and hot / cold 
plate 

None 
 
Low / Medium 

Remove 
 
Retain 

  

 Remove: 
• Timber shelf and 

board 

  M&E Items  Original radiator 
and heating pipes 
Misc. modern 
electrical items 

Low 
 
None 

Retain / re-use 
elsewhere 
Remove all 

 

  Remove: 
• Misc. modern 

electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.24 Wall Finish(es) Painted brick Low Remove flaking paint 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Painted concrete Low Remove flaking paint     

  Fixtures & 
Fittings 

Ventilation grill 
Large sliding door 

Low 
Medium 

Retain 

 

   

  M&E Items  Heating pipes 
Misc. modern 
electrical items 

Low 
None 

Remove 
Remove all 

 

  Remove: 
• Heating pipes 
• Misc. modern 

electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.25 Wall Finish(es) Painted brick Low Remove flaking paint 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Painted concrete Low Remove flaking paint     

  Fixtures & 
Fittings 

Ventilation grill 
Security bars to 
window 
Sliding door 
Lifting equipment 
to beam 

Low 
None 
 
Medium 
Medium 

Retain 
Remove 
 
Retain 
Retain 

  

 Remove: 
• Security bars to 

window 

  M&E Items  Water tank 
Heating pipes 
Misc. modern 
electrical items 

Low 
Low 
None 

Remove 
Remove 
Remove all 

   Remove: 
• Water tank 
• Heating pipes 
• Misc. modern 

electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.26 Wall Finish(es) Brick High Retain 

 

   

  Ceiling Finish Painted lath and 
plaster 

Low Retain 

 

   

  Floor Finish Brick / concrete / 
timber 

None Remove 

 

   

  Fixtures & 
Fittings 

Fuel tank gauge Low Retain 

 

   

  M&E Items  Misc. modern 
electrical items 
Ventilation fan 

None 
 
Low 

Remove 
 
Remove 

 

  Remove: 
• Misc. modern 

electrical items 
• Ventilation fan 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.27 Wall Finish(es) Painted wallpaper None Remove 

  

  

  Ceiling Finish Painted plyboard None Remove 

 

  Remove: 
• Painted plyboard 

  Floor Finish Carpet adhesive None Remove 

 

  Remove: 
• Remaining carpet tiles 

  Fixtures & 
Fittings 

Clocking in and out 
card holder 

Low Remove 

 

  Remove: 
• Clocking in and out 

card holder 

  M&E Items  Misc. modern 
electrical items 

None Remove all    Remove: 
• Misc. modern 

electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.28 Wall Finish(es) Painted wallpaper None Remove 

 

   

  Ceiling Finish Painted plyboard None Remove 

 

  Remove: 
• Painted plyboard 

  Floor Finish Carpet adhesive None Remove 

 

  Remove: 
• Remaining carpet tiles 

  Fixtures & 
Fittings 

          

  M&E Items  Misc. modern 
electrical items 

None Remove all    Remove: 
• Misc. modern 

electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.29 Wall Finish(es) Glazed brick 
painted 

None / High Remove flaking paint 

 

   

  Ceiling Finish Painted None Remove flaking paint 

 

   

  Floor Finish Terrazo High Retain 

 

   

  Fixtures & 
Fittings 

Timber cupboard 
and gas meter 

None Remove all 

 

  Remove: 
• Timber cupboard and 

gas meter 

  M&E Items  Misc. modern 
electrical items 
Heating pipes 
 
Alarm bell 

None 
 
Low 
 
Low 

Remove all 
 
Remove redundant 
pipes 
Remove 

 

  Remove: 
• Misc. modern 

electrical items 
• Heating pipes 
• Alarm bell 



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

132 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.30 Wall Finish(es) Wallpaper None Remove 

 

   

  Ceiling Finish Ceiling paper None Remove     

  Floor Finish Carpet None Remove 

 

  Remove: 
• Carpet 

  Fixtures & 
Fittings 

Fireplace 
Ventilation grill 
Metal bars to 
windows 

None 
None 
None 

Remove all 

  

 Remove: 
• Fireplace 
• Ventilation grill 
• Metal bars to 

windows 

  M&E Items  Misc. modern 
electrical items 
Heating pipes and 
radiator 

None 
 
Low 

Remove    Remove: 
• Misc. modern 

electrical items 
• Heating pipes and 

radiator 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.31 Wall Finish(es) Wallpaper and 
painted 
Timber glazed 
screens 

None 
 
Low 

Remove all 

 

  Remove: 
• Timber glazed screens 

  Ceiling Finish Ceiling paper None Remove 

 

   

  Floor Finish Carpet None Remove 

 

  Remove: 
• Carpet 

  Fixtures & 
Fittings 

Wall mounted 
bracket 
Fireplace 

None 
 
Medium 

Remove 
 
Retain 

 

  Remove: 
• Wall mounted 

bracket 

  M&E Items  Misc. modern 
electrical items 
Heating pipes and 
radiator 

None 
 
Low 

Remove all    Remove: 
• Misc. modern 

electrical items 
• Heating pipes and 

radiator 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.32 Wall Finish(es) Paint 
Wallpaper 

Low 
None 

Remove flaking paint 
Remove  

 

   

  Ceiling Finish Painted concrete  N/A N/A      

  Floor Finish Carpet and 
adhesive with 
terrazo 
underneath 

None / High Remove adhesive    Remove: 
• Carpet 

  Fixtures & 
Fittings 

Lifting equipment 
Ventilation grills 

Medium 
Low 

Retain 
Retain 

 

   

  M&E Items  Misc. modern 
electrical items 
Heating pipework 
and radiators 

None 
 
Low 

Remove all 

  

 Remove: 
• Misc. modern 

electrical items 
• Heating pipework and 

radiators 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.33 Wall Finish(es) Painted plaster Low Remove flaking paint 

 

   

  Ceiling Finish No ceiling  N/A N/A  

 

   

  Floor Finish Wood block High Retain 

 

   

  Fixtures & 
Fittings 

Shelves 
Fixed cupboard 

Low 
High 

Remove 
Retain 

 

  Remove: 
• Shelves 

 

  M&E Items  Misc. modern 
electrcal items 

None Remove all    Remove: 
• Misc. modern 

electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.34 Wall Finish(es) Wallpaper and 
paint 

None Remove all 

  

  

  Ceiling Finish Paint None Remove flaking paint 

 

   

  Floor Finish Wood block High Retain 

 

   

  Fixtures & 
Fittings 

         RETAIN LOOSE FURNITURE 

  M&E Items  Electrical heating 
unit 
Misc. modern 
electrical lightng, 
cablint conduit 
etc. 

None 
 
None 

Remove all 

 

  Remove: 
• Electrical heating unit 
• Misc. modern 

electrical lightng, 
cablint conduit etc. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.35 Wall Finish(es) Wallpaper 
Glazed tile to 
fireplace 
Timber and glazed 
screen 

None 
Medium 
 
High 

Remove 
Retain 
 
Retain 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Wood block 
Red clay tile 

High 
Low 

Retain 
Retain  

 

   

  Fixtures & 
Fittings 

Coat hooks 
Shelves 

Low 
None 

Remove 
Remove 

 

  Remove: 
• Coat hooks 
• Shelves 

  M&E Items  Misc. modern 
electrical lighting, 
cabling, conduit 
etc. 

None Remove 

 

  Remove: 
• Misc. modern 

electrical lighting, 
cabling, conduit etc. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.36 Wall Finish(es) Painted plaster 
Timber panelling 

Low 
High 

Remove flaking paint 
Retain panelling 

 

   

  Ceiling Finish Decorative paint 
and plaster 

High Retain 

 

   

  Floor Finish Timber floor 
boards 

High Retain 

 

   

  Fixtures & 
Fittings 

Timber cupboard 
unit 

High Retain 

 

   

  M&E Items  Heating pipes and 
radiator 
2no. Original 
ceiling lights 

Low 
 
High 

Retain 
 
Retain 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.37 Wall Finish(es) Paint Low Remove flaking paint 

   

 

  Ceiling Finish  Paint  Low Remove flaking paint 

 

   

  Floor Finish Wood block 
Mosaic 

High 
High 

Retain 
Retain 

 

   

  Fixtures & 
Fittings 

Staircase 
balustrade 
Metal security 
bars to window 
Fire surround 
Ventilation grill  

High 
 
Medium 
 
Medium 
Low 

Retain 
 
Retain 
 
Retain 
Retain 

  

  

  M&E Items  Heating pipes 
Early radiators 
Light switches 
Conduit 
Modern lights 

Low 
Low 
None 
None 
None 

Remove all  

  

 Remove: 
• Heating pipes 
• Early radiators 
• Light switches 
• Conduit 
• Modern lights 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.38 Wall Finish(es) Wallpaper 
Paint 

None 
Low   

Remove 
Remove flaking paint 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Wood block  
Carpet 

High 
None 

Remove carpet 

 

  Remove: 
• Carpet 

  Fixtures & 
Fittings 

Suspended ceiling 
rail 
Fire surround 

None 
 
None 

Remove all 
 
Remove  

  

 Remove: 
• Suspended ceiling rail 
• Fire surround 

  M&E Items  Heating pipes and 
radiators 
Misc. modern 
electrical items 
and cabling 

Low 
 
None 

Remove if redundant 
 
Remove all 
redundant items 

 

  Remove: 
• Heating pipes and 

radiators  
• Misc. modern 

electrical items and 
cabling 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.39 Wall Finish(es) Wallpaper None Remove 

 

   

  Ceiling Finish Ceiling paper None Remove  
Approx. 6m2 of 
plaster lost from 
ceiling 

 

   

  Floor Finish Wood block  
Red clay tiles 

High 
Low 

Retain 

  

  

  Fixtures & 
Fittings 

Metal fixing for 
suspended ceiling 

None Remove 

 

  Remove: 
• Metal fixing for 

suspended ceiling 

  M&E Items  Misc. electrical 
items 

None Remove all    Remove: 
• Misc. electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.40 Wall Finish(es) Timber panelling 
Painted plaster 

High 
Low 

Retain 
Retain 

  

  

  Ceiling Finish Painted decorative 
plasterwork 

High  Retain 

 

   

  Floor Finish Carpet None Remove 

  

 Remove: 
• Carpet 

  Fixtures & 
Fittings 

Timber cupboards 
Timber screen 
Timber shelf 

Low 
High 
Low 

Remove 
Retain 
Remove 

 

  Remove: 
• Timber cupboards 
• Timber shelf 

 

  M&E Items  Heating pipes and 
radiators 
Misc. modern 
electrical items 
and cabling 

Low 
 
None 

Remove all 

   

Remove: 
• Heating pipes and 

radiators 
• Misc. modern 

electrical items and 
cabling 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.41 Wall Finish(es) Timber panelling 
Painted plaster 

Low 
Low 

  

 

   

  Ceiling Finish Painted plaster Low   

  

  

  Floor Finish Terrazo High Retain 

 

   

  Fixtures & 
Fittings 

         Remove:  
• Loose non-original 

items 

  M&E Items  Mid-century light  Medium Retain 

 

   



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

144 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.42 Wall Finish(es) Glazed bricks 
painted 
Glazed screen 

High / none 
 
High 

Remove flaking paint 
 
Retain 

  

  

  Ceiling Finish Timber panelling Medium Retain 

 

   

  Floor Finish Terrazo High Retain 

 

   

  Fixtures & 
Fittings 

          

  M&E Items  Misc. modern 
lighting, conduit, 
switches. 

None Remove 

 

  Remove: 
• Misc. modern 

lighting, conduit, 
switches. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.43 Wall Finish(es) Glazed bricks 
painted 
Glazed screen 

High / none 
 
High 

Remove flaking paint 
 
Retain 

 

   

  Ceiling Finish Timber panelling Medium Retain 

  

  

  Floor Finish Vinyl None Remove 

 

   

  Fixtures & 
Fittings 

Gate signal Medium Retain 

 

   

  M&E Items  Misc. electrical 
items. 

None Remove all 

  

 Remove: 
• Misc. electrical items. 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.44 
Did not 
access, 
record 
made 

from LB 
2017 

report 

Wall Finish(es) Painted brick Low Remove flaking 
paint  

    

  Ceiling Finish           

  Floor Finish  Exposed concrete N/A  N/A      

  Fixtures & 
Fittings 

 Radiator brackets None Remove     Remove: 
• Radiator brackets 

  M&E Items  Heating pipes 
Early radiator  

Low 
Low 

 Remove all    Remove: 
• Heating pipes 
• Early radiator 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.45 Wall Finish(es) Glazed bricks 
painted 

High / none Remove flaking paint 

  

  

  Ceiling Finish Timber panelling High Retain 

  

  

  Floor Finish Clay brick 
Concrete 

High 
N/A 

Retain 
N/A 

 

   

  Fixtures & 
Fittings 

          

  M&E Items  Modern lighting, 
conduit, cabling 
and switches 
Heating pipes 

None 
 
 
Low 

Remove all 
 
 
Remove 

  

 Remove: 
• Modern lighting, 

conduit, cabling and 
switches 

• Heating pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.46 
Did not 
access, 
record 
made 

from LB 
2017 

report 

Wall Finish(es) Wallpaper None Remove      

  Ceiling Finish  Paint Low Remove flaking paint     

  Floor Finish  Wood block  High Retain      

  Fixtures & 
Fittings 

 Speaker  Low Retain     Remove: 
• Speaker 

  M&E Items  Light switch 
Conduit 
Modern light 

None 
None 
None 

Remove all     Remove: 
• Light switch 
• Conduit 
• Modern light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.47 Wall Finish(es) Glazed brick High Retain 

 

   

  Ceiling Finish Timber panelling  
Exposed concrete 

High 
N/A 

Retain 
N/A 

 

   

  Floor Finish Clay brick High Retain 

 

   

  Fixtures & 
Fittings 

Cupboard 
Shelves 

Medium 
Low  

Retain 
Remove 

 

  Remove: 
• Shelves 

  M&E Items  Modern lighting, 
conduit, cabling 
and switches 
Misc. electrical 
items 
Heating pipes 

None 
 
 
Low 
 
Low 

Remove all 
 
 
Remove all 
 
Remove all 

 

  Remove: 
• Modern lighting, 

conduit, cabling and 
switches 

• Misc. electrical items 
• Heating pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.48 Wall Finish(es) Wallpaper None Remove 

 

   

  Ceiling Finish Ceiling paper None Remove 

 

   

  Floor Finish Red clay tile Low Retain 

 

   

  Fixtures & 
Fittings 

WC 
Sink 
Toilet roll holder 
Timber fixing 
board 
Soap dispenser 
Hot water unit 
Metal bars to 
windows 

None 
Low 
None 
Low 
None 
None 
None 

Remove all 

  

 Remove: 
• WC & Sink 
• Toilet roll holder 
• Timber fixing board 
• Soap dispenser 
• Hot water unit 
• Metal bars to 

windows 
  M&E Items  Modern light, 

cabling and switch 
Cistern and 
pipework 

None 
 
None 

Remove all 

  

 Remove: 
• Modern light, cabling 

and switch 
• Cistern and pipework 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.49 Wall Finish(es) Paint None Remove 

 

   

  Ceiling Finish Plasterboard 
Paint 

None 
None 

Remove 
Remove 

    

  Floor Finish Vinyl None Remove     

  Fixtures & 
Fittings 

Toilets 
Hooks 
Sink 
Mirror 
Soap dispenser 
Hand dryer 
Air freshener 

None 
None 
None 
None 
None 
None 
None 

Remove all 

  

 Remove: 
• Toilets 
• Hooks 
• Sink 
• Mirror 
• Soap dispenser 
• Hand dryer 
• Air freshener 

  M&E Items  Radiator 
Heating pipe 
Misc. pipes 

None 
None 
None 

Remove all    Remove: 
• Radiator 
• Heating pipe 
• Misc. pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.50 Wall Finish(es) Plasterboard None Remove 

 

   

  Ceiling Finish Plasterboard None Remove     

  Floor Finish Adhesive on 
concrete 

None Remove adhesive     

  Fixtures & 
Fittings 

Mirror 
Lift door 

None 
Medium 

Remove 
Retain 

  

 Remove: 
• Mirror 

  M&E Items  Misc. electrical 
items 
Conduit 
Pipe 

None 
 
None 
None 

Remove all 

 

  Remove: 
• Misc. electrical items 
• Conduit 
• Pipe 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.51 Wall Finish(es) Paint 
Painted brick 

None 
Low 

Remove flaking paint 
Remove flaking paint 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Ceiling vents None Remove    Remove: 
• Ceiling vents 

  M&E Items  Light switch 
Radiator 
Heating pipes 
Junction box 
Misc. cables 
Waste pipe 

None 
Low 
Low 
None 
None 
None 

Remove all    Remove: 
• Light switch 
• Radiator 
• Heating pipes 
• Junction box 
• Misc. cables 
• Waste pipe 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.52 Wall Finish(es) Paint Low Remove flaking paint 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Red clay tile Low Retain 

 

   

  Fixtures & 
Fittings 

Sink brackets 
Mirror 
Cistern brackets 
Timber boards 
Towel rail 
Toilet 
Sink 

Medium 
Low 
Low 
Low 
Low 
None 
Low 

Remove 
Remove 
Remove 
Remove 
Remove 
Remove 
Remove 

   

Remove: 
• Sink brackets 
• Mirror 
• Cistern brackets 
• Timber boards 
• Towel rail 
• Toilet 
• Sink 

  M&E Items  Water pipes 
Hot water unit and 
electrical cable 
Cistern 
Light switch 
Conduit 
Lights 

None 
None 
 
None 
None 
None 
None 

Remove all 

 

  Remove: 
• Water pipes 
• Hot water unit and 

electrical cable 
• Cistern 
• Light switch 
• Conduit 
• Lights 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.53 Wall Finish(es) Wallpaper 
Paint 

None 
Low 

Remove 
Remove flaking paint 

 

   

  Ceiling Finish Ceiling paper 
Paint 

None 
Low 

Remove 
Remove flaking paint 

 

   

  Floor Finish Wood block 
Glazed tile 

High 
Low 

Retain 
Retain 

 

   

  Fixtures & 
Fittings 

Ventilation grill 
Gas lamp fixing 
Coat hook and rail 

Low 
Low 
Low 

Retain 
Retain 
Remove 

 

  Remove: 
• Coat hook and rail 

  M&E Items  Modern elecrical 
items 

None Remove all    Remove: 
• modern electrical 

items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.54 Wall Finish(es) Glazed brick High Retain 

   

 

  Ceiling Finish Glazed ceiling Medium Retain 

 

   

  Floor Finish Exposed concrete N/A N/A 

 

   

  Fixtures & 
Fittings 

Timber boarding 
Sink Bracket 
Gas lamp outlet 

None 
None 
Low 

Remove 
Remove 
Retain 

   

Remove: 
• Timber boarding 
• Sink Bracket 
 

  M&E Items  Misc. heating 
pipes 
Electrical 
distribution board 
and other misc. 
electrical items 

Low 
None 

Remove all 

  

 Remove: 
• Misc. heating pipes 
• Electrical distribution 

board and other misc. 
electrical items 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.55 Wall Finish(es) Glazed brick 
Glazed tiles 

High 
High 

Retain 
Retain 

 

   

  Ceiling Finish Paint (barrel 
vaulted ceiling) 

Low Remove flaking paint 

 

   

  Floor Finish Terrazzo 
Mosaic 

High 
High 

Retain 
Retain 

 

   

  Fixtures & 
Fittings 

Half door to 
counter 

Low Remove 

 

  Remove: 
• Half door to counter 

  M&E Items  Modern light 
Misc. wres and 
cables 

None 
None 

Remove all    Remove: 
• Modern light 
• Misc. wires and 

cables 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.56 Wall Finish(es) Glazed brick 
Wallpaper 

High 
None 

Retain 
Remove 

   

 

  Ceiling Finish Paint Low Remove flaking paint 

  

  

  Floor Finish Wood block High Retain 

 

   

  Fixtures & 
Fittings 

Ask / vent opening 
Timber bracket 

Low 
None 

Retain 
Remove 

  

 Remove: 
• Timber bracket 

  M&E Items  Early light switch 
Conduit 
Modern light 

Low 
None 
None 

Remove all 

   

Remove: 
• Early light switch 
• Conduit 
• Modern light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.57 Wall Finish(es) Glazed brick 
Timber glazed 
screen 

High 
High 

Retain 
Retain 

   

 

  Ceiling Finish Ceiling removed N/A N/A 

  

  

  Floor Finish Terrazzo High Retain 

  

  

  Fixtures & 
Fittings 

Metal and timber 
balustrade to 
staircase 

High Retain 

 

   

  M&E Items  2no. gas lamp 
fixing 

Low Retain 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.58 Wall Finish(es) Glazed brick High Retain 

 

   

  Ceiling Finish Exposed concrete N/A N/A 

 

   

  Floor Finish Clay brick High Retain     

  Fixtures & 
Fittings 

          

  M&E Items  Heating pipes Low Remove all 

 

  Remove: 
• Heating pipes 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.59 Wall Finish(es) Not Accessible         

  Ceiling Finish           

  Floor Finish           

  Fixtures & 
Fittings 

          

  M&E Items            
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.60 Wall Finish(es) Not Accessible         

  Ceiling Finish           

  Floor Finish           

  Fixtures & 
Fittings 

          

  M&E Items            
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.61 Wall Finish(es) Painted brick Low Remove flaking paint 

 

   

  Ceiling Finish Painted concrete Low Remove flaking paint 

 

   

  Floor Finish Herringbone brick High Retain     

  Fixtures & 
Fittings 

Fireman’s pole 
Shelves 

High 
None 

Retain 
Remove 

 

  Remove: 
• Shelves 

  M&E Items  Heating pipes 
Misc. light, 
conduit, switch 
etc. 

Low 
None 

Remove 
Remove 

   Remove: 
• Heating pipes 
• Misc. light, conduit, 

switch etc. 



Schedule and Method Statement: Phase 1a Soft Strip Works, London Road Fire Station, Manchester  January 2020 
 

164 © Stephen Levrant Heritage Architecture Ltd.      Conservation Architects & Heritage Consultants. 
 

Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.62 Wall Finish(es) Paint 
Timber plyboard 

Low 
None 

Remove flaking paint 
Remove 

 

  Remove: 
• Timber panelling 

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Terrazzo High Retain 

 

   

  Fixtures & 
Fittings 

          

  M&E Items  Light switch 
Conduit 
Light 

None 
None 
None 

Remove all 

 

  Remove: 
• Light switch 
• Conduit 
• Light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.63 Wall Finish(es) Glazed brick 
Paint 

High 
Low 

Retain 
Remove flaking paint 

 

   

  Ceiling Finish Painted timber 
boards 

High Retain     

  Floor Finish Terrazzo High Retain     

  Fixtures & 
Fittings 

Straps for holding 
tools 

None Remove    Remove: 
• Straps for holding 

tools 

  M&E Items  Misc. wires and 
cables 

None Remove all 

 

  Remove: 
• Misc. wires and 

cables 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.64 Wall Finish(es) Paint on glazed 
brick 
Paint 

None / High 
 
Low 

Remove paint and 
retain glazed bricks 
Remove flaking paint 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Terrazzo High Retain     

  Fixtures & 
Fittings 

          

  M&E Items  Misc. cables 
Modern fire alarm 
and cables 
Early electrical 
items 
Conduit 
Modern light 
switch 
Modern light 

None 
None 
 
Low 
 
None 
None 
 
None 

Remove all 

 

  Remove: 
• Misc. cables 
• Modern fire alarm 

and cables 
• Early electrical items 
• Conduit 
• Modern light switch 
• Modern light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.65 Wall Finish(es) Paint None Remove flaking paint 

 

   

  Ceiling Finish Paint None Remove flaking paint     

  Floor Finish Terrazzo High Retain 

 

   

  Fixtures & 
Fittings 

          

  M&E Items  Heating pipe 
Light switch 
Conduit 
Light fittings 
Plug Sockets 

Low 
None 
None 
None 
None 

Remove all 

 

  Remove: 
• Heating pipe 
• Light switch 
• Conduit 
• Light fittings 
• Plug Sockets 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.66 Wall Finish(es) Wallpaper None Remove 

 

   

  Ceiling Finish Paint None Remove flaking paint     

  Floor Finish Terrazzo High Retain     

  Fixtures & 
Fittings 

          

  M&E Items  Light switches 
Light units 

None 
None 

Remove all    Remove: 
• Light switches 
• Light units 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.67 Wall Finish(es) Wallpaper 
Paint 

None 
None 

Remove 
Remove flaking paint 

 

   

  Ceiling Finish Paint None Remove flaking paint 

 

   

  Floor Finish Mosaic High Retain 

  

  

  Fixtures & 
Fittings 

          

  M&E Items  Door intercom 
Conduit 
Lights 
Switches 
Alarm unit and 
conduit 

None 
None 
None 
None 
None 

Remove all 

 

  Remove: 
• Door intercom 
• Conduit 
• Lights 
• Switches 
• Alarm unit and 

conduit 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.68 Wall Finish(es) Paint on glazed 
bricks 
Plyboard to lift 
shaft 

None / High 
 
None 

Remove paint and 
retain glazed bricks  
Remove 

 

  Remove: 
• Plyboard to lift shaft 

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Terrazzo tile Medium Retain 

 

   

  Fixtures & 
Fittings 

Ventilation grill 
Lift door 
Hose pipe outlet 

Low 
Medium 
High 

Retain 
Retain 
Retain 

  

  

  M&E Items  Light switch 
Conduit 
Modern light 
Misc. cable 
Ventilation control 
Fire alarm pint and 
cable 

None 
None 
None 
None 
Medium 
None 

Remove 
Remove 
Remove 
Remove 
Retain 
Remove 

   Remove: 
• Light switch 
• Conduit 
• Modern light 
• Misc. cable 
• Fire alarm point and 

cable 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.69 Wall Finish(es) Paint None Remove flaking paint 

 

   

  Ceiling Finish Paint None Remove flaking paint 

 

   

  Floor Finish Carpet  
Plastic stair nosing 

None 
None 

Remove and 
adhesive 
Remove 

  

 Remove: 
• Carpet 

  Fixtures & 
Fittings 

Staircase 
balustrade 

High Retain 

 

   

  M&E Items  Switches 
Conduit 
Light 

Low 
Low 
Low 

Remove all 

 

  Remove: 
• Switches 
• Conduit 
• Light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.70 Wall Finish(es) Timber panelling High Retain 

 

   

  Ceiling Finish Paint Low Remove flaking paint     

  Floor Finish Terrazzo High Retain 

 

   

  Fixtures & 
Fittings 

          

  M&E Items  Light switch 
Cable 
Light 
Alarm control 

None 
None 
None 
None 

Remove all 

 

  Remove: 
• Light switch 
• Cable 
• Light 
• Alarm control 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.71 Wall Finish(es) Paint 
Timber panelling 
and glazed screen 

Low 
High 

Remove flaking paint 
Retain 

 

   

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Wood block High Retain 

 

   

  Fixtures & 
Fittings 

Ventilation grill Low Retain     

  M&E Items  Original light 
fixture 
Light switch 

High 
Low 

Retain 
Retain 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.72 Wall Finish(es) Paint over glazed 
tiles / brick 

None / High Remove paint and 
retain glazed bricks / 
tiles 

  

  

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Stone High Retain 

  

  

  Fixtures & 
Fittings 

Staircase 
balustrade 

High Retain 

  

  

  M&E Items  Light unit Low Retain     
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.73 Wall Finish(es) Wallpaper None Remove 

   

 

  Ceiling Finish Paint Low Remove flaking paint 

 

   

  Floor Finish Terrazzo High Retain     

  Fixtures & 
Fittings 

Staircase and 
balustrade 
Ventilation grill 

High 
 
Low 

Retain 
 
Remove 

 

  Remove: 
• Ventilation grill 

  M&E Items  Light switch 
Modern lights 
Heating pipes 
Radiator 

None 
None 
Low 
Low 

Remove all 

 

  Remove: 
• Light switch 
• Modern lights 
• Heating pipes 
• Radiator 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.74 Wall Finish(es) Paint Low Remove flaking paint 

 

   

  Ceiling Finish Paint on timber 
boards 

Low Remove flaking paint 

 

   

  Floor Finish Terrazzo High Retain     

  Fixtures & 
Fittings 

Coat hooks and 
timber board 

Low Remove    Remove: 
• Coat hooks  
• timber board 

  M&E Items  Light switch 
Conduit 
Light 
Heating pipe 

None 
None 
None 
Low 

Remove all 

 

  Remove: 
• Light switch 
• Conduit 
• Light 
• Heating pipe 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.75 Wall Finish(es) Paint Low   Remove flaking paint 

   

 

  Ceiling Finish Paint Low  Remove flaking 
paint  

 

   

  Floor Finish Carpet over 
mosaic 

 None / High Remove carpet and 
retain mosaic  

 

  Remove: 
• Carpet 

  Fixtures & 
Fittings 

 Wall hatch None  Remove      Remove: 
• Timber partition walls 

  M&E Items  Heating pipes 
Early Radiators 
Plug sockets 
Light switches 
Conduit 
Modern light 

Low 
Low 
None 
None 
None 
None 

 Remove all 

  

 Remove: 
• Heating pipes 
• Early Radiators 
• Plug sockets 

Light switches 
• Conduit 
• Modern light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.76 Wall Finish(es) Paint  Low Remove flaking paint 

 

   

  Ceiling Finish Paint  Low  Remove flaking paint 

 

   

  Floor Finish Carpet 
Rubber mat 
Mosaic 

None 
None 
High  

Remove 
Remove 
Retain 

 

  Remove: 
• Carpet 
• Rubber mat 

 

  Fixtures & 
Fittings 

Hatch None   Remove 

 

  Remove: 
• Hatch & timber 

partition walls 

  M&E Items  Switch 
Conduit 
Modern Light 

None 
None 
None 

Remove all  

 

  Remove: 
• Switch 
• Conduit 
• Modern Light 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.77 Wall Finish(es) Paint Low Remove flaking paint 

 

   

  Ceiling Finish Plasterboard None Remove     

  Floor Finish Carpet  
Vinyl 

None 
None 

Remove 
Remove 

 

  Remove: 
• Carpet 

  Fixtures & 
Fittings 

Urinals 
Sink 
W.C. 
Cistern brackets 
Mirror 
Soap dispenser 

None 
None 
None 
None 
None 
None 

Remove  
Remove 
Remove 
Remove 
Remove 
Remove 

 

  Remove: 
• Urinals 
• Sink 
• W.C. 
• Cistern brackets 
• Mirror 
• Soap dispenser 

  M&E Items  Heating pipes 
Radiator 
Pipes 
Boiler 
Misc. cables 

None 
None 
None 
None 
None 

Remove all 

 

  Remove: 
• Heating pipes 
• Radiator 
• Pipes 
• Boiler 
• Misc. cables 
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Room 
Reference 

Element Description Significance Removed or 
Retained 

Photographs Allied London Phase 1A 
Requirements 

0.78 Wall Finish(es) Glazed brick High Retain 

 

   

  Ceiling Finish N/A N/A N/A 

 

   

  Floor Finish Terrazzo High Retain     

  Fixtures & 
Fittings 

Timber cupboard 
Timber mounts for 
services 

Low 
None 

Retain 
Remove 

 

  Remove: 
• Timber mounts for 

services 

  M&E Items            
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FIRST FLOOR – ROOM SCHEDULE 

 

Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.01 Wall Finish(es) Wallpaper 

Paint 
None 
Low 

Remove wallpaper 
Remove flaking paint 

 

   

  Ceiling Finish Paint Low Remove flaking paint 
Approx. 5m2 of 
plaster missing 

 

   

  Floor Finish Wood block 
(lifted) 
Glazed tile 

High 
High 

Retain / reinstate 
Retain 

 

   

  Fixtures & Fittings           

  M&E Items  1no. Modern 
ceiling light 
Conduit 
Light Switch 
Misc. cable and 
plug socket 

None 
 
None 
Low 
None 

Remove all  

 

  Remove: 
• 1no. Modern ceiling 

light 
• Conduit 
• Light Switch 
• Misc. cable and plug 

socket 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.02 Wall Finish(es) Wallpaper 

Paint 
None 
Low 

Remove wallpaper 
Remove flaking paint 

 

   

  Ceiling Finish Ceiling paper 
Paint 

None 
Low 

Remove wallpaper 
Remove flaking paint 
Approx. 10m2 of 
plaster missing 

 

   

  Floor Finish Wood block 
(lifted) 
Glazed tile 

High 
High 

Retain / reinstate 
Retain 

 

   

  Fixtures & Fittings           

  M&E Items  2no. Modern 
ceiling light 
Conduit 
Light Switch 
Misc. cable and 
plug socket 

None 
 
None 
Low 
None 

Remove all  

 

  Remove: 
• 2no. Modern ceiling 

light 
• Conduit 
• Light Switch 
• Misc. cable and plug 

socket 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.03 Wall Finish(es) Wallpaper 

Paint 
None 
Low 

Remove wallpaper 
Remove flaking paint 

 

   

  Ceiling Finish Ceiling paper 
Paint 

None 
Low 

Remove wallpaper 
Remove flaking paint 
Approx. 2m2 of 
plaster missing 

 

   

  Floor Finish Red clay tile 
White glazed tile 

Low 
Low 

Retain 
Retain 

 

   

  Fixtures & Fittings           

  M&E Items  1no. Modern 
ceiling light 
Conduit 
Light Switch 
Misc. cable and 
plug socket 

None 
 
None 
Low 
None 

Remove all  

 

  Remove: 
• 1no. Modern ceiling 

light 
• Conduit 
• Light Switch 
• Misc. cable and plug 

socket 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.04 Wall Finish(es) Wallpaper 

Paint 
None 
Low 

Remove wallpaper 
Remove flaking paint 

  

  

  Ceiling Finish Ceiling paper 
Paint 

None 
Low 

Remove wallpaper 
Remove flaking paint 
Approx. 0.5m2 of 
plaster missing 

 

   

  Floor Finish Vinyl over red 
clay tile 

None / Low Remove vinyl     

  Fixtures & Fittings Timber boards  
Cistern and Sink 
brackets 
Toilet roll holder 

None 
None 
 
None 

Remove all     Remove: 
• Timber boards 
• Cistern and Sink 

brackets 
• Toilet roll holder 

  M&E Items  Modern light 
Early light switch 
Metal conduit 
Timber conduit 
Hot water unit 
with cable and 
switch 
Ventilation grill 

None 
Low 
None 
None 
Low 
 
None 

Remove all  

  

 Remove: 
• Modern light, Early 

light switch, Metal 
conduit/ Timber 
conduit, Hot water 
unit with cable and 
switch & Ventilation 
grill 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.05 Wall Finish(es) Painted brick Low Remove flaking paint 

  

  

  Ceiling Finish Painted concrete Low Remove flaking paint     

  Floor Finish Painted concrete Low Remove flaking paint     

  Fixtures & Fittings           

  M&E Items  Modern light  
Metal conduit 
Double Socket 
Waste downpipe 
Heating pipe 
Misc. cables and 
switches 

None 
None 
None 
Low 
Low 
None 

Remove all  

  

 Remove: 
• Modern light  

• Metal conduit 

• Double Socket 

• Waste downpipe 

• Heating pipe 

• Misc. cables switches 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.06 Wall Finish(es) Wallpaper 

Paint 
None 
Low 

Remove wallpaper 
Remove flaking paint 

 

   

  Ceiling Finish Paint Low Remove flaking paint 
Approx. 0.5m2 of 
plaster missing 

 

   

  Floor Finish Vinyl None Remove vinyl     

  Fixtures & Fittings Timber shelf and 
brackets 

None Remove 

 

  Remove: 
• Timber shelf and 

brackets 

  M&E Items  Early light switch 
Cable 
Modern light 
Gas pipes 

Low 
None 
None 
Low 

Remove all  

 

  Remove: 
• Early light switch 
• Cable 
• Modern light 
• Gas pipes 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.07 Wall Finish(es) Glazed brick  High Retain  

 

   

  Ceiling Finish Paint Low Remove flaking paint 
Approx. 08m2 of 
plaster missing 

  

  

  Floor Finish Exposed concrete N/A N/A     

  Fixtures & Fittings Timber cupboard 
for services riser 

Low Retain 

 

   
 

  M&E Items  Conduit Low Remove 

 

  Remove: 
• conduit 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.08 Wall Finish(es) Wallpaper 

Paint 
None 
Low 

Remove wallpaper 
Remove flaking paint 

 

   

  Ceiling Finish Paint Low Remove flaking paint 
Approx. 0.5m2 of 
plaster missing 

 

   

  Floor Finish Wood block 
Glazed tile 

High 
High 

  

 

   

  Fixtures & Fittings           

  M&E Items  Early light switch 
Cable 
Modern light 
Gas pipes 

Low 
None 
None 
Low 

Remove all  

 

  Remove: 
• Early light switch 
• Cable 
• Modern light 
• Gas pipes 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.09 Wall Finish(es) Wallpaper None Remove wallpaper 

 

   

  Ceiling Finish Paint Low Remove flaking paint 
Approx. 1m2 of 
plaster missing 

 

   

  Floor Finish Wood block 
Glazed tile 

High 
Low 

Retain 
Retain 

 

   

  Fixtures & Fittings           

  M&E Items  Early light switch 
Cable / Conduit 
Modern light 
Plug socket 

Low 
None 
None 
None 

Remove all  

 

  Remove: 
• Early light switch 
• Cable / Conduit 
• Modern light 
• Plug socket 
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Room 
Reference 

Element Description Significance Action Photographs Allied London Phase 1A 
Requirements 
 1.10 Wall Finish(es) Wallpaper None Remove wallpaper 

 

   

  Ceiling Finish Ceiling paper None Remove 
Approx. 1m2 of 
plaster missing 

 

   

  Floor Finish Wood block 
Glazed tile 

High 
Low 

Retain 

 

   

  Fixtures & Fittings           

  M&E Items  Early light switch 
Cable / Conduit 
Modern light 
Plug socket 

Low 
None 
None 
Low 

Remove all  

  

 Remove: 
• Early light switch 
• Cable / Conduit 
• Modern light 
• Plug socket 
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