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New Natural Stone to Match Portland Stone

Design & detail elevations/sample panel

Submit details and QA procedures for approval

Procure stone for sample panel

Construct sample panel

Offer sample panel for approval 

MCC Final Review & Comment Period

New Natural Stone to Match Existing Marble

Design & detail elevations/sample panel

Submit details and QA procedures for approval

Procure stone for sample panel

Construct sample panel

Offer sample panel for approval 

MCC Final Review & Comment Period

New Window Profiles

Design & detail elevations/sample panel

Submit details and QA procedures for approval

Manufacture windows for sample panel

Offer sample panel for approval 

MCC Final Review & Comment Period

New Brickwork/Masonry Paint

Design & detail elevations/sample panel

Submit details and QA procedures for approval

Procure materials for sample panel

Construct sample panel

Offer sample panel for approval 

MCC Final Review & Comment Period

New Powder Coated Cladding/Louvres

Design & detail elevations/sample panel

Submit details and QA procedures for approval

Manufacture louvres for sample panel

Offer sample panel for approval 

MCC Final Review & Comment Period

New Metal External Doors

Design & detail elevations/sample panel

Submit details and QA procedures for approval

Manufacture doors for sample panel

Offer sample panel for approval 

MCC Final Review & Comment Period
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