
Listed Building Consent for the Installation of 2No. Non-illuminated Plague Signs and 2No. 
Illuminated Window Signs at 38 Mosley Street, Manchester, M2 3AZ – 142188/LO/2025 

Method Statement for Removal and Repair of Two External Signs  

 

Background 

Condition 3 attached to Listed Building Consent 142188/LO/2025 states that within one month 
of the decision a scheme outlining a schedule of works for the removal of unauthorised signs 
and the subsequent repair of any fixing points/adhesives shall be submitted to and approved in 
writing by the City Council at Local Planning Authority.  Any such scheme shall require 
unauthorised signage to be removed and  repairs undertaken within three months of the date of 
this Decision Notice.  

Three signs were displayed at 38 Mosley Street using the previous fixing points, no new holes 
being drilled. As part of the aforementioned Listed Building Consent, one is to be removed and 
another repositioned, the third being revised but retained.  

Approach 

As the signage was installed using screws and existing holes, with no other fixings, the removal 
of the signage is straight forward and does not require a specialist contractor.  

With respect to the repair, if any fixing remains in situ it will be carefully drilled out so as not to 
affect the existing stone work. The hole will then to be cleaned of any dust and debris, in 
preparation for repair mortar.  

The repair will comprise granite dust within an inert mortar, infilling the hole until flush. The 
surface (which includes the matching granite dust) will then be stippled as it cures to create a 
similar texture to the surrounding stonework. Once fully cured, the area will be cleaned and left 
ready for handover.  

The work is to be undertaken by a suitably trained and experienced stone mason who undertook 
some repair works within the building, namely; 

Steve Gerrard 

Stone Central (NW) Limited Dutch Barn, Hall Lane, Bold WA9 4SJ,  

Email address www.stonecentral.co.uk  

Conclusion 

As the external signs used previous fixing holes, which were readily visible, the expectation is 
that the works would improve upon the previous situation, to the benefit of the listed asset. 

http://www.stonecentral.co.uk/

