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Capital & Centric

for

   
Drawn by:     J Appleyard

Contract No.: FERROUS, MANCHESTER
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Landscape Design

Develop Stage 4 Landscaping Design

Supply Chain Enagement & Validation

Prepare Part A Hard & Soft Landscaping Details

Prepare Part B Biodiversity Opportunities Proposals

Prepare Part C Planting Plan & Tree Details

Prepare Part D Surface Water Management Details

Prepare Part E Street Furniture Details

Prepare Part F "Child Friendly" Proposals

Prepare Part G External Lighting Details

Prepare Part F Management & Maintenance Strategy

Prepare Part I Details of Terrace Opening Hours

Condition 9 Discharge

Submit Information to Discharge Condition 9
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