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1.0 Design Team and Emergency Contact Numbers 

CONTRACT 

NO 518 

START DATE 

TBC 

DURATION 

20 WEEKS 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
2.0 DESCRIPTION OF THE WORKS 

 
The works are to consist of demolition of lightweight internal partitions and supplementary external 
modifications and adaptions respectful to the design integrity of the existing structure that must be consistent 
and sympathetic with the remaining existing building facade, and the construction of 7 self-contained 
apartments with parking within the existing tarmac parking area. In addition, there will be the formation of 
an internal cycles store central plant room and bin store area. 

 
3.0 METHODOLGY OF THE WORKS 

 
The works will be accessed from Lower Vickers Street for site deliveries via the 2000 high existing metal 
railings and access gates, on the existing paved/ tarmac areas, the site will be separated from the upper level 
carpark by the installation of Heras fencing running along the lower paved area across the North elevation 
and up to the access gates therefore effectively forming an enclosed safe secure footprint to the works. 
Pedestrian barriers will be installed to form a safe pedestrian walkway along the boundary railings. See 
appendix 1. 
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• Arrangements will be made for the site staff and operatives for long term parking in the upper carpark 

therefore maintaining the tarmac area of the lower carpark for on-site vehicles and pedestrian 
walkway only to the main site entrance only. 

 
• Internally the construction of the 600 high bund walls will take place immediately before the 

demolition works to ensure that the adjoining canal cannot be contaminated by the works and further 
pedestrian barrier installed to ensure that the areas remain sterile. It must be noted that no works are 
scheduled for the external elevation overlooking the canal 

 
• Wheel washing facilities in the main will not be required however a hose pipe will be provided close to 

the toilet block should the need arise to clean down vehicle wheels and sheeting over vehicles before 
leaving site. 

 
• All works required to protection and comply with the bat report will be undertaken and completed 

before the works are commenced. See appendix 3 

 
• Careful attention will be taken when demolition is to take place at any abutment to the existing 

structure by making a mechanical cut 300mm from the abutment to walls, columns and the like to 
ensure that the existing structure is not disturbed. Once demolition has been completed the remaining 
300mm section will be taken down carefully by hand and all fixtures fittings etc. will be removed as 
carefully as possible. 

 
• The demolition materials and arisings will be stockpiled internally and dampened down to minimize the 

amount of dust in the air, in the central floor area where no works are to be undertaken. There are several 
existing door openings that are to be removed and reformed as windows. These frames will be taken out 
and used not only as access and egress but for ventilation during the duration of the demolition works. 
These opening will be infilled with purpose built framing and secure lockable doors as appropriate to 
ensure all suitable security. 

 
• Disposal of the demolition material will be made regularly by the use of a small mechanical plant such as a 

skid steer with hydraulic breaker and bucket for loading into a 2 tonne dumper both of which will be 
small enough to fit through the window openings noted above and loaded onto a licensed grab wagon 
supplier with all waste transfer notes retained and checked for the correct means of disposal. 

 
• Further construction works will be undertaken as the issued design drawings and specifications utilizing 

all the spare space with the lower ground floor where no works are intended there. Leaving down the 
main stud wall intended to separate the dwellings to the void area will provide full access to the dwellings 
during the works and the separating wall constructed when completion of the works and the 
communal area installation is required. 

 
• All considerations will be taken to minimize the passage of sound, vibrations and the like from the 

lower ground floor to the upper floors for the duration of the works, inclusive of the banning the use of 
radios and the use of heavy and vibrating plant before 9am and after 5pm. 



 



 



 
 
 
 
 
 
 
 
 
 
 
 

Appendix 2: Internal Works Layout 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 



 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Appendix 3: Bat Report Proposed Works 

 
 
 



 



 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                           
 
 
                         Appendix 4: Site Layout Information 

 



 



 
 
 
 
 
 
 
 
 
 
 
 
 


