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Arbtech Consulting Limited (Arbtech) received written instruction on 10th July 2025 from 10° 
Architects to attend Howard House, Wythenshawe Campus, Brownly Road, Wythenshawe,  
M22 9UH; grid reference, SJ 82804 87759 (site) to undertake an arboricultural survey a to 
BS5837:2012 guidance to assess trees, hedges and major shrub groups growing on and within 
influencing distance of the site and to produce a Schedule of trees, Tree Constraints Plan, 
Arboricultural Impact Assessment , Arboricultural Method Statement and Tree Protection Plan. 

This report describes the extent and effect of the proposed development at Howard House, 
Wythenshawe Campus, Brownly Road, Wythenshawe, M22 9UH (“site”) on individual trees and 
groups of trees within and adjacent to the site. 

Trees within the site were surveyed; using a methodology guided by British Standard 5837:2012 
‘Trees in relation to design, demolition and construction – Recommendations’ (“BS5837”). 

Subsequently, this report has been produced, balancing the layout of the proposed 
development against the competing needs of trees. This report comprises all of the requisite 
elements of an arboricultural implications assessment, method statement and supporting plans. 

 
Figure 1: OS Map (Bing Maps)  

1. Introduction 

2. Executive Summary 
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Checklist for Submission to Local Planning Authority  

Tree survey  

Tree constraints plan  

Arboricultural impact assessment  

Arboricultural method statement  

Tree protection plan  

This report and its appendices precisely follow the strategy for arboricultural appraisal intended 
to provide local planning authorities with evidence that trees have been properly considered 
throughout the development process. 

It is the conclusion of this report that the overall quality and longevity of the amenity contribution 
provided for by the trees and groups of trees within and adjacent to the site will not be adversely 
affected as a result of the local planning authority consenting to the proposed development. It is 
considered that any issues raised in this report, or beyond the scope of it can be dealt with by 
planning conditions. 
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Client: The Manchester College 

Site: Howard House, Wythenshawe Campus, Brownly Road, Wythenshawe, M22 9UH. 

Brief proposal description: Demolition of existing brick workshop and polytunnel building to allow 
for the construction of a new brick workshop with external plant room and working area covered 
with a canopy.  

Table 1: Documents referred to. 

Document Reference No. 

Topographical / Site survey drawing MCBW-10A- V0-XX-DR- A-0200-P1 

Proposed layout drawing MCBW-10A- V0-XX-DR- A-0201-P5 

British Standard 5837:2012 “BS5837” 

Tree Survey Schedule Arbtech TS 01 

Tree Constraints Plan Arbtech TCP 01 

Arboricultural Impact Assessment Arbtech AIA 01 

Tree Protection Plan Arbtech TPP 01 

 

 

 

  

3. General Information 
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Survey: An arboricultural survey to BS5837 of all trees within impacting distance of the site was 
undertaken by Russell Pearce on 19th July 2025. 

A total of two (2) individual trees and four (4) groups of trees were surveyed. Details for each of 
the trees surveyed are provided in the Schedule of Trees (see Appendix 1). 

Table 2: Documents upon which this tree survey has been based. 

Document Originator Reference Number Title 

Site Plan 10° Architects MCBW-10A- V0-XX-
DR- A-0200-P1 

Existing Brick 
Workshop 

Limitations: The survey was made at ground level using visual observation only. Detailed 
examinations, such as climbing inspections and decay detection equipment were not employed, 
though may form part of the survey’s management recommendations. Measurements were 
taken using specialist tapes, laser and GPS devices. Where this was not possible, 
measurements are estimated.  

Scope: Pre-development tree surveys make arboricultural management recommendations 
based exclusively upon the individual tree or group of trees condition relative to their present 
context (i.e. not in relation to the proposed development). 

Legal Status: No statutory protection check has been performed. BS5837 does not draw any 
distinction between trees subject to statutory protection, such as a Tree Preservation Order 
(“TPO”), and those trees without. This is principally because a detailed planning consent 
overrides any TPO protection. Consequently, we do not seek to offer any comparison between 
or infer any difference in the quality or importance of TPO trees and other trees. 

* For more information on the surveyed trees please see Arbtech Consulting Ltd, Tree Survey Schedule (Appendix 1), Tree Survey 

Report and Tree Constraints Plan. 

  

4. Tree Survey 
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Table 3: Documents upon which this assessment has been based.  

Document Originator Reference Number Title 

Site Plan 
10° Architects 

MCBW-10A- V0-XX-
DR- A-0200-P1 

Existing Brick 
Workshop 

MCBW-10A- V0-XX-
DR- A-0201-P5 

Proposed Brisk 
Workshop Plan 

MCBW-10A- V9-XX-
DR- A-9001-P1 Proposed Site Plan 

Elevations MCBW-10A- V2-XX-
DR- A-2540-P1 Proposed Elevations 

There are a number of issues that may need to be addressed in an arboricultural impact 
assessment between the trees and the proposed development, these are as follows: 

• The effect and extent of the proposed development within the root protection areas 
(RPAs) of retained trees; 

• The potential conflicts of the proposed development with canopies of retained trees; and 
• The likelihood of any future remedial works to retained trees beyond which would have 

been scheduled as a part of usual management. 

Table 4: Summary of impacts upon retained trees. 

Impacts Number of trees 

Trees to be removed 0 

Groups / Hedges to be removed (Partial removal of groups /Hedges) 0 (0) 

Trees with proposed incursions into RPAs 2 

Groups / Hedges with proposed incursions into RPAs 0 

Trees that require pruning 4 

Groups that require pruning  2 

Trees to be transplanted 0 

Groups / Hedges to be transplanted 0 
 

5. Arboricultural Impact Assessment 
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Table 5: Impacts upon the RPAs of retained trees. 

 Tree 
Number Species Proposed 

structure RPA Incursion 

G1 Various 

Building 

26.06m2 -  - 

G2 Lawsons Cypress 6.51m2 - - 

G3.1 

Norway maple 

83.65m2 15.40m2 18.41% 

G3.2 19.95m2 - - 

G3.3 43.47m2 0.20m2 0.46% 

These impacts can be seen on the Arboricultural Impact Assessment drawing number  
Arbtech AIA 01. 
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The purpose of this method statement is to demonstrate how any aspect of the development 
that has potential to result in loss or damage to a tree may be implemented and provide an 
adequate level of protection for those trees that are to be retained during the proposed works. 

Details of key site personnel, including site / project manager will be submitted to the Council’s 
Tree Officer prior to the commencement of site works.  

This method statement is to be approved and agreed to in writing by all key personnel prior to 
the commencement of site works.  

No site personnel are to be present and no demolition, site clearance, building work or delivery 
of materials is to occur until the protective measures are in accordance with this method 
statement and the Tree Protection Plan drawing number Arbtech TPP 01. 

Protective measures should be in accordance with this method statement and the Tree 
Protection Plan; drawing number Arbtech TPP 01 will remain unaltered and in situ, unless 
otherwise specified, for the entire duration of the construction.  

Table 6: Documents upon which this assessment has been based. 

Document Originator Reference Number Title 

Site Plan 
10° Architects 

MCBW-10A- V0-XX-
DR- A-0200-P1 

Existing Brick 
Workshop 

MCBW-10A- V0-XX-
DR- A-0201-P5 

Proposed Brisk 
Workshop Plan 

MCBW-10A- V9-XX-
DR- A-9001-P1 Proposed Site Plan 

Elevations MCBW-10A- V2-XX-
DR- A-2540-P1 Proposed Elevations 

 

  

6. Arboricultural Method Statement 
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Tree Works 

For reasons of public safety, all tree works referred to herein must be carried out prior to any 
site personnel commencing works or any building materials being delivered. 

Table 7: Summary of Tree Works.  

No. Species Works Category 

1 Sycamore Crown lift to 5m above GL B 

G1 Various Crown lift S/SE canopy to 7.5m above GL B 

G2 Lawsons cypress Crown reduce NE canopy to site boundary C 

G3.1 

Norway maple Crown lift NE/E canopy to 7.5m above GL B G3.2 

G3.3 

Notes 
All tree work is to be undertaken in accordance with British Standard BS 3998:2010, 
Recommendations for tree work. All arising’s are to be removed, and the site is to be left as 
found. Care is to be taken of the ground around retained trees to make sure that it does not 
become compacted as a result of tree surgery operations. No equipment or vehicles such as 
timber Lorries, tractors, excavators or cranes shall be parked or driven beneath the crowns of 
any retained trees, to prevent subsequent compaction and root death. 

Protected Species 

Conservation Status of British Bats 
The general consensus in Britain and Europe is that virtually all bat species are declining and 
vulnerable. Our understanding of population status is poor as there is very little historical data 
for most bat species. Certain species, such as the horseshoe bats, are better understood and 
have well documented contractions in range and population size. 

Given this general picture of decline in UK Government within the UK Biodiversity Action Plan 
has designated five species of bats as priority species (greater and lesser horseshoe bats, 
barbastelle, Bechstein’s and pipistrelle). These plans provide an action pathway whereby the 
maintenance and restoration of the former populations levels are investigated.  

Legal Status of British Bats 
Given the above position all British bats as well as their breeding sites and resting places enjoy 
national and international protection.  
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All bat species in the UK are fully protected under the Wildlife and Countryside Act 1981 (as 
amended) through inclusion in Schedule 5. All bats are also listed on Annex IV (and some on 
Annex II) of the EC Habitats Directive giving further, European protection. Taken together the 
act and Conservation of Habitats and Species Regulations 2012 (as amended)* make it an 
offence to; intentionally or deliberately kill, injure or capture (take) bats; 

•             Deliberately disturb bats (whether in a roost or not); 

•             Damage, destroy or obstruct access to bat roosts; 

•             Possess or transport a bat or any part of a bat, unless acquired legally; 

•             Sell, barter or exchange bats, or parts of bats 

The legislation although not strictly affording protection to foraging grounds does protect roost 
sites. Bat roosts are protected at all times of the year whether or not bats are present. Any 
disturbance of a roost due to development must be licenced.  

*the regulations that delivered by the UK’s commitments to the Habitats Directive. 

Breeding birds 
All nesting birds are protected under the Wildlife and Countryside Act (as amended) 1981, 
which makes it an offence to intentionally kill, injure or take any wild bird or take, damage or 
destroy its nest whilst in use or being built, or take or destroy its eggs. Furthermore a number of 
birds enjoy further protection under that Act and are listed on Schedule 1 of the Act. These 
further protected birds are also protected from disturbance, and it may be necessary to operate 
“no-go” buffer zones around such nests – typically out to 100m. 

Planning policy guidance on the treatment of species identified as priorities under the 
biodiversity action programme suggests that local authorities should take measures to protect 
the habitats of these species from further decline through policies in local development 
documents and should ensure that they are protected from the adverse effects of development, 
where appropriate, by using planning conditions or obligations. The conservation of these 
species should be promoted through the incorporation of beneficial biodiversity designs within 
developments.  



 

Howard House, Wythenshawe Campus – Arbtech AMS 01           

Arbtech Consulting Limited is registered in England and Wales: 05678552. VAT: GB903660148  

Ecology – Protected Species - Licensing – Arboriculture – Biodiversity Net Gain – Land/Topographical Survey 
Page | 12 

Sequencing of works  

A logical sequence of events is to be observed and shall be phased as follows.   

Table 8: Sequence of Events  

Stage Event 

Stage 1 Carry out tree works as specified within the summary of tree works 

Stage 2 Installation of protective measures in accordance with the approved 
tree protection plans 

Stage 3 Pre-commencement site meeting (Démolition Phase) 

Stage 4 Installation of site set up (Demolition Phase) 

Stage 5 Undertake and complete demolition works  

Stage 6 Removal of all demolition machinery, materials and waste from site 

Stage 7 Arboricultural sign off upon completion of demolition phase and 
authorisation to remove and relocated tree protection measures  

Stage 8 Re-location of protective measures 

Stage 9 Pre-commencement site meeting (Construction Phase) 

Stage 10 Installation of site set up (Construction Phase) 

Stage 12 Undertake and complete construction works 

Stage 13 Undertake external landscaping works outside of the construction 
exclusion zones 

Stage 14 Removal of all construction machinery, materials and waste from site 

Stage 15 Arboricultural approval to dismantle and remove tree protection 
measures 

Stage 16 Dismantle and removal of protective measures 

Stage 17 Undertake external landscaping works within the construction 
exclusion zones 

Stage 18 Sign off from project arboriculturist 
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Protective Measures 

Protective measures are to be installed immediately following the completion of the tree works 
and are to be sited and aligned in accordance with the tree protection plans, drawing numbers 
Arbtech TPP 01 - Demolition and Arbtech TPP 01 - Construction prior to the commencement of 
any works or the introduction of any machinery or material to site.  

Upon installation of the protective measures around the retained trees the project arboriculturist 
will visit the site to inspect and document the position and specifications of the protective 
measures. 

In the event that the protective measures and their positions do not comply with this 
arboricultural method statement document number Arbtech AMS 01 (30 July 2025) and tree 
protection plans, drawing numbers Arbtech TPP 01 - Demolition and Arbtech TPP 01 - 
Construction, the project arboriculturist shall inform the client and fencing contractor so 
adjustments can be made.  

When the protective measures comply with document number Arbtech AMS 01 (30 July 2025) 
and tree protection plans, drawing numbers Arbtech TPP 01 - Demolition and Arbtech TPP 01 - 
Construction, the project arboriculturist will sign off the protective measures in writing to the 
client and will send a copy to the fencing contractor, site agent and local authority tree officer. 

If the protective measures become damaged or there is any accident or emergencies involving 
trees, these areas are to be cordoned off immediately with high visibility plastic mesh fencing. 
The site agent is to photograph and document the damage and inform the project arboriculturist 
immediately after the incident and all work within in this area is to cease until the project 
arboriculturist has made a visit to the site. Any and all damaged sections of protective measures 
shall be replaced within 48 hours of the initial incident.  

The protected area is sacrosanct and will not be invaded by the storage of materials, mixing of 
concrete or other products, accessed by machinery, equipment or pedestrians or in any other 
way disturbed by construction activity. 

The protective measures will remain in place until the completion of stages 6 and 12 (see 
Sequencing of Works), there after they will be carefully dismantled only with the agreement of 
the project arboriculturist and or the local authority tree officer. 

The existing site boundary measures are to be retained for the duration of the development. If 
for any reason the existing boundary measures are not to be used protective barrier fencing is 
to be installed along the line of the boundaries and is only to be removed upon the written 
permission of the project arboriculturist or LPA tree officer upon the completion of the 
development or immediately prior to the installation of the permanent boundary measures. 

No equipment, vehicles or plant shall operate beyond the tree protection fencing. Booms, hoists 
and rigs should be kept as far away from the canopies of retained trees at all times. Where it is 
necessary to operate within 5m of a tree canopy, it will be done with the utmost caution and 



 

Howard House, Wythenshawe Campus – Arbtech AMS 01           

Arbtech Consulting Limited is registered in England and Wales: 05678552. VAT: GB903660148  

Ecology – Protected Species - Licensing – Arboriculture – Biodiversity Net Gain – Land/Topographical Survey 
Page | 14 

under the control of a banks man. Damage to trees will be considered a breach of this tree 
protection plan, which in turn could be a breach of planning permission. 

Protective Barrier Fencing 
Protective barrier fencing should be appropriate for the intensity and proximity of the 
development to protect trees where development activity is in close proximity.  

Default specification:  To comprise either 2.4m wooden site hoarding; or a 2.3m high scaffold 
framework, well braced to resist impacts, with uprights to be spaced at a maximum of 3.0m 
intervals and driven into the ground by a minimum of 600mm. On to this, standard anti-climb 
welded mesh panels are to be securely fixed to each other with at least two scaffold clamps and 
to the scaffold frame work with wire. 

 
Figure 2: BS5837:2012 - Figure 2, Default specification for protective barriers. 
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Secondary specification: To comprise of 2m tall, welded mesh panels on rubber or concrete 
feet. Panels are to be joined together using a minimum of two anti-tamper couplers, installed so 
that they can only be removed from inside the fence. The panels should be supported on the 
inner side by stabiliser struts, which should be attached to a base plate and secured with ground 
pins. 

 
Figure 3: BS5837:2012 - Figure 3, Examples of above-ground stabilising systems. 

Signage denoting the words “tree protection area” at 5.0m intervals should be fixed to the 
protective barrier fencing (See Appendix 2). 

Protective fencing and or ground boarding is to be removed ONLY with the written permission of 
the arboricultural consultant and approval of the local planning authority (LPA). 
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Ground boarding 
New temporary ground protection should be capable of supporting any traffic entering or using 
the site without being distorted or causing compaction of underlying soil. 

Where it is determined by the project engineer that the any hard surfacing is not adequate 
protection from any expected loading, ground boarding is to be installed to the engineer’s 
specification on top of the hard surfacing within the root protection areas of retained trees. 

Where machinery will be stored or used from the ground boarding within the RPAs of the 
retained trees an impervious barrier and or bunding to prevent oils, fuel or chemicals is to be 
installed to prevent leaching into the soil within or adjacent to the RPAs. 

Note The ground protection might comprise of one of the following: 

a) for pedestrian movements only, a single thickness of scaffold boards placed either on 
top of a driven scaffold frame, as to form a suspended walkway, or on top of a 
compression-resistant layer (e.g. 100mm depth of woodchip), laid onto a geotextile 
membrane; 

b) for pedestrian-operated plant up to a gross weight of 2t, proprietary inter-linked ground 
protection boards placed on top of a compression-resistant layer (e.g. 150mm depth of 
woodchip), laid onto a geotextile membrane; 

c) for wheeled or tracked construction traffic exceeding 2t gross weight, an alternative 
system (e.g. proprietary system or pre-cast reinforced concrete slabs) to an engineering 
specification designed in conjunction with arboricultural advice, to accommodate the 
likely loading to which it will be subjected. 

For any situations other than those described in a) or b) (as above), the ground boarding is to 
be designed by a suitably qualified person to an engineering specification in conjunction with 
arboricultural advice, to be suitable of supporting the expected loading to be placed upon it. 

In all cases, the objective of the ground boarding is to avoid compaction of the soil beneath, so 
that tree root functions remain unimpaired.  

At this stage, no contractors have been approached so it is not possible to know exactly what 
equipment they have available and will be using.  

Due to the various sizes of demolition and construction plant available and the potential 
requirements for material storage within the site the final specifications for the ground boarding 
is to be designed and supplied to the LPA tree officer for their approval by the project engineer a 
minimum of ten (10) working days before its installation. 

  



 

Howard House, Wythenshawe Campus – Arbtech AMS 01           

Arbtech Consulting Limited is registered in England and Wales: 05678552. VAT: GB903660148  

Ecology – Protected Species - Licensing – Arboriculture – Biodiversity Net Gain – Land/Topographical Survey 
Page | 17 

Demolition 

Prior to the demolition of the existing site features, all tree works are to have been completed, 
tree protection measures are to be in place as per Arbtech Consulting Ltd. tree protection plan 
document number Arbtech TPP 01 – Demolition and have been signed off and a copy of the 
demolition method statement has been submitted and approved by the project arboriculturist 
and LPA tree officer, to ensure that there is no conflict with this method statement. 

All demolition of the existing site features beneath, within and adjacent to the canopies and 
RPAs retained tree numbers 1, G1, G2, G3 (G3.1, G3.2 and G3.3) as show on Arbtech TPP 01 
– Demolition, by a turquoise ‘Cross’ hatching are to be undertaken carefully under direct on-site 
arboricultural supervision. 

Structures  
The structures are to be taken down so that all debris and materials are to fall outside of the 
RPAs and away from the canopies of all retained trees. 

Foundations within and adjacent to the RPAs of retained trees are to be left in situ where ever 
possible. Where this is not possible demolition of the existing foundations are to be undertaken 
to the minimum depth required to allow for the installation of the new soft and hard landscaping. 

The removal of the existing foundations within the RPA of retained trees are to be undertaken 
using a handheld pneumatic breaker, hand tools and wheelbarrows to break up and remove the 
debris out of the RPA. In some situations, and only at the discretion of the arborist it may be 
possible to use an excavator using a hydraulic breaker and a suitably sized toothless grading 
bucket.  

It may be permitted by the project arboriculturist for an excavator to undertake the demolition 
and removal of the foundation, but it must be situated outside of the RPA, on top of the hard 
surfacing working away from the RPAs or from suitable ground boarding capable of handling the 
expected loading. 

If it is likely that there will be any soil collapse or the trench begins to collapse within the RPAs 
of retained trees which will lead to the loss of rooting environment, excavations are to be 
stopped immediately, and the trench is to be shored up to prevent further soil collapse. 

Where the removal of foundations occurs within the RPAs of retained trees these voids are to 
be back filled with clean top soil. 

Hard Surfacing 
Where it is required for hard surfacing is to be removed and or re-surfaced within the RPAs of 
retained trees it is to be undertaken under direct on-site arboricultural supervision, during the 
landscaping phase of the development. 

The wearing course will be broken up using a handheld pneumatic breaker, hand tools and 
wheelbarrows to break up and remove the surfacing. Where it is necessary to remove the 
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subbase, this is to be undertaken using a fork to loosen the material and moved using shovels 
and wheelbarrows. 

In some situations, and at the discretion of the arborist, it may be possible to use an excavator 
using a hydraulic breaker and a suitably sized toothless grading bucket. If an excavator is to be 
used it must be situated outside of the RPAs, on top of the hard surfacing working away from 
the RPAs or from ground boarding. 

Whichever system is used there is to be NO disturbance of the soil beneath. If roots are found 
they are to be covered over with damp hessian and a layer of either sharp sand, wood chip or 
topsoil will be applied as soon as practicably possible to prevent desiccation. 

Existing Underground Services 
Existing services within the site should be retained where ever possible. Where existing 
services within RPAs require upgrading, the upmost care must be taken to minimise 
disturbance, and where feasible trenchless techniques are to be employed, and only where 
necessary should open excavations be considered. 
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Construction 

Prior to the construction of the proposed development, tree protection measures are to be in 
place as per Arbtech Consulting Ltd. tree protection plan document number Arbtech TPP 01 – 
Construction, and a copy of the construction method statement should have been submitted and 
approved by the project arboriculturist and LPA tree officer, to ensure that there is no conflict 
with this method statement. 

All construction works beneath, within and adjacent to the canopies and RPAs retained tree 
numbers 1, G1, G2, G3 (G3.1, G3.2 and G3.3) as show on Arbtech TPP 01 – Construction are 
to be undertaken carefully under direct on-site arboricultural supervision. 

Building  
Arbtech Consulting Limited have not been informed of the type of foundation that will be used, It 
is my understanding that the foundations have not yet been designed. 

All foundations within or adjacent to the notional RPAs should be designed in conjunction with 
arboricultural advice following on from arboricultural site specific investigations to determine root 
activity and allow the project engineers to design a suitable foundation system that will not 
damage or require the removal of roots important to the stability of the trees. 

All excavations (foundations, services, etc.) that are related to the extension are to be 
excavated under direct onsite arboricultural supervision. 

Any machinery that is to be used should be situated outside of any RPAs of the retained trees 
or on top of ground boarding that has been designed by the project engineer and is capable of 
supporting with the likely loading that will be placed upon it. 

Fences 
Proposed and or replacement boundary fence posts are to be located so that they will not 
damage or require the removal of roots important to the stability of any trees. This may require 
individual posts to be relocated which will increase or decrease the spacing between the posts 
(bay lengths). 

All posts within the RPAs of all retained trees are to be excavated manually, using hand held 
tools (spade, shovel, rabbiting spade, shove holer’s / post hole digger), no mechanised 
equipment (hand held or plant mounted post borer) is to be used.  

Concrete foundations 
Prior to concrete being poured to form the foundations within or immediately adjacent to the 
RPAs of retained trees the excavation is to be lined and sealed to prevent any leaching of the 
concrete into the soil and causing desiccation of retained roots by concrete run off. 
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Supervised excavation 

All excavations within and immediately adjacent to RPAs are to be undertaken under direct on-
site arboricultural supervision.  

Any roots that are to be cut will be cleanly severed by the project arboriculturist using a suitable 
hand saw or secateurs. The edge of all excavation closest to the retained trees will be covered 
over with damp hessian to prevent drying out, and where necessary be shuttered to prevent soil 
collapse or contamination by concrete.  

If appropriate soil beneath the depth of the excavation may be sheet piled, tegular piled or have 
individual piles installed.  

Manual excavation: 
Excavations within the RPAs will be initially undertaken by hand under direct on-site 
arboricultural supervision to a minimum of 600mm deep (to be confirmed by the project 
arboriculturist), whether it is for proposed foundations, hard surfacing or underground services. 
The soil is to be loosened with the use of a fork or pick and or air-spade and then cleared with a 
shovel and or the aid of an air-spade and air-vac.  

Mechanical excavation: 
Excavation within the RPAs will consist of a mixture of mechanical and manual excavation.  

Where an excavator is used it will be fitted with a suitably sized toothless grading bucket; using 
a grading / scrapping motion rather than a digging motion. During each motion, the excavator 
will not be permitted to removing no more than 10 - 20mm deep of soil in any one pass. 

If any roots are discovered, mechanical excavation will immediately be stopped and manual 
excavation will take over to expose the root. Upon the root being uncovered and either severed 
or protected the excavations can then continue. 

Any excavator or other machinery that is to be used will be situated outside of the RPAs of all 
retained trees or on top of a suitable ground protection.  

Where an excavator or any other machinery is to be used within RPAs or beneath canopies the 
project arboriculturist will clearly instruct the operator about what they want and expect to 
happen prior to any works may commence. 
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Prohibition 
• Mechanical digging or scraping is not permitted within a defined root protection area or 

within areas cordoned off by protective barrier fencing. 
• No access will be permitted within the protected areas; 
• No materials, equipment or debris will be stored within any of the fenced areas, or against 

the fencing; 
• Fires are not permitted within 10m of any vegetation. 
• Leaning objects against or attaching of objects to a tree is not permitted. 
• Machinery, plant and vehicles are not permitted to be washed down within 10m of 

vegetation. 
• Chemicals and materials are not to be transported, stored, used or mixed within a root 

protection area or within areas cordoned off by protective barrier fencing. 
• Cement silos, mixing site to be situated within a bunded area to prevent pillage/leaking of 

chemicals harmful to trees. These areas are to be sited well clear of protected trees. 
• Refuelling of plant or machinery is prohibited within 10m of the construction exclusion 

zones. 
• It is essential that allowance should be made for the slope of the ground so that damaging 

materials such as concrete washings, mortar or diesel oil cannot run towards trees. 
• Where machinery is to be used within 5m of retained tree canopies a banks man will be 

required at all times whilst setting up, moving or operating within this distance of retained 
trees canopies. 

• Storage of all caustic material and chemicals are to be situated well clear of protected areas 
and preferably on lower ground if slopes are present, or to be situated within a bonded area 
to prevent any spills or leaks entering the ground. 
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Site Management 

The site manager will be responsible for briefing and inducting all personnel who will be working 
on any stage of this development and especially those who will be working within or adjacent to 
the canopies or RPAs of retained trees; and will make them aware of, and provide a copy of this 
method statement and tree protection plans, drawing numbers Arbtech TPP 01 – Demolition 
and Arbtech TPP 01 - Construction ; this is to include but not exclusively the movement and or 
operation of plant, excavations, unloading deliveries, mixing and or pouring of cement and 
concrete. 

The site manager will be responsible for the day to day running and protection of all retained 
trees and for liaising with the project arborist about any tree related matters and prior to any 
works that may or will affect the RPAs or canopies of retained trees; this is to include but not 
exclusively the movement and or operation of plant, excavations, unloading deliveries, mixing, 
pouring and storage of all caustic materials that may cause harm to retained trees.  

Any incidents of damage to retained trees or of tree protection measures will be documented by 
the site manager who will then report these incidents to the project arboriculturist immediately 
and make sure that works within this area cease until the project arborist has had an opportunity 
to inspect the damage and where appropriate, agree a mitigation plan with the local planning 
authority tree officer. 

The site manager may designate another person to take charge of briefing and inducting 
process of new site personnel or visitors in his absence. 

If the site manager is replaced or is absent from site for more than three consecutive working 
days, the project arborist will be informed, and a prestart meeting will be held with the new or 
acting site manager. 

It is the responsibility of the site manager to ensure that the planning conditions attached to the 
planning consent are adhered to at all times and that a monitoring regime and supervision of 
any works within or adjacent to the RPAs are adopted.  

If at any time pruning works are required other than those previously approved, permission must 
be sought from the LPA tree officer and once permission is granted, they are to be carried out 
by a suitably qualified person in accordance with BS3998:2010 Tree work – Recommendations. 
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Services 

Detailed drawings of proposed underground services are not available at this time; hence it is 
not possible to identify any specific potential impacts associated with the scheme at this stage.  

Existing services within the site should be retained where ever possible. Where existing 
services within RPAs require upgrading, the upmost care must be taken to minimise 
disturbance, and where feasible trenchless techniques are to be employed, and only where 
necessary should open excavations be considered. 

Where new services are to be introduced into the site they should be located outside of RPAs, 
where they will not interfere with tree roots. If any excavations are required within the RPAs all 
trenches are to be excavated by hand and radially to the tree trunks under direct on-site 
arboricultural supervision and are to be carried out under NJUG guidelines. 

Final positions of any proposed services should be verified and approved by the arboricultural 
consultant and local authority tree officer before implementation. 

Landscaping  

Landscaping around retained trees may only be carried out once all tree protection measures 
have been removed (planting, turfing, fencing etc.).  

All excavations within the Root Protection Areas shall be undertaken by hand and without 
reducing current ground levels unless it is agreed in writing with the LPA. At no time is the use 
of a rotavator permitted within the RPAs of retained tree. 

Any tree roots discovered will be left in-situ and shall not be cut or otherwise damaged. Where 
possible, the soil structure within the Root Protection area shall be preserved. 

No works will be carried out within the RPAs of any trees if the soil moisture is of such a level 
that soil compaction may be likely. Should the soil become compacted or has poor structure 
which would hinder the development of the existing trees and plants or any new plantings the 
arboriculturist should be consulted about soil decompaction techniques.   
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Monitoring and Supervision 

Where trees have been identified within this method statement and tree protection plans 
drawing numbers, Arbtech TPP 01 – Demolition and Arbtech TPP 01 - Construction for 
retention, there should be an auditable system of arboricultural monitoring. This is to extend to 
arboricultural supervision whenever demolition or construction activity is to take place within or 
adjacent to any canopy or RPA. 

The development’s tree protection measures are to be monitored, and all demolition and 
construction works to be undertaken within or adjacent to the RPAs of retained trees are to be 
supervised by project arboriculturist, who should be retained to record and report observations 
to the council at appropriate intervals.  

Pre-commencement site meeting 
Prior to the commencement of any works or machinery and materials arriving on site a pre-
commencement site meeting involving the project arborist, land owner or agent, site manager, 
contractors and engineer (as appropriate) and the relevant LPA officers will be held to ensure 
that all aspects of the arboricultural method statement and tree protection are understood and 
for all parties to swap contact details (see Appendix 3). 

Monitoring and supervision schedule 
The initial monitoring visit will be to check that the tree protective measures are in the correct 
location and as specified within the approved method statement; if so to sign off their 
installation.  

There after monitoring visits are to take place at regular intervals, to ensure that tree protection 
measures are in place and are functioning as designed or whenever necessary to undertake 
works to be carried out under arboricultural supervision.  The frequency of the monitoring visits 
is to be determined with the LPA tree officer at the pre-commencement site meeting. 

A record of all arboricultural monitoring and supervision visits will be kept and any faults will be 
logged, this will then be copied to the site agent, developer and local planning authority in a 
digital format.  

If during the course of the development it is necessary for areas to be re-designed so that they 
would require changes to the approved arboricultural method statement or tree protection plan 
and so affecting retained trees the project arborist and LPA tree officer will be invited to attend a 
site meeting with all relevant parties. Prior to any changes being implemented these must have 
been approved in writing by the LPA tree officer. 
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Supervision 
The arboricultural consultant will be required to attend site to directly supervise all demolition, 
and construction works that are to be undertaken within or adjacent to the RPAs of all retained 
trees and will be advised a minimum of 72 hours prior to the commencement of any works that 
require his attendance, these will include: 

Demolition Phase 

1. Pre-commencement site meeting; 
2. Location of protective measures; 
3. Supervised demolition of the existing buildings, hard surfacing, kerb edging, services 

and all associated foundations within and adjacent to the RPAs of tree numbers 1, G2 
and G3 (G3.1, G3.2 & G3.3); 

4. Any additional demolition and or excavations within or adjacent to RPAs, including 
foundations, hard surfacing or underground services (a non-exhaustive list); 

5. Arboricultural sign off upon completion of demolition phase and approval removal and 
relocate protective measures to construction phase. 

Construction Phase 

1. Pre-commencement site meeting; 
2. Location of protective measures; 
3. Supervised excavations of the new building (foundations, services, etc.) within and 

adjacent to the RPAs of tree numbers 1, G2 and G3 (G3.1, G3.2 & G3.3); 
4. Any additional demolition and or excavations within or adjacent to RPAs, including 

foundations, hard surfacing or underground services (a non-exhaustive list). 
5. Arboricultural sign off and removal of protective measures. 

Completion meeting 
Once all construction works have been completed all materials and machinery has been 
removed from site the project arborist shall be informed and will invite the LPA tree officer to 
meet on site to discuss the process and discuss any final remedial works that may be required 
and to sign the development off so that the protective measures may be removed. 
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Arboricultural Monitoring and Supervision Sign Off Checklist 
Howard House, Wythenshawe Campus, Brownly Road, Wythenshawe, M22 9UH 

Tree 
Number  Task Date 

Completed 
Signed 
(Project 

arboriculturist)  
Signed (Site 

Manager) 

All Pre-commencement site meeting 
(Demolition Phase)     

All 
Sign off of the location and 
specification of the protective 
measures (Demolition Phase) 

   

1 

Supervised demolition of the 
buildings and associated 
foundations 

   

G2    

G3.1    

G3.2    

G3.3    

1 

Supervised demolition and 
removal of the hard surfacing,  
kerb edging and all associated 
foundations 

   

G2    

G3.1    

G3.2    

G3.3    

All Any additional demolition (as 
required)    

All Removal of demolition machinery, 
materials and waste from site    

All Sign off from project arboriculturist 
(Demolition Phase)    

All 
Dismantle, removal and relocation 
of protective measures 
(Demolition to Construction) 

   

All Completion of demolition    

All Pre-commencement site meeting 
(Construction Phase)     
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Tree 
Number  Task Date 

Completed 
Signed 
(Project 

arboriculturist)  
Signed (Site 

Manager) 

All 
Sign off of the location and 
specification of the protective 
measures (Construction Phase) 

   

G1 

Supervised excavation of 
foundations 

   

G2    

G3.1    

G3.2    

G3.3    

All Any additional excavations (as 
required)    

All  Completion of ground works    

All  Completion of construction     

All 
Removal of construction 
machinery, materials and waste 
from site 

   

All Dismantle & removal of protective 
measures     

All  Completion of Landscaping    

All Sign off from project arboriculturist    
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Appendix 1: Tree Survey Schedule 
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Tree Survey Schedule 
Howard House, Wythenshawe Campus, Brownly Road, Wythenshawe, M22 9UH 

Client The Manchester College 

Survey Date 19th July 2025 

Weather Conditions Heavy Rain 

Surveyor Russell Pearce 

Key:  

Tree Number A unique number or reference to identify trees or groups as shown on associated plans. 

Species Common and or taxonomic names. 

Height The height of the tree in meters (m). 

Trunk Diameter The stem diameter in millimetres (mm) taken at 1.5m above ground level unless otherwise specified. 

Canopy Spread The extent of the canopy taken in meters (m) to the points of the compass, e.g. North (N), East (E), South (S) and West 
(W). 

Crown Clearance The height of canopy clearance above ground level to the lowest point of the canopy, taken in meters (m). 

Age Class Age classification; Young (Y); Semi-mature (SM); Early Mature (EM); Mature (M); Over Mature (OM). 

Physiological Condition The general physiological condition of the tree; Good; Fair; Poor; Decline; Dead. 

Structural Condition The general structural condition of the tree; Good, Fair, Poor, Hazardous. 

Comments Notes and general comments on the structural condition of the tree, its environment and it estimated remaining 
contribution. 

Category 
The retention category referring to the quality and useful contribution in years; U = <10yrs; A = >40yrs; B = >20yrs; C = 
>10yrs. The retention sub category referring to the type of amenity; 1 = Arboricultural; 2 = Landscape; 3 = Cultural 
including conservation. 
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Tree  
No. Species Height  

(m) 
Trunk 

Diameter  
(mm) 

Canopy 
Spread 

(m)  

Crown 
Clearance 

(m) 
Age 

Class 
Physiological 

Condition 
Structural 
Condition Comments Category 

1 Sycamore 15m 

180mm 
150mm 
160mm 
210mm 
180mm 

N5m 
E4m 
S6m 
W6m 

N3m 
E2m 
S2m 
W2m 

Seme-
mature Good Good 

Mult-stemmed at base. Open balanced 
spreading crown. Slender phototrophic 
stems. No access to padlocked area. 

B1 

2 English oak 5m 280mm 

N3m 
E3m 
S4m 
W5m 

N1m 
E1m 
S0m 
W1m 

Semi-
mature Good Fair Stems sweeps west between 1m and 

2m. Open balanced crown. B1 

G1 
Alder, 

Sycamore & 
Ash 

14m 240mm 6m 1m 

Young 
to 

Semi-
mature 

Good Good 

Dense group to rear of site. Slender 
stems. Open crowns forming single 
canopy. Limited access due to dense 
vegetation and brambles. 

B2 

G2 Lawsons 
cypress 8m 120mm 2m 9m Young Good Good 

Two (2) trees in 3rd party land. Single 
straight stems. Open balance crowns. 
No access 

C2 

G3.1 

Norway maple 14m 

430mm 

5m 1m Semi-
mature Good Good 

Group of five (5) trees on embankment 
on 3rd party land. Good form and vitality 
with crowns forming single canopy. 
Branches overhanging and touching 
building. No access. 

B2 

G3.2 210mm 

G3.3 310mm 

G3.4 310mm 

G3.5 320mm 

G4 Ash 12m 160mm 3m 2m Semi-
mature Decline Fair 

Three (3) trees on 3rd party land beyond 
palisade fencing. In advanced state of 
decline with ADB. Poor vitality. sparse 
crown. 

U 
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(To be printed at A3 or larger) 

 

 

 

  

Appendix 2: Tree Protection Notice 



Do not move this fence

Tree Protection Area

KEEP OUT

(TOWN & COUNTRY PLANNING ACT 1990)

TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY PLANNING CONDITIONS AND/OR

ARE THE SUBJECT OF A TREE PRESERVATION ORDER.

CONTRAVENTION OF A TREE PRESERVATION ORDER MAY LEAD TO CRIMINAL

PROSECUTION

ANY INCURSION INTO THE PROTECTED AREA MUST BE WITH THE WRITTEN PERMISSION

OF THE LOCAL PLANNING AUTHORITY

Arbtech Consulting Limited.

Unit 3, Well House Barn, Chester Road, Chester, CH4 0DH

https://arbtech.co.uk - 01244 661170
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Name Position Company Contact 

 Client    

 Agent / Project Manager   

 Tree Officer   

 Arboricultural Consultant Arbtech Consulting Ltd. 

 
 

01244 661170 
https://arbtech.co.uk 

 Site Manager  

 
 
 
 

 Main contractor   

    

    

    

Appendix 3: Contact Details 
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Document 
number Editor Signature Position Issue 

number Date 

Arbtech AMS 01 Matthew Middle 
Principal 

Arboricultural 
Consultant 

01 30/07/25 

Limitations 
Arbtech Consulting Ltd has prepared this Report for the sole use of the above named 
Client/Agent in accordance with our terms of business, under which our services were 
performed. No other warranty, expressed or implied, is made as to the professional advice 
included in this Report or any other services provided by us. This Report may not be relied upon 
by any other party without the prior and express written agreement of Arbtech Consulting Ltd. 
The assessments made assume that the sites and facilities will continue to be used for their 
current purpose without significant change. The conclusions and recommendations contained in 
this Report are based upon information provided by others and upon the assumption that all 
relevant information has been provided by those parties from whom it has been requested. 
Information obtained from third parties has not been independently verified by Arbtech 
Consulting Ltd. 

Copyright 
© This Report is the copyright of Arbtech Consulting Ltd. Any unauthorised reproduction or 
usage by any person other than the addressee is strictly prohibited. 
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