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Information 

 

DOCUMENT INFORMATION 

AUTHORED BY: Michael Daynes    

SIGNATURE   

APPROVED BY: Stephen McCann   

SIGNATURE:   

SAFETY COMPLIANCE:    

SIGNATURE:    

DISCLAIMER: This risk assessed method statement has been produced by PERSES Limited as part 
of AJ Kelly’s safe systems of work. It is prepared in accordance with the requirements 
of section 5.2.3 of British Standard 6187 Code of Practice for full and partial 
demolition and Regulation 20 of the Construction (Design and Management) 
Regulation 2015 and is intended to be used as a guide for the safe execution of these 
works.  

Please be advised that as a competent and professional company, PERSES Ltd hold 
a documental licence under the Management Regulations 1999 on the supply of site-
specific, hazard elimination risk assessments and method statements, et cetera. 

 

 

 

PROJECT INFORMATION 

PROJECT 
LOCATION: 

Barnhill Street, Moss Side, Manchester, M14 4SY.        .         

     

 

CLIENT: Caddick Construction, Chepstow House, 
Trident Business Park, Warrington WA3 6BX. 

 

CONTACT:     

CONTRACT 

MANAGER: 

 

PHONE:  

SITE SUPERVISOR:               Kevin Doyle PHONE:  

FIRST AID:               Kevin Doyle 

DURATION;              36 weeks. 

DATE:             Revision 1 14-06-2025. 
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Scope of Works Checklist 

Task Manual Hold Points 

Site manager will ensure that all hold points are signed off prior to the works progressing beyond the pre-set point.  

AJ Kelly’s Site Manager’s Signature............................................................. Date ............................  

Segregation Prior to Works  

AJ Kelly is responsible for ensuring the work area is suitably segregated.  

Warning signs will be displayed in pertinent positions leading up to and around the site's boundary. 

AJ Kelly’s Site Manager’s Signature............................................................. Date ............................  

Services 

The Client is responsible for the disconnection, termination, diversion, and protection of services on-site and will arrange 

and request service disconnection and diversions through the statutory service providers. 

✓ Mains/site surface water drains running under the building. 

✓ The drains at the site boundary will be protected and plugged for later re-use. 

✓ Identify locations of  all known services underground and protect them throughout the works. 

Before work commences, the Client must issue the Demolition Site Supervisor a service disconnection certificate stating the 
disconnection/cut-off points of each service that fed the site and tag any live services pertinent to our work so they are 
identifiable as live.  

All information received will be passed to site operatives during site inductions and safety briefings.  

AJ Kelly’s Site Manager’s Signature ............................................................. Date ............................  

Site Welfare 

Client: The Client is responsible for providing suitable welfare facilities for the duration of the works in line with CDM-

2015 schedule 2. The principal contractor has adopted this responsibility. 
 
Contractor: Will organise to ensure the welfare facilities are on-site and will play an active role in maintaining the cleanliness 
of the site welfare. 

References are to be made to the site plan.  

AJ Kelly’s Site Manager’s Signature .............................................................. Date ............................  

Site Security 

AJ Kelly will ensure the demolition site boundary is always secured and all plant is isolated and locked off during out-of-
work hours. 

All non-CCDO-trained staff are to be escorted within the demolition exclusion zone at all times. 

Soft Strip 

AJ Kelly operatives will use hand tools to remove all fixtures and fittings from within the structure. All waste will be 
removed for recycling or off-site disposal. 
 

AJ Kelly’s Site Manager’s Signature.............................................................. Date ............................  
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Known Asbestos 

✓ Licensed:  TBC 

✓ Non-Licensed: TBC 

AJ Kelly’s Site Manager’s Signature.............................................................. Date ............................  

Details of management structure: 
The management structure for the project is defined below. 
Day-to-day responsibility for the project will rest with the site manager. At the start of each contract and thereafter, weekly 
health and safety matters will be discussed with the site manager and company director responsible for health and safety. 
 
The site manager will receive a copy of the health and safety plan and each operative on site will be made aware of the contents 
and whereabouts of the plan. 
 
Records will be kept of all safety visits to the site and any additional visits by our safety Consultants in the form of a safety 
inspection report. 
 
 

Management Structure 
 

Site Manager 
Kevin Doyle 

 
 
 

Contracts Manager 
Adrian Kelly 

 
 
 

Director Responsible for Health & Safety 
Adrian Kelly 

 
 
 
 

External Health & Safety 
Mick Daynes  
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Health and Safety Aims 

 

• AJ Kelly’s aim and goals for the project are to have zero reportable incidents and/or injuries during the project. 

All safety aims and goals will be recorded, reviewed, and shared with all relevant parties regularly. The Company’s 

vision is clearly set on an ‘accident frequency rate’ (AFR) target of  ZERO. 

• There are no RIDDOR Reportable accidents to any employee during their working lifetime, based upon the belief  

that every accident is one too many. This is an ambitious target, one that AJ Kelly has committed significant 

resources towards achieving this. Success will require a significant culture change. 

• Zero tolerance means refusing to accept any form of  unsafe behaviour or standard. ‘Don’t Walk by’ means 

everyone must be prepared to challenge existing beliefs and drive out the unsafe working practices by attacking the 

prime causes: a lack of  planning, and complacency. 

• It is the intention of  AJ Kelly, that the site and works are carried out in such a manner that the risks to the Health 

and Safety of  all persons directly concerned with or liable to be affected by the demolition works are either 

eliminated or reduced to the lowest practicable level within the terms of  all general health and safety legislation. It 

is our goal/ objective to reduce accidents and incident statistics on a year-by-year basis through the company’s 

commitment to the continual improvement of  its management systems, procedures, and methods of  operation. 

• Site personnel must report ALL personal injuries, diseases, dangerous occurrences, and near misses to site management 

for recording and reporting to the appropriate parties. Industrial diseases, accidents resulting in significant injury or 

absence from work for longer than three days, or dangerous occurrences reported to the local office of  Health & 

Safety executive and follow the reporting procedure that satisfies the Reporting of  Injuries, Diseases and 

Dangerous Occurrences Regulations 1995 requirements 

 Access and Egress Arrangements  

• All vehicles entering or leaving the site will be escorted on and off  by a banksman. The site's demise will comprise 

a 2m high Heras-style fence while works are undertaken. The secure gate to the site will always be closed. 

• All vehicles will be loaded and unloaded within the site, never on a public highway. 

• All delivery vehicles entering or leaving the site will be suitably covered to prevent the escape of  materials during 

transportation. 

• On-site traffic will be limited to 5mph on surface roads and 5 mph on unmade roads. The site manager will enforce 

the speed limit. 

• Vehicles using the agreed access routes will be delivery vehicles, HGV skips vehicles, and general vehicle access. 

Vehicles will access the site periodically.  

• All visitors are to use the visitors/pedestrian entrance and report to security for a visitors’ induction. They are to 

wait within this area until they are collected by AJ Kelly personnel and transported/escorted to the site 

offices/welfare location. Sufficient signage and a traffic marshal will be in place to ensure compliance.  

• Vehicles using the agreed access routes will be FORS Silver as a minimum, and CLOCS registered; all delivery 

vehicles (small< 3.5t and Large), tipper lorries, bulker lorries, and general vehicle access will be under the control 

and supervision of  a banksman / traffic marshal.  

• No unloading or loading will be authorised on the public highway or footpaths. 

These actions will be conducted internally, within the confines of  the site 
hoarding.  All vehicles' wheels will be checked and cleared of  dirt/debris using a 

jet wash before leaving the site. 

 

 

Reportable Accidents 

• AJ Kelly's policy is to record, report, and investigate all reportable injuries, diseases, and dangerous occurrences in 
compliance with RIDDOR 1995. Details of  all accidents involving injury, however slight, will be entered into the Site 
Accident Record Sheets, contained within the Accident Book by law. 
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Minimum PPE Requirements 

PPE is to be checked by Site Management ahead of each shift to ensure compliance. 

 

Welfare Arrangements 

The following welfare facilities have been provided on this site in compliance with Schedule 2 of the Construction 

(Design and Management) Regulations 2015. 

  

 

 

 

 

 

 

• Site Canteen complete with sink, hot and cold running water 

• Microwave / small cooker for heating food 

• Water urn/kettle to provide boiling water 

• Adequate number of tables/seats 

• Facility for drying work clothing 

• Adequate levels of heating, lighting, and ventilation 

• Adequate number of w.c. 's and urinals - mains connected where possible, or in the absence of a water and 
drainage connection, an adequate number of chemical flushing toilets will be provided 

• A facility for operatives to wash their hands with warm water has been provided. 

• Site management is responsible for ensuring that all site welfare facilities are maintained in a clean and 

serviceable condition throughout the duration of  this project. 

• *In the case of  TRANSIENT sites: The guidance in the HSE construction information sheet No 46 will 

be adopted regarding what is practicable. 

• All site personnel are reminded of  their legal duty under section 7 (b) of  the Health & Safety at Work etc. 

Act 1974 to:- 

• Not intentionally or recklessly interfere with anything provided in the interests of  health, safety, and 

welfare. 

 

 

• Hard hat (BS EN 397) 

• Hi-visibility vest or coat (BS EN 471) 

• Safety boots (BS ISO 20345) 

• Gloves (BS EN 388) 
 

Additional task-specific PPE is detailed in the Safe Systems of Work for each specific activity. 
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Emergency Arrangements 

• The site management will take action on any emergency procedure should there be an emergency. Details of  

muster points and emergency exits can be found on the Site Fire Plan, displayed at every fire point. 

• Emergency Procedures: Mock drills are to be undertaken regularly and recorded, this will include spill training 

and fire drills which will be recorded via the appropriate form. 

 
 

 Maintenance of Plant & Equipment 

• All plant and equipment are maintained as per the manufacturer’s specifications and recommendations. 

• The plant operators conduct weekly inspections of  the plant and record their findings, through planned 

preventative maintenance, with plant being serviced every 500 worked hours. The plant is inspected annually by the 

insurance assessors, and on-site mechanical faults are attended to by a competent, trained engineer. 

 

Control of Lifting Operations 

• Any lifting operations that will be carried out as part of  these works will be covered by a site-specific lifting plan 

which will developed by a competent appointed person in line with the ‘Lifting Operations and Lifting Equipment 

Regulations (LOLER) 1998 

• All lifts that will be carried out will be under the direct control of  a lift supervisor. 

 

Stability of Structures 

• All demolition works will be carried out in accordance with BS 6187:2011 Code of  Practice for full and partial 

demolition and using relevant guidance notes issued by the Health and Safety Executive (HSE) and the National 

Federation of  Demolition Contractors (NFDC). 

 

Design Work (Temporary works and permanent works) 

• All works will be carried out in accordance with the RAMS. Temporary work design will be carried out by 

suppliers. 

• All design work will be exchanged with the Client when required. Changes to Works Information will be formally 

agreed    and implemented through the contractual communications route. 

    Anticipated sundry temporary works: 

• Propping 

• Scaffolding 

• Fencing. 

• Welfare cabins. 

•  
The TWC for the project is Adrian Kelly [ Demolition engineer.] 

The TWS for the project is Kevin Doyle, [CCDO Black card] 

All temporary works in place are to be visually inspected at the frequency defined in the Temporary Works Register and 
recorded as per the Temporary Work Procedure.  
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Reducing Noise, Dust and Vibration. 

Noise will be kept to a minimum by ensuring that all plant is of a modern type with quiet operating and exhaust systems, 

they will always have engine covers closed and maintained through routine preventive maintenance programs. 

To ensure noise and vibration impacts are kept to a minimum the following control measures will be implemented as 
necessary: Using hydraulic-powered demolition crushing attachments 

• All plant will fully be serviced and maintained in good working order. 

• All plant engine covers will be closed. 

• All plant not in use will be turned off. 

• Compressors and Generators will be ‘Super Silenced’ type. 

• All key site personnel will be issued with site radios for communications. 

The sounding of vehicle/plant horns will be forbidden unless in an emergency. 

• The demolition of  the structure will be undertaken in such a manner as to minimise vibration. 

• Loading of  waste transporters with arisings shall be carried out utilising the smallest ‘drop’ distances possible to 

reduce impact noise, dust, and vibration. 

• Reduce traffic movements off-site by ensuring that each vehicle is fully loaded before leaving the site. 

• Dust will be kept to an absolute minimum by water dampening as required, the minimum amount of  water will be 

• utilised to suppress the dust emissions sufficiently, excess water leads to ‘runoff ’ which is environmentally 

• damaging. Noise, Dust, and Vibration will be assessed as the work progresses, and if  the control measures 

• implemented are inadequate, the site manager will then reasses the work. 

• Emergency arrangements. 

• The site management will take action on any emergency procedure should there be an emergency. Details of 

• Muster points and emergency exits are on the Site Fire Plan, displayed at every fire point. 

• All vehicles will be kept on hard standing. The site roads will be kept clean, and waggon tyres will be cleaned with a 
jet wash, where required, before leaving the site. 

• All workers on site must be made aware of the need to keep noise and disruption to a minimum from building 
works, equipment, plant and machinery, radios, music, vehicles, or any other sources. 

 Vibration 

• Where vibratory equipment is used, we will wherever reasonably practicably ensure that they are of low vibration” 
and are within the HSE’s Exposure Action Value. 

•  The Site Manager will ensure that job rotation amongst suitably trained operatives is carried out when using 
vibratory equipment to reduce their “trigger time”. 
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 Displayed Information  

As required, AJ Kelly will ensure all sites carry suitable safety signage placed at regular intervals, fixed to the external 
hoarding or fencing to warn members of the public and potential intruders of the hazards inherent within the site. Signage 
to the boundary will also include (where appropriate) the following:  

 

• Site contact details.  

• Hazard warning signs. 

• Exclusion zones. 

• Safe areas. 
 

Signage onsite will be in accordance with the Health and Safety (Safety Signs and Signals) Regulations 1996 and will consist 
of the following categories:  

 

Type Shape Colour Pictograms 

PROHIBITION SIGNS 
These signs prohibit actions 
detrimental to safety.  

E.G. - No Smoking 

Circular 

RED with a 
WHITE 

background red 
band and crossbar.  

WARNING SIGNS 
These signs give warning of potential 
risks.  

E.G. High Voltage  

Triangular 
YELLOW with 

BLACK symbol or 
text  

MANDATORY SIGNS 
Signs that require actions or activities 
that will contribute towards safety. 

E.G. PPE Signs  

Circular 
BLUE with 

symbol or text in 
white 

 

SAFE CONDITION SIGNS 
These signs indicate exit routes in the 
event of a fire or emergency. 

E.G. Fire Exit Sign  

Rectangular 
GREEN with 

WHITE symbol or 
text 

 

FIRE EQUIPMENT SIGNS 
These signs are used to indicate the 
location of fire equipment. 

e.g. Fire Point Sign  

Rectangular or 
Circle 

RED with 
WHITE symbols 

or text 
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Spill control. 

 Fuel oil for the plant will be stored in bunded tanks; their location will be considered regarding features such as 
drain systems. In the event of catastrophic failure, the released liquids will be contained locally. Spill kits will be 
maintained near fuel storage and refuelling areas. COSHH assessments are regularly checked to ensure they are 
relevant to the operations being carried out. 

• All operatives will be trained in the use of  spill kits, which will be placed around the working areas. 

• The hierarchy of  control will be followed. 

• PREVENT 

• REDUCE 

• CAPTURE                                   

• CLEAN UP 

 

 

 

 

 

Waste Management Arrangements 

• The hierarchy for the control of  waste will be followed 

• PREVENT – avoid creating waste 

• REDUCE – use ALL resources efficiently 

• REUSE – as many times as possible 

• RECYCLE – ensure proper separation 

• DISPOSE OF RESPONSIBLY 

 

• AJ Kelly's Environmental policy statement is followed and applied to the eradication /reduction/minimisation of  

waste 

• and materials generated directly or indirectly for the project as a matter of  priority. Copies can be provided on 

request. 

• Segregation of  waste and materials on the project will be implemented where there is sufficient space to do so and 

• where the facilities exist locally to process the various waste and material streams that are segregated on the 

project. 

• Correct, compliant “Duty of  Care” documentation will be provided to support all waste and material transfer 

activities, including certificates of  registration, waste management licenses/permits, and waste transfer notes (for 

controlled 

• wastes) and consignment not [for hazardous wastes). All waste transfer notes will be retained for three years, and 

all 

• consignment notes will be retained for five years unless otherwise agreed. 

Overview Photos 
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Introduction 

Project Description 

The project involves the Soft Stripping, Hand Demolition, and remote Demolition of the buildings. 

The concrete base and foundations are to be removed. 

All materials will be separated and removed from the site. 

 

 

 
Scope of works. 

• Full site set-up 

• Soft stripping of  the buildings. 

• Erecting a scaffold on the front elevation and the far gable. 

• Removal of  the slates and roof  timbers. 

• Hand separation. 

• Remote Demolition. 

• Removal of  bases and foundations. 

• Site completion. 

 

Worksafe Statement 

No employee or anyone working on behalf of AJ Kelly is expected to carry out any task where the risk 
to themselves or any other person is considered unacceptable. 

Under our Work Safe or Refusal to Work Policy, each staff member has the absolute right to refuse to 
carry out work if they feel it is unsafe.  

Refusal to work on the grounds of Health and Safety is free from disciplinary action and will not affect your prospects 
within the company in any way. 

All refusals to work will be responded to positively & promptly, and the employee raising the Worksafe procedure will be 
informed of decisions throughout the process. 

All managers and staff are also encouraged to report any unsafe acts or conditions which they have witnessed. 
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Plant and equipment 

Plant and Equipment to be used Pictorial representation 

2 x Demolition rig, approx. 30t 

1 x Tele-handler with basket. 

1 x Cherry-Picker 

 

 

Attachments: 

2 x Buckets. 

1 x Hydraulic hammer, 

2 x Hydraulic selector grab. 

   

Power tools: 

Hilti SR 4-A22 Cordless Reciprocating Saw 

16 m/s2 cutting 38mm chipboard as per EN. 
82dB (A) weighted output 
Hand-held breakers. 
 
 

 

Hand tools and equipment. 

Sledgehammer, Roughneck wrecking bar, mattock. 

Wheeled Barrow 

 

 

1 x Aluminium Tower 

1 x Aluminium podium 

 

4 x harnesses 

 

1 x Dust Cannon  
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Construction management plan: 
General 

Site establishment; 

           

• All site operatives will hold the relevant and valid CCDO/CPCS card and attend a site-specific induction before 

commencing work.  

• Part of  this induction process will be to ensure that the operatives are aware of  the risks associated with their 

tasks, work on or near adjacent structures, and the location of  any basements, safe working spaces, and exclusion 

zones.  

• Operatives will be briefed on the operations to be undertaken, and relevant paperwork will be signed off  prior to 

commencement.  

• All operatives are to be trained on relevant tasks and to be aware of  the potential hazards and site conditions in 

connection with the operations they are carrying out.  

• The PC will supply welfare facilities for the demolition operatives, which will be established in mobile, self-

contained units; these will be serviced by temporary water and electrical supply.  

• Where practicable, the site office and welfare facilities will be located near the site entrance so that site traffic and 

personnel can be more efficiently controlled.  

• The access route from the site entrance will be clearly defined with signs and arrows.  

• Once the site has been opened, segregated pedestrian routes from the welfare area to work areas will be clearly 

defined with pedestrian barriers. 

• All demolition operators are to attend a daily coordination meeting to confirm the planned activities and any 

exceptional circumstances that the demolition team needs to be aware of. 

 

 

 
 
 
 

• SAFETY HOLD POINT 

Confirmation that the live section of the building is physically sectioned off.  

SITE SUPERVISOR/MANAGER SIGNATURE DATE 

   

• SAFETY HOLD POINT 

Confirmation that all services are disconnected as far as possible and written certification is received.  

SITE SUPERVISOR/MANAGER SIGNATURE DATE 

   

HOLD POINT 

Confirmation that all welfare items are in place and the site is fully secure using the site boundary. 

SITE SUPERVISOR/MANAGER SIGNATURE DATE 
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Site boundary  

• Heras-style fencing will demarcate the site boundary; the PC will undertake this. 

• Where required, internal heras-style fencing will be erected to demarcate exclusion zones. 

• These will be registered and checked as per BS 5975: 2019 Temporary Works. 

• Operatives will have a shipment of  Heras-style fencing system delivered to the site on a flatbed lorry.  

• The vehicle will be escorted into the site under the control of  the sentry/banksman to the designated zone. 

• The straps will be removed from the load, and the sides of  the load bed will be retracted.  

• Operatives will then, in pairs, lift and remove the panels individually and stack them neatly in a pile directly parallel 

to the vehicle until complete.  

• Operatives will now lift and remove the 15kg feet individually from the load bed and once again stack them in a 

neat pile parallel to the vehicle until complete.  

• The sacks containing the fencing clips will also be removed at this point, and the vehicle will be secured and 

escorted back out of  the site.  

• Operatives will lay the feet approximately 2.5m apart on the designated fencing line.  

• A secondary pair of  operatives will then lift panels individually and place them into the respective slots within the 

feet, ensuring both legs are secured before placing the next panel.  

• This process will be repeated until all panels are placed accordingly.  

• The fence line will follow a zig-zag pattern to provide stability against wind load. Triangles will be secured at every 

fifth panel for extra rigidity where required. The provided lateral support Strutt bracers will be installed. 

• The operatives will now use an adjustable wrench to place and secure all the clips, ensuring each leg/section break 

is double-clipped on top and bottom.  

• Site safety warning signs stating demolition works in progress, drop zone, PPE requirements, etc., will then be 

attached to the fencing at prominent positions.  

• Access to and from the site will follow the site plan.  

• Entry gates to the site will be closed and locked whenever possible to prevent unauthorised access entry during the 

working day. The site supervisor will attach contact details to the site gate for entry purposes. Signs will be erected 

along the fence line, warning of  the nature of  the works for each working day, and no structure will be left in an 

unsafe condition.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Monioflex will be attached to the fencing 
on the fromt elevation. 
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Site Plan. 
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Banksmen/sentries  

• A Banksman wearing a white hard hat and green high visibility clothing as per the Build UK standard (Appendix-

A) will be posted at the site entrance to protect pedestrians or warn approaching traffic whilst marshaling wagons 

or delivery vehicles on and off-site. To ensure the visibility of  the sentries the vehicles will be required to turn their 

headlights on at all times while on-site.  

• Site and road conditions will be continually monitored by the site supervisor and any roadways will be regularly 

swept during the course of  the working day to maintain cleanliness and to minimise any mess left by vehicles 

leaving the site.  

• All deliveries to and from the site, in particular HGVs, will be carefully controlled to minimise disruption to the 

local environment.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 

Delivery of plant and equipment  

• All plant and equipment to be delivered to the site will be notified in advance and must take note of  any delivery 

restrictions.  

• All drivers will contact the site supervisor using a hands-free phone prior to arriving on-site to allow a banksman 

to be made available for his arrival.  

• The banksman will direct the driver to the relevant unloading point on site.  

• The vehicle will be under the control of  the banksman at all times whilst on site.  

• All plant will remain secured on the vehicle until it arrives at its designated unloading point.  

• Once the vehicle has arrived at the unloading point the equipment will be unchained and the item of  

plant/equipment unloaded by a certified, trained, and competent operator.  
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Unidentified Hazardous Material   

• During the demolition of  buildings, extra vigilance will be maintained to identify if  any further hazardous materials 

are present.  

• Any chemical storage containers or gas cylinders discovered will be investigated for hazardous content and 

disposed of  accordingly (how and by whom will depend on the content).  

• Any fluorescent tubes found cannot be disposed of  with normal waste. These will be collected and inserted into 

suitable containers for disposal. Fridges, televisions, etc. will be disposed of  in line with current WEEE regulations. 

Services 

• Client to ensure all relevant drawings of  the services within the area and all isolation certifications are present 

onsite. 

Pre-start / Policies 
            Operatives will have site-specific induction. 

• All operatives involved with the works shall attend the method statement and demolition plan briefing. 

• Local muster points, fire alarms, and emergency call points shall be identified, and operatives made aware upon 

• commencement of  works on site. 

• A work permit obtained for HOT WORKS 

• All operatives to sign AJ Kelly's specific Drug & Alcohol policy 

• All site personnel will undergo a daily team talk given by the AJKelly Site Manager, who will inform all personnel 

of  the tasks to be carried out and the risks involved. 

• All persons involved in the daily team talk will be asked as to whether they have understood what has been said 

and they will also be asked to sign an acceptance form.                         

 

 

 

 
 
 
 
 
 
 
 
 
 

 

SAFETY HOLD POINT 

Site Supervisor/Manager signature to confirm that safe working zones will be managed in line with Clause 13 of 
the BS6187:2011 Code of Practice for Full and Partial Demolition. The zones will be segregated with the use of 
Heras-type fencing and will display appropriate signage.  

SITE MANAGER SIGNATURE DATE 

   

EXCAVATOR OPERATOR SIGNATURE DATE 
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Demolition general 

Some prerequisites for the use of plant: 

• Only trained personnel with a valid CPCS/NPORS card are to operate the plant. 

• Any voids or basements will be identified before remote demolition commences and the operator will be 

made aware of  them.  

• All buildings will be left in a safe and stable condition before commencing any breaks or at the end of  each 

shift. 

• Only trained personnel will be in the “controlled zone” during demolition as per NFDC exclusion zone 

guidance page 4. 

• Operatives will only approach the excavators once the operator has signaled to them that it is safe to do so. 

• All plant operators will fill out daily plant check sheets to ensure the plant is sufficiently maintained in 

accordance with PUWER 1998. 

• The use of  the various attachments will greatly reduce manual handling during the demolition. When the need 

to pick up materials manually arises, this will be done at a safe distance from the partially demolished 

structure. 

• Dust suppression will be in place when needed, using a water hose for soft striping and 4  dust busters during 

remote demolition.. 
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Methodology: 

 Progressive fragmentation 

  
 

Site Establishment 

• AJ Kelly is responsible for ensuring the work area is suitably segregated from other areas of  the site. Heras-

type fencing will be used to create a secure working area where no suitable fencing exists. The supervisor will 

ensure that an exclusion zone is established as per Section-13 of  BS 6187: 2011 Code of  Practice for Full and 

Partial Demolition and DRG 110: National Federation of  Demolition Contractors (NFDC) guidance note for 

exclusion zones is in place to maintain safe working zone around all items of  plant, during all works in 

accordance with the overview picture on page 4. 

• Should access be required into the Exclusion Zone for Non-AJ Kelly personnel during demolition operations 

and there is a requirement for the works to stop, this shall be logged and recorded.  Warning signs will be 

displayed in pertinent positions leading up to the site and around the boundary of  the site. 

• First aid assistance will be available from the AJ Kelly trained first-aiders on site. The first aiders will be 

indicated on the first aid posters, which will be located around the welfare areas and around the site. 

• Full sets of  COSHH Assessments are available on-site by AJ Kelly Project Managers for all materials that may 

be used during our works. Any new materials encountered will have a COSHH Assessment undertaken as 

soon as practically possible. Burning equipment, if  used, will consist of  liquefied oxygen & propane gas, 

supplied in pressurized cylinders. The storage of  these will be in designated security fenced areas or purpose-

designed security cages at a minimum of  3m away from welfare and office facilities.  

• Fuel oil for the plant will be stored in bunded tanks, their location will take into account features such as drain 

systems. This will ensure in the event of  catastrophic failure released liquids will be contained locally. Spill kits 

will be maintained in close proximity to fuel storage and refueling areas. COSHH assessments are regularly 

checked to ensure they are relevant to the operations being carried out.  

• Once the soft strip has been completed buildings will be taken down using a demolition rig in accordance with 

the detailed sequence of  works.  

• Once the demolition has commenced, no access will be provided to any staff  other than those employed by 

AJKelly unless specific permission has been granted by a site supervisor.  

• Any visitors to the site will need to be escorted by a member of  the demolition team to ensure their safety. 
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Safety Exclusion Zones 
Some tasks may identify the implementation of a safety exclusion zone as a safety controlling measure. Due to 
the nature of the works on site in these zones may change, changes will be communicated in the 
form of Toolbox Talks with records of attendees and their signatures recorded on the record sheet 
The NFDC has set out ccolour-coded guidance defined as. 
Red Zone = Exclusion Zone 
Amber = Restricted Zone 
Green = Welfare / Office Zone 
RED ZONE – This is an EXCLUSION ZONE that is defined as being the most restricted and is “an area of a 
site where no person may work”. Different structures require different methods of demolition. The key to 
designing and selecting the method is considering what can go wrong. Those decisions will lead to the size and 
nature of the designed RED ZONE. 
AMBER ZONE – There may be other areas on site where access will be RESTRICTED to work undertaken by 
specialist occupationally qualified personnel as required by risk assessment and method statements. These are 
called AMBER ZONES. 
REST OF SITE – Access to other areas of the site, where demolition work is not being carried out, will be 
allowed for inducted and authorised workers. 
GREEN ZONES – Some sites operate a GREEN or SAFE zone area where no PPE is required such as offices, 
site welfare and car parking. 
Definition: an exclusion zone can be thought of as a three-dimensional space in which all non-essential 
persons and non-operational plant or machinery are excluded from entry or work. 
For the works on this project associated with physical demolition, lift operations will determine by risk 
assessment the type of zone to be implemented based on the zone criteria above. These will then be 
incorporated into the task-specific RAMS will detail the extent of the safety exclusion/lifting zone. 
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Methodology: Soft Stripping. 

                  

Drop zones and safe working spaces 

 

• Outside the main buildings being soft-stripped, exclusion zones known as “drop zones,” will be created wherever 
necessary to ensure that waste is removed from the building by the shortest practicable route in line with Clause 13 
and Clause 11.16.1 of the BS6187:2011 Code of Practice for Full and Partial Demolition. This will ensure waste 
can be dropped safely, all drop zones will be to the rear of the building. 

• Windows will then be removed by mechanical means, where possible, to form openings from which waste 
materials can be dropped.  

• RORO skips will always be placed on hard standing, such as tarmac drives. This will ensure the entrance road is 
maintained in a clean condition. 

• The controlled area where the waste is being dropped will be secure, and no person should enter at any time while 
the waste is being dropped. A “drop zone monitor” will ensure that the zone is secure and maintain continual 
communication with those dropping the waste in case they need to be stopped at any time.  

• Around the building being soft-stripped, where 360 excavators are required to operate, safe working spaces will be 
created by using Heras-type fencing to segregate plant from pedestrians where reasonably practicable.  

• These safe working spaces will comply with Clause 13 of  BS6187:2011 and allow excavators to move and load 
RORO skips safely. 

• All light materials, such as paper and ceiling tiles, will be loaded into builders’ sacks and secured before being 
dropped. 

• When all known hazardous materials have been removed and any live services have been terminated and 
confirmed, the soft stripping of  the buildings and subsequent removal of  internal debris can commence. 

• All waste will be removed from the buildings through the nearest openings and loaded either directly into skips or 
onto the ground outside, then loaded into skips by an excavator. 

• The operatives will begin the works by removing any loose active waste from the structures. Active waste hereafter 
will be classified as materials removed from inside the structure and disposed of  at appropriate landfill sites i.e. 
carpets, and false ceiling tiles. 

• Trollies will be utilised wherever possible to reduce manual handling for the operatives. 

• Operatives will remove high-value asset materials such as copper cable and pipework using power tools such as 
abrasive wheels and reciprocating saws. During the mechanical demolition phase, excavators will remove any 
remaining materials.  

• The operatives will continue until all the active waste is removed. All skips will be changed as required. All duty of  
care paperwork adhered to. 

• The operatives using mattocks, hammers, and pry bars will commence removing any static waste timber products. 
This includes timber shelving, strapping, skirting, flooring, and partition timber frames. The arising materials will 
be deposited into the appropriate R.O.R.O container for future off-site disposal. Static waste hereafter will be 
classified as materials, which, after removal from the structure are appropriate for recycling i.e. clean timber.  

• Any access to height required will be gained through the use of  either a podium, temporary alloy scaffold tower 
(signed off  by a P.A.S.M.A trained operative), or through the use of  small pop-up lifters. 

• Should any asbestos, contamination, or extraordinary tasks be uncovered at any time during these works it will be 
reported before the additional works proceed. A method statement addendum shall be submitted for any 
additional works. 

• Any glass to be broken will be done by a trained and competent CCDO operative using a 2-meter tool such as a 
wrecking bar and wearing full PPE including glasses, cut-resistant gloves, and long sleeves. 

• Ceramic items such as sinks and toilets may be left inside the building as these can be crushed along with the brick 
and concrete materials.  

• The operatives will continue until the structures are fully prepared at which time the site supervisor will confirm all 
the possible sections earmarked for the soft strip have been completed. 
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Methodology: removal of doors and casings. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Pry bar to be inserted here to remove the 
door. 

Pry bar to be inserted between the frame and 
wall. 

This allows the door frame to fold within 
itself assisting with the remove of the frame. 
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Methodology: Removal of skirting boards. 

 

 

Methodology: Removal of floor coverings. 

 

 

 

 

 

 

 

 

 

 

 

Starting at one end of the skirting operatives 
to insert the pinch bar in the void between 
the skirting and the wall. 
• Operatives to extract the skirting away from 
the wall, allowing the skirting to be removed. 

Floor coverings will be removed with carpet 
grips where required. 
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Methodology: Removal of non-load-
bearing walls. 

 

 

 

 

 

 

 

 

 

 

 

HOLD POINT 

Confirmation that the soft strip is fully completed in each of the sections as per the scope of works and is signed 
off as completed prior to works advancing. 

SITE SUPERVISOR/MANAGER SIGNATURE DATE 

   

Operatives equip with various hand tools to 
commence by removing the plasterboard 
covers in a top down manner. 
These materials to be kept separately and 
stockpiled within the designated stockpile 
areas. 
 Once the timber structure frame has been 
exposed, operatives to commence cutting 
and removing these in small 
manageable sections 

Dust suppression, during the soft-stripping, 
will be in the form of; removing items whole, 
Hand-held water sprayers. RPE will be worn 
as a last resort. 
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Removal of the slates and timber roof. 

• A scaffolding will be erected to the front elevation and the far gable. 

• The slates and roof  sections will be removed from the scaffolding on the above elevation, and a cherry picker at 

the rear elevation. Harnesses with fall restraint lanyards will be worn inside the cherry picker. 

• The roof  tiles will be removed first. 

• Operatives will commence at the top and remove the tiles and a typewriter fashion. 

• Claw hammers and small pry bars will be used. 

• The tiles will be passed down the scaffolding at the front and loaded into a basket attached to a telehandler at the 

rear. 

• The roof  timbers will then be removed.  

• Harness and inertia reels will be used as fall protection whilst removing the roof  timbers from the scaffold. 

• The scaffolding will be used as an anchor point.  

• This will be tested prior to work commencing. 

• The timber lathes will be removed first, from top to bottom, in a typewriter fashion. 

• The spars will then be removed, again from the top down.  

• Picks and pry bars will be used.  

• The purlins will be removed from the bay that adjoins the building that is to remain, with picks and pry bars, and a 

reciprocating saw if  required. 

• The trusses and purlins from the remaining bays will be left in situ for stability. 

• The arisings will be allowed to fall within the drop zone on the inside of  the building.  

• These will be removed regularly once the drop zone monitor has instructed it is safe to do so. 

• The timber underdrawings will be freed, using hand tools, and allowed to drop inside the building 

   All operatives involved in this task will have working at height and harness inspection training. All harnesses will be tested 
and in date, and daily checks will be carried out and recorded.  

 Dust suppression during this task will be achieved through the use of a hosepipe, with operatives using water sparingly to 
prevent the creation of a slip hazard. FFP3 dust masks will be worn during the removal of the gable ends, with operatives 
having in-date face fit records 
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Removal of the slates and timber roof. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The red shaded section is to 
remain. 
 

The yellow shaded section is the 
area to be scaffolded. 
 

A cherry picker and telehandler 
will be used at the rear elevation. 
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Hand Demolition. 

The separation line is subject to further investigation and a structural engineer's 

report.   

 

 

 

 

 

     

 

 

 

 

 

 

 

 

 

 

 

The green shaded areas is to 
remain. the red shaded area is the 
seperation line 
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Hand Demolition.. 

 

• The timber first floor dirctly below the slit line will be removed first. 

• Operatives will remove the floorboards using pickaxes and board lifters. The arisings will be cleared and loaded 
into a skip. 

• The timber joists will be removed from below, with operatives working from a mobile tower. 

• The joists will be removed with hand tools, and a reciprocating saw if  required. The arisings will be cleared and 
loaded into a skip. 

• The walls will be reduced by hand, working from a scaffolding. 

•  The operatives will  be wearing harnesses with fall restraint lanyards connected to the scaffolding.  

•  Electric breakers and hammers will be used 

•  The walls will be reduced, from the top down, in a typewriter fashion. 

•  All arisings will be dropped inside the building.  

•  All operatives involved in this task will have working at height and harness inspection training.  

• All harnesses will be tested and in date, and daily checks will be carried out and recorded. Dust suppression during 
this task will be in the form of  a hosepipe, with operatives using the water sparingly so as not to create a slip 
hazard. FFP3 dust masks will be worn during the removal of  the gable ends, with operatives having in-date face fit 
records 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The external brick walls will be reduced, 
from the top down, in a typewriter 
fashion, using hand-held breakers. 
This will be undertaken from a fully 
wrapped tube and clip scaffolding. 
[ Image for illustration purpose only.] 

The operatives will wear harnesses 
attached to a secure anchor point when 
creating an open edge. 
. 
[ Image for illustration purpose only.] 
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Methodology: 

 Progressive fragmentation 

 

• Using the selector grab attachment, the excavator will remove the gable to the first-floor level.. 

• The timber purlins and truss from the first bay will then be removed, using the selector grab attachment. 

• These will be placed onto the ground and processed by the second excavator. 

•  The operator will then commence reducing the external brick walls. 

• Starting at the top, the excavator will reduce the wall, in typewriter fashion, to the first-floor level, allowing the 

debris to fall within the drop zone. 

•  The operator will “step down” the external walls during demolition. 

• The timber floor will then be removed, up to the next bay, using the selector grab attachment, and processed by 

the second excavator. 

• All arisings will be allowed to fall within the drop zone. 

•  The external walls beneath the first floor will be removed as above. 

• This is known as bay-by-bay demolition and ensures the structure's integrity remains intact, avoiding 

uncontrolled collapse. 

• The process will be repeated until the demolition is complete. 

•  All waste materials arising from the demolition will be loaded into skips ASAP to avoid the risk of  fires. Scrap 

metal will be loaded into skips straight away or taken to the agreed waste processing area to be processed. 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

Example of progressive fragmentation  
on a similar strucured building. 

Dust suppression during remote 
Demolition will be in the form of a dust 
cannon. 
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 Progressive fragmentation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The remote demolition will commence from the area shown in the image below. 
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Removal of concrete base and 
foundations 

 

 

 

  

  

 

 

 

 

 

 

 

 

 

 

  

 

• The excavators will load the brick rubble onto trucks to be removed from the site and recycled. 

• Once a sufficient area of the base has been cleared of brick rubble the econd excavator will begin lifting the 
concrete base. 

•  Starting at the rear of the base, the excavator will lift the concrete using the bucket attachment, with the aid of a 
hydraulic breaker, if required. 

•  Noise levels will be monitored by the site manager, and if they reach levels near 85 decibels, then operatives will be 
instructed to wear ear protection to BS EN 352 standard. 

•  Once the concrete bases have been removed, the excavators will commence lifting the foundations. 

• Working from the rear of the building footprint, the operator will begin lifting the foundations using the 
bucket/breaker attachment. 

•  All materials from the foundations will be broken up into the required size for crushing. 

•  On completion of the foundations, the excavators will level the site to the agreed specification. 

•  If, during groundworks, operatives encounter unidentified services, work in that area must stop. 

• The area will be barriered off and the site manager informed. 

•  Work in that vicinity will continue once the issue is resolved. 
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Loading of waste and scrap 
materials 

 
 
 
 
 
 
 
 
 
 
 
 
 

• All scrap materials arising will be loaded into skips and sent directly to a registered waste recycling facility. 

• On arrival of  transport vehicles, the sentry/banksman will brief  the driver on the various activities that are currently 
ongoing, and the driver will ensure the headlights have been turned on if  they are not already. 

• The vehicle will be directed into position by the banksman using hand signals. 

• Once in position, the driver will ensure the vehicle is safely secured and the vehicle’s braking system has been locked. 

• The driver will place the roll-on/off  skip in the specified location, ready for loading. 

• The excavator equipped with a selector grab attachment will track into position under the direction of  the banksman. 

• Once in position, the excavator will grab a large quantity of  the waste materials, lift them from the pile, and gently 
shake them. 

• This will ensure any loose materials will drop free before the loading of  the skip commences. 

• Once all loose materials have fallen free, the excavator will lift the boom and grab above the height of  the skip. 

• The excavator will then slew above the skip and commence the loading. 

• After the excavator has slewed into the correct position, the grab will be carefully lowered into the skip. 

• The excavator will then release the grab, allowing the materials to position on the base of  the skip. 

• The excavator will then lift the boom grab above the height of  the skip and slew clear, ready for the next grab of  
materials. 

• This procedure will be carried out throughout the loading of  the skips. 

• No materials are to be left protruding above the skip's height upon loading completion. 

• Before the vehicle leaves the site, the driver will ensure the load has been checked before removing the skip. 

• Skips will only be checked by accessing them via the permanently fixed ladder on the skip; at no point will the driver 
climb onto the skip. 

• If  any materials require adjustment, this will be done using the excavator, and at no point shall operatives climb or 
access the skips. 

• Before leaving the site, a collection note will be issued from the driver and the site manager 

• will sign to say the skip has been collected from the site. 

• A record of  this collection note will be retained and kept within the site file for record purposes. 

• The banksman will direct the vehicle from the site and safely onsite on the main highway. 

• The skips are 32t hook loaders, and it is estimated exchanges will be every two to three days. 
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Loading Vehicles 

• Sentries will be in attendance during vehicle maneuvers for access/egress. 

• The demolition rig will load the arising waste into awaiting vehicles using the bucket. 

• Vehicles will leave the site and continue down the road, following the traffic management plan, to their destination. 

• Any waste taken off-site will be subject to Duty of  Care, i.e., a Waste Transfer Note detailing the description, producer, 
and carrier of  waste will be kept on-site and available for inspection. 

• It is estimated the tipper wagon frequency will be every 30 mins. 
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Libraries 

Risk assessment Library 

• In accordance with the Management of  Health and Safety at Work Regulations 1999, made under the Health and Safety 
at Work Act 1974, all work practices to be encountered during the contract will be assessed, and Risk Assessments 
based on the findings will be produced for activities not eliminated by the method of  works chosen as defined in the 
Method Statement. 

• A library of  Risk Assessments relative to the contract will be attached in conjunction with the specific sections of  the 
Method Statement. 

• The Risk Assessments will be updated throughout the contract should conditions change and/or new methods 
preferred. 

• Additional risks may arise during the demolition works, which will be assessed and included in the risk assessment. 

• A risk assessment is only as good as those putting the controls into place. 

• If in doubt, stop work immediately and report any issues to the supervisor/manager. 

 
Name  Name  Name  Name  

Working at Height ✓ Manual Handling ✓ Work Near Plant ✓ Use of Scaffold Towers ✓ 

Working Near Water  Crushing and Screening  Hot Works  Interface with the Public ✓ 

Hand Demolition ✓ Fire ✓ First Aid ✓ Emergency Procedures ✓ 

CoSHH assessment library 

• In accordance with the CoSHH Regulations 2002, made under the Health and Safety at Work Act 1974, the health of  
persons exposed to substances hazardous to health in the workplace will be protected.  

• As indicated in the list below, a library of  CoSHH assessments will be attached to this method statement. The 
substances are those expected to be encountered during the works, but the list is not exhaustive. 

 
Name  Name  Name  Name  

Ultra-Low Diesel ✓ Engine Oil ✓ Rockwool ✓ PX-Ornikill ✓ 

Unleaded Petrol  Use of Cement  Universal Anti-Freeze  Concrete Dust ✓ 

White Spirit  Detergent  Wood Dust ✓ Line Marking Spray ✓ 

Bleach  Pine Disinfectant  Butane  Propane  

Plasterboard ✓ Compressed Oxygen ✓ Hydraulic Oil ✓ Lubricating Oil ✓ 

Expanding foam  Hot Cut Coated Steel ✓ Lithium Grease  Grease Lubricant ✓ 

Adblue ✓ Two-Stroke Oil ✓     

Permits to work library 

Name  Name  Name  Name  

Hot Works ✓ Confined Space  Working at Height ✓ Permit to load/unload ✓ 
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Personal Protective Equipment 

SYMBOL TYPE STANDARD WHEN IT SHOULD BE WORN 

 

Hard hat BS EN 397 
BS EN 812  
 

397: At all times while on-site 
812: Bump caps for vehicle drivers and fitters 

 

Safety footwear BS EN 20345 
 

At all times while on-site 

 

Hi-Vis clothing BS EN 20471 Class 2 is required at all times while on-site. 
Class-3 will be required for working near or on a dual-carriageway 
with a speed of 50MPH or above, motorways, airports, and 
railways. 

 

Safety glasses BS EN166 A 
BS EN166 B 
BS EN166 4 

At all times while on-site. 
Impact goggles to a category A standard will be required when 
using an abrasive wheel cutting saw. 
166 4: For general protection from dust. 

 

Gloves BS EN 420 
BS EN 388 
BS EN 407 
BS EN 511 

388: 2.1.2.1 For light duties handling materials 
388: 3.3.3.3 For handworks 
388: 4.5.4.4 For puncture and cut protection 
407 For thermal hazards such as hot works. 
511 For cold weather conditions 

 

Ear defenders  EN 352 When working adjacent to abrasive wheels or breakers or sources 
of significant noise output based on the task-specific risk 
assessment 

 

Harness BS EN 363 Fall arrest lanyard at all times when working at height 
Fall restraint during any works from cherry pickers or similar. 

 

Overalls EN 340 
EN 381 
EN ISO 11612 

340: For general working 
381: When working with chainsaws 
11612: When carrying out hot works 

 

Half mask EN 140 
EN 143 

FPP3 Filter when working with Cat-B asbestos 

 

Disposable mask EN 149 FPP3 filter disposable mask for light duties. 
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Legislation and standards 

All works will be carried out in full compliance, where reasonably practicable, with the following articles:  

Legislation 

✓ The Health and Safety at Work Act 1974, 

✓ The Road Traffic Acts, 1972 and 1974, 

✓ The Control of Pollution Act, 1974,  

✓ Environmental Protection Act 1990 (amended Scotland 2001). 

Regulations 

✓ The Health & Safety (First Aid) Regulations 1981, 

✓ The Road Vehicles (Construction and Use) Regulations 1986, 

✓ The Electricity at Work Regulations 1989, 

✓ The Personal Protective Equipment Regulations 1992, 

✓ Workplace Health & Safety Welfare Regulations 1992,  

✓ The Manual Handling Operations Regulations 1992 (MHR) (As amended 2002), 

✓ The Building Standards (Scotland) Regulation 1994, 

✓ The Health & Safety (Consultation with Employees) Regulations 1996, 

✓ The Safety Signs and Safety Signals Regulations 1996, 

✓ Construction (Health, Safety, and Welfare) Regulations 1996, 

✓ Confined Space Regulations 1997, 

✓ The Waste Management (Licensing) Regulations 1998, 

✓ The Provision and Use of Work Equipment Regulations (PUWER) 1998, 

✓ The Lifting Operations and Lifting Equipment Regulations (LOLER) 1998, 

✓ The Management of Health and Safety at Work Regulations (MHSWR) 1999, 

✓ The Control of Lead at Work Regulations 2002, 

✓ The Special Waste Amendment (Scotland) Regulations 2004 (& Special Waste Regulations 1996), 

✓ The Regulatory Reform (Fire Safety) Order 2005, 

✓ The Control of Vibration at Work Regulations 2005, 

✓ The Control of Noise at Work Regulation 2005, 

✓ Working at Height Regulations 2005 (As amended 2007), 

✓ The Control of Asbestos Regulations 2012, 

✓ Control of Substances Hazardous to Health (COSHH) 2002 (As amended 2013), 

✓ The Reporting of Injuries, Diseases, and Dangerous Occurrences Regulations (RIDDOR) 1995 (As amended 2013), 
and 

✓ The Construction (Design and Management) Regulations (CDM) 2015. 

British Standards 

✓ BS 5228-1:2009+A1:2014 Code of  practice for noise control on construction and open sites,  

✓ BS 5228-2:2009+A1:2014 Code of  practice for vibration control on construction and open sites, 

✓ BS 5975:2019 Code of  practice for temporary works,  

✓ BS 6187:2011 Code of  practice for full and partial demolition. 
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National Federation of Demolition 
Contractors Guidance 

✓ DRG 012 - NFDC guidance note for Construction (Design and Management) Regulations (CDM) 2015, 

✓ DRG 100 - NFDC guidance note for safe use of  mobile crushers in demolition, 

✓ DRG 101 - NFDC guidance note for high-reach demolition rig guidance notes, 

✓ DRG 102 - NFDC guidance note for guidance for the deconstruction of  tower blocks, 

✓ DRG 103 - NFDC guidance note for work with non-licensed asbestos-containing materials, 

✓ DRG 104 - NFDC guidance note for demolition attachments, 

✓ DRG 105 - NFDC guidance note for temporary works overview, 

✓ DRG 106 - NFDC guidance note for scaffolding for demolition and structural refurbishment, 

✓ DRG 107 - NFDC guidance note for termination of  services, 

✓ DRG 108 - NFDC guidance note for waste and permitting, 

✓ DRG 109 - NFDC guidance note for DRIDS, and 

✓ DRG 110 - NFDC guidance note for exclusion zones 

Institution of Civil Engineers Guidance 

✓ The Institute of  Civil Engineers Manual of  Health and Safety in Construction 2010, 

✓ The Institute of  Civil Engineers Manual of  Health and Safety in Construction 2015 (second edition), 

✓ The Institute of  Civil Engineers Temporary Works: Principals of  Design and Construction. 
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Declaration  

I HEREBY DECLARE THAT I HAVE READ, FULLY UNDERSTOOD, AND AGREE TO COMPLY WITH THIS METHOD STATEMENT. 

Name: Signature: Date: 

   

   

   

   

   

   

   

   

   

   

ALTERATIONS TO METHOD STATEMENT: 

Name: Signature: Date: Alterations made/page number: 

    

    

    

    

    

I HEREBY DECLARE THAT I HAVE READ, FULLY UNDERSTOOD, AND AGREE TO COMPLY WITH THIS REVISED METHOD 

STATEMENT. 

Name: Signature: Date: 
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Appendix-A 

 
 


