Appendix 5.4 - Programme

Target Programme - Car Park Charles Street, Manchester
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1 Pre: Commencement Programme Duration 30 days 1
2 MNetwark Radl APA Approval 30 days 1
3 TTRO Applcation 20 days | 1
4 Hoarding / Scaffold Licence 20 days 1 1
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£ | On Site Programme Duration 70 days r
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17 | Process Ansings / Crushing 25 days 1 1
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