Method Statement - 550B Wilbraham Road

. the designated route for construction and delivery vehicles — There is an
existing concrete drive/hardstanding from the entrance up to the
building. This is to remain to act as a haul road and delivery vehicle
offloading position.

. the parking of vehicles of site operatives and visitors — There is space
for two vehicles on site, any additional vehicles to unload tools at the
site entrance and park on the adjacent side streets.

. loading and unloading of plant and materials — as outlined in point 1, we
have a designated hardstanding within the site that will used for
unloading.

. storage of plant and materials used in constructing the development —
the site will be arranged in such a way that there will be an assigned
materials store, we will also have a container for storage.

. the erection and maintenance of security hoarding including decorative
displays and facilities for public viewing, where appropriate — The
existing boundary wall and perimeter fences are to remain with
additional hoarding erected to the front. Herras fence gates to be used
at the site entrance.

. wheel washing facilities — due to the concrete hardstanding we don’t
envisage vehicles getting dirty but nevertheless we will have a jet wash
on site if required.

. measures to control the emission of dust and dirt during construction —
during the demolition, water sprinklers are to be used. During
construction, water suppressant equipment to be used on petrol saw
and dust extractors on chop saws, etc.

. a scheme for recycling/disposing of waste resulting from demolition and
construction works — during the demolition, the waste will be
segregated into hardcore, timber, metal and general waste. Each
element to be collected by the relevant disposal contractor. The same
will apply during the construction phase.

. hours of working — Typically the site hours will be Monday to Friday
7:30am to 6pm and Saturday 8:30am to 2pm. No Sundays or Bank
Holidays.



