
 
CONSTRUCTION MANAGEMENT PLAN 

Millbrook Hospital – 7 Bedroom Extension 

Principal Contractor: BDP Construction Ltd 

Client: Alternative Futures Group (AFG) 

Location: 57 Wastdale Road, Wythenshawe, Manchester, M23 2RX 

Date: June 2025 

Prepared by: Robert Talbot | BDP Construction Ltd 

1. Introduction 
This Construction Management Plan (CMP) outlines the procedures BDP Construction Ltd 

will implement to mitigate impacts on local stakeholders, protect public health and safety, 

and ensure smooth delivery of the 7-bed extension at Millbrook Hospital. The plan satisfies 

planning conditions and has been developed in reference to the contract preliminaries and 

site layout drawings. 

2. Noise and Vibration Control 
- All works involving significant noise (e.g., breaking, grinding) will be limited to approved 

working hours. 

- Use of low-noise machinery and silenced equipment. 

- Regular plant servicing to prevent excessive noise/vibration. 

- Vibration monitoring where sensitive environments are affected. 

- Acoustic barriers erected where necessary. 

3. Dust Suppression Measures 
- Water suppression via hose or misting on cutting, grinding or demolition tasks. 

- Skips to be covered at all times; spoil loads sheeted during transport. 

- Hardstanding areas and wheel wash to reduce dust tracked off-site. 

- Regular sweep-down of access roads and compound area. 

- Close monitoring of weather forecasts to increase controls during dry periods. 



4. Site Compound and Logistics 
- The contractor’s compound (storage, welfare, waste) will be located in the designated 

area. See appendix 1 

- Secure Heras fencing around the compound perimeter. 

- Separate pedestrian and vehicle access routes clearly marked. 

- Deliveries scheduled outside hospital peak hours. 

- No contractor access via public footpaths or hospital gardens. 

5. Emergency Contact Details 
**Primary Contact:** 

Name: Leigh Peach 

Role: Site Manager – Millbrook Extension 

Mobile: 07974 730966 

Email: leigh@bdpconstruction.co.uk 

6. Community Consultation Plan 
- Initial newsletter drop to residents and hospital departments. 

- Monthly updates to AFG stakeholders. 

- Noticeboards with contact details and updates. 

- 24/7 contact number for queries. 

- Coordination with AFG for noisy works. 

7. Vehicle Sheeting and Materials Control 
- All deliveries/removals securely sheeted. 

- Drivers briefed on delivery rules. 

- No engine idling on site. 

8. Working Hours 
**Standard Site Working Hours:** 
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- Monday to Friday: 08:00 – 18:00 

- Saturday: 08:30 – 13:00 

- No Sunday or Bank Holiday working unless approved. 

9. Environmental and Safety Measures 
- Tree protection fencing per consultant specification. 

- Secure waste storage and regular removal. 

- No contractor parking onsite. 

- Full RAMS for all works. 

10. Compliance Statement 
This CMP will be reviewed and updated as required. Works will not commence until written 

approval is received from the Local Planning Authority. 


