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Detailed Construction Management Plan

1.PROJECT INFORMATION

A. Introduction

This Construction Management Plan (CMP) provides project-specific management measures and outlines

responsibilities for compliance with legislation.

This document intends to provide the necessary information to demonstrate that principal contractor has fully
understood the requirements and conditions placed on them regarding the works at Peary Street, Manchester,
M4 4HZ.

This CMP is a live document which should be reviewed at regular intervals and when activities or conditions on

site change in a way that may influence management measures.

B. Condition Reference

Prior to the commencement of the development hereby approved, a detailed construction management plan

shall be submitted to and approved in writing by the City Council, as Local Planning Authority.

This shall include the following:

. The quantification /classification of vehicular activity associated with planned construction/container
placement

. Details of any traffic management required to facilitate site set-up

. A dilapidation survey should also be provided

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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Detailed Construction Management Plan

C. Site address
The site address is: Peary Street, Manchester, M4 4HZ.
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Figure 1: Project Location view

D. Project Details and Overview

This project encompasses the creation and utilization of sport courts along with a diverse range of activities,
offering a dynamic and engaging environment. The temporary courts serve as the focal point, providing a
versatile space for sports, recreational events. Designed to be adaptive, these courts will host various activities.
With a focus on flexibility and inclusivity, the temporary courts and associated activities seek to cater to a broad

audience, contributing to a vibrant and multifaceted community experience.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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Detailed Construction Management Plan

2.SITE MANAGEMENT

A. Site personnel Responsibilities
The principal contractor would have overall responsibility for the project for the development and implementation
of the CMP. Other members of the project team would also be assigned specific roles and would be responsible

for the correct application of the CMP. Individual specialists may also be appointed to provide expert advice.

The selected contractors would be responsible for coordinating and managing all the environmental activities

during the construction phase. The Construction Manager would carry out the following duties:

e Develop and review the CMP and specialist procedures.

e Update the CMP and inform the council if required.

e Lead the appointment of construction staff and environmental specialists.

e Ensure delivery of environmental training to personnel within the project team.

e Monitor construction activities and performance to ensure compliance with the CMP and that identified
and appropriate control measures are being effective; and,

e Act as a main point of contact between the regulatory authorities and the project on environmental
issues.

e Any emergency deviation from the CMP shall be notified to council.

B. Development site layout and welfare arrangements

The site layout and welfare arrangements are shown in the Appendix A.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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C. Site personnel and visitors’ traffic

The Principal Contractor will instruct and train the team, subcontractors, and visitors to give minimum impact to
the neighborhood traffic. The Contractor also will facilitate parking spaces at the site when there is no
loading/unloading. However, due to limited parking space available within the site, the site personnel and visitors

are encouraged to use public transport or the public car parking space available around the site.
Total Car Park: There is a public parking space located just 0.1 miles from the site. It is open 24 Hours.

The estimated number of personnel working on the site will peak at about 12 persons. All personnel will be
inducted prior to commencing work on the site. The site induction is the primary means of communicating the
project travel plan and supporting info. The site induction is carried out by the Construction Manager or the Site

Manager.

D. Managing materials, site storage, and good housekeeping
Site storage and welfare facility are within the site hoarding area. All plant and materials will be stored on site

away from the pedestrian and vehicular access routes. Please refer to the Appendix A for further information.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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Detailed Construction Management Plan

For the housekeeping the Contractor will follow the below:

e Keep the site boundary fence or hoarding in good repair.

e Check it regularly to make sure it is in good condition; it isn’t falling, and it hasn’t been damaged.

e Only allow authorised people on site — and keep the gate closed between deliveries. Keep vehicles and
pedestrians apart while they are moving around the site. Use barriers if necessary.

e Make sure footpaths and traffic routes are firm, level, stoned up if necessary, and gritted if icy.

o Keep walkways, stairs, and work areas clear and free from obstructions such as trailing cables, rubbish,
and unused materials. Tidy up as you go.

e Make sure you have: - toilets with hot water, paper, and soap; - somewhere for workers to change, store
and dry their clothing, and somewhere to sit and eat.

o Keep all the welfare facilities clean, tidy, well-lit, and warm.

e Put skips where they can be filled easily and collected safely.

e Make sure timber is stacked flat rather than upright and pallets used to stack materials are in good
condition, on firm ground and not leaning.

e Explain to everyone on site the importance of keeping their work area clear and enforce it.

E. Site security
All worksites will be completely fenced from public ingress. The existing fencing will be utilized at the perimeter
of the site. The contractor must ensure that the fence around the construction site is sturdy and capable of

effectively preventing unauthorised access from outside the site.

The provisions of the Health and Safety at Work Act 1974 will be followed in all cases. Hoardings erected
causing poorly lit walkways will have bulkhead lights fitted.

Gates in the fencing or hoarding should, as far as is practicable, be positioned and constructed to minimize the
noise transmitted to nearby noise sensitive buildings from the worksite or from plant entering or leaving the site.
Hoardings will be provided and maintained by the Contractor. Adequate security will be exercised by the
Contractor to prevent unauthorised entry to or exit from the site. Site gates will be closed and locked when there
is no site activity and site security provisions will be set in motion. Provision of alarms will follow HSE

requirements.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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Detailed Construction Management Plan 8

3.COMMUNITY LIAISON AND COMMUNICATION

A. Site Contacts

The site contact information and emergency contact information and complaint contact information will be

clearly presented on the hoarding.

Contact Name

Company Mobile Number Email

& Surname

TBC TBC Contractor
) Social Sport ) . .
Sam Hardwick St Client 07980 872213 samdh@socialsportssociety.com
ociety

B. Complaints Procedure

The principal contractor will clearly display contact . Srle Safety Starts Here ( 4

details in prominent locations, at various points A —T T .
around the site boundary. =

The principal contractor will keep accurate records of 5 ik 5
Missing Missing Missing

any complaints received.

C. Documentation

The contractor may hold appropriate documentation

Missing Missing Missing

that may include vibration and dust monitoring

results, complaint logs and action taken record.
Emargency Detals

D. Community Liaison ss=m—

The site management team will liaise with residents
continuously and place all necessary notice before
hand including relevant contact details of related Missing Missing Missing

people.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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4.SITE OPERATIONS

A. Construction Programme

Projects key dates can be found below.

START DATE FINISH DATE
Site Setup 01/08/2025 05/08/2025
Footing Works 08/08/2025 12/08/2025
Installation Works 15/08/2025 03/09/2025
Landscaping & Snagging 06/09/2025 17/09/2025

B. Working hours

Construction works which will be audible at the site boundary will be restricted to the following hours: 08:00 to

18:00 Monday to Friday, 08:00 to 13:00 on Saturdays and no working on Sundays and / or public holidays.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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C. Deliveries and transport of materials, plant, and equipment to site
All deliveries will be from site through the Bilbrook Street. Please refer to the appendix for the shown

loading/unloading area.

Deliveries will be arranged in accordance with Manual Handling Operations Regulations 1992, as amended in
2002, in order to carry the materials by manual handling. Main frame and associated members will be
manufactured off site and delivered in small pieces for manual handling.

Any services on the road will be marked and protected during the construction work.

The expected numbers of deliveries are shown in the table.2 below. (Section 4.D.2) The principal contractor to

arrange deliveries in a schedule to avoid peak hours and reduce the congestion.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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D. Construction Traffic Management

1. Traffic Impact Mitigations

The operational schedule for deliveries in the area has been strategically planned to align with the
neighborhood’s peak hours. Consequently, delivery hours have been carefully selected to fall outside the peak
times, specifically between 09:00 and 15:00 on weekdays. This measure aims to minimize disruptions to the
local community. To further ensure the safety and efficiency of ingress and egress activities, a set of safety

measures will be implemented.

The construction manager will play a crucial role in overseeing scheduled deliveries, emphasizing the
importance of avoiding unnecessary idling in front of the site, thereby maintaining a smooth and secure flow of

operations.

Additionally, efforts to promote public transport will be encouraged, reducing individual vehicle usage.
Comprehensive traffic guidance and signage will be deployed to facilitate the safe navigation of both delivery
vehicles and the public, ensuring a cohesive and secure transportation environment. This proactive approach
underscores our commitment to safety, community considerations, and sustainable transportation practices

during the construction process.

2. Traffic Management During Site Set-Up Activities

In order to ensure the smooth execution of the site set-up phase, appropriate traffic management measures will
be implemented where necessary. All set-up activities, including the transportation and placement of
construction machinery, temporary welfare units, and perimeter security fencing, will be carried out within the
site boundaries. No situation is anticipated in which the vehicles to be used would interrupt the traffic flow.
However, to ensure the safety of road users and site personnel, and to maintain access to the surrounding
areas, temporary traffic control measures such as traffic marshals, warning signs, or short-term controlled

access arrangements may be deployed when required. For further details, please refer to Appendix A.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083

11



3. Construction Vehicle Traffic

The construction vehicle types and their estimated frequencies of attendance during each phase of the

construction works are outlined below. These include plant, waste removal, material delivery, and general site

Detailed Construction Management Plan

support vehicles required throughout the project duration.

Project: Peary Street, Manchester, M4 4HZ.
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Detailed Construction Management Plan 13
4. Public Transport

Since there is limited parking space available within the site, and to encourage sustainable travel the site

personnel and visitors are encouraged to use public transport. The nearest bus stop is shown below within
2 minutes of walking distance.

Figure Road Bus Stops Buses that use it
A Rochdale Rd = Peary Street 17,17A,18,56,81,112,117,118,119,156,163
6\
&
> R
& @
9 . oe’Q b%
B ¢
<&
L
>
©
v
B A
I
& o
& /d\
c}c: ~
Q?fb& &
@

Bus Stop Nearby

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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E. Noise control and management

The Principal Contractor will assess the risks to employees & neighborhood from noise at work; take action to

reduce the noise exposure that produces risks. The contractor will also make sure legal limits on noise exposure

are not exceeded and provide employees with information, instruction and training and carry out health

surveillance where there is a risk to health.

The principal contractor will make sure that; all contractors should make available for inspection a method

statement (in accordance with the principle described in BS 5228: 2009: Part 2: Code of practice for noise and

vibration control on construction and open site) stating precisely the type of plant to be used and the proposed

noise control methods. The contractors will also be required to comply with other relevant provisions of the
Control of Pollution Act 1974

The risk assessment will:

Identify where there may be a risk from noise and who is likely to be affected.

Contain a reliable estimate of employees’ exposures and compare exposure with the exposure action
values and limit values.

Identify what we need to do to comply with the law (eg whether noise control measures or hearing
protection are needed and if so where and what type

Identify who needs to be provided with health surveillance and whether any are at particular risk

The contractor should also comply with the recommendations set out in BS 5228:1997 AMD 1 Code of practice

for noise control on construction and demolition sites.

Compressors should be fitted with properly lined and sealed acoustic covers, which should be kept,
closed whenever in use.

Pneumatic percussive tools should be fitted with mufflers or silencers of the type recommended by the
manufacturers.

Machines in intermittent use should be shut down in the intervening periods between work or throttled
down to a minimum.

Care should be taken when loading or unloading vehicles or dismantling scaffolding or moving materials

etc. to reduce impact noise.

Best practice should be adopted where possible, to minimize noise from site preparation, demolition, earthworks

and landscaping. Examples of this are:

Developers and constructors to follow guidelines in BS 5228-1:2009+A1:2014 Code of practice for noise
and vibration control on construction and open sites. Noise.

Plant and vehicles should comply with EU noise emission limits.

Select quiet plant whenever possible.

Control the hours of operation of all plant and vehicles and avoid their unnecessary use.

Use acoustic screening where possible.

Use noise attenuators where needed.

Locate vehicle routes away from sensitive sites and ensure road surfaces are well maintained to reduce
rattling of vehicles.

Avoid noise-sensitive areas regards to materials handling and storage.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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e Locate stationary plant away from noise-sensitive areas.

Requirements under the law:

e Provide employees with hearing protectors if they ask for them and their noise exposure is between the
lower and upper exposure action values.

e Provide employees with hearing protectors and make sure they use them properly when their noise
exposure exceeds the upper exposure action values.

¢ |dentify hearing protection zones (ie areas where the use of hearing protection is compulsory and mark
them with signs if possible)

e Provide employees with training and information on how to use and care for the hearing protectors.

e Ensure that the hearing protectors are properly used and maintained.

Using hearing protection effectively:

e Make sure the protectors give enough protection (aim at least to get below 85 dB at the ear)

e Target the use of protectors to the noisy tasks and jobs in a working day

e Select protectors which are suitable for the working environment (consider how comfortable and
hygienic they are)

e Think about how they will be worn with other protective equipment (eg hard hats, dust masks and eye
protection)

e Provide a range of protectors so that employees can choose ones which suit them.

Don’t:

e Provide protectors which cut out too much noise as this can cause isolation or lead to an unwillingness
to wear them.

e Make the use of hearing protectors compulsory where the law doesn’t require it

e Have a ‘blanket’ approach to hearing protection (better to target its use and only encourage people to

wear it when they need to)

F. Vibration control and management
The Principal Contractor will assess the risks to employees & neighborhood from vibration; take action to reduce

the environmental and health risks.

In conducting a risk assessment, the contractor will assess daily exposure to vibration by means of:

e Observation of specific working practices

e Reference to relevant information on the probable magnitude of the vibration corresponding to the
equipment used in the particular working conditions.

e If necessary, measurement of the magnitude of vibration to which his employees are liable to be
exposed.

e Employer shall assess whether any employees are likely to be exposed to vibration at or above an

exposure action value or above an exposure limit value.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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The risk assessment will include consideration of:

e Magnitude, type and duration of exposure, including any exposure to intermittent vibration or repeated
shocks.

e Effects of exposure to vibration on employees whose health is at particular risk from such exposure.

e Any effects of vibration on the workplace and work equipment, including the proper handling of controls,
the reading of indicators, the stability of structures and the security of joints

e Any information provided by the manufacturers of work equipment.

e Availability of replacement equipment designed to reduce exposure to vibration.

e Any extension of exposure at the workplace to whole-body vibration beyond normal working hours,
including exposure in rest facilities supervised by the employer.

e Specific working conditions such as low temperatures

e Appropriate information obtained from health surveillance including where possible published

information.

The control measures will include:

e Prevent: Where possible think about eliminating or reducing the amount of vibration. Consider:

o eliminating unnecessary vibrating tasks at the design stage and using prefabricated
components

o using an alternative process that does not expose workers to vibration. For example:

o block splitters instead of cut-off saws

o bursting or crushing instead of pneumatic drilling

o isolating workers from tasks creating vibration; eg by using a breaker attachment for an
excavator or remote controlled equipment instead of a hand-held breaker

e Control: Even if you stop some of the risk this way, you may still do other work that can create significant
vibration. Control the risk by:

o Equipment — don't buy or hire a problem if you don't have to. Select low-vibration tools and
equipment. Make sure it is also correct for the work you are doing. Equipment that is unsuitable,
too small or not powerful enough may mean the task takes much longer and exposes workers
to unnecessary vibration.

o Work practices — the right equipment still has to be used correctly. Check how it should be
operated to ensure you get reduced vibration levels. Promote techniques that reduce grip force.
Improve the design of workstations to limit the loads on hands, wrists and arms caused by any
possible poor posture. Devices, such as jigs and suspension systems, can be used to take the
weight and vibration of the tools away from the worker.

o Rest and rotate workers — limit the time workers are exposed to vibration for long, continuous
periods. Rotate workers where tools require continual or frequent use.

o Gloves and warm clothing — provide protective clothing if needed to keep workers warm and
dry. Maintain core body temperature as this encourages good blood circulation. Use gloves to
keep hands warm but be aware that they do not provide any protection from vibration.

o Train: Tell workers about the risks from vibration and how to use the controls properly.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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G. Air Quality & Dust Control

A range of approaches to mitigate the impact on air quality will be used to meet best practice:

Use of low-emission vehicles;

Removal of materials that have potential to produce dust, where possible;

Enclosure of material stockpiles at all times and damping down of dusty materials during dry weather;

Provision of appropriate hoarding and / or fencing to reduce dust dispersion and restrict public access;
Maintenance of Site fencing, barriers and scaffolding clean using wet methods;

Control of cutting or grinding of materials on the Site and avoidance of scabbling;

Dust generating machinery e.g., disk cutters to be fitted with vacuums;

Appropriate handling and storage of materials, especially stockpiled materials;

Restricting drop heights onto lorries and other equipment;

Fitting equipment with dust control measures such as water sprays, wherever possible;

Using a wheel wash, avoiding of unnecessary idling of engines and routing of Site vehicles as far from
sensitive properties as possible;

Ensuring bulk cement and other fine powder materials are delivered in enclosed tankers and stored
silos with suitable emission control systems to prevent escape of material and overfilling during delivery;
Using gas powered generators rather than diesel if possible and ensuring that all plant and vehicles are
well maintained so that exhaust emissions do not breach statutory emission limits;

Switching off all plant when not in use

No fires would be allowed on the Site; and

Ensuring that a road sweeper is available to clean mud and other debris from hardstanding, roads and

footpaths.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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H. Mud control and management

The proposed development involves limited heavy groundwork; therefore, the expectation is for a minimal

presence of mud. The principal contractor will take strict measurements to prevent deposition of mud on the

highways. This will be included but necessarily be limited to:

There will be clean hard standings for vehicle entering, parking, and leaving the site.

Wheel cleaning facility will be deployed within the site hoarding.

Road sweepers will be readily available to clean site hard standing, and any mud or debris deposited
on the road.

Complete sheeting of each lorry load of spoil removed to prevent spoil falling off during its journey to
the tip.

Wheel Cleaning

During the site setup and footing foundation operations vehicles

exiting the site may carry deposits of clay or wet concrete, trapped
on their tires, out on to the street. To prevent this occurring, a wheel

cleaning regime will be implemented.

To reduce the pollution risk, make sure that you consider all

relevant measures, including:

plant and wheel washing is carried out in a designated

area of hard standing at least 10 metres from any

watercourse or surface water drain, rock outcrop (hard
rock at surface)
run-off is collected in an impermeable sump Figure 1 - Proposed Wheel Washer

settled solids are removed regularly and appropriately disposed of

All construction vehicles accessing and egressing the site will pass through our access within the site. As noted

on our Plan, Appendix A, an area has been set aside for wheel washing facilities. Where necessary a mobile

Jet wash will be placed and used to remove any mud from construction vehicles. Strict traffic management on

site should minimize the risk of vehicles tracking debris from the site

Wheel cleaning will consist of two simple operations carried out by designated operative, suitably attired
for this work.

Before leaving, the vehicle will stop and turn the engine off. If necessary, any heavy deposits will be
removed manually using scrapers or the like.

Following step one, wheels will be washed using a high-pressure jet wash lance ensuring that any
residual deposits lodged in the tires are removed. If required, the vehicle will move forward slightly to

ensure that the complete circumference of the wheel is clean.

On completion wheels will be inspected and confirmed that the vehicle is fit to leave site. The site operatives

will ensure that water used during wheel washing operations does not migrate out onto the main highway.

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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I. Artificial lighting

Lighting to site boundaries will be provided with illumination sufficient for the safety of the passing public,
including disabled people. Wherever possible, such lighting will be fed from an electricity mains supply.
Precautions will be taken to avoid shadows cast by the site hoarding on surrounding footpaths and roads. Site
lighting will also be positioned and directed as so to minimize nuisance to residents or adjacent buildings and
land uses, or to cause distraction or confusion to passing traffic on adjoining public highways. The contractor
shall comply with the Institute of Lighting Engineers document Guidance Notes for Reductions of Light Pollution
2000 (revised 05/03).

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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5.WASTE MANAGEMENT

The Principal Contractor will comply with the related Site Waste Management regulations and will also follow

the below site waste management hierarchy.

» 0%

Cciminate J Feduce |

Cre-ucc JEMN Recjcie JRN Dispose

Avoid producing waste Minimise the amount Use items as many Recycle what you can only Dispose of what's left in
in the first place of waste you produce times as possible after you have re-used it a responsible way

The site waste management preference is described as below.

Most Prevention

Preferred
Re-use

Recovery

Least
Preferred

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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The Principal Subcontractor to follow the below steps.

: STEPS
5  CEED
D s 2 CHEED

7 3 Work out waste management options
SWMP communications and training 6 4 Identify waste management sites

9

Plan waste handling

Waste Management on Site

Surplus or waste materials arise from either the materials imported to site or from those generated on-site.
Imported materials are those, which are brought to the project for inclusion into the permanent works. Generated
materials considerations to waste management such as waste reduction, segregation of waste, disposal of
waste, financial impacts of waste disposal and recording, monitoring, education and reviewing. This section
outlines the procedures that have been put into place and demonstrate how they benefit the environment, how

the principal contractor can measure the effects and how these procedures and practices are sustainable.

Segregation
A specific area shall be laid out and labelled to facilitate the separation of materials for potential recycling,

salvage, reuse, and return. Recycling and waste bins are to be kept clean and clearly marked to avoid

contamination of materials and minimize/eliminate the adverse impacts.

The labelling systems shall be the Waste Awareness Color Coding Scheme. If the skips are clearly identified
the bulk of the workforce will deposit the correct materials into the correct skip. Skips for segregation of waste

identified currently are:

e Wood
e Metal
e Brick/rubble

e General waste

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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As works progress and other trades come to site other skips will be placed to enable certain waste to be removed
from site. This is likely to include:

e Plasterboard

e Paper and cardboard (bagged up)

Management

Waste materials fall into three categories for management, these are:

e Re-use

e Recycle

e Landfill
Re-use

If surplus materials can be used in the permanent works they are classified as materials, which have been re-
used. If they are surplus to requirements and need to be removed from site and they can be removed and used

in their present form, they can be removed from site for reuse.

Recycling

If the surplus material cannot be re-used in its present form but could be used in a different form, it is sent for

recycling such as 50x50 timber to make chipboard.

Landfill

If either of the above cannot be satisfied, then the only option left is to send the surplus materials to landfill.

Anticipated Waste and Processing

Waste Type Main Management Process
Soil arisings Reuse on site where appropriate, remediate where
necessary
Concrete, masonry and aggregates Crush and reuse on site
Metals Recycle via appropriate waste carrier
Paper and cardboard Segregate and recycle via appropriate waste carrier
Sanitary waste Remove by specialist waste contractor
Plastics and glass Recycle via appropriate waste carrier

Project: Peary Street, Manchester, M4 4HZ. No: RP-23083
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6.ROAD CONDITION SURVEY

The site location plan below shows indicated photo angles for the road condition survey photos.

Photo Survey Date: 18.05.2025
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Photo 2:

Photo 3:
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Photo 4:
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Photo 14:
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APPENDIX A
The below sketch indicates the welfare facilities, skip location and proposed material drop of area.
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APPENDIX B

The below figures indicate the accessing routes to and from the site.
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REPORT INFORMATION

CHECKED AND
REPORT NAME REV DATE PREPARED BY PREPARED FOR

APPROVED BY
Construction
Management Plan Liongate Construction . . .

28/11/2023 Social Sports Society =~ Sam Hardwick

(CMP) for Peary LTD
Street
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